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E.J. Holler, START Contracting Officer

Subject. Monthly Status Report - Region IX START

I am pleased to submit the enclosed Superfund Technical Assessment Response Team (START)
monthly status report for the August 1996 Reporting period which covers August 25,1996 through
September 21,1996. This report is a consolidated monthly report containing the monthly invoice,
and the contract mandated financial and technical monthly reports. Detailed reports of hours and
dollars expended versus TDD authorized spending levels has been (and will continue to be) provided
to you on a weekly basis.

Please do not hesitate to contact me if you have any questions regarding the enclosed report or any
other aspect of the START program.

Sincerely,

Thompson Chambers
START Program Manager
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1.0 INTRODUCTION

Executive Summary

In the accounting month of September 1996, the U.S. Environmental Protection Agency
(EPA) Region IX Superfund Technical Assessment and Response Team (START) continued with
contract financial and administrative tasks, as well as, project work on 43 open TDD's. The START
maintained on-call readiness and full coverage of the regional spill phone. The team was dispatched
to three emergency response sites this month.

Significant contract management activities in September included the receipt of contract
modification number 5 increasing funding specifically for site assessment and CEPPO efforts.
START managers met several times with the EPA Remedial Project Manager in charge of the
Region IX McFarland project to draft an overall scheme for long-term START involvement.

The START assisted EPA's public involvement work at McFarland by preparing the first
Fact Sheet and supporting the Open House held at McFarland. The START produced graphics for
use during the meeting including English and Spanish poster boards, Open House signs, and hand-
outs. These activities involved frequent communication with EPA to incorporate comments from
EPA reviewers.

The START provided emergency response assistance at the San Carlos Pesticide site in San
Carlos, Arizona, the Tidelands Oil Production Company oil spill in Long Beach, California, and the
Paakea Road Pesticide site in Honolulu, Hawaii. Both the San Carlos and Paakea Road response
efforts involved assistance to local agencies in regard to health threats associated with pesticide
releases. For the oil spill response, the START liaised with local officials and determined that the
release was being properly addressed by the responsible party with adequate local agency
supervision.

On-site technical support continued at the Casmalia resources site in Santa Barbara County,
California. Site activities during the reporting period included collection and analysis of samples
from on-site leachate treatment systems and treatment system effluent holding ponds. In addition,
the START began preparing to demobilize from the site as the PRP group's assumption of on-site
responsibilities approached fruition.

In September, the START was active on several other long term EPA projects including
groundwater monitoring and evaluation for the Del Norte pesticides site in Crescent City, California,
treatment system sampling at the Frontier Fertilizer site in Davis, California, cleanup proposal
reviews for the PRP effort at the Yavapai Penta Pond site in Prescott, Arizona, and oversight of PRP
funded sump excavation and subsequent sampling activities at the Omega Recovery facility in
Whittier, California.
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The START completed the on-site monitoring of the final phase of removal activities being
conducted by the property owner (RP) at the R.C. Baxter site in Wilmington, California. A complete
report documenting all phases of the RP sponsored cleanup was delivered to EPA.

The START provided radiation training to approximately 10 firefighters from the Brisbane
Fire Department. The training focused on radiation awareness issues including monitoring
equipment operation and a case study presentation. Two team members attended the Continuing
Challenge Hazardous Materials Workshop in Sacramento, California. During the workshop, they
presented various lectures addressing site safety and site assessment procedures.

Work began on several other new projects this month which included monitoring efforts at
the Fresno Cylinders site in Fresno, California and the United Hecktathorne site in Richmond,
California, assessment endeavors at the Mad River Pesticide site in Humboldt, California and
another seep investigation at the Ralph Gray Superfund site in Westminster, California.

Near the end of this reporting period, the START initiated a large scale assessment of the
Enviropur West Corporation, a defunct RCRA interim status treatment, storage and disposal facility
hi Signal Hill, California. A detailed computerized inventory of over 550 bulk and non-bulk waste
containers, and approximately 650,000 gallons of tank farm capacity was initiated. The START also
identified areas of the site requiring key site stabilization measures. Preliminary field hazard
categorization screening was also instituted to help in the design of an overall quality assurance
sampling and analysis campaign.

The remainder of the START contract activities this reporting period centered on equipment
maintenance, preparation of workplans, health and safety plans, QA sampling plans, final project
deliverables, and overall program QA/QC.
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10/11/1996 ECOLOGY AND ENVIRONMENT, INC.
CONTRACT CEILING COMPARISONS

CONTRACT NUMBER: 68-W6-0010
REGION 9

MONTH END: 09/21/1996

CONTRACT OBLIGATED
CEILING FUNDING

PERCENT PERCENT
CONTRACT TDD OBLIGATED
CEILINGS BUDGETS FUNDING

(1) (2) (3)

MISC. ODCs

TRAVEL

SUBCONTRACTS

627,381.00 228,527.68

504,661.00 273,153.87

1,089,265.00 71,100.00

N/A

N/A

N/A

USED USED
ACTUALS (4)/(1)*100 (4)/(3)*100

(4)

168,544.95 26.86%

138,415.66 27.43%

9,033.00 0.83%

N/A

N/A

N/A

ANALYTICAL SERVICES

EQUIPMENT

1,906,122.00 64,043.00

1,184,431.00 15,929.65

N/A 3,253.00 0.17% N/A

N/A 2,083.70 0.18% N/A

LOE HOURS

ESTIMATED COST

FIXED FEE

145,700.00 47,704.00 N/A 31,643.73 21.72% N/A

11,835,254.00 3,746,408.25 5,129,633.00 1,627,880.08 13.75% 31.73%

865,226.00 290,517.36 381,893.00 187,913.33 21.72% 49.21%

TOTAL CONTRACT
DOLLARS 12,700,480.00 4,036,925.61 5,511,526.00 1,815,793.41 14.30% 32.95%



10/11/1996

START Region 9

CONTRACT NUMBER 68-W6-0010

CUMULATIVE
CONTRACT EFFECTIVE MODIFICATION SUM BY FUNDING CUMULATIVE
MOD. NO. DATE SOURCE TOTAL

FUNDING FUNDING

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS Ecojogy and

Environment

FUNDING SOURCE: CEPP

01 02/22/1996 50,000.00

03 08/05/1996 140,000.00

03 08/05/1996 50,000.00

05 08/26/1996 50,000.00

FUNDING SOURCE: CERCLA/SARA

02 02/27/1996 100,000.00

03 08/05/1996 750,000.00

05 08/26/1996 100,00000

06 09/20/1996 130,000.00

FUNDING SOURCE: CERCLA/SARA

06 09/20/1996 714,971.00

06 09/20/1996 397,206.00

07 09/27/1996 674,349.00

FUNDING SOURCE: CERCLA/SARA

00 12/18/1995 450,000.00

31 02/22/1996 470,000.00

01 02/22/1996 470,000.00

03 08/05/1996 500,000.00

FUNDING SOURCE: NONE

04 08/19/1996 .00

FUNDING SOURCE: QPA

01 02/22/1996 25,000.00

03 08/05/1996 50,000.00

37 09/27/1996 20,000.00

07 09/27/1996 370,000.00

50,000.00 50,000.00

190,000.00 190,000.00

240,000.00 240,000.00

290,000.00 290,000.00

Site Assessment
100,000.00 390,000.00

850,000.00 1,140,000.00

950,000.00 1,240,000.00

1,080,000.00 1,370,000.00

Removal Action

714,971.00 2,084,971.00

1,112,177.00 2,482,177.00

1,786,526.00 3,156,526.00

450,000.00

920,000.00

1,390,000.00

1,890,000.00

.00

25,000.00

75,000.00

95,000.00

465,000.00

3,606,526.00

4,076,526.00

4,546,526.00

5,046,526.00

5,046,526.00

5,071,526.00

5,121,526.00

5,141,526.00

5,511,526.00

10/11/1996

CONTRACT NUMBER 68-W6-0010

EFFECTIVE
DATE

MODIFICATION

FUNDING

TABLE F-3 "
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

CUMULATIVE CUMULATIVE
SUM BY TOTAL

MOD. NO. FUNDING

Ecology and
Environment, Inc

FUNDING SOURCE

MODIFICATION NUMBER: 00

12/18/1995 450,000.00 450,000.00

MODIFICATION NUMBER: Q1

02/22/1996 50,000.00 50,000.00

02/22/1996 470,000.00 520,000.00

02/22/1996 470,000.00 990,000.00

02/22/1996 25,000.00 1,015,000.00

MODIFICATION NUMBER: 02

02/27/1996 100,000.00

MODIFICATION NUMBER: 03

38/05/1996 50,000.00 50,000.00

38/05/1996 140,000.00 190,000.00

08/05/1996 500,000.00 690,000.00

08/05/1996 750,000.00 1,440,000.00

08/05/1996 50,000.00 1,490,000.00

MODIFICATION NUMBER: 04

08/19/1996 .00
MODIFICATION NUMBER: 05

08/26/1996 50,000.00 50,000.00

08/26/1996 100,000.00 150,000.00

MODIFICATION NUMBER: 06

39/20/1996 714,971.00 714,971.00

09/20/1996 130,000.00 844,971.00

09/20/1996 397,206.00 1,242,177.00

MODIFICATION NUMBER: 07

09/27/1996 674,349.00 674,349.00

39/27/1996 20,000.00 694,349.00

39/27/1996 370,000.00 1,064,349.00

450,000.00 CERCLA/SARA

500,000.00 CEPP

970,000.00 CERCLA/SARA

1,440,000.00 CERCLA/SARA

1,465,00000 OPA

100,000.00 1,565,000.00 CERCLA/SARA

1,615,000.00 CEPP

1,755,000.00 CEPP

2,255,000.00 CERCLA/SARA

3,005,000.00 CERCLA/SARA

3,055,000.00 OPA

.00 3,055,000.00 NONE

3,105,000.00 CEPP

3,205,000.00 CERCLA/SARA

3,919,971.00 CERCLA/SARA

4,049,971.00 CERCLA/SARA

4,447,177.00 CERCLA/SARA

5,121,526.00 CERCLA/SARA

5,141,526.00 OPA

5,511,526.00 OPA

Site Assessment

Site Assessment

Site Assessment

Removal Action

Site Assessment

Removal Action

Removal Action

Confidential Business Information - Not for Release'

< ( . c c c < c c < < < < ( < < < c < < < <
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NONE

CERCLA/SARA

Site Assessment

CERCLA/SARA

Removal Action

CERCLA/SARA

OPA

CEPP

TABLE F-4

SUMMARY OF FUNDING EXPENDITURES

Month Ending: 09/21/1996

Region: 9

Page 1 of 1

Total
Obligations

Monthly
Costs

Monthly
Fee

Total
Monthly

Costs
Cumulative

Costs
Cumulative

Fee

Total
Cumulative

Costs
REMAINING

BALANCE

.00 .00 .00 .00 .00

1,080,000.00 1,514.74 148.38 1,663.12 19,251.40 1,913.27 21,164.67 1,058,835.33

1,786,526.00 .00 .00 .00 .00

1,890,000.00 226,875.13 22,223.41 249,098.54 1,546,395.42 179,137.10 1,725,532.52 164,467.48

465,000.00 242.86 23.79 266.65 6,425.38 619.41 7,044.79 457,955.21

290,000.00 13,227.60 1,295.70 14,523.30 55,807.88 6,243.56 62,051.44 227,948.56

Total $5,511,526.00 $241,860.33 $23,691.28 $265,551.61 $1,627,880.08 $187,913.34 $1,815,793.42 $1,909,206.58



2.0 TDD MONTHLY TECHNICAL PROGRESS REPORTS

Below are narrative descriptions for TDDs active during August 25 through September 21, 1996:

TDD#: 09-9601-0001-D EPA SPELL PHONE
PAN#: 0001-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The EPA Region IX Spill Phone is answered by the START on Monday through Friday from 0700 to 1700
hours. A primary team member is assigned to the phone to provide continuous coverage. In September
1996, the START processed 362 spill reports.

TDD#: 09-9601-0002-D ON-CALL/RESPONSE CALL-OUT
PAN#: 0002-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

The START provides 24-hour on-call and emergency response capabilities out of both the Long Beach and
San Francisco offices. Two START members are always on-call in each office. There were three
emergency response calls in September: Tidelands Oil in Los Angeles, Paakea Road Pesticide in Honolulu,
Hawaii and San Carlos Pesticides in San Carlos, Arizona. Activities for these sites were done under separate
TDDs.

TDD#: 09-9601-0003-E EMERGENCY Am MONITORING DIRECTORY
PAN#: 0003-EAPC-XX CHEMICAL EMERGENCYPREPAREDNESS & PREVENTION
STATUS: OPEN CONTRA-COSTA, CALIFORNIA

The START is currently updating its emergency air capability and researching new technologies. Duirng
this reporting period, the START met with USEPA concerning the electronic database, and began developing
an electronic database version of the Air Directory.

TDD#: 09-9601-0004-D EVACUATION GUIDANCE DOCUMENT
PAN#: 0004-EGPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The draft document was presented to EPA for review. Addition charges billed this month are for previously
incurred non-labor costs (travel, ODC, report distribution).

TDD#: 09-9601-0006-D FRONTIER FERTttlZER
PAN#: 0006-FFRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN DAVIS, CALIFORNIA

The pump-and-treat system was sampled and water level measurements were collected by START on August
23rd, and again on September 9th and 20th.
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TDD#: 09-9601-0007-B NAVAJO TOXAPHENE
PAN#: 0007-NTRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN WINDOW ROCK, ARIZONA

During this reporting period no site work was conducted. All site work has been completed and a final report
is being prepared. Reporting period costs are associated with report production.

TDD#: 09-9601-0008-B DODSON BROTHER OIL COMPANY
PAN#: 0008-DBRS-XX REMOVAL SUPPORT
STATUS: INTERIM MONTCLAIR, CALIFORNIA

This TDD has been closed with an interim AOC. Any charges billed this month are for previously incurred
non-labor costs (travel, ODC, report distribution).

TDD#: 09-9601-0009-C CENTRAL EUREKA MINE
PAN#: 0009-CERA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN SUTTER CREEK, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9601-0010-C DEL NORTE PESTICIDE
PAN#: 0010-DNRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CRESCENT CITY, CALIFORNIA

The START continues to conduct quarterly monitoring of groundwater for the pesticide 1,2-DCP at this
Superfund site in Del Norte County, California. Groundwater is pumped from two extraction wells to an air
stripping system. Treated water is pumped to a sanitary sewer and air from the system is treated by
ultraviolet oxidation before release. During the reporting period, the START sampled on-site groundwater
monitoring wells and performed treatment system maintenance.

TDD#: 09-9601-0011-D CASMALIA RESOURCES
PAN#: 0011-CRRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CASMALIA, CALIFORNIA

The START continues to provide technical assistance during ongoing removal activities at Casmalia '"*"'
Resources. The START oversees operation of on-site leachate pump/treat systems and storage facilities.
The START provides QA/QC for the ERGS' on-site treatment systems and maintains the administrative _
record, RCMS and analytical database for the site. The START analyzes samples collected from the
treatment systems on site, reducing analytical costs for the project. The START conducted sampling to
characterize effluent ponds on-site. The START began preparations to turn over the site to the RP
contractor, ICF Kaiser.
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TDD#: 09-9601-0012-C SPARKS SOLVENT FUEL/PLUME
PAN#: 0012-SSRS-XX REMOVAL SUPPORT
STATUS: OPEN SPARKS, NEVADA

The START is currently monitoring the operation of a large-scale vapor extraction and groundwater
treatment system. During the reporting period, the START reviewed workplans and reports submitted by
the PRPs and provided comments to the EPA.

TDD#: 09-9601-0013-C SANDER'S AVIATION
PAN#: 0013-SASA-XX REMOVAL SUPPORT
STATUS: OPEN TEMPE, ARIZONA

During this reporting period, the START continued to provide air monitoring equipment support to USCG
on site, and to provide technical advice to Coast Guard (by telephone) during daily operations of air
monitoring system.

TDD#: 09-9601-0014-C YAVAPAIPENTA POND
PAN#: 0014-YSRS-XX REMOVAL SUPPORT
STATUS: OPEN PRESCOTT, ARIZONA

The START is continuing its oversight of the RP's contractors at their defunct wood treatment facility. This
reporting period, the START reviewed the RP's final demolition profile report and disposal plan, and
reviewed pertinent disposal regulations with a "RCRA hotline" expert. The START sent comments to the
OSC.

TDD#: 09-9601-0015-C OMEGA RECOVERY SERVICES
PAN#: 0015-OCRS-XX REMOVAL SUPPORT
STATUS: OPEN WHITTBER, CALIFORNIA

During this reporting period, the START conducted oversight of RP funded sump excavation and clean out,
and subsequent sub-sump sampling. The START also reviewed a Technical Memorandum submitted by the
RP group for investigation-derived waste sampling activities scheduled for early October.

TDD#: 09-9602-0002-C GD3SON ENVIRONMENTAL - BAKERSFIELD
PAN#: 0023-GBSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN BAKERSFIELD, CALIFORNIA

No site activities occurred this reporting period. Charges billed month are associated with report production

TDD#: 09-9602-0004-C ON-GOING START PROGRAM SUPPORT
PAN#: 0025-SGAP-XX GENERAL PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START program manager and other assistant managers (key personnel) expended TDD hours this month
for overall program and office management activities, which included: project staffing, monthly report and
invoice development, TDD administration, health and safety oversight, subcontract administration, capital
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inventory maintenance, overall program and deliverable QA/QC, technical training, and personnel/team
development. Additional contract management activities in September included the receipt of contract
modification number 5 increasing funding (specifically, site assessment and CEPP). The START office was
visited by EPA Inspector General auditors this month for a short orientation to the new contract office and
discussion of other overall contract administration issues. START managers met several times with the EPA
Remedial Project Manager in charge of the Region IX McFarland project to draft an overall scheme for long-
term START involvement. This project will represent a significant effort on the Site Assessment side of the
program for the START over the next two years. START continued, this month, with developing and
integrating EPA's new computerized TDD generator protocol and utilizing the new Lotus Notes computing
and communications platform. Additional effort was devoted this month to administrative support and
technical support (including analytical QA/QC, C.O.I. determinations, and implementation of the QMP and
HASPs).

TDD#: 09-9603-0001-B GREY EAGLE MINE SITE
PAN#: 0029-GESA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM HAPPY CAMP, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9603-0003-A PUNA GEOTHERMAL VENTURE
PAN#: 0031-PGPC-XX CHEMICAL EMERGENCY PREPAREDNESS* PREVENTION
STATUS: INTERIM HONOLULU, HAWAH

No activities occurred this reporting period. Charges Credited this month ar for computer usage rebate.

TDD#: 09-9603-0006-A CALIFORNIA REGULATION APPLICABILITY RESEARCH
PAN#: 0034-CRTG-XX GENERAL TECHNICAL SUPPORT
STATUS: INTERIM LOS ANGELES, CALIFORNIA

This TDD has been closed with an interim AOC. Charges billed this month are for previously incurred non-
labor costs (travel, ODC, report distribution).

TDD#: 09-9604-0005-C START - QUALITY ASSURANCE MANAGEMENT
PAN#: 0039-QMMQ-XX QUALITY MANAGEMENT PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Program, technical, and analytical quality assurance activities were performed throughout this reporting
period. Specific work on analytical files, project files and the technical quality assurance specification of
analytical labor was initiated. The START also began the request for proposal process for the establishment
of START analytical services for Region IX.

TDD#: 09-9604-0006-D START - EQUIPMENT MANAGEMENT
PAN#: 0040-EMME-XX EQUIPMENT MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Activities which have occurred under this TDD for this month are as follows: 1) equipment/instrument
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maintenance, 2) vehicle maintenance, and 3) Eqtrak upgrade. Other activities included: finalizing the
Equipment Management Plan (EMP), which will be submitted to EPA for review in early October.

TDD#: 09-9604-0007-C START - HEALTH & SAFETY COORDINATION
PAN#: 0041-HSMH-XX HEALTH & SAFETY PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

All San Francisco and Long Beach employees are in compliance with corporate health and safety
requirements. Site safety plans were approved, and compliance tracking continues.

TDD#: 09-9604-0008-C START - COMPUTER SUPPORT
PAN#: 0042-CSAP-XX GENERAL PROJECT MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

The EPA tasked the START team to provide computer support and maintenance. The START provided virus
prevention and elimination services under this TDD. Also provided were the updating, coordinating,
training, purchasing and installing software. Equipment and software arrived, and was distributed to
START members. Work has begun on acquiring a Notes server and associated software.

TDD#: 09-9604-0010-A LOS ANGELES CO FD HEALTH HAZMAT TRAINING
PAN#: 0044-LCTN-XX TRAINING
STATUS: OPEN LOS ANGELES, CALIFORNIA

Lecture module preparations were completed during this reporting period. The lectures are scheduled to be
presented to the Los Angeles County Health Hazardous Materials Division in October.

TDD#: 09-9604-0012-C AMERICAN SAMOA
PAN#: 0046-ASTG-XX TECHNICAL ASSISTANCE
STATUS: OPEN AMERICAN SAMOA

During this reporting period, the START conducted analytical data validation, provided data summaries,
prepared removal scope of work recommendations and reviewed the START subcontractor cylinder
assessment deliverables.

TDD#: 09-9605-0001 R.C. BAXTER
PAN#: 0047-RCSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM WILMINGTON, CALIFORNIA

This TDD has been closed with an interim AOC. Any charges billed this month are for previously incurred
non-labor costs (travel, ODC, report distribution).

TDD#: 09-9605-0004-C MCCORMICK & BAXTER
PAN#: 0050-MBSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN STOCKTON, CALIFORNIA

During this reporting period, the START began compiling analytical results from Geoprobe Activities
conducted the August 1996 site assessment. The START has begun to write the final report for this project.
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TDD#: 09-9605-0005-A CONTINUING CHALLENGE - SACRAMENTO
PAN#: 0051-CCTN-XX TRAINING
STATUS: OPEN SACRAMENTO, CALIFORNIA

In this reporting period, two START members attended the Continuing Challenge Hazardous Materials
Workshop in Sacramento, California. These START members also presented three classes covering site
safety and site assessment topics and provided general assistance to the EPA Task Monitor regarding
Workshop Board responsibilities.

TDD#: 09-9605-0006-B FEATHER RTVER CONTINGENCY PLAN
PAN#: 0052-FFPP-XX CONTINGENCY PLANNING
STATUS: OPEN QUTNCY, CALIFORNIA

In this reporting period, the START finalized the first draft of the response protocols component of
the Feather River Geographical Area Contingency Plan (FRGACP). The START also completed
two Spill Prevention, Control and Countermeasure inspections in Quincy, California to support the
hazards analysis components of the FRGACP. The overall draft FRGACP was exercised in table-
top and functional Emergency Operations Center formats. The START designed and presented the
table-top exercise and assisted in the design and implementation of the functional exercise.

TDD#: 09-9605-0007 DODSON BROTHERS OIL
PAN#: 0053-DBRS-XX REMOVAL SUPPORT
STATUS: INTERIM MONTCLAIR, CALIFORNIA

During this reporting period no site work was conducted. All site work has been completed and a final report
is being prepared. Reporting period costs are associated with report production.

TDD#: 09-9605-0008-A T.A.L.E.S. DATABASE
PAN#: 0054-TDMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START has been tasked to write abstracts of closed projects and enter the abstracts into the T.A.L.E.S.
Archival Database. One START member will oversee the addition of past and future abstracts to Lotus
Notes. No activities occurred this reporting period. Charges billed this month are for previously incurred
non-labor costs (travel, ODC, report distribution).

TDD#: 09-9605-0009 UNOCAL RODEO REFINERY
PAN#: 0055-URRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM RODEO, CALIFORNIA

No activities occurred this reporting period. Charges credited this month are for computer usage rebate.
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TDD#: 09-9605-0010-C PANOCHE TD3E DUMP FIRE
PAN#: 0056-PTRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN PANOCHE, CALIFORNIA

During this reporting period, the START conducted oversight during the uncovering and extinguishing of
burning tires at the Panoche Tire Dump. The START took samples of ash and soil for screening with an
XRF for zinc content.

TDD#: 09-9605-0011 TREASURE ISLAND
PAN#: 0057-TITG-XX GENERAL TECHNICAL SUPPORT
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

In response to a request from EPA, the START performed a preliminary site assessment at an EPA storage
facility on Treasure Island, in the San Francisco Bay. A final report and an AOC has been submitted during
this reporting period.

TDD#: 09-9606-0001-A MCFARLAND COMMUNITY RELATIONS
PAN#: 0058-MFTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN MCFARLAND, CALIFORNIA

During this reporting period, the START delivered graphics and other materials for the open house held in
McFarland August 29th. The START also attended meeting with EPA RPM on September 9th to discuss
future activity at McFarland that will affect community involvement and followed up on the status of the
project and the effectiveness of the materials prepared for the open house.

TDD#: 09-9606-0002 INDIA BASIN
PAN#: 0059-IBSA-XX SITE ASSESSMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START is awaiting further direction from the EPA. No activities occurred this reporting period.
Charges Credited this month ar for computer usage rebate.

TDD#: 09-9606-0003-A HARD CHROME PRODUCT
PAN#: 0060-HCSA-XX SITE ASSESSMENT
STATUS: INTERIM LOS ANGELES, CALIFORNIA

This TDD has been closed with an interim AOC. Any charges billed this month are for previously incurred
non-labor costs (travel, ODC, report distribution).

TDD#: 09-9606-0004 SOBOBA INDIAN RESERVATION
PAN#: 0061-SISA-XX SITE ASSESSMENT
STATUS: INTERIM SAN JACINTO, CALIFORNIA

This TDD has been closed with an interim AOC. Any charges billed this month are for previously incurred
non-labor costs (travel, ODC, report distribution).
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TDD#: 09-9606-0005-B VERDESE CARTER PARK
PAN#: 0062-VCRS-XX REMOVAL SUPPORT (PRP/State)
STATUS: OPEN OAKLAND, CALIFORNIA

The START is performing oversight of a PRP cleanup. During this reporting period, the START provided
XRF field screening data of split soil samples collected by the PRP and wrote an accompanying QASP. The
START is photo documentating the field activities.

TDD#: 09-9606-0006-A WEST COAST METAL FIRE
PAN#: 0063-WCRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM LOS ANGELES, CALIFORNIA

This TDD has been closed with an interim AOC. Any charges billed this month are for previously incurred
non-labor costs (travel, ODC, report distribution).

TDD#: 09-9606-0007 DUCK VALLEY PESTICIDE - REMOVAL _ _
PAN#: 0064-DVRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM OWYHEE, NEVADA

Duirng this reporting period, the START began preparing a draft removal report summarizing START
oversight of the dinoseb contaminated soil activity.

TDD#: 09-9606-0010-A SOBOBA INDIAN RESERVATION - DRUG LAB
PAN#: 0067-SIRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM SAN JACINTO, CALIFORNIA

This TDD has been closed with an interim AOC. Any charges billed this month are for previously incurred
non-labor costs (travel, ODC, report distribution).

TDD#: 09-9607-0001-A COST SUMMARY INFORMATION SYSTEM
PAN#: 0068-CSMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Currently, the START has a working database to collect and summarize cost incurred during the TAT
program, and continues working to produce a similar report for the START program.

TDD#: 09-9607-0002 R.C. BAXTER
PAN#: 0069-RCRA-XX ON-SITE MONITORING
STATUS: INTERIM WILMINGTON, CALIFORNIA

In this reporting period, the START completed the on-site monitoring of the final phase of removal activities
being conducted by the property owner (RP). A complete report documenting all phases of the RP sponsored
cleanup was delivered to EPA. An interim AOC has been submitted.
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TDD#: 09-9607-0003 TRI CITY OIL
PAN#: 0070-TCRA-XX OPA REMOVAL ACTION
STATUS: INTERIM PHOENIX, ARIZONA

During this reporting period, the START remains in contact with CET and the OSC to monitor job progress.
Photo documentation, maps have been prepared for the final report. Final report has been submitted to EPA.

TDD#: 09-9607-0004-A NEW TECHNOLOGY/EQUIPMENT EVALUATION
PAN#: 0071-NTMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

No activities have taken place under this TDD during this reporting period. The field demonstration of the
Hapsite instrument has been canceled for October. A demonstration was initially scheduled for Casmalia;
however, due to START demobilization from the site, this will not occur. Planning for future demonstrations
continues.

TDD#: 09-9607-0005 BIA ER OVERVIEW
PAN#: 0072-BITN-XX TRAINING
STATUS: INTERIM LONG BEACH, CALIFORNIA

This TDD has been closed with an interim AOC. Any charges billed this month are for previously incurred
non-labor costs (travel, ODC, report distribution).

TDD#: 09-9607-0006 OREGON FORMALDEHYDE
PAN#: 0073-OFRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM HILT, CALIFORNIA

No activities occurred this reporting period. Charges Credited this month are for computer usage rebate.

TDD#: 09-9607-0007 HAZMAT EXERCISE PREPARATION
PAN#: 0074-HEPP-XX CONTINGENCY PLANNING
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Two START members attended an Advanced Exercise Design Course in Quincy, California from September
9-12,1996. As a requirement for the course, START members worked on design team to plan and conduct
a functional exercise for Plumas County. The course will enable START members to design and manage
exercises which EPA plans to hold in 1997. A final report was submitted to the EPA, and the TDD has been
closed with an interim AOC. Also under this TDD, initial plans have been made to hold a tabletop exercise
for Region IX native tribal members during a conference to be held in San Francisco in November. This
tribal exercise project will be completed under a separate TDD.

TDD#: 09-9608-0001 LORENTZ BARREL & DRUM SITE
PAN#: 0075-LBSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM SAN JOSE, CALIFORNIA

The START provided the OSC with a final written report outlining activities conducted at the site during
August 1996. The START closed this TDD with an interim AOC.
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TDD#: 09-9608-0003 WRIGHT TERMINAL
PAN#: 0076-WTSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM LONG BEACH, CALIFORNIA

During this reporting period, the START researched and reported on significant developments surrounding
this abandoned oil recycling, processing and transport terminal in Long Beach, California which had
transpired since initial EPA/TAT involvement in 1991. The START also accompanied the Task Monitor
for an on-site evaluation and meeting with the local lead jurisdiction. During the evaluation, it was learned
that remaining facility chemical storage and hazards would be addressed through planned future
redevelopment of the property. The Task Monitor made a decision of no further action based on these
efforts.

TDD#: 09-9608-0004 MCCORMICK & BAXTER
PAN#: 0077-MBRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN STOCKTON, CALIFORNIA

The START was tasked to provide support to the OSC at the McCormick and Baxter Wood Treatment
facility in Stockton, California. During this reporting period, the START provided oversight during the
excavation of the repositing pit located between the process area and the command post. The START also
provided RCMS support, and photo documentation, and prepared a QASP for Air Sampling/Monitoring.

TDD#: 09-9609-0002 MAD RIVER PESTICIDE
PAN#: 0079-MRSF-XX REMOVAL ASSESSMENT
STATUS: OPEN HUMBOLDT, CALIFORNIA

The START was directed to conduct an assessment of the Mad River Pesticide site located in Humboldt
County, California. The START assisted EPA and CA DTSC officials with the investigation of all
containers and contaminated soils. Containers of pesticides were segregated and will be handled by the
county. The state will continue to monitor the county's involvement with cleanup effort. A letter report will
be submitted to EPA.

TDD#: 09-9609-0003 BRISBANE FD - RADIATION TRAINING
PAN#: 0080-BFTN-XX TRAINING
STATUS: OPEN BRISBANE, CALIFORNIA

The START was directed to conduct a radiation training for the Brisbane Fire Department at their facility.
Approximately ten firefighters were trained in radiation issues including definitions, equipment familiarity
and a case study discussion. A letter report will be submitted to EPA.

TDD#: 09-9609-0004 SAN CARLOS PESTICIDE
PAN#: 0081-SCRS-XX REMOVAL SUPPORT
STATUS: OPEN SAN CARLOS, ARIZONA

The START conducted an emergency response at this site on August 28-30, 1996. The site is located in a
building which houses the Head Start office for the Apache Tribe. The START responded to flooding of the
building's basement which resulted in a spill of the contents of several drums, including a suspected
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herbicide. During the initial response and removal, START assisted with health and safety concerns and
hazard categorization of the drums' contents. START is expected to return to the site in September-October
to conduct air sampling before allowing the offices to be put back into use.

TDD#: 09-9609-0006 TIDELANDOILS
PAN#: 0083-TOSF-XX REMOVAL ASSESSMENT
STATUS: OPEN LONG BEACH, CALIFORNIA

During this reporting period, the START conducted an emergency response to an oil spill near the
Long Beach Naval Shipyard. The START liaised with local responding officials and determined
that the release was being properly addressed by the responsible party with adequate local agency
supervision. The EPA Task Monitor was advised of all response activities.

TDD#: 09-9609-0007 PAAKEA ROAD PESTICIDE
PAN#: 0084-PRSF-XX REMOVAL ASSESSMENT
STATUS: OPEN HONOLULU, HAWAH

The START was directed to provide technical support at the site of a fire involving pesticides on the Wainae
Coast, Oahu, Hawaii. Two START members accompanied EPA on a site visit September 16-19,1996. Soil
samples were collected from areas of apparent run-off water used to fight the fire. A sample of charred
ember was also collected. These sample results will be used to evaluate the extent of contamination. The
START is currently awaiting lab data and preparing a site activities report.

TDD#: 09-9609-0008-A RICHMOND TERMINAL/UNITED HECKATHORN
PAN#: 0085-RTRS-XX REMOVAL SUPPORT
STATUS: OPEN RICHMOND, CALIFORNIA

The START was directed to provide assistance to the Remedial Action Branch of USEPA. START'S task
is to conduct oversight on behalf of EPA at a PRP-lead removal. The site housed a DDT formulation,
packaging, and distribution operation dating to the 1940s through the 1960's. On-site work consists of
dredging, treating, and off-site transport of DDT-contaminated marine sediments and is designed to operate
continuously. The START began conducting oversight on September 16th on an as-needed basis on both
the afternoon and night shifts.

TDD#: 09-9609-0009 RALPH GRAY/WESTMINSTER SEEP
PAN#: 0086-RGSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM WESTMINSTER, CALDJORNIA

In this reporting period, the START responded to and investigated the occurrence of site waste material
imbedded in the concrete foundation of a home within the boundaries of the Ralph Gray Superfund site. The
material was removed by the START and relinquished to the EPA Remedial Project Manager at the on-site
field office. No further on-site activities were required. A summary report and interim AOC have been
submitted.
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TDD#: 09-9609-0010 ENVTROPUR/PRC
PAN#: 0087-EPSF-XX REMOVAL ASSESSMENT
STATUS: OPEN SIGNAL HILL, CALIFORNIA

The START has initiated a large scale assessment of this defunct RCRA interim status treatment,
storage and disposal facility in Signal Hill, California. In this reporting period, the START initiated
a detailed computerized inventory of over 550 bulk and non-bulk waste containers and
approximately 650,000 gallons of tank farm capacity, and identified and implemented key site
stabilization activities. Preliminary field hazard categorization screening was also instituted to help
in the design of an overall quality assurance sampling and analysis campaign.

TDD#: 09-9609-0011 FRESNO CYLINDERS
PAN#: 0088-FCSF-XX REMOVAL ASSESSMENT
STATUS: OPEN FRESNO, CALIFORNIA

The START mobilized to Fresno, California to oversee the US Navy's removal of 135 ethylene oxide
cylinders from a private residence. The START also requested bids from companies that handle and dispose
cylinders and their contents.
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 10/11/1996

Site Name: EPA REGION IX SPILL PHONE Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: SAN FRANCISCO County: San Francisco

CERCLISID: SSID : 00

Project Manager: CLEMENS, ROBIN R

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

SS

P2

P1

P3

T1

TOTAL

Dollars
Budgeted:

115,737.08

1,210.00

.00

.00

.00

.00

2,000.00

118,947.08

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

2,612.00

Total Dollars
Spent:

61,851.15

761.35

208.11

.00

1,128.76

.00

.00

205.51

22.57

$64,177.45

Labor Hours
Spent

26.00

11.00

122.50

80.50

144.00

1,524.50

5.00

1,913.50

Balance:

53,885.93

448.65

-208.11

.00

-1,128.76

.00

2,000.00

$54,769.63

Balance

-26.00

-11.00

-122.50

-80.50

-144.00

-1,524.50

-5.00

698.50

Estimated
Dollars

Required:

115,737.08

1,210.00

.00

.00

.00

.00

2,000.00

$118,947.08

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

2,612.00

Dollars per
LOE hour
delivered:

34.53

.43

.12

.00

.63

.00

.00

.11

.01

$35.83
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 10/11/1996

Site Name: EPA REGION IX SPILL PHONE Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: SAN FRANCISCO County: San Francisco

CERCLISID: SSID: 00

Project Manager: CLEMENS, ROBIN R

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED T1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

65.00

65.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'ulred

-65.00 .00

-65.00 2,612.00

TOTAL Direct Labor $1,799.99 $27.69
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601-0002 TDD Activity Type: START Site Specific Project

TDD Title: On-Call Response Call Out Report Date: 10/11/1996

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: SAN FRANCISCO County:

CERCLISID: SSID : 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

T2

P4

P2

P1

TOTAL

Dollars
Budgeted:

937,057.00

6,413.00

6,655.00

.00

.00

.00

5,000.00

955,125.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,580.00

Total Dollars
Spent:

39,155.35

502.16

783.68

.00

520.27

.00

.00

272.48

10.41

$41,244.35

Labor Hours
Spent

649.12

11.00

56.89

377.85

145.62

1,240.48

Balance:

897,901.65

5,910.84

5,871.32

.00

-520.27

.00

5,000.00

$913,880.65

Balance

-649.12

-11.00

-56.89

-377.85

-145.62

339.52

Estimated
Dollars

Required:

93,705.70

6,413.00

6,655.00

.00

.00

.00

5,000.00

$111,773.70

Estimated
Hours

required

.00

.00

.00

.00

.00

1,580.00

Dollars per
LOE hour
delivered:

31.56

.40

.63

.00

.42

.00

.00

.22

.01

$33.25
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601-0002 TDD Activity Type: START Site Specific Project

TDD Title: On-Call Response Call Out Report Date: 10/11/1996

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: SAN FRANCISCO County:

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: MITGUARD, MATTHEW

Re9''°n: 9 Budgeted
Subtask Description: Laborr Hours

Labor Hours
Spent

State: CA

Balance

Estimated
Hours

required

NO SUBTASK USED ss .00 .25 -.25 .00

TOTAL .00 .25 -.25 1,580.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601-0003 TDD Activity Type: START Site General Project

TDD Title: Emergency Air Monitoring Directory Report Date: 10/11/1996

Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: ARDITO, MICHAEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P1

P4

T2

P3

TOTAL

Dollars
Budgeted:

18,462.44

3,025.00

605.00

.00

.00

.00

.00

$22,092.44

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

400.00

Total Dollars
Spent:

8,305.73

1,671.13

3.00

.00

774.00

.00

.00

354.27

15.47

$11,123.60

Labor Hours
Spent

6.00

67.00

3.00

6.00

165.00

247.00

Balance:

10,156.71

1,353.87

602.00

.00

-774.00

.00

.00

$10,968.84

Balance

-6.00

-67.00

-3.00

-6.00

-165.00

153.00

Estimated
Dollars

Required:

18,462.44

3,025.00

605.00

.00

.00

.00

.00

$22,092.44

Estimated
Hours

required

.00

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

33.63

6.77

.01

.00

3.13

.00

.00

1.43

.06

$45.03
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601-0003 TDD Activity Type: START Site General Project

TDD Title: Emergency Air Monitoring Directory Report Date: 10/11/1996

Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: ARDITO, MICHAEL

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

30.00

30.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«uired

-30.00 .00

-30.00 400.00

TOTAL Direct Labor $1,925.29 $64.18
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601-0004 TDD Activity Type: START Site Specific Project

TDD Title: Evacuation Guidance Document Report Date: 10/11/1996

Site Name: EVACUATION GUIDANCE DOCUMENT Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: SAN FRANCISCO County: State: CA

CERCLISID: SSID: 00

Project Manager: ESTEY, AMY L

EPA Project Monitor: WOODROW, GORDON

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

SS

P3

T2

P4

TOTAL

Dollars
Budgeted:

1,796.20

246.60

.00

.00

.00

.00

.00

$2,042.80

Budgeted
Labor
Hours

.00

.00

.00

.00

40.00

Total Dollars
Spent:

2,123.43

230.90

.00

.00

.00

.00

.00

49.00

.00

$2,403.33

Labor Hours
Spent

56.00

9.00

5.00

5.00

75.00

Balance:

-327.23

15.70

.00

.00

.00

.00

.00

$-360.53

Balance

-56.00

-9.00

-5.00

-5.00

-35.00

Estimated
Dollars

Required:

1,796.20

2,465.98

.00

.00

.00

.00

.00

$4,262.18

Estimated
Hours

required

.00

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

111.76

12.15

.00

.00

.00

.00

.00

2.58

.00

$126.49
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601-0004 TDD Activity Type: START Site Specific Project

TDD Title: Evacuation Guidance Document Report Date: 10/11/1996

Site Name: EVACUATION GUIDANCE DOCUMENT Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: SAN FRANCISCO County:

CERCLISID: SSID: 00

Project Manager: ESTEY, AMY L

EPA Project Monitor: WOODROW, GORDON

Re9ion: 9 Budgeted
Subtask Description: \*bor

K Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance re"uired

NO SUBTASK USED P3 .00 1.00 -1.00 .00

TOTAL .00 1.00 -1.00 40.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $63.01 $63.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601-0005 TDD Activity Type: START Site Specific Project

TDD Title: Southern Pacific Railroad Safety Audit Report Date: 10/11/1996

Site Name: SOUTHERN PACIFIC RR CHEM SAFETY AUDIT Completion Date: 03/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: County:

CERCLISID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: ARDITO, MICHAEL

State:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

P3

TOTAL

Dollars
Budgeted:

2,997.40

246.60

.00

.00

.00

.00

.00

$3,244.00

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

40.00

Total Dollars
Spent:

812.71

291.03

.00

.00

.00

.00

.00

61.41

.00

$1,165.15

1.00

3.00

14.00

18.00

Balance:

2,184.69

-44.43

.00

.00

.00

.00

.00

$2,078.85

Balance

-1.00

-3.00

-14.00

22.00

Estimated
Dollars

Required:

1,796.20

246.60

.00

.00

.00

.00

.00

$2,042.80

Estimated
Hours

required

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

45.15

16.17

.00

.00

.00

.00

.00

3.41

.00

$64.73
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project

TDD Title: Frontier Fertilizer Report Date: 10/11/1996

Site Name: FRONTIER FERTILIZER Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: DAVIS County: YOLO

CERCLISID: CAD071530380 SSID: 4R

Project Manager: COLEN, TIMOTHY M

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T1

P2

P3

T2

P1

TOTAL

Dollars
Budgeted:

42,906.80

3,025.00

1,815.00

1,210.00

600.00

.00

1,000.00

$50,556.80

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

1,000.00

Total Dollars
Spent:

23,927.38

1,070.95

1,077.24

.00

.00

.00

.00

454.08

.00

$26,529.65

5.00

16.00

18.00

533.00

15.00

19.00

606.00

Balance:

18,979.42

1,954.05

737.76

1,210.00

600.00

.00

1,000.00

$24,027.15

Balance

-5.00

-16.00

-18.00

-533.00

-15.00

-19.00

394.00

Estimated
Dollars

Required:

42,906.80

3,025.00

1,815.00

1,210.00

600.00

.00

1,000.00

$50,556.80

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

39.48

1.77

1.78

.00

.00

.00

.00

.75

.00

$43.78
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project

TDD Title: Frontier Fertilizer Report Date: 10/11/1996

Site Name: FRONTIER FERTILIZER Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: DAVIS County: YOLO

CERCLISID: CAD071530380 SSID: 4R

Project Manager: COLEN, TIMOTHY M

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED SS

NO SUBTASK USED T1

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 .25 -.25 .00

.00 9.50 -9.50 .00

TOTAL .00

Total Dollars
Spent:

9.75

Dollars per
LOE hour
delivered:

-9.75 1,000.00

TOTAL Direct Labor $319.74 $33.66
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601-0007 TDD Activity Type: START Site Specific Project

TDD Title: Navajo Toxaphane Report Date: 10/11/1996

Site Name: NAVAJO TOXAPHENE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: WINDOW ROCK County: APACHE

CERCLISID: NN0000146621 SSID: 9Q

Project Manager: WALDER, STEVEN S

EPA Project Monitor: MANDEL, ROBERT

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P4

P3

T2

SS

TOTAL

Dollars
Budgeted:

12,184.56

1,210.00

2,420.00

.00

.00

.00

.00

$15,814.56

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

317.00

Total Dollars
Spent:

5,838.87

357.70

1,635.63

.00

.00

.00

.00

420.89

.00

$8,253.09

97.50

28.50

2.00

48.00

3.00

1.00

180.00

Balance:

6,345.69

852.30

784.37

.00

.00

.00

.00

$7,561.47

Balance

-97.50

-28.50

-2.00

-48.00

-3.00

-1.00

137.00

Estimated
Dollars

Required:

12,184.56

1,210.00

2,420.00

.00

.00

.00

.00

$15,814.56

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

317.00

Dollars per
LOE hour
delivered:

32.62

2.00

9.14

.00

.00

.00

.00

2.35

.00

$46.11
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601-0007 TDD Activity Type: START Site Specific Project

TDD Title: Navajo Toxaphane Report Date: 10/11/1996

Site Name: NAVAJO TOXAPHENE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: WINDOW ROCK County: APACHE

CERCLISID: NN0000146621 SSID: 90

Project Manager: WALDER, STEVEN S

EPA Project Monitor: MANDEL, ROBERT

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

9.50

.25

9.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-9.50 .00

-.25 .00

-9.75 317.00

TOTAL Direct Labor $606.10 $63.80
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601-0008 TDD Activity Type: START Site Specific Project

TDD Title: Dodson Brothers Oil Company Report Date: 10/11/1996

Site Name: DODSON BROTHERS OIL COMPANY Completion Date: 05/31/1996

Site Location: 10810 MONTE VISTA AVENUE Estimated Completion Date: 05/31/1996

City: MONTCLAIR County: SAN BERNARDINO

CERCLISID: CAT080014194 SSID: 5F

Project Manager: WISE, ROBERT L

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

P3

P1

P2

TOTAL

Dollars
Budgeted:

6,008.58

605.00

1,210.00

.00

.00

.00

.00

$7,823.58

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

150.00

Total Dollars
Spent:

4,967.55

642.45

33.60

.00

.00

.00

.00

142.72

.00

$5,786.32

2.00

2.00

17.00

1.00

125.00

147.00

Balance:

1,041.03

-37.45

1,176.40

.00

.00

.00

.00

$2,037.26

Balance

-2.00

-2.00

-17.00

-1.00

-125.00

3.00

Estimated
Dollars

Required:

6,005.58

605.00

121.00

.00

.00

.00

.00

$6,731.58

Estimated
Hours

required

.00

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

33.79

4.37

.23

.00

.00

.00

.00

.97

.00

$39.36
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601-0008 TDD Activity Type: START Site Specific Project

TDD Title: Dodson Brothers Oil Company Report Date: 10/11/1996

Site Name: DODSON BROTHERS OIL COMPANY Completion Date: 05/31/1996

Site Location: 10810 MONTE VISTA AVENUE Estimated Completion Date: 05/31/1996

City: MONTCLAIR County: SAN BERNARDINO State: CA

CERCLISID: CAT080014194 SSID: 5F

Project Manager: WISE, ROBERT L

EPA Project Monitor: SHANE, DANIEL

Re9ion: 9 Budgeted
Subtask Description: ^bor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«uired

-.25 .00

-.25 150.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601-0009 TDD Activity Type: START Site Specific Project

TDD Title: Central Eureke Mine Funded Removal Report Date: 10/11/1996

Site Name: CENTRAL EUREKA MINE (MESA DE ORO) Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: SUTTER CREEK County: AMADOR State: CA

CERCLISID: SSID: AQ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHIPLEY BRAD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

TOTAL

Dollars
Budgeted:

24,386.00

5,856.40

27,817.90

.00

.00

.00

.00

$58,060.30

Budgeted
Labor
Hours

.00

.00

.00

500.00

Total Dollars
Spent:

7,020.49

525.79

642.17

.00

.00

.00

.00

246.49

.00

$8,434.94

Labor Hours
Spent

9.00

4.00

191.00

204.00

Balance:

17,365.51

5,330.61

27,175.73

.00

.00

.00

.00

$49,625.36

Balance

-9.00

-4.00

-191.00

296.00

Estimated
Dollars

Required:

24,386 00

4,000.00

19,000.00

.00

.00^

.00

.00

$47,386.00

Estimated
Hours

required

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

34.41

2.58

3.15

.00

.00

00

.00

1.21

.00

$41.35
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601-0009 TDD Activity Type: START Site Specific Project

TDD Title: Central Eureke Mine Funded Removal Report Date: 10/11/1996

Site Name: CENTRAL EUREKA MINE (MESA DE ORO) Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: SUTTER CREEK County: AMADOR

CERCLISID: SSID: AQ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHIPLEY, BRAD

NO SUBTASK USED SS .00 .25

State: CA

Region: 9

Subtask Description:
Budgeted

Labor
Hours

Labor Hours
Spent

Estimated
Hours

Balance ret>uired

-.25 .00

TOTAL .00 .25 -.25 500.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601-0010 TDD Activity Type: START Site Specific Project

TDD Title: Del Norte Pesticides Report Date: 10/11/1996

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: CRESENT CITY County: DEL NORTE

CERCLISID: SSID: 33

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

T2

P4

P2

P1

TOTAL

Dollars
Budgeted:

27,493.00

2,420.00

6,050.00

.00

.00

.00

.00

$35,963.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

600.00

Total Dollars
Spent:

11,284.24

1,871.29

2,019.99

.00

.00

.00

.00

826.77

.00

$16,002.29

Labor Hours
Spent

258.50

5.00

6.00

8.00

24.50

302.00

Balance:

16,208.76

548.71

4,030.01

.00

.00

.00

.00

$19,960.71

Balance

-258.50

-5.00

-6.00

-8.00

-24.50

298.00

Estimated
Dollars

Required:

27,493.00

2,420.00

6,050.00

.00

.00

.00

.00

$35,963.00

Estimated
Hours

required

.00

.00

.00

.00

.00

600.00

Dollars per
LOE hour
delivered:

37.37

6.20

6.69

.00

.00

.00

.00

2.74

.00

$52.99
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601-0010 TDD Activity Type: START Site Specific Project

TDD Title: Del Norte Pesticides Report Date: 10/11/1996

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: CRESENT CITY County: DEL NORTE

CERCLISID: SSID: 33

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

SS .00

P3 .00

TOTAL .00

Total Dollars
Spent:

.25

30.00

30.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-.25 .00

-30.00 .00

-30.25 600.00

TOTAL Direct Labor $2,383.89 $79.46
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 10/11/1996

Site Name: CASMALIA RESOURCES Completion Date: 10/31/1996

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 10/31/1996

City: CASAMALIA County: SANTA BARBARA

CERCLISID: CAD020748125 SSID: 3H

Project Manager: JONES, CYNTHIA A

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Data Management

NO SUBTASK USED

Data Management

NO SUBTASK USED

Data Validation

Data Validation

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P4

P2

P1

SS

P3

P1

P1

P3

TOTAL

Dollars
Budgeted:

361,801.00

3,630.30

84,700.00

.00

.00

.00

6,000.00

456,131.30

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

9,035.00

Total Dollars
Spent:

127,451.47

8,894.09

50,295.20

.00

15,823.77

.00

.00

12,543.42

316.47

$215,324.42

Labor Hours
Spent

29.00

1,843.00

21.00

1,477.00

9.00

2.00

181.00

880.50

17.00

1.00

4,460.50

Balance:

234,349.53

-5,263.79

34,404.80

.00

-15,823.77

.00

6,000.00

$240,806.88

Balance

-29.00

-1,843.00

-21.00

-1,477.00

-9.00

-2.00

-181.00

-880.50

-17.00

-1.00

4,574.50

Estimated
Dollars

Required:

361,801.00

3,630.00

84,700.00

.00

.00

.00

6,000.00

$456,131.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

9,035.00

Dollars per
LOE hour
delivered:

28.59

1.99

11.28

.00

3.55

.00

.00

2.81

.07

$48.30

Page 11 of 81 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 10/11/1996

Site Name: CASMALIA RESOURCES Completion Date: 10/31/1996

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 10/31/1996

City: CASAMALIA County: SANTA BARBARA State: CA

CERCLISID: CAD020748125 SSID: 3H

Project Manager: JONES, CYNTHIA A

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q
Budgeted Labor Hours

Labor Spent
Hours

SS .00

P3 .00

P1 .00

T1 .00

TOTAL .00

Total Dollars
Spent:

.25

330.50

609.50

182.75

1,123.00

Dollars per
LOE hour
delivered:

Balance

-.25

-330.50

-609.50

-182.75

-1,123.00

Estimated
Hours

required

.00

.00

.00

.00

9,035.00

TOTAL Direct Labor $56,427.80 $50.26
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601-0012 TDD Activity Type: START Site Specific Project

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 10/11/1996

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: SPARKS County: WASHOE
State: NV

CERCLISID: SSID: W6

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

9

P4

P3

P2

T2

TOTAL

Dollars
Budgeted:

32,628.00

2,420.00

9,680.00

.00

.00

.00

.00

$44,728.00

Budgeted
Labor
Hours

.00

.00

.00

.00

700.00

Total Dollars
Spent:

13,966.13

1,821.03

2,553.16

.00

.00

.00

.00

927.86

.00

$19,268.18

Labor Hours
Spent

5.00

361.00

6.00

6.00

378.00

Balance:

18,661.87

598.97

7,126.84

.00

.00

.00

.00

$25,459.82

Balance

-5.00

-361.00

-6.00

-6.00

322.00

Estimated
Dollars

Required:

32,628.00

2,420.00

9,680.00

.00

.00

.00

.00

$44,728.00

Estimated
Hours

required

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

36.95

4.82

6.75

.00

.00

.00

.00

2.45

.00

$50.97
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601-0012 TDD Activity Type: START Site Specific Project

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 10/11/1996

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: SPARKS

CERCLIS ID:

County: WASHOE

SSID: W6

State: NV

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: ZUROSKI, DONN

Re9ion: 9 Budgeted
Subtask Description: L?bor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-.25 .00

-.25 700.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601-0013 TDD Activity Type: START Site Specific Project

TDD Title: Sanders Aviation Report Date: 10/11/1996

Site Name: SANDERS AVIATION Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: TEMPE County: MARICOPA

CERCLISID: AZD035954114 SSID: AV

Project Manager: ESTEY, AMY L

EPA Project Monitor: DUNKELMAN, TOM

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P2

P1

T2

P1

P4

P4

P3

TOTAL

Dollars
Budgeted:

69,075.20

1,210.00

20,570.00

1,863.40

.00

.00

3,000.00

$95,718.60

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

2,000.00

Total Dollars
Spent:

47,870.13

10,752.26

15,497.35

66.84

.00

.00

.00

5,566.53

.00

$79,753.11

Labor Hours
Spent

541.00

13.00

194.00

17.00

82.50

14.00

9.00

636.00

1,506.50

Balance:

21,205.07

-9,542.26

5,072.65

1,796.56

.00

.00

3,000.00

$15,965.49

Balance

-541.00

-13.00

-194.00

-17.00

-82.50

-14.00

-9.00

-636.00

493.50

Estimated
Dollars

Required:

69,075.20

1,210.00

20,570.00

1,863.40

.00

.00

3,000.00

$95,718.60

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

2,000.00

Dollars per
LOE hour
delivered:

31.78

7.14

10.29

.04

.00

.00

.00

3.70

.00

$52.94
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601-0013 TDD Activity Type: START Site Specific Project

TDD Title: Sanders Aviation Report Date: 10/11/1996

Site Name: SANDERS AVIATION Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: TEMPE County: MARICOPA

CERCLISID: AZD035954114 SSID: AV

Project Manager: ESTEY, AMY L

EPA Project Monitor: DUNKELMAN, TOM

Re9jon: 9 Budgeted
Subtask Description: Lfbor

Hours

Labor Hours
Spent

State: AZ

Estimated
Hours

Balance re"uired

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 2,000.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 10/11/1996

Site Name: YAVAPAI PENTA POND Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: PRESCOTT County: YAVAPAI

CERCLISID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

P3

P1

TOTAL

Dollars
Budgeted:

16,172.10

726.00

1,452.00

.00

.00

.00

.00

$18,350.10

Budgeted
Labor
Hours

.00

.00

.00

.00

330.00

Total Dollars
Spent:

13,981.04

531.84

1,837.62

118.22

.00

.00

.00

525.34

.00

$16,994.06

Labor Hours
Spent

12.00

4.00

284.00

21.00

321.00

Balance:

2,191.06

194.16

-385.62

-118.22

.00

.00

.00

$1,356.04

Balance

-12.00

-4.00

-284.00

-21.00

9.00

Estimated
Dollars

Required:

16,172.10

726.00

1,452.00

.00

.00

.00

.00

$18,350.10

Estimated
Hours

required

.00

.00

.00

.00

330.00

Dollars per
LOE hour
delivered:

43.55

1.66

5.72

.37

.00

.00

.00

1.64

.00

$52.94
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 10/11/1996

Site Name: YAVAPAI PENTA POND Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: PRESCOTT County: YAVAPAI

CERCLISID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Region: 9

Subtask Description:

NO SUBTASK USED SS

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret*ujred

-.25 .00

-.25 330.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601-0015 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Report Date: 10/11/1996

Site Name: OMEGA RECOVERY SERVICES Completion Date: 11/30/1996

Site Location: Estimated Completion Date: 11/30/1996

City: WHITTIER County: LOS ANGELES

CERCLISID: SSID: BC

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P1

P4

P2

P3

TOTAL

Dollars
Budgeted:

25,678.26

1,210.00

484.00

.00

.00

.00

.00

$27,372.26

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

533.00

Total Dollars
Spent:

12,075.47

829.68

126.84

.00

.00

.00

.00

202.09

.00

$13,234.08

Labor Hours
Spent

2.00

22.50

2.00

120.50

215.50

362.50

Balance:

13,602.79

380.32

357.16

.00

.00

.00

.00

$14,138.18

Balance

-2.00

-22.50

-2.00

-120.50

-215.50

170.50

Estimated
Dollars

Required:

25,678.26

1,210.00

484.00

.00

.00

.00

.00

$27,372.26

Estimated
Hours

required

.00

.00

.00

.00

.00

533.00

Dollars per
LOE hour
delivered:

33.31

2.29

.35

.00

.00

.00

.00

.56

.00

$36.51
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601-0015 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Report Date: 10/11/1996

Site Name: OMEGA RECOVERY SERVICES Completion Date: 11/30/1996

Site Location: Estimated Completion Date: 11/30/1996

City: WHITTIER County: LOS ANGELES

CERCLISID: SSID: BC

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: LAWRENCE, KAY

State: CA

Re9ion: 9 Budgeted
Subtask Description: Vf bor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance recluired

-.25 .00

-.25 533.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601-0016 TDD Activity Type: START Site Specific Project

TDD Title: Verdese Carter Park Report Date: 10/11/1996

Site Name: VERDESE CARTER PARK Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 04/30/1996

City: OAKLAND

CERCLIS ID:

Project Manager: MARTIN, PAUL W

EPA Project Monitor: SHANE, DANIEL

County: ALAMEDA

SSID: 9X

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

4,108.00

1,210.00

.00

.00

.00

.00

194.21

$5,512.21

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

80.00

Total Dollars
Spent:

2,319.71

6.70

.00

.00

.00

.00

.00

1.41

.00

$2,327.82

Labor Hours
Spent

9.00

2.00

4.00

37.50

10.00

62.50

Balance:

1,788.29

1,203.30

.00

.00

.00

.00

194.21

$3,184.39

Balance

-9.00

-2.00

-4.00

-37.50

-10.00

17.50

Estimated
Dollars

Required:

4,108.00

1,210.00

.00

.00

.00

.00

194.21

$5,512.21

Estimated
Hours

required

.00

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

37.12

.11

.00

.00

.00

.00

.00

.02

.00

$37.25
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601-0017 TDD Activity Type: START Site Specific Project

TDD Title: American Chrome Engineering Inc. Report Date: 10/11/1996

Site Name: AMERICAN CHROME ENGINEERING, INC. Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Oakland County: Alameda

CERCLISID: CA0001186154 SSID: CE

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

6,735.75

1,452.00

242.00

.00

.00

.00

.00

$8,429.75

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

150.00

Total Dollars
Spent:

4,739.18

43.40

.00

.00

.00

.00

.00

9.19

.00

$4,791.77

Labor Hours
Spent

3.00

2.00

36.00

102.00

7.00

150.00

Balance:

1,996.57

1,408.60

242.00

.00

.00

.00

.00

$3,637.98

Balance

-3.00

-2.00

-36.00

-102.00

-7.00

.00

Estimated
Dollars

Required:

6,735.75

1,452.00

242.00

.00

.00

.00

.00

$8,429.75

Estimated
Hours

required

.00

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

31.59

.29

.00

.00

.00

.00

.00

.06

.00

$31.95
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601-0018 TDD Activity Type: START Site Specific Project

TDD Title: Superchrome Plating Site Report Date: 10/11/1996

Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 03/31/1996

Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 00/00/0000

City: LOS ANGELES County: LOS ANGELES

CERCLISID: CAD008246886 SSID: AH

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

2,245.25

1,210.00

.00

.00

.00

.00

.00

$3,455.25

Budgeted
Labor
Hours

.00

.00

.00

.00

60.00

Total Dollars
Spent:

1,990.14

263.92

.00

.00

.00

.00

.00

55.74

.00

$2,309.80

Labor Hours
Spent

2.00

9.00

42.00

4.00

57.00

Balance:

255.11

946.08

.00

.00

.00

.00

.00

$1,145.45

Balance

-2.00

-9.00

-42.00

-400

3.00

Estimated
Dollars

Required:

2,245.25

1,210.00

.00

.00

.00

.00

.00

$3,455.25

Estimated
Hours

required

.00

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

34.91

4.63

.00

.00

00

.00

.00

.98

.00

$40.52
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601-0019 TDD Activity Type: START Site Specific Project

TDD Title: Superchrome Funded Removal Report Date: 10/11/1996

Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 06/30/1996

Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 06/30/1996

City: LOS ANGELES County: LOS ANGELES

CERCLISID: CAD008246886 SSID: AH

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P2

P1

TOTAL

Dollars
Budgeted:

24,599.28

1,815.00

.00

.00

.00

3,693.00

.00

$30,107.28

Budgeted
Labor
Hours

.00

.00

.00

604.00

Total Dollars
Spent:

17,524.00

1,281.76

240.65

.00

112.88

1,753.00

.00

321.26

2.26

$21,235.81

Labor Hours
Spent

89.50

420.00

31.50

541.00

Balance:

7,075.28

533.24

-240.65

.00

-112.88

1,940.00

.00

$8,871.47

Balance

-89.50

-420.00

-31.50

63.00

Estimated
Dollars

Required:

24,559.28

1,815.00

.00

.00

.00

3,693.00

.00

$30,067.28

Estimated
Hours

required

.00

.00

.00

604.00

Dollars per
LOE hour
delivered:

32.39

2.37

.44

.00

.21

3.24

.00

.59

.00

$39.25
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601-0018 TDD Activity Type: START Site Specific Project

TDD Title: Superchrome Plating Site Report Date: 10/11/1996

Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 03/31/1996

Site Location: 1504 E.WASHINGTON BLVD. Estimated Completion Date: 00/00/0000

City: LOS ANGELES County: LOS ANGELES State: CA

CERCLISID: CAD008246886 SSID: AH

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM
. Estimated

Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required

^ Hours

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 60.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601 -0019 TDD Activity Type: START Site Specific Project

TDD Title: Superchrome Funded Removal Report Date: 10/11/1996

Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 06/30/1996

Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 06/30/1996

City: LOS ANGELES County: LOS ANGELES

CERCLISID: CAD008246886 SSID: AH

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

6.00

6.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance recluired

-6.00 .00

-6.00 604.00

TOTAL Direct Labor $365.26 $60.88
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601-0020 TDD Activity Type: START Site Specific Project

TDD Title: Hawaii Technical Assistance Report Date: 10/11/1996

Site Name: HAWAII TECHNICAL ASSISTANCE Completion Date: 04/30/1996

Site Location: Campbell Industrial Park Estimated Completion Date: 04/30/1996

City: Honolulu County: Oahu State: HI

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

TOTAL

Dollars
Budgeted:

2,632.96

484.00

.00

.00

.00

.00

.00

$3,116.96

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

35.00

Total Dollars
Spent:

1,279.03

251.14

.00

.00

.00

.00

.00

53.02

.00

$1,583.19

3.00

31.00

34.00

Balance:

1,353.93

232.86

.00

.00

.00

.00

.00

$1,533.77

Balance

-3.00

-31.00

1.00

Estimated
Dollars

Required:

2,632.96

484.00

.00

.00

.00

.00

.00

$3,116.96

Estimated
Hours

required

.00

.00

35.00

Dollars per
LOE hour
delivered:

37.62

7.39

.00

.00

.00

.00

.00

1.56

.00

$46.56
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601-0020 TDD Activity Type: START Site Specific Project

TDD Title: Hawaii Technical Assistance Report Date: 10/11/1996

Site Name: HAWAII TECHNICAL ASSISTANCE Completion Date: 04/30/1996

Site Location: Campbell Industrial Park Estimated Completion Date: 04/30/1996

City: Honolulu County: Oahu State: HI

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: MANDEL, ROBERT

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re('uired

-.25 .00

-.25 35.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601-0021 TDD Activity Type: START Site Specific Project

TDD Title: Gabbs Abandoned Drums Report Date: 10/11/1996

Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 04/15/1996

Site Location: Estimated Completion Date: 04/15/1996

City: Gabbs County: Nye

CERCLISID: SSID: CM

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: MARTYN, RICHARD

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

7,602.00

.00

.00

.00

.00

.00

.00

$7,602.00

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

300.00

Total Dollars
Spent:

5,193.49

253.16

427.21

.00

.00

.00

.00

143.53

.00

$6,017.39

4.00

2.00

15.50

166.00

2.00

189.50

Balance:

2,408.51

-253.16

-427.21

.00

.00

.00

.00

$1,584.61

Balance

-4.00

-2.00

-15.50

-166.00

-2.00

110.50

Estimated
Dollars

Required:

7,602.00

.00

.00

.00

.00

.00

.00

$7,602.00

Estimated
Hours

required

.00

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

27.41

1.34

2.25

.00

.00

.00

.00

.76

.00

$31.75
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9601-0021 TDD Activity Type: START Site Specific Project

TDD Title: Gabbs Abandoned Drums Report Date: 10/11/1996

Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 04/15/1996

Site Location: Estimated Completion Date: 04/15/1996

City: Gabbs County: Nye

CERCLISID: SSID: CM

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: MARTYN, RICHARD

State: NV

Re9'lon: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED T1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-.25 .00

-.25 300.00

TOTAL Direct Labor $8.74 $34.96
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9602-0001 TDD Activity Type: START Site General Project

TDD Title: START Mobilization Report Date: 10/11/1996

Site Name: START MOBILIZATION Completion Date: 04/01/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Long Beach

CERCLIS ID:

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MITGUARD, MATTHEW

County: Los Angeles

SSID: 00

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P2

P1

TOTAL

Dollars
Budgeted:

8,981.00

242.00

.00

.00

.00

.00

.00

$9,223.00

Budgeted
Labor
Hours

.00

.00

.00

200.00

Total Dollars
Spent:

7,857.23

94.01

.00

.00

.00

.00

.00

19.86

.00

$7,971.10

Labor Hours
Spent

110.00

61.00

27.00

198.00

Balance:

1,123.77

147.99

.00

.00

.00

.00

.00

$1,251.90

Balance

-110.00

-61.00

-27.00

2.00

Estimated
Dollars

Required:

8,981.00

242.00

.00

.00

.00

.00

.00

$9,223.00

Estimated
Hours

required

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

39.68

.47

.00

.00

.00

.00

.00

.10

.00

$40.26
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9602-0002 TDD Activity Type: START Site Specific Project

TDD Title: Gibson - Bakersfield Report Date: 10/11/1996

Site Name: GIBSON - BAKERSFIELD Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: Bakersfield County: Kern

CERCLISID: SSID: ZZ

Project Manager: WALDER, STEVEN S

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

13,439.35

242.00

968.00

.00

.00

.00

.00

$14,649.35

Budgeted
Labor
Hours

.00

.00

.00

340.00

Total Dollars
Spent:

1,298.81

112.60

329.88

.00

.00

.00

.00

93.43

.00

$1,834.72

Labor Hours
Spent

2.00

7.00

34.50

43.50

Balance:

12,140.54

129.40

638.12

.00

.00

.00

.00

$12,814.63

Balance

-2.00

-7.00

-34.50

296.50

Estimated
Dollars

Required:

13,439.35

242.00

968.00

.00

.00

.00

.00

$14,649.35

Estimated
Hours

required

.00

.00

.00

340.00

Dollars per
LOE hour
delivered:

29.86

2.59

7.58

.00

.00

.00

.00

2.15

.00

$42.18

Page 23 of 81 Confidential Business Information - Not for Release



TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9602-0003 TDD Activity Type: START Site Specific Project

TDD Title: Santa Fe Derailmen - El Cajon Report Date: 10/11/1996

Site Name: SANTA FE DERAILMENT - EL CAJON Completion Date: 06/30/1996

Site Location: 669 South Main Track Estimated Completion Date: 00/00/0000

near 1-15 & 1-138
Ctafa> PA

City: El Cajon County: San Bernardino e< ^M

CERCLISID: CA0001342039 SSID: CL

Project Manager: HAMRICK, ERIC S

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

53,033.12

1,210.00

9,680.00

.00

.00

.00

1,600.00

$65,523.12

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,322.00

Total Dollars
Spent:

40,364.48

4,295.70

6,961.37

.00

.00

.00

.00

2,376.80

.00

$53,998.35

Labor Hours
Spent

3.00

2.50

10.00

284.50

746.00

278.00

1,324.00

Balance:

12,668.64

-3,085.70

2,718.63

.00

.00

.00

1,600.00

$11,524.77

Balance

-3.00

-2.50

-10.00

-284.50

-746.00

-278.00

-2.00

Estimated
Dollars

Required:

53,033.12

1,210.00

9,680.00

.00

.00

.00

1,600.00

$65,523.12

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,322.00

Dollars per
LOE hour
delivered:

30.54

3.25

5.27

.00

.00

.00

.00

1.80

.00

$40.86
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9602-0004 TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support Report Date: 10/11/1996

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: MITGUARD, Matthew

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Site Assessment

Site Assessment

Site Assessment

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

T1

SS

P4

P3

P2

P1

P4

P3

P1

TOTAL

Dollars
Budgeted:

358,435.80

98,433.50

12,705.00

.00

8,000.00

.00

8,470.00

486,044.30

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

6,050.00

Total Dollars
Spent:

233,618.58

75,457.54

19,414.33

364.31

9,123.42

.00

.00

20,155.41

182.45

$358,316.04

Labor Hours
Spent

682.50

40.00

1,719.88

758.50

2,449.50

417.50

529.50

10.00

13.00

.50

6,620.88

Balance:

124,817.22

22,975.96

-6,709.33

-364.31

-1,123.42

.00

8,470.00

$127,728.26

Balance

-682.50

-40.00

-1,719.88

-758.50

-2,449.50

-417.50

-529.50

-10.00

-13.00

-.50

-570.88

Estimated
Dollars

Required:

521,971.67

98,433.50

12,705.00

.00

8,000.00

.00

8,470.00

$649,580.17

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

6,050.00

Dollars per
LOE hour
delivered:

47.67

15.40

3.96

.07

1.86

.00

.00

4.11

.04

$73.11
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9602-0004 TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support Report Date: 10/11/1996

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLISID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: MITGUARD, Matthew

Region: 9

Subtask Description:

NO SUBTASK USED T1

NO SUBTASK USED SS

NO SUBTASK USED P4

NO SUBTASK USED P3

Site Assessment P3

TOTAL

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

4.00

777.75

16.50

228.75

43.50

1,070.50

Dollars per
LOE hour
delivered:

Balance

-4.00

-777.75

-16.50

-228.75

-43.50

-1,070.50

Estimated
Hours

required

.00

.00

.00

.00

.00

6,050.00

TOTAL Direct Labor $50,928.64 $173.97
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9602-0005 TDD Activity Type: START Site Specific Project

TDD Title: Gabbs Abandoned Drums - BLM Report Date: 10/11/1996

Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Gabbs County: Nye

CERCLISID: SSID: CM

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: SUTER, DANIEL

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

T2

P4

TOTAL

Dollars
Budgeted:

27,770.35

1,452.00

1,573.00

.00

.00

.00

.00

$30,795.35

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

650.00

Total Dollars
Spent:

5,364.64

321.12

670.84

.00

.00

.00

.00

209.24

.00

$6,565.84

191.00

2.00

6.00

199.00

Balance:

22,405.71

1,130.88

902.16

.00

.00

.00

.00

$24,229.51

Balance

-191.00

-2.00

-6.00

451.00

Estimated
Dollars

Required:

27,770.35

1,452.00

1,573.00

.00

.00

.00

.00

$30,795.35

Estimated
Hours

required

.00

.00

.00

650.00

Dollars per
LOE hour
delivered:

26.96

1.61

3.37

.00

.00

.00

.00

1.05

.00

$32.99
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9602-0006 TDD Activity Type: START Site Specific Project

TDD Title: Electrite Assessment Report Date: 10/11/1996

Site Name: ELECTRITE ASSESSMENT Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 04/30/1996

City: EAST PALO ALTO County: SAN MATEO

CERCLISID: SSID: ZZ

Project Manager: MARTIN, PAUL W

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

3,389.60

36.30

.00

.00

.00

.00

.00

$3,425.90

Budgeted
Labor
Hours

.00

.00

.00

80.00

Total Dollars
Spent:

2,742.21

225.41

.00

.00

.00

.00

.00

47.57

.00

$3,015.19

Labor Hours
Spent

3.00

53.50

22.00

78.50

Balance:

647.39

-189.11

.00

.00

.00

.00

.00

$410.71

Balance

-3.00

-53.50

-22.00

1.50

Estimated
Dollars

Required:

3,389.60

36.30

.00

.00

.00

.00

.00

$3,425.90

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

34.93

2.87

.00

.00

.00

.00

.00

.61

.00

$38.41
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9602-0006 TDD Activity Type: START Site Specific Project

TDD Title: Electrite Assessment Report Date: 10/11/1996

Site Name: ELECTRITE ASSESSMENT Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 04/30/1996

City: EAST PALO ALTO County: SAN MATEO

CERCLISID: SSID: ZZ

Project Manager: MARTIN, PAUL W

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

T1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

.25

.25

.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'ulred

-.25 .00

-.25 .00

-.50 80.00

TOTAL Direct Labor $35.60 $71.20
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9602-0007 TDD Activity Type: START Site Specific Project

TDD Title: Duck Valley Indian Reservation Report Date: 10/11/1996

Site Name: DUCK VALLEY INDIAN RESERVATION Completion Date: 05/31/1996

Site Location: Estimated Completion Date: 05/31/1996

City: Owyhee County: Elko State: NV

CERCLISID: SSID: CN

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: Mitguard, Matt

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

23,574.80

1,210.00

3,813.92

1,500.40

.00

.00

90.00

$30,189.12

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

500.00

Total Dollars
Spent:

14,096.56

1,052.07

3,036.96

.00

.00

.00

.00

862.80

.00

$19,048.39

Labor Hours
Spent

2.00

.50

9.00

331.50

1.00

77.00

421.00

Balance:

9,478.24

157.93

776.96

1,500.40

.00

.00

90.00

$11,140.73

Balance

-2.00

-.50

-9.00

-331.50

-1.00

-77.00

79.00

Estimated
Dollars

Required:

23,574.80

1,210.00

3,813.92

1,500.40

.00

.00

90.00

$30,189.12

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

33.52

2.50

7.22

.00

.00

.00

.00

2.05

.00

$45.30
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9602-0007 TDD Activity Type: START Site Specific Project

TDD Title: Duck Valley Indian Reservation Report Date: 10/11/1996

Site Name: DUCK VALLEY INDIAN RESERVATION Completion Date: 05/31/1996

Site Location: Estimated Completion Date: 05/31/1996

City: Owyhee County: Elko

CERCLISID: SSID: CN

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: Mitguard, Matt

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

T2 .00

T1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

.25

.25

3.25

3.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-.25 .00

-.25 .00

-3.25 .00

-3.75 500.00

TOTAL Direct Labor $226.98 $60.53
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9603-0001 TDD Activity Type: START Site Specific Project

TDD Title: Grey Eagle Mine Site Report Date: 10/11/1996

Site Name: GREY EAGLE MINE SITE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: Happy Camp County: Siskiyou State: CA

CERCLISID: SSID: CP

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

17,968.62

1,815.00

1,452.00

484.00

.00

6,000.00

.00

$27,719.62

Budgeted
Labor
Hours

.00

.00

.00

.00

450.00

Total Dollars
Spent:

11,010.89

2,150.23

426.07

.00

7,368.38

.00

.00

545.13

147.37

$21,648.07

Labor Hours
Spent

10.00

17.00

140.50

236.50

404.00

Balance:

6,957.73

-335.23

1,025.93

484.00

-7,368.38

6,000.00

.00

$6,071.55

Balance

-10.00

-17.00

-140.50

-236.50

46.00

Estimated
Dollars

Required:

17,968.62

1,815.00

1,452.00

484.00

.00

6,000.00

.00

$27,719.62

Estimated
Hours

required

.00

.00

.00

.00

450.00

Dollars per
LOE hour
delivered:

27.25

5.32

1.05

.00

18.24

.00

.00

1.35

.36

$53.58
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9603-0001 TDD Activity Type: START Site Specific Project

TDD Title: Grey Eagle Mine Site Report Date: 10/11/1996

Site Name: GREY EAGLE MINE SITE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: Happy Camp County: Siskiyou State: CA

CERCLISID: SSID: CP

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q
Budgeted Labor Hours

Labor Spent
Hours

T2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

.25

2.00

2.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-.25 .00

-2.00 .00

-2.25 450.00

TOTAL Direct Labor $148.20 $65.87
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9603-0002 TDD Activity Type: START Site General Project

TDD Title: Oahu Exercise - Report Report Date: 10/11/1996

Site Name: OAHU EXERCISE - REPORT Completion Date: 04/26/1996

Site Location: Estimated Completion Date: 00/00/0000

City: County: State:

CERCLISID: SSID: 00

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: ARDITO, Michael

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

557.74

605.00

.00

.00

.00

.00

.00

$1,162.74

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

18.00

Total Dollars
Spent:

493.50

157.60

.00

.00

.00

.00

.00

33.25

.00

$684.35

3.00

1.00

14.00

18.00

Balance:

64.24

447.40

.00

.00

.00

.00

.00

$478.39

Balance

-3.00

-1.00

-14.00

.00

Estimated
Dollars

Required:

557.74

605.00

.00

.00

.00

.00

.00

$1,162.74

Estimated
Hours

required

.00

.00

.00

18.00

Dollars per
LOE hour
delivered:

27.42

8.76

.00

.00

.00

.00

.00

1.85

.00

$38.02
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9603-0003 TDD Activity Type: START Site Specific Project

TDD Title: Puna Geothermal Venture Response Report Date: 10/11/1996

Site Name: PUNA GEOTHERMAL VENTURE RESPONSE Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 07/31/1996

City: Pahoa County: Oahu State: HI

CERCLISID: SSID: 00

Project Manager: DUNCAN, WILL C

EPA Project Monitor: ARDITO, Michael

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

TOTAL

Dollars
Budgeted:

6,632.40

1,089.00

3,630.00

.00

.00

.00

.00

$11,351.40

Budgeted
Labor
Hours

.00

.00

.00

.00

135.00

Total Dollars
Spent:

2,156.24

27.87

.00

.00

.00

.00

.00

5.92

.00

$2,190.03

Labor Hours
Spent

5.00

19.00

1.00

35.50

60.50

Balance:

4,476.16

1,061.13

3,630.00

.00

.00

.00

.00

$9,161.37

Balance

-5.00

-19.00

-1.00

-35.50

74.50

Estimated
Dollars

Required:

6,632.40

1,089.00

3,630.00

.00

.00

.00

.00

$11,351.40

Estimated
Hours

required

.00

.00

.00

.00

135.00

Dollars per
LOE hour
delivered:

35.64

.46

.00

.00

.00

.00

.00

.10

.00

$36.20

Page 31 of 81 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9603-0003 TDD Activity Type: START Site Specific Project

TDD Title: Puna Geothermal Venture Response Report Date: 10/11/1996

Site Name: PUNA GEOTHERMAL VENTURE RESPONSE Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 07/31/1996

City: Pahoa County: Oahu State: HI

CERCLISID: SSID: 00

Project Manager: DUNCAN, WILL C

EPA Project Monitor: ARDITO, Michael

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

T2 .00

SS .00

P3 .00

TOTAL .00

Total Dollars
Spent:

.25

4.75

4.00

9.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

-.25 .00

-4.75 .00

-4.00 .00

-9.00 135.00

TOTAL Direct Labor $547.13 $128.74

Page 23 of 46 *** Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9603-0004 TDD Activity Type: START Site General Project

TDD Title: SIMS/RIMS Coordination w/OES/CAL-EPA Report Date: 10/11/1996

Site Name: SIMS/RIMS COORDINATION W/OES/CAL-EPA Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 07/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

TOTAL

Dollars
Budgeted:

3,096.82

544.50

847.00

.00

.00

.00

.00

$4,488.32

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

80.00

Total Dollars
Spent:

2,093.46

44.69

206.30

.00

.00

.00

.00

52.99

.00

$2,397.44

3.00

3.00

54.00

60.00

Balance:

1,003.36

499.81

640.70

.00

.00

.00

.00

$2,090.88

Balance

-3.00

-3.00

-54.00

20.00

Estimated
Dollars

Required:

3,096.82

544.50

847.00

.00

.00

.00

.00

$4,488.32

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

34.89

.74

.3.44

.00

.00

.00

.00

.88

.00

$39.96
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9603-0005 TDD Activity Type: START Site General Project

TDD Title: Wilmington Site(s) Review Report Date: 10/11/1996

Site Name: WILMINGTON SITE(S) REVIEW Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Wilmington County: Los Angeles
State: CA

CERCLISID: SSID: CS

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P2

TOTAL

Dollars
Budgeted:

2,873.92

121.00

.00

.00

.00

.00

.00

$2,994.92

Budgeted
Labor
Hours

.00

.00

64.00

Total Dollars
Spent:

1,938.34

31.16

14.00

.00

.00

.00

.00

9.53

.00

$1,993.03

Labor Hours
Spent

27.50

18.00

45.50

Balance:

935.58

89.84

-14.00

.00

.00

.00

.00

$1,001.89

Balance

-27.50

-18.00

18.50

Estimated
Dollars

Required:

2,873.92

121.00

.00

.00

.00

.00

.00

$2,994.92

Estimated
Hours

required

.00

.00

64.00

Dollars per
LOE hour
delivered:

42.60

.68

.31

.00

.00

.00

.00

.21

.00

$43.80
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9603-0006 TDD Activity Type: START Site General Project

TDD Title: California Regulation Applicability Research Report Date: 10/11/1996

Site Name: CALIFORNIA REGULATION APPLICABILITY Completion Date: 08/30/1996

Site Location: Estimated Completion Date: 08/30/1996

City: Long Beach County: Los Angeles State: CA

CERCLISID: SSID: 00

Project Manager: WISE, ROBERT L

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P2

TOTAL

Dollars
Budgeted:

8,981.00

1,210.00

.00

.00

.00

.00

.00

$10,191.00

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

200.00

Total Dollars
Spent:

367.77

.70

.00

.00

.00

.00

.00

.15

.00

$368.62

2.00

.50

9.00

11.50

Balance:

8,613.23

1,209.30

.00

.00

.00

.00

.00

$9,822.38

Balance

-2.00

-.50

-9.00

188.50

Estimated
Dollars

Required:

8,981.00

1,210.00

.00

.00

.00

.00

.00

$10,191.00

Estimated
Hours

required

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

31.98

.06

.00

.00

.00

.00

.00

.01

.00

$32.05
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9604-0001 TDD Activity Type: START Site Specific Project

TDD Title: Shell Refinery Fire/Explosion - Martinez Report Date: 10/11/1996

Site Name: SHELL REFINERY FIRE/EXPLOSION Completion Date: 05/15/1996

Site Location: Estimated Completion Date: 05/15/1996

City: Martinez County: Contra-Costa

CERCLISID: SSID: ZZ

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: DUNKELMAND, TOM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P2

P1

TOTAL

Dollars
Budgeted:

1,755.64

121.00

30.25

.00

.00

.00

40.00

$1,946.89

Budgeted
Labor
Hours

.00

.00

.00

.00

40.00

Total Dollars
Spent:

1,262.86

23.63

15.56

.00

.00

.00

.00

8.27

.00

$1,310.32

Labor Hours
Spent

4.00

26.50

2.00

4.00

36.50

Balance:

492.78

97.37

14.69

.00

.00

.00

40.00

$636.57

Balance

-4.00

-26.50

-2.00

-4.00

3.50

Estimated
Dollars

Required:

1,755.64

121.00

30.25

.00

.00

.00

40.00

$1,946.89

Estimated
Hours

required

.00

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

34.60

.65

.43

.00

.00

.00

.00

.23

.00

$35.90
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9604-0001 TDD Activity Type: START Site Specific Project

TDD Title: Shell Refinery Fire/Explosion - Martinez Report Date: 10/11/1996

Site Name: SHELL REFINERY FIRE/EXPLOSION Completion Date: 05/15/1996

Site Location: Estimated Completion Date: 05/15/1996

City: Martinez County: Contra-Costa

CERCLISID: SSID: ZZ

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: DUNKELMAND, TOM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

SS .00

P3 .00

TOTAL .00

Total Dollars
Spent:

1.00

3.00

4.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re1uired

-1.00 .00

-3.00 .00

-4.00 40.00

TOTAL Direct Labor $351.94 $117.31
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9604-0002 TDD Activity Type: START Site Specific Project

TDD Title: Montgomery Pass Report Date: 10/11/1996

Site Name: MONTGOMERY PASS Completion Date: 06/01/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Mt. Montgomery County: Mineral
State: NV

CERCLISID: SSID: CO

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

7,888.63

242.00

605.00

.00

.00

.00

500.00

$9,235.63

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

180.00

Total Dollars
Spent:

3,625.98

240.43

423.44

.00

1,549.41

.00

.00

140.07

30.98

$6,010.31

Labor Hours
Spent

5.00

7.00

64.00

31.00

43.00

150.00

Balance:

4,262.65

1.57

181.56

.00

-1,549.41

.00

500.00

$3,225.32

Balance

-5.00

-7.00

-64.00

-31.00

-43.00

30.00

Estimated
Dollars

Required:

7,888.63

242.00

605.00

.00

.00

.00

500.00

$9,235.63

Estimated
Hours

required

.00

.00

.00

.00

.00

180.00

Dollars per
LOE hour
delivered:

24.17

1.60

2.82

.00

10.33

.00

.00

.93

.21

$40.07
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9604-0002 TDD Activity Type: START Site Specific Project

TDD Title: Montgomery Pass Report Date: 10/11/1996

Site Name: MONTGOMERY PASS Completion Date: 06/01/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Mt. Montgomery County: Mineral

CERCLISID: SSID: CO

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: DUNKELMAN, TOM

State: NV

Re9|on: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance recluired

-.25 .00

-.25 180.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9604-0003 TDD Activity Type: START Site Specific Project

TDD Title: Celtor Chemical Report Date: 10/11/1996

Site Name: CELTOR CHEMICAL WORKS Completion Date: 09/30/1996

Site Location: BTWN NORTON FLD & TRINITY Estimated Completion Date: 09/30/1996

RIV

City: HOOPAVLYINDRESV County: HUMBOLDT State: CA

CERCLISID: CAD980638860 SSID: 28

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

15,271.45

872.41

1,210.00

.00

.00

1,000.00

.00

$18,353.86

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

270.00

Total Dollars
Spent:

6,391.45

770.47

1,056.33

.00

637.87

.00

.00

385.72

12.75

$9,254.59

Labor Hours
Spent

5.00

8.00

6.00

73.00

122.50

214.50

Balance:

8,880.00

101.94

153.67

.00

-637.87

1,000.00

.00

$9,099.27

Balance

-5.00

-8.00

-6.00

-73.00

-122.50

55.50

Estimated
Dollars

Required:

15,271.45

872.41

1,210.00

.00

.00

1,000.00

.00

$18,353.86

Estimated
Hours

required

.00

.00

.00

.00

.00

270.00

Dollars per
LOE hour
delivered:

29.80

3.59

4.92

.00

2.97

.00

.00

1.80

.06

$43.14
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9604-0003 TDD Activity Type: START Site Specific Project

TDD Title: Celtor Chemical Report Date: 10/11/1996

Site Name: CELTOR CHEMICAL WORKS Completion Date: 09/30/1996

Site Location: BTWN NORTON FLD & TRINITY Estimated Completion Date: 09/30/1996

RIV

City: HOOPA VLY IND RESV County: HUMBOLDT State: CA

CERCLISID: CAD980638860 SSID: 28

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: LAWRENCE, KAY

Re9"lon: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re£'ulred

-.25 .00

-.25 270.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9604-0004 TDD Activity Type: START Site Specific Project

TDD Title: Asylum Slough - Emerg. Resp. Report Date: 10/11/1996

Site Name: ASYLUM SLOUGH - EMERG. RESP. Completion Date: 06/01/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Napa County: Napa

CERCLISID: SSID: CR

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

tubHandling Charge

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

12,596.70

605.00

1,210.00

.00

.00

.00

500.00

$14,911.70

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

300.00

Total Dollars
Spent:

7,873.33

267.47

410.75

.00

.00

.00

.00

143.10

.00

$8,694.65

Labor Hours
Spent

14.00

8.00

91.50

142.00

1.00

256.50

Balance:

4,723.37

337.53

799.25

.00

.00

.00

500.00

$6,217.05

Balance

-14.00

-8.00

-91.50

-142.00

-1.00

43.50

Estimated
Dollars

Required:

12,596.70

605.00

1,210.00

.00

.00

.00

500.00

$14,911.70

Estimated
Hours

required

.00

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

30.70

1.04

1.60

.00

.00

.00

.00

.56

.00

$33.90
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9604-0005 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date: 10/11/1996

Site Name: START QA MANAGEMENT Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

24,268.82

1,210.00

1,210.00

605.00

.00

.00

.00

$27,293.82

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

641.00

Total Dollars
Spent:

13,386.28

1,529.00

.00

.00

822.38

.00

.00

325.99

16.44

$16,080.09

Labor Hours
Spent

8.00

2.00

235.50

127.00

33.00

405.50

Balance:

10,882.54

-319.00

1,210.00

605.00

-822.38

.00

.00

$11,213.73

Balance

-8.00

-2.00

-235.50

-127.00

-33.00

235.50

Estimated
Dollars

Required:

24,268.82

1,210.00

1,210.00

605.00

.00

.00

.00

$27,293.82

Estimated
Hours

required

.00

.00

.00

.00

.00

641.00

Dollars per
LOE hour
delivered:

33.01

3.77

.00

.00

2.03

.00

.00

.80

.04

$39.65
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9604-0005 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date: 10/11/1996

Site Name: START QA MANAGEMENT Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

2.00

2.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance retluired

-2.00 .00

-2.00 641.00

TOTAL Direct Labor $144.31 $72.16
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9604-0006 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 10/11/1996

Site Name: START EQUIPMENT MANAGEMENT Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: DUNCAN, WILL C

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

T1

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

58,008.75

6,050.00

.00

.00

.00

.00

4,500.00

$68,558.75

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,750.00

Total Dollars
Spent:

40,915.77

13,190.93

5,800.40

678.74

806.26

.00

.00

4,193.59

16.12

$65,601.81

Labor Hours
Spent

20,00

22.00

18.00

239.00

759.50

359.50

1,418.00

Balance:

17,092.98

-7,140.93

-5,800.40

-678.74

-806.26

.00

4,500.00

$2,956.94

Balance

-20.00

-22.00

-18.00

-239.00

-759.50

-359.50

332.00

Estimated
Dollars

Required:

58,008.75

6,050.00

.00

.00

.00

.00

4,500.00

$68,558.75

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,750.00

Dollars per
LOE hour
delivered:

28.85

9.30

4.09

.48

.57

.00

.00

2.96

.01

$46.26
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9604-0006 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 10/11/1996

Site Name: START EQUIPMENT MANAGEMENT Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: DUNCAN, WILL C

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

6.00

6.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«uired

-6.00 .00

-6.00 1,750.00

TOTAL Direct Labor $490.21 $81.70
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination Report Date: 10/11/1996

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: JONES, CYNTHIA A

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

T1

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

33,489.10

3,630.00

1,210.00

.00

.00

.00

.00

$38,329.10

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

840.00

Total Dollars
Spent:

16,114.47

1,400.63

.00

.00

419.25

.00

.00

299.26

8.38

$18,241.99

8.00

8.00

22.00

103.00

334.50

29.00

504.50

Balance:

17,374.63

2,229.37

1,210.00

.00

-419.25

.00

.00

$20,087.11

Balance

-8.00

-8.00

-22.00

-103.00

-334.50

-29.00

335.50

Estimated
Dollars

Required:

33,489.10

3,630.00

1,210.00

.00

.00

.00

.00

$38,329.10

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

840.00

Dollars per
LOE hour
delivered:

31.94

2.78

.00

.00

.83

.00

.00

.59

.02

$36.16
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination Report Date: 10/11/1996

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: JONES, CYNTHIA A

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Re9ion: 9 Budgeted
Subtask Description: LaborM Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

8.00

8.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

-8.00 .00

-8.00 840.00

TOTAL Direct Labor $374.22 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 10/11/1996

Site Name: START COMPUTER SUPPORT Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MARTIN, PAUL W

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

T1

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

42,259.30

18,150.00

.00

.00

.00

.00

7,500.00

$67,909.30

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

860.00

Total Dollars
Spent:

13,724.44

5,828.37

318.63

.00

129.01

.00

.00

1,303.17

2.58

$21,306.20

Labor Hours
Spent

11.00

3.00

19.00

297.00

5.00

8.50

343.50

Balance:

28,534.86

12,321.63

-318.63

.00

-129.01

.00

7,500.00

$46,603.10

Balance

-11.00

-3.00

-19.00

-297.00

-5.00

-8.50

516.50

Estimated
Dollars

Required:

42,259.30

18,150.00

.00

.00

.00

.00

7,500.00

$67,909.30

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

860.00

Dollars per
LOE hour
delivered:

39.95

16.97

.93

.00

.38

.00

.00

3.79

.01

$62.03

Page 42 of 81 *** Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 10/11/1996

Site Name: START COMPUTER SUPPORT Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MARTIN, PAUL W

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

T2 .00

P3 .00

P2 .00

TOTAL .00

Total Dollars
Spent:

5.00

195.50

2.00

202.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

-5.00 .00

-195.50 .00

-2.00 .00

-202.50 860.00

TOTAL Direct Labor $12,617.09 $62.31
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9604-0010 TDD Activity Type: START Site General Project

TDD Title: Training for LA Co FD HAZMAT Trng. Asst. Report Date: 10/11/1996

Site Name: TRAINING FOR LA CO FD HEALTH HAZMAT TRN Completion Date: 11/30/1996

Site Location: Estimated Completion Date: 11/30/1996

City: Los Angeles County: Los Angeles
State: CA

CERCLISID: SSID: 00

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P2

TOTAL

Dollars
Budgeted:

5,690.00

1,210.00

.00

.00

.00

.00

.00

$6,900.00

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

100.00

Total Dollars
Spent:

1,838.39

55.25

.00

.00

.00

.00

.00

11.82

.00

$1,905.46

1.00

1.00

56.00

58.00

Balance:

3,851.61

1,154.75

.00

.00

.00

.00

.00

$4,994.54

Balance

-1.00

-1.00

-56.00

42.00

Estimated
Dollars

Required:

4,793.60

1,210.00

.00

.00

.00

.00

.00

$6,003.60

Estimated
Hours

required

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

32.25

.97

.00

.00

.00

.00

.00

.21

.00

$33.43
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9604-0011 TDD Activity Type: START Site Specific Project

TDD Title: Sulfur Creek Geothermal Report Date: 10/11/1996

Site Name: SULFUR CREEK GEOTHERMAL Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Cloverdale County: Sonoma State: CA

CERCLISID: SSID: ZZ

Project Manager: COLEN, TIMOTHY M

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

TOTAL

Dollars
Budgeted:

31,982.00

220.22

393.25

.00

.00

.00

.00

$32,595.47

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

72.00

Total Dollars
Spent:

1,078.23

.00

.00

.00

.00

.00

.00

.00

.00

$1,078.23

3.00

3.00

20.00

26.00

Balance:

30,903.77

220.22

393.25

.00

.00

.00

.00

$31,517.24

Balance

-3.00

-3.00

-20.00

46.00

Estimated
Dollars

Required:

31,982.00

220.22

393.25

.00

.00

.00

.00

$32,595.47

Estimated
Hours

required

.00

.00

.00

72.00

Dollars per
LOE hour
delivered:

41.47

.00

.00

.00

.00

.00

.00

.00

.00

$41.47
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9604-0012 TDD Activity Type: START Site Specific Project

TDD Title: American Samoa Technical Assistance Report Date: 10/11/1996

Site Name: AMERICAN SAMOA TECHNICAL ASSISTANCE Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: American Samoa County: Trust Territory

CERCLISID: SSID: 51

Project Manager: RANDALL, RANDY

EPA Project Monitor: LAWRENCE, KAY

State: TT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

T1

SS

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

45,687.05

4,235.00

9,075.00

7,865.00

20,000.00

1,500.00

.00

$88,362.05

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

.00

900.00

Total Dollars
Spent:

29,211.51

10,176.95

6,814.34

763.36

.00

.00

.00

3,794.26

.00

$50,760.42

9.00

8.00

6.00

6.00

703.50

7.00

44.00

783.50

Balance:

16,475.54

-5,941.95

2,260.66

7,101.64

20,000.00

1,500.00

.00

$37,601.63

Balance

-9.00

-8.00

-6.00

-6.00

-703.50

-7.00

-44.00

116.50

Estimated
Dollars

Required:

45,687.05

4,235.00

9,075.00

7,865.00

20,000.00

1,500.00

.00

$88,362.05

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

900.00

Dollars per
LOE hour
delivered:

37.57

13.09

8.76

.98

.00

.00

.00

4.88

.00

$65.29
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9605-0001 TDD Activity Type: START Site Specific Project

TDD Title: R.C.Baxter Report Date: 10/11/1996

Site Name: R.C.BAXTER Completion Date: 08/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Wilmington

CERCLIS ID:

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MITGUARD, MATTHEW

County: Los Angeles

SSID: CS

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P3

P2

P1

TOTAL

Dollars
Budgeted:

15,025.00

605.00

.00

.00

.00

3,000.00

.00

$18,630.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

350.00

Total Dollars
Spent:

7,464.87

447.40

.00

.00

55.00

.00

.00

95.56

1.10

$8,063.93

Labor Hours
Spent

3.00

1.00

150.50

.50

19.00

174.00

Balance:

7,560.13

157.60

.00

.00

-55.00

3,000.00

.00

$10,566.07

Balance

-3.00

-1.00

-150.50

-.50

-19.00

176.00

Estimated
Dollars

Required:

15,025.00

605.00

.00

.00

.00

3,000.00

.00

$18,630.00

Estimated
Hours

required

.00

.00

.00

.00

.00

350.00

Dollars per
LOE hour
delivered:

43.15

2.59

.00

.00

.32

.00

.00

.55

.01

$46.61
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9605-0001 TDD Activity Type: START Site Specific Project

TDD Title: R.C.Baxter Report Date: 10/11/1996

Site Name: R.C. BAXTER Completion Date: 08/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Wilmington County: Los Angeles

CERCLISID: SSID: CS

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MITGUARD, MATTHEW

Region: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance ret'uired

NO SUBTASK USED SS .00 .50 -.50 .00

TOTAL .00 .50 -.50 350.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $14.80 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9605-0002 TDD Activity Type: START Site General Project

TDD Title: NGWA - Outdoor Workshop Report Date: 10/11/1996

Site Name: NGWA - OUTDOOR CONFERENCE Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 06/30/1996

City: Las Vegas County: Clark State: NV

CERCLISID: SSID: 00

Project Manager: ESTEY, AMY L

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

TOTAL

Dollars
Budgeted:

8,561.50

3,630.00

6,279.90

.00

.00

.00

.00

$18,471.40

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

4,926.56

2,329.57

2,328.39

.00

.00

.00

.00

982.97

.00

$10,567.49

8.00

4.00

97.00

62.00

171.00

Balance:

3,634.94

1,300.43

3,951.51

.00

.00

.00

.00

$7,903.91

Balance

-8.00

-4.00

-97.00

-62.00

79.00

Estimated
Dollars

Required:

8,561.50

3,630.00

6,279.90

.00

.00

.00

.00

$18,471.40

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

28.81

13.62

13.62

.00

.00

.00

.00

5.75

.00

$61.80

Page 47 of 81 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9605-0003 TDD Activity Type: START Site General Project

TDD Title: PCHW Training Courses Report Date: 10/11/1996

Site Name: PCHW TRAINING COURSESS Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento

CERCLISID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

5,424.10

363.00

605.00

.00

.00

.00

.00

$6,392.10

Budgeted
Labor
Hours

.00

.00

.00

120.00

Total Dollars
Spent:

4,332.40

162.88

423.43

.00

.00

.00

.00

123.72

.00

$5,042.43

Labor Hours
Spent

5.00

69.00

40.00

114.00

Balance:

1,091.70

200.12

181.57

.00

.00

.00

.00

$1,349.67

Balance

-5.00

-69.00

-40.00

6.00

Estimated
Dollars

Required:

5,424.10

363.00

605.00

.00

.00

.00

.00

$6,392.10

Estimated
Hours

required

.00

.00

.00

120.00

Dollars per
LOE hour
delivered:

38.00

1.43

3.71

.00

.00

.00

.00

1.09

.00

$44.23
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9605-0003 TDD Activity Type: START Site General Project

TDD Title: PCHW Training Courses Report Date: 10/11/1996

Site Name: PCHW TRAINING COURSESS Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento State: CA
CERCLISID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: MARTYN, RICHARD

Region: 9

Subtask Description:

NO SUBTASK USED P3

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

5.50

5.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<luired

-5.50 .00

-5.50 120.00

TOTAL Direct Labor $334.80 $60.87

Page 32 of 46 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9605-0004 TDD Activity Type: START Site Specific Project

TDD Title: McCormick and Baxter Report Date: 10/11/1996

Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 10/31/1996

Site Location: 1214 W. WASHINGTON STREE Estimated Completion Date: 10/31/1996

City: STOCKTON County: SAN JOAQUIN

CERCLISID: CAD009106527 SSID: 1E

Project Manager: MARTIN, PAUL W

EPA Project Monitor: SUTER, DAN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

50,692.90

2,420.00

6,655.00

.00

.00

20,000.00

4,000.00

$83,767.90

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

1,000.00

Total Dollars
Spent:

22,085.12

6,779.57

3,507.20

.00

3,435.96

.00

.00

2,200.98

68.71

$38,077.54

19.00

10.00

301.00

239.00

183.50

752.50

Balance:

28,607.78

-4,359.57

3,147.80

.00

-3,435.96

20,000.00

4,000.00

$45,690.36

Balance

-19.00

-10.00

-301.00

-239.00

-183.50

247,50

Estimated
Dollars

Required:

50,692.90

2,420.00

6,655.00

.00

.00

20,000.00

4,000.00

$83,767.90

Estimated
Hours

required

.00

.00

.00

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

29.35

9.01

4.66

.00

4.57

.00

.00

2.92

.09

$50.60
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9605-0004 TDD Activity Type: START Site Specific Project

TDD Title: McCormick and Baxter Report Date: 10/11/1996

Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 10/31/1996

Site Location: 1214 W. WASHINGTON STREE Estimated Completion Date: 10/31/1996

City: STOCKTON County: SAN JOAQUIN

CERCLISID: CAD009 106527 SSID: 1E

Project Manager: MARTIN, PAUL W

EPA Project Monitor: SUTER, DAN

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P3

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

55.00

55.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-55.00 .00

-55.00 1,000.00

TOTAL Direct Labor $4,206.46 $76.48
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9605-0005 TDD Activity Type: START Site General Project

TDD Title: Continuing Challenge Workshop Report Date: 10/11/1996

Site Name: CONTINUING CHALLENGE WORKSHOP Completion Date: 10/29/1996

Site Location: Estimated Completion Date: 10/29/1996

City: Sacramento County: Sacramento State: CA

CERCLISID: SSID: 00

Project Manager: WISE, ROBERT L

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

16,578.75

5,203.00

2,420.00

.00

.00

.00

.00

$24,201.75

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

420.00

Total Dollars
Spent:

9,300.26

403.42

157.26

.00

.00

.00

.00

120.00

.00

$9,980.94

Labor Hours
Spent

7.00

1.50

3.00

44.00

210.50

3.00

269.00

Balance:

7,278.49

4,799.58

2,262.74

.00

.00

.00

.00

$14,220.81

Balance

-7.00

-1.50

-3.00

-44.00

-210.50

-3.00

151.00

Estimated
Dollars

Required:

16,578.75

5,203.00

2,420.00

.00

.00

.00

.00

$24,201.75

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

420.00

Dollars per
LOE hour
delivered:

34.77

1.51

.59

.00

.00

.00

.00

.45

.00

$37.31
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9605-0006 TDD Activity Type: START Site Specific Project

TDD Title: Feather River Contingency Plan Report Date: 10/11/1996

Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: QUINCY County: PLUMAS State: CA

CERCLISID: SSID: ZZ

Project Manager: WISE, ROBERT L

EPA Project Monitor: WOODROW, GORDON

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

T1

SS

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

44,210.50

7,260.00

3,630.00

.00

1,000.00

.00

.00

$56,100.50

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

930.00

Total Dollars
Spent:

23,927.86

2,665.05

1,156.34

.00

1,064.26

.00

.00

813.60

21.29

$29,648.40

Labor Hours
Spent

10.00

10.00

22.50

14.00

280.00

287.50

33.00

657.00

Balance:

20,282.64

4,594.95

2,473.66

.00

-64.26

.00

.00

$26,452.10

Balance

-10.00

-10.00

-22.50

-14.00

-280.00

-287.50

-33.00

273.00

Estimated
Dollars

Required:

44,210.50

7,260.00

3,630.00

2,420.00

1,000.00

.00

.00

$58,520.50

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

930.00

Dollars per
LOE hour
delivered:

37.71

4.20

1.82

.00

1.68

.00

.00

1.28

.03

$46.73
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9605-0006 TDD Activity Type: START Site Specific Project

TDD Title: Feather River Contingency Plan Report Date: 10/11/1996

Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: QUINCY

CERCLIS ID:

Project Manager: WISE, ROBERT L

EPA Project Monitor: WOODROW, GORDON

County: PLUMAS

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

SS .00

P3 .00

P2 .00

TOTAL .00

Total Dollars
Spent:

8.50

16.50

2.50

27.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re^ulred

-8.50 .00

-16.50 .00

-2.50 .00

-27.50 930.00

TOTAL Direct Labor $1,720.77 $90.57
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9605-0007 TDD Activity Type: START Site Specific Project

TDD Title: Dodson Brothers Oil Company Report Date: 10/11/1996

Site Name: DODSON BROTHERS OIL COMPANY Completion Date: 09/30/1996

Site Location: 10810 MONTE VISTA AVENUE Estimated Completion Date: 00/00/0000

City: MONTCLAIR County: SAN BERNARDINO

CERCLISID: CAT080014194 SSID: 5F

Project Manager: WISE, ROBERT L

EPA Project Monitor: SHANE, DAN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P3

P2

TOTAL

Dollars
Budgeted:

7,525.30

1,210.00

605.00

.00

.00

.00

1,000.00

$10,340.30

Budgeted
Labor
Hours

.00

.00

.00

.00

200.00

Total Dollars
Spent:

3,283.66

178.26

69.40

.00

.00

.00

.00

52.70

.00

$3,584.02

Labor Hours
Spent

2.00

1.00

24.00

64.50

91.50

Balance:

4,241.64

1,031.74

535.60

.00

.00

.00

1,000.00

$6,756.28

Balance

-2.00

-1.00

-24.00

-64.50

108.50

Estimated
Dollars

Required:

7,525.30

1,210.00

605.00

.00

.00

.00

1,000.00

$10,340.30

Estimated
Hours

required

.00

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

36.28

1.97

.77

.00

.00

.00

.00

.58

.00

$39.60
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9605-0008 TDD Activity Type: START Site General Project

TDD Title: T.A.LE.S. Database Report Date: 10/11/1996

Site Name: T.A.LE.S. DATABASE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

TOTAL

Dollars
Budgeted:

20,446.60

.00

.00

.00

.00

.00

1,600.00

$22,046.60

Budgeted
Labor
Hours

.00

.00

.00

400.00

Total Dollars
Spent:

443.31

5.33

.00

.00

.00

.00

.00

1.14

.00

$449.78

Labor Hours
Spent

2.00

2.00

8.00

12.00

Balance:

20,003.29

-5.33

.00

.00

.00

.00

1,600.00

$21,596.82

Balance

-2.00

-2.00

-8.00

388.00

Estimated
Dollars

Required:

20,446.60

.00

.00

.00

.00

.00

1,600.00

$22,046.60

Estimated
Hours

required

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

36.94

.44

.00

.00

.00

.00

.00

.10

.00

$37.48
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9605-0009 TDD Activity Type: START Site Specific Project

TDD Title: Unocal Rodeo Refinery Fire Report Date: 10/11/1996

Site Name: UNOCAL RODEO REFINERY FIRE Completion Date: 06/21/1996

Site Location: Estimated Completion Date: 00/00/0000

City: RODEO County: CONTRA COSTA

CERCLISID: SSID: ZZ

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: Lawrence, Kay

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

1,638.10

242.00

.00

.00

.00

.00

.00

$1,880.10

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

40.00

Total Dollars
Spent:

1,101.62

80.21

.00

.00

451.50

.00

.00

16.93

9.03

$1,659.29

3.00

6.00

17.00

14.00

40.00

Balance:

536.48

161.79

.00

.00

-451.50

.00

.00

$220.81

Balance

-3.00

-6.00

-17.00

-14.00

.00

Estimated
Dollars

Required:

1,638.10

242.00

.00

.00

.00

.00

.00

$1,880.10

Estimated
Hours

required

.00

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

27.54

2.01

.00

.00

11.29

.00

.00

.42

.23

$41.48
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9605-0009 TDD Activity Type: START Site Specific Project

TDD Title: Unocal Rodeo Refinery Fire Report Date: 10/11/1996

Site Name: UNOCAL RODEO REFINERY FIRE Completion Date: 06/21/1996

Site Location: Estimated Completion Date: 00/00/0000

City: RODEO County: CONTRA COSTA State: CA

CERCLISID: SSID: ZZ

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: Lawrence, Kay

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

2.00

2.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-2.00 .00

-2.00 40.00

TOTAL Direct Labor $59.09 $.00

Page 35 of 46 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9605-0010 TDD Activity Type: START Site Specific Project

TDD Title: Panoche Tire Dump Fire Report Date: 10/11/1996

Site Name: PANOCHE TIRE DUMP FIRE Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: Panoche County: Fresno

CERCLISID: SSID: CU

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P1

T2

P4

TOTAL

Dollars
Budgeted:

33,591.15

1,815.00

2,420.00

.00

.00

7,500.00

1,500.00

$46,826.15

Budgeted
Labor
Hours

.00

.00

.00

.00

700.00

Total Dollars
Spent:

20,902.53

1,254.68

2,542.90

92.23

3,337.50

.00

.00

826.31

66.75

$29,022.90

Labor Hours
Spent

520.50

2.00

15.00

21.00

558.50

Balance:

12,688.62

560.32

-122.90

-92.23

-3,337.50

7,500.00

1,500.00

$17,803.25

Balance

-520.50

-2.00

-15.00

-21.00

141.50

Estimated
Dollars

Required:

33,591.15

1,815.00

2,420.00

.00

.00

7,500.00

1,500.00

$46,826.15

Estimated
Hours

required

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

37.43

2.25

4.55

.17

5.98

.00

.00

1.48

.12

$51.97
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9605-0010 TDD Activity Type: START Site Specific Project

TDD Title: Panoche Tire Dump Fire Report Date: 10/11/1996

Site Name: PANOCHE TIRE DUMP FIRE Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: Panoche County: Fresno

CERCLISID: SSID: CU

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: MARTYN, RICHARD

Region: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance re1uired

NO SUBTASK USED P3 .00 26.00 -26.00 .00

TOTAL .00 26.00 -26.00 700.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $2,057.04 $79.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9605-0011 TDD Activity Type: START Site Specific Project

TDD Title: Treasure Island Report Date: 10/11/1996

Site Name: TREASURE ISLAND Completion Date: 08/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 8R

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

4,759.30

363.00

.00

.00

.00

.00

.00

$5,122.30

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

150.00

Total Dollars
Spent:

1,105.27

27.48

35.75

.00

1,693.13

.00

.00

13.38

33.85

$2,908.86

3.00

9.00

2.50

68.50

83.00

Balance:

3,654.03

335.52

-35.75

.00

-1,693.13

.00

.00

$2,213.44

Balance

-3.00

-9.00

-2.50

-68.50

67.00

Estimated
Dollars

Required:

4,759.30

363.00

.00

.00

.00

.00

.00

$5,122.30

Estimated
Hours

required

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

13.32

.33

.43

.00

20.40

.00

.00

.16

.41

$35.05
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9605-0011 TDD Activity Type: START Site Specific Project

TDD Title: Treasure Island Report Date: 10/11/1996

Site Name: TREASURE ISLAND Completion Date: 08/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID : 8R

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: SHANE, DANIEL

State: CA

Region: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

2.00

2.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<uired

-2.00 .00

-2.00 150.00

TOTAL Direct Labor $59.09 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9606-0001 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Community Relations Report Date: 10/11/1996

Site Name: MCFARLAND KERN COUNTY Completion Date: 03/07/1997

Site Location: Estimated Completion Date: 03/07/1997

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES M

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

>ubHandling Charge

TOTAL

9

T2

P4

P3

TOTAL

Dollars
Budgeted:

57,902.30

4,840.00

4,235.00

.00

1,000.00

.00

2,000.00

$69,977.30

Budgeted
Labor
Hours

.00

.00

.00

800.00

Total Dollars
Spent:

1,183.54

1,166.61

.00

.00

.00

.00

.00

248.95

.00

$2,599.10

Labor Hours
Spent

5.00

16.00

3.00

24.00

Balance:

56,718.76

3,673.39

4,235.00

.00

1,000.00

.00

2,000.00

$67,378.20

Balance

-5.00

-16.00

-3.00

776.00

Estimated
Dollars

Required:

57,902.30

4,840.00

4,235.00

.00

1,000.00

.00

2,000.00

$69,977.30

Estimated
Hours

required

.00

.00

.00

800.00

Dollars per
LOE hour
delivered:

49.31

48.61

.00

.00

.00

.00

.00

10.37

.00

$108.30
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9606-0001 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Community Relations Report Date: 10/11/1996

Site Name: MCFARLAND KERN COUNTY Completion Date: 03/07/1997

Site Location: Estimated Completion Date: 03/07/1997

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES M

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P2

P3

P3

P3

P3

P3

SS

P3

TOTAL

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

Total Dollars
Spent:

29.25

1.00

1.00

1.00

2.00

1.00

.25

193.50

229.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-29.25

-1.00

-1.00

-1.00

-2.00

-1.00

-.25

-193.50

-229.00

.00

.00

.00

.00

.00

.00

.00

.00

800.00

TOTAL Direct Labor $16,652.30 $72.80
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9606-0002 TDD Activity Type: START Site Specific Project

TDD Title: India Basin Report Date: 10/11/1996

Site Name: INDIA BASIN BOATYARD SITE Completion Date: 09/30/1996

Site Location: 894 INNES AVENUE Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County. SAN FRANCISCO

CERCLISID: CAD000067603 SSID: 9G

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

TOTAL

Dollars
Budgeted:

3,994.65

363.00

.00

242.00

.00

.00

100.00

$4,699.65

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

80.00

Total Dollars
Spent:

750.46

17.97

.00

.00

.00

.00

.00

3.85

.00

$772.28

2.00

2.00

14.00

2.00

20.00

Balance:

3,244.19

345.03

.00

242.00

.00

.00

100.00

$3,927.37

Balance

-2.00

-2.00

-14.00

-2.00

60.00

Estimated
Dollars

Required:

3,994.65

363.00

.00

242.00

.00

.00

100.00

$4,699.65

Estimated
Hours

required

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

37.52

.90

.00

.00

.00

.00

.00

.19

.00

$38.61
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9606-0003 TDD Activity Type: START Site Specific Project

TDD Title: Hard Chrome Product Report Date: 10/11/1996

Site Name: HARD CHROME PRODUCTS Completion Date: 08/31/1996

Site Location: Estimated Completion Date: 08/31/1996

City: Los Angeles County: Los Angeles

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

TOTAL

Dollars
Budgeted:

6,622.20

332.75

90.75

.00

.00

.00

.00

$7,045.70

Budgeted
Labor
Hours

.00

.00

130.00

Total Dollars
Spent:

3,099.59

53.52

.00

.00

.00

.00

.00

11.45

.00

$3,164.56

Labor Hours
Spent

4.00

81.00

85.00

Balance:

3,522.61

279.23

90.75

.00

.00

.00

.00

$3,881.14

Balance

-4.00

-81.00

45.00

Estimated
Dollars

Required:

6,622.20

332.75

90.75

.00

.00

.00

.00

$7,045.70

Estimated
Hours

required

.00

.00

130.00

Dollars per '
LOE hour
delivered:

36.47

.63

.00

.00

.00

.00

.00

.13

.00

$37.23
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9606-0004 TDD Activity Type: START Site Specific Project

TDD Title: Soboba Indian Reservation Report Date: 10/11/1996

Site Name: SOBOBA INDIAN RESERVATION Completion Date: 07/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SANJACINTO County: RIVERSIDE
State: CA

CERCLISID: SSID: T4

Project Manager: RANDALL, RANDY

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P3

P1

TOTAL

Dollars
Budgeted:

3,685.90

121.00

302.50

.00

.00

350.00

.00

$4,459.40

Budgeted
Labor
Hours

.00

.00

.00

.00

80.00

Total Dollars
Spent:

2,541.39

209.33

81.38

.00

.00

1,000.00

.00

62.07

.00

$3,894.17

Labor Hours
Spent

3.00

1.00

48.50

23.50

76.00

Balance:

1,144.51

-88.33

221.12

.00

.00

-650.00

.00

$565.23

Balance

-3.00

-1.00

-48.50

-23.50

4.00

Estimated
Dollars

Required:

3,685.90

121.00

302.50

.00

.00

350.00

.00

$4,459.40

Estimated
Hours

required

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

33.89

2.79

1.09

.00

.00

13.33

.00

.83

.00

$51.92

Page 60 of 81 Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9606-0004 TDD Activity Type: START Site Specific Project

TDD Title: Soboba Indian Reservation Report Date: 10/11/1996

Site Name: SOBOBA INDIAN RESERVATION Completion Date: 07/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN JACINTO County: RIVERSIDE

CERCLISID: SSID: T4

Project Manager: RANDALL, RANDY

EPA Project Monitor: MANDEL, ROBERT

Region: 9 Budgeted Labor Hours
Subtask Description: Labor Spent

Hours

State: CA

Balance

Estimated
Hours

required

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 80.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9606-0005 TDD Activity Type: START Site Specific Project

TDD Title: Verdese Carter Park Report Date: 10/11/1996

Site Name: VERDESE CARTER PARK Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: OAKLAND County: ALAMEDA State: CA

CERCLISID: SSID: 9X

Project Manager: MARTIN, PAUL W

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

28,821.70

1,191.85

592.90

586.85

.00

.00

500.00

$31,693.30

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

530.00

Total Dollars
Spent:

7,889.07

405.61

145.88

.00

802.47

.00

.00

117.55

16.05

$9,376.63

Labor Hours
Spent

8.00

4.00

176.50

26.00

32.00

246.50

Balance:

20,932.63

786.24

447.02

586.85

-802.47

.00

500.00

$22,316.67

Balance

-8.00

-4.00

-176.50

-26.00

-32.00

283.50

Estimated
Dollars

Required:

28,821.70

1,191.85

592.90

586.85

.00

.00

500.00

$31,693.30

Estimated
Hours

required

.00

.00

.00

.00

.00

530.00

Dollars per
LOE hour
delivered:

32.00

1.65

.59

.00

3.26

.00

.00

.48

.07

$38.04
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9606-0005 TDD Activity Type: START Site Specific Project

TDD Title: Verdese Carter Park Report Date: 10/11/1996

Site Name: VERDESE CARTER PARK Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 10/31/1996

City: OAKLAND County: ALAMEDA State: CA

CERCLISID: SSID: 9X

Project Manager: MARTIN, PAUL W

EPA Project Monitor: SHANE, DANIEL

Re9|Qn: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

134.00

134.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re1uired

-134.00 .00

-134.00 530.00

TOTAL Direct Labor $10,431.18 $77.84
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9606-0006 TDD Activity Type: START Site Specific Project

TDD Title: West Coast Metal Fire Report Date: 10/11/1996

Site Name: WEST COAST METAL FIRE Completion Date: 08/31/1996

Site Location: Estimated Completion Date: 08/31/1996

City: Los Angeles County: Los Angeles State: CA

CERCLISID: SSID: ZZ

Project Manager: RANDALL, RANDY

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P2

P1

TOTAL

Dollars
Budgeted:

4,020.67

151.25

.00

.00

.00

.00

.00

$4,171.92

Budgeted
Labor
Hours

.00

.00

.00

.00

100.00

Total Dollars
Spent:

3,054.55

43.64

48.96

.00

.00

.00

.00

19.82

.00

$3,166.97

Labor Hours
Spent

4.00

13.50

80.50

1.50

99.50

Balance:

966.12

107.61

-48.96

.00

.00

.00

.00

$1,004.95

Balance

-4.00

-13.50

-80.50

-1.50

.50

Estimated
Dollars

Required:

4,020.67

151.25

.00

.00

.00

.00

.00

$4,171.92

Estimated
Hours

required

.00

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

30.70

.44

.49

.00

.00

.00

.00

.20

.00

$31.83
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9606-0006 TDD Activity Type: START Site Specific Project

TDD Title: West Coast Metal Fire Report Date: 10/11/1996

Site Name: WEST COAST METAL FIRE Completion Date: 08/31/1996

Site Location: Estimated Completion Date: 08/31/1996

City: Los Angeles County: Los Angeles

CERCLISID: SSID: ZZ

Project Manager: RANDALL, RANDY

EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Budgeted Labor Hours
Subtask Description: Labor Spent

Hours

State: CA

Estimated
Hours

Balance re('uired

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 100.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9606-0007 TDD Activity Type: START Site Specific Project

TDD Title: Duck Valley Indian Reservation Report Date: 10/11/1996

Site Name: DUCK VALLEY INDIAN RESERVATION Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Owyhee County: Elko State: NV

CERCLISID: SSID: CN

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

TOTAL

Dollars
Budgeted:

8,997.60

1,210.00

2,420.00

.00

.00

.00

500.00

$13,127.60

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

200.00

Total Dollars
Spent:

2,429.63

51.26

547.19

.00

.00

.00

.00

126.36

.00

$3,154.44

5.00

68.00

73.00

Balance:

6,567.97

1,158.74

1,872.81

.00

.00

.00

500.00

$9,973.16

Balance

-5.00

-68.00

127.00

Estimated
Dollars

Required:

8,997.60

1,210.00

2,420.00

.00

.00

.00

500.00

$13,127.60

Estimated
Hours

required

.00

.00

200.00

Dollars per
LOE hour
delivered:

33.28

.70

7.50

.00

.00

.00

.00

1.73

.00

$43.21
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9606-0008 TDD Activity Type: START Site Specific Project

TDD Title: Ralph Gray Trucking Report Date: 10/11/1996

Site Name: RALPH GRAY TRUCKING 2633 Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: WESTMINSTER County: ORANGE State: CA

CERCLISID: SSID: X3

Project Manager: HAMRICK, ERIC S

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P2

TOTAL

Dollars
Budgeted:

307.68

60.50

.00

.00

.00

.00

.00

$368.18

Budgeted
Labor
Hours

.00

.00

.00

8.00

Total Dollars
Spent:

275.35

128.84

.00

.00

.00

.00

.00

27.57

.00

$431.76

Labor Hours
Spent

1.00

1.00

6.50

8.50

Balance:

32.33

-68.34

.00

.00

.00

.00

.00

$-63.58

Balance

-1.00

-1.00

-6.50

-.50

Estimated
Dollars

Required:

307.68

60.50

.00

.00

.00

.00

.00

$368.18

Estimated
Hours

required

.00

.00

.00

8.00

Dollars per
LOE hour
delivered:

32.39

15.16

.00

.00

.00

.00

.00

3.24

.00

$50.80
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9606-0008 TDD Activity Type: START Site Specific Project

TDD Title: Ralph Gray Trucking Report Date: 10/11/1996

Site Name: RALPH GRAY TRUCKING 2633 Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: WESTMINSTER County: ORANGE

CERCLISID: SSID: X3

Project Manager: HAMRICK, ERIC S

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Re9]on: 9 Budgeted
Subtask Description: L,abor

F Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec»uired

-.25 .00

-.25 8.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9606-0010 TDD Activity Type: START Site Specific Project

TDD Title: Soboba Indian Reservation Drug Lab - Removal Report Date: 10/11/1996

Site Name: SOBOBA INDIAN RESERVATION Completion Date: 08/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SANJACINTO County: RIVERSIDE
State: CA

CERCLISID: SSID: T4

Project Manager: RANDALL, RANDY

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

3,028.04

242.00

363.00

.00

.00

1,000.00

.00

$4,633.04

Budgeted
Labor
Hours

.00

.00

.00

70.00

Total Dollars
Spent:

2,211.38

100.20

115.26

.00

.00

500.00

.00

46.11

.00

$2,972.95

Labor Hours
Spent

4.00

39.50

25.50

69.00

Balance:

816.66

141.80

247.74

.00

.00

500.00

.00

$1,660.09

Balance

-4.00

-39.50

-25.50

1.00

Estimated
Dollars

Required:

3,028.04

242.00

363.00

.00

.00

1,000.00

.00

$4,633.04

Estimated
Hours

required

.00

.00

.00

70.00

Dollars per
LOE hour
delivered:

32.05

1.45

1.67

.00

.00

7.25

.00

.67

.00

$43.09
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9607-0001 TDD Activity Type:

TDD Title: Region IX Cost Summary Information Report Date: 10/11/1996

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 11/15/1996

Site Location: San Francisco Estimated Completion Date: 11/15/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: CRUZ, MARIA C

EPA Project Monitor: WEISS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

SS

P4

TOTAL

Dollars
Budgeted:

20,889.70

605.00

1,452.00

.00

.00

.00

.00

$22,946.70

Budgeted
Labor
Hours

.00

.00

.00

295.00

Total Dollars
Spent:

1,972.70

48.58

1,786.70

.00

.00

.00

.00

392.77

.00

$4,200.75

Labor Hours
Spent

13.00

34.00

10.00

57.00

Balance:

18,917.00

556.42

-334.70

.00

.00

.00

.00

$18,745.95

Balance

-13.00

-34.00

-10.00

238.00

Estimated
Dollars

Required:

20,889.70

605.00

1,452.00

.00

.00

.00

.00

$22,946.70

Estimated
Hours

required

.00

.00

.00

295.00

Dollars per
LOE hour
delivered:

85.77

2.11

77.68

.00

.00

.00

.00

17.08

.00

$182.64
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9607-0001 TDD Activity Type:

TDD Title: Region IX Cost Summary Information Report Date: 10/11/1996

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 11/15/1996

Site Location: San Francisco Estimated Completion Date: 11/15/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: CRUZ, MARIA C

EPA Project Monitor: WEISS, WILLIAM

State: CA

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

14.00

14.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re(>uired

-14.00 .00

-14.00 295.00

TOTAL Direct Labor $903.74 $64.55
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TDD Monthly Cost Summary (for dedicated labor)

TDD Number: 09-9607-0002

TDD Title: R.C.Baxter

Site Name: R.C. BAXTER

Site Location:

Month Ending: 09/21/1996

TDD Activity Type: START Site Specific Project

Report Date: 10/11/1996

Completion Date: 09/30/1996

Estimated Completion Date: 00/00/0000

City: Wilmington

CERCLIS ID:

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MARTYN, RICHARD

County: Los Angeles

SSID: CS

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

4,625.80

242.00

.00

.00

.00

.00

.00

$4,867.80

Budgeted
Labor
Hours

.00

.00

.00

105.00

Total Dollars
Spent:

3,506.84

72.28

.00

.00

.00

.00

.00

15.47

.00

$3,594.59

Labor Hours
Spent

2.00

72.00

.50

74.50

Balance:

1,118.96

169.72

.00

.00

.00

.00

.00

$1,273.21

Balance

-2.00

-72.00

-.50

30.50

Estimated
Dollars

Required:

4,625.80

242.00

.00

.00

.00

.00

.00

$4,867.80

Estimated
Hours

required

.00

.00

.00

105.00

Dollars per
LOE hour
delivered:

47.07

.97

.00

.00

.00

.00

.00

.21

.00

$48.25
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9607-0003 TDD Activity Type: START Site Specific Project

TDD Title: Tri City Oil Report Date: 10/11/1996

Site Name: TRI CITY OIL Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Phoenix County: Maricopa

CERCLISID: SSID: ZZ

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: WEDEN, CHRISTOPHER

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

5,576.35

363.00

1,694.00

121.00

.00

.00

.00

$7,754.35

Budgeted
Labor
Hours

.00

.00

.00

.00

170.00

Total Dollars
Spent:

540.62

15.66

.00

.00

3,966.62

.00

.00

3.36

79.33

$4,605.59

Labor Hours
Spent

2.00

5.00

4.50

92.50

104.00

Balance:

5,035.73

347.34

1,694.00

121.00

-3,966.62

.00

.00

$3,148.76

Balance

-2.00

-5.00

-4.50

-92.50

66.00

Estimated
Dollars

Required:

5,576.35

363.00

1,694.00

121.00

.00

.00

.00

$7,754.35

Estimated
Hours

required

.00

.00

.00

.00

170.00

Dollars per
LOE hour
delivered:

5.20

.15

.00

.00

38.14

.00

.00

.03

.76

$44.28

Page 68 of 81 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9607-0003 TDD Activity Type: START Site Specific Project

TDD Title: Tri City Oil Report Date: 10/11/1996

Site Name: TRI CITY OIL Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Phoenix County: Maricopa

CERCLISID: SSID: ZZ

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: WEDEN, CHRISTOPHER

Re9ion: 9 Budgeted
Subtask Description: Laborr Hours

Labor Hours
Spent

NO SUBTASK USED P3 .00 2.50

State: AZ

Estimated
Hours

Balance re«uired

-2.50 .00

TOTAL .00 2.50

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

-2.50 170.00

TOTAL Direct Labor $157.53 $63.01

Page 44 of 46 Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9607-0004 TDD Activity Type: START Site General Project

TDD Title: New Technology/Equipment Evaluation Report Date: 10/11/1996

Site Name: NEW TECHNOLOGY/EQUIPMENT EVALUATION Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: San Francisco

CERCLIS ID:

County: San Francisco

SSID: 00

State: CA

Project Manager: DUNCAN, WILL C

EPA Project Monitor: SUTER, DAN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

TOTAL

Dollars
Budgeted:

11,408.50

605.00

2,178.00

.00

.00

.00

5,106.00

$19,297.50

Budgeted
Labor
Hours

.00

.00

.00

.00

255.00

Total Dollars
Spent:

1,847.47

44.14

344.32

.00

.00

.00

.00

83.15

.00

$2,319.08

Labor Hours
Spent

6.00

4.00

13.00

41.00

64.00

Balance:

9,561.03

560.86

1,833.68

.00

.00

.00

5,106.00

$16,978.42

Balance

-6.00

-4.00

-13.00

-41.00

191.00

Estimated
Dollars

Required:

11,408.50

605.00

2,178.00

.00

.00

.00

5,106.00

$19,297.50

Estimated
Hours

required

.00

.00

.00

.00

255.00

Dollars per
LOE hour
delivered:

28.87

.69

5.38

.00

.00

.00

.00

1.30

.00

$36.24
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9607-0005 TDD Activity Type: START Site General Project

TDD Title: BIA ER Overview Report Date: 10/11/1996

Site Name: BIA ER OVERVIEW Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Long Beach

CERCLIS ID:

County: Los Angeles

SSID: 00

State: CA

Project Manager: BENSON, CRAIG C

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

TOTAL

Dollars
Budgeted:

3,643.08

242.00

1,210.00

.00

.00

.00

.00

$5,095.08

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

80.00

Total Dollars
Spent:

2,917.89

568.45

1,119.84

.00

.00

.00

.00

361.33

.00

$4,967.51

4.00

69.00

73.00

Balance:

725.19

-326.45

90.16

.00

.00

.00

.00

$127.57

Balance

-4.00

-69.00

7.00

Estimated
Dollars

Required:

3,643.08

242.00

1,210.00

.00

.00

.00

.00

$5,095.08

Estimated
Hours

required

.00

.00

80.00

Dollars per
LOE hour
delivered:

39.97

7.79

15.34

.00

.00

.00

.00

4.95

.00

$68.05
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9607-0006 TDD Activity Type: START Site Specific Project

TDD Title: Oregon Formaldehyde Spill Report Date: 10/11/1996

Site Name: OREGON FORMALDEHYDE SPILL Completion Date: 08/20/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Hilt County: Siskiyou State: CA

CERCLISID: SSID: ZZ

Project Manager: DUNCAN, WILL C

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P2

TOTAL

Dollars
Budgeted:

2,833.20

181.50

181.50

.00

.00

.00

.00

$3,196.20

Budgeted
Labor
Hours

.00

.00

.00

.00

60.00

Total Dollars
Spent:

1,917.65

25.73

189.58

.00

.00

.00

.00

46.07

.00

$2,179.03

Labor Hours
Spent

7.00

23.00

2.00

18.00

50.00

Balance:

915.55

155.77

-8.08

.00

.00

.00

.00

$1,017.17

Balance

-7.00

-23.00

-2.00

-18.00

10.00

Estimated
Dollars

Required:

2,833.20

181.50

181.50

.00

.00

.00

.00

$3,196.20

Estimated
Hours

required

.00

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

38.35

.51

3.79

.00

.00

.00

.00

.92

.00

$43.58
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9607-0006 TDD Activity Type: START Site Specific Project

TDD Title: Oregon Formaldehyde Spill Report Date: 10/11/1996

Site Name: OREGON FORMALDEHYDE SPILL Completion Date: 08/20/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Hilt County: Siskiyou State: CA

CERCLISID: SSID: ZZ

Project Manager: DUNCAN, WILL C

EPA Project Monitor: MANDEL, ROBERT

Region: 9 Budgeted Labor Hours
Subtask Description: Labor Spent

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance retlujred

-.25 .00

-.25 60.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9607-0007 TDD Activity Type: START Site General Project

TDD Title: Hazmat Exercise Preparation for FY '96 Report Date: 10/11 /1996

Site Name: HAZMAT EXERCISE PREPARATION'96 Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: ARDITO, MICHAEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P2

TOTAL

Dollars
Budgeted:

9,407.50

121.00

2,420.00

.00

.00

.00

.00

$11,948.50

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

185.00

Total Dollars
Spent:

3,758.89

179.89

296.13

.00

.00

.00

.00

101.91

.00

$4,336.82

4.00

59.00

43.00

106.00

Balance:

5,648.61

-58.89

2,123.87

.00

.00

.00

.00

$7,611.68

Balance

-4.00

-59.00

-43.00

79.00

Estimated
Dollars

Required:

9,407.50

121.00

2,420.00

.00

.00

.00

.00

$11,948.50

Estimated
Hours

required

.00

.00

.00

185.00

Dollars per
LOE hour
delivered:

35.46

1.70

2.79

.00

.00

.00

.00

.96

.00

$40.91
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9608-0001 TDD Activity Type: START Site Specific Project

TDD Title: Lorentz Barrel and Drum Site Report Date: 10/11/1996

Site Name: LORENTZ BARREL & DRUM Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN JOSE County: SANTA CLARA

CERCLISID: CA0001186154 SSID: CE

Project Manager: MARTIN, PAUL W

EPA Project Monitor: LEWIS, WILLAIM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

TOTAL

Dollars
Budgeted:

4,119.55

302.50

.00

.00

.00

.00

450.00

$4,872.05

Budgeted
Labor
Hours

.00

.00

.00

100.00

Total Dollars
Spent:

569.02

15.37

.00

.00

.00

.00

.00

3.29

.00

$587.68

Labor Hours
Spent

2.00

3.00

8.00

13.00

Balance:

3,550.53

287.13

.00

.00

.00

.00

450.00

$4,284.37

Balance

-2.00

-3.00

-8.00

87.00

Estimated
Dollars

Required:

4,119.55

302.50

.00

.00

.00

.00

450.00

$4,872.05

Estimated
Hours

required

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

43.77

1.18

.00

.00

.00

.00

.00

.25

.00

$45.21
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9608-0003 TDD Activity Type: START Site Specific Project

TDD Title: Wright Terminal Report Date: 10/11/1996

Site Name: WRIGHT TERMINAL Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Long Beach

CERCLIS ID:

Project Manager: WISE, ROBERT L

EPA Project Monitor: MARTYN, RICHARD

County: Los Angeles

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P3

P2

TOTAL

Dollars
Budgeted:

10,230.90

1,210.00

.00

.00

.00

5,000.00

1,000.00

$17,440.90

Budgeted
Labor
Hours

.00

.00

.00

240.00

Total Dollars
Spent:

1,876.13

85.44

.00

.00

.00

.00

.00

18.28

.00

$1,979.85

Labor Hours
Spent

2.00

11.00

38.00

51.00

Balance:

8,354.77

1,124.56

.00

.00

.00

5,000.00

1,000.00

$15,461.05

Balance

-2.00

-11.00

-38.00

189.00

Estimated
Dollars

Required:

10,230.90

1,210.00

.00

.00

.00

5,000.00

1,000.00

$17,440.90

Estimated
Hours

required

.00

.00

.00

240.00

Dollars per
LOE hour
delivered:

36.79

1.68

.00

.00

.00

.00

.00

.36

.00

$38.82
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9608-0004 TDD Activity Type: START Site Specific Project

TDD Title: McCormick and Baxter Removal Report Date: 10/11/1996

Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 12/30/1996

Site Location: 1214 W. WASHINGTON STREE Estimated Completion Date: 00/00/0000

City: STOCKTON County: SAN JOAQUIN

CERCLISID: CAD009106527 SSID: 1E

Project Manager: MARTIN, PAUL W

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

20,432.15

968.00

6,655.00

1,452.00

.00

.00

669.03

$30,176.18

Budgeted
Labor
Hours

.00

.00

.00

.00

450.00

Total Dollars
Spent:

4,531.48

332.68

239.10

.00

2,649.99

.00

.00

122.36

53.00

$7,928.61

Labor Hours
Spent

5.00

3.00

104.50

79.00

191.50

Balance:

15,900.67

635.32

6,415.90

1,452.00

-2,649.99

.00

669.03

$22,247.57

Balance

-5.00

-3.00

-104.50

-79.00

258.50

Estimated
Dollars

Required:

20,432.15

968.00

6,655.00

1,452.00

.00

.00

669.03

$30,176.18

Estimated
Hours

required

.00

.00

.00

.00

450.00

Dollars per
LOE hour
delivered:

23.66

1.74

1.25

.00

13.84

.00

.00

.64

.28

$41.40
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9609-0002 TDD Activity Type: START Site Specific Project

TDD Title: Mad River Pesticdes Report Date: 10/11/1996

Site Name: MAD RIVER PESTICIDES Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: County: HUMBOLDT

CERCLISID: SSID: ZZ

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: LEWIS, William

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P2

TOTAL

Dollars
Budgeted:

4,783.80

605.00

605.00

.00

.00

.00

.00

$5,993.80

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

100.00

Total Dollars
Spent:

958.54

42.08

.00

.00

.00

.00

.00

9.00

.00

$1,009.62

12.00

13.00

25.00

Balance:

3,825.26

562.92

605.00

.00

.00

.00

.00

$4,984.18

Balance

-12.00

-13.00

75.00

Estimated
Dollars

Required:

4,783.80

605.00

605.00

.00

.00

.00

.00

$5,993.80

Estimated
Hours

required

.00

.00

100.00

Dollars per
LOE hour
delivered:

38.34

1.68

.00

.00

.00

.00

.00

.36

.00

$40.38
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9609-0003 TDD Activity Type: START Site General Project

TDD Title: Brisbane Fire Department - Radiation Training Report Date: 10/11/1996

Site Name: BRISBANE FIRE DEPARTMENT - RADIATION TR Completion Date: 11/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Brisbane County: San Mateo

CERCLISID: SSID: 00

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

TOTAL

Dollars
Budgeted:

2,389.80

121.00

121.00

.00

.00

.00

.00

$2,631.80

Budgeted
Labor
Hours

.00

60.00

Total Dollars
Spent:

545.86

33.22

.00

.00

.00

.00

.00

7.11

.00

$586.19

Labor Hours
Spent

19.00

19.00

Balance:

1,843.94

87.78

121.00

.00

.00

.00

.00

$2,045.61

Balance

-19.00

41.00

Estimated
Dollars

Required:

2,389.80

121.00

121.00

.00

.00

.00

.00

$2,631.80

Estimated
Hours

required

.00

60.00

Dollars per
LOE hour
delivered:

28.73

1.75

.00

.00

.00

.00

.00

.37

.00

$30.85
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9609-0004 TDD Activity Type: START Site Specific Project

TDD Title: San Carlos Pesticide Report Date: 10/11/1996

Site Name: SAN CARLOS PESTICIDE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Carlos County: Gila

CERCLISID: AZ0001509819 SSID: DB

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: DUNKELMAN, TOM

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

TOTAL

Dollars
Budgeted:

12,389.90

1,815.00

3,630.00

.00

.00

3,000.00

1,210.00

$22,044.90

Budgeted Labor Hours
Labor Spent
Hours

.00

300.00

Total Dollars
Spent:

128.50

4.22

.00

.00

.00

.00

.00

.90

.00

$133.62

3.00

3.00

Balance:

12,261.40

1,810.78

3,630.00

.00

.00

3,000.00

1,210.00

$21,911.28

Balance

-3.00

297.00

Estimated
Dollars

Required:

12,389.90

1,815.00

3,630.00

.00

.00

3,000.00

1,210.00

$22,044.90

Estimated
Hours

required

.00

300.00

Dollars per
LOE hour
delivered:

42.83

1.41

.00

.00

.00

.00

.00

.30

.00

$44.54

Page 78 of 81 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9609-0007 TDD Activity Type: START Site Specific Project

TDD Title: Paakea Road Pesticide Fire Site Report Date: 10/11/1996

Site Name: PAAKEA ROAD PESTICIDE FIRE SITE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: Honolulu County: Oahu State: HI

CERCLISID: SSID: ZZ

Project Manager: ESTEY, AMY L

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P1

TOTAL

Dollars
Budgeted:

9,914.60

2,420.00

6,655.00

.00

.00

8,000.00

.00

$26,989.60

Budgeted
Labor
Hours

.00

.00

220.00

Total Dollars
Spent:

1,785.38

135.46

.00

.00

.00

.00

.00

28.99

.00

$1,949.83

Labor Hours
Spent

58.00

40.00

98.00

Balance:

8,129.22

2,284.54

6,655.00

.00

.00

8,000.00

.00

$25,039.77

Balance

-58.00

-40.00

122.00

Estimated
Dollars

Required:

9,914.60

2,420.00

6,655.00

.00

.00

8,000.00

.00

$26,989.60

Estimated
Hours

required

.00

.00

220.00

Dollars per
LOE hour
delivered:

18.22

1.38

.00

.00

.00

.00

.00

.30

.00

$19.90
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9609-0008 TDD Activity Type: START Site Specific Project

TDD Title: Richmond Terminal/United Heckathorne Co. Report Date: 10/11/1996

Site Name: RICHMOND TERMINAL AKA UNITED HECKATHO Completion Date: 12/31/1996

Site Location: 402 WRIGHT AVENUE Estimated Completion Date: 12/31/1996

City: RICHMOND County: CONTRA COSTA

CERCLISID: CAD981436363 SSID: R3

Project Manager: COLEN, TIMOTHY M

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

g
Budgeted Labor Hours

Labor Spent
Hours

P3

TOTAL

Dollars
Budgeted:

12,961.20

605.00

1,210.00

.00

40,500.00

.00

.00

$55,276.20

.00

960.00

Total Dollars
Spent:

1,889.06

61.15

.00

.00

.00

.00

.00

13.09

.00

$1,963.30

45.00

45.00

Balance:

11,072.14

543.85

1,210.00

.00

40,500.00

.00

.00

$53,312.90

Balance

-45.00

915.00

Estimated
Dollars

Required:

12,961.00

605.00

1,210.00

.00

40,500.00

.00

.00

$55,276.00

Estimated
Hours

required

.00

960.00

Dollars per
LOE hour
delivered:

41.98

1.36

.00

.00

.00

.00

.00

.29

.00

$43.63
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9609-0008 TDD Activity Type: START Site Specific Project

TDD Title: Richmond Terminal/United Heckathorne Co. Report Date: 10/11/1996

Site Name: RICHMOND TERMINAL AKA UNITED HECKATHO Completion Date: 12/31/1996

Site Location: 402 WRIGHT AVENUE Estimated Completion Date: 12/31/1996

City: RICHMOND County: CONTRA COSTA State: CA

CERCLISID: CAD981436363 SSID: R3

Project Manager: COLEN, TIMOTHY M

EPA Project Monitor: LEWIS, WILLIAM

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED T1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

24.00

24.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance retluired

-24.00 .00

-24.00 960.00

TOTAL Direct Labor $611.09 $25.46

Page 46 of 46 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 09/21/1996

TDD Number: 09-9609-0010 TDD Activity Type: START Site Specific Project

TDD Title: Enviropur/PRC Report Date: 10/11/1996

Site Name: ENVIROPUR/PRC Completion Date: 10/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Signal Hill

CERCLIS ID:

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MARTYN, RICHARD

County: Los Angeles

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P2

TOTAL

Dollars
Budgeted:

13,215.42

1,210.00

.00

.00

.00

4,000.00

1,210.00

$19,635.42

Budgeted
Labor
Hours

.00

.00

300.00

Total Dollars
Spent:

1,605.97

62.21

.00

.00

.00

.00

.00

13.31

.00

$1,681.49

Labor Hours
Spent

30.00

12.00

42.00

Balance:

11,609.45

1,147.79

.00

.00

.00

4,000.00

1,210.00

$17,953.93

Balance

-30.00

-12.00

258.00

Estimated
Dollars

Required:

13,215.42

1,210.00

.00

.00

.00

4,000.00

1,210.00

$19,635.42

Estimated
Hours

required

.00

.00

300.00

Dollars per
LOE hour
delivered:

38.24

1.48

.00

.00

.00

.00

.00

.32

.00

$40.04
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10/11/1996

Region: 9

TABLE T- 1
SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 9/21/1996

YEAR ENDING: 12/17/1996

CONTRACT #: 68-W6-0010

Ecology and
Environment

CLASSIFICATION

CEPP

CEPP

CEPP

SUBTOTAL

Oil Program

Oil Program

SUBTOTAL

Removal Action

Removal Action

Removal Action

Removal Action

Removal Action

Removal Action

Removal Action

Removal Action

Removal Action

Removal Action

CURRENT

ACTIVITY TYPE

Chemical Safety Audits

Chemical Emergency Preparedness & P

Contingency Planning

CEPP

Removal Action/Investigation/Monitoring

Oil Spill Response

Oil Program

Data/Info Management Plan

Removal Action/I nvestigation/Monitoring

Regional Response Center Support

Removal Support (PRP/State)

Emergency Response

Preliminary Assessments

Removal Assessment

Expanded Site Inspection/Remedial Inve

Analytical Services

General Technical Support

PERIOD

PERCENT
OF TOTAL
LOE

LOE HOURS HOURS

.00 0.00%

12.00 0.00%

283.50 2.50%

295.50 7.33%

6.00 0.15%

.00 0.00%

6.00 0.15%

11.00 0.10%

1,387.25 4.75%

402.25 6.71%

308.00 0.82%

6.50 0.16%

225.50 0.19%

178.00 1.04%

.00 0.00%

.00 0.00%

81.00 2.01%

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

63.11%

63.11%

63.11%

0.00%

00.00%

00.00%

0.00%

85.74%

85.74%

85.74%

85.74%

85.74%

85.74%

85.74%

85.74%

85.74%

85.74%

CONTRACT YEAR

PERCENT PERCENT OF
TOTAL OF TOTAL ACTIVITY

LOE LOE HOURS
HOURS HOURS SITE-SPECIFIC

18.00 0.06% 16.12%

379.75 1.20% 16.12%

759.50 2.40% 16.12%

1,157.25 3.66% 0.00%

106.50 0.34% 4.11%

39.50 0.12% 4.11%

146.00 0.46% 0.00%

113.00 0.36% 10.63%

8,779.25 27.74% 10.63%

3,096.48 9.79% 10.63%

1,901.50 6.01% 10.63%

1,917.50 6.06% 10.63%

3,504.75 11.08% 10.63%

178.00 0.56% 10.63%

645.50 2.04% 10.63%

5.00 0.02% 10.63%

932.00 2.95% 10.63%
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10/11/1996

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 9/21/1996

YEAR ENDING: 12/17/1996

CONTRACT*: 68-W6-0010

Ecology and
Environment

CLASSIFICATION

Removal Action

Removal Action

SUBTOTAL

Site Assessment

Site Assessment

Site Assessment

Site Assessment

Site Assessment

Site Assessment

SUBTOTAL

Program Support

Program Support

Program Support

Program Support

Program Support

SUBTOTAL

CURRENT

ACTIVITY TYPE

Multi-Media Surveys & Inspections

Training

Removal Action

General Project Management

Data/Info Management Plan

Analytical Services

Multi-Media Surveys & Inspections

Public Participation Support

Risk Assessments (Human/Ecological)

Site Assessment Site Assessmen

General Project Management

Equipment Management Plan

Health & Safety Plan Activities

Mobilization Plan Implementation

Quality Management Plan Activities

Program Support

TOTAL

PERIOD

PERCENT P
OF TOTAL
LOE

LOE HOURS HOURS Sll

.00 0.00%

104.00 0.00%

2,703.50 67.05%

2.00 0.05%

1.00 0.02%

1.00 0.02%

1.00 0.02%

15.50 0.38%

1.00 0.02%

21.50 0.53%

591.50 10.99%

240.50 5.96%

127.50 3.16%

.00 0.00%

46.00 1.14%

1,005.50 24.94%
— i

4,032.00 100.00%

ERCENT OF
ACTIVITY

HOURS
•E-SPECIFIC

85.74%

85.74%

0.00%

00.00%

00.00%

00.00%

00.00%

00.00%

00.00%

0.00%

0 00%

0.00%

0.00%

0.00%

0.00%

0.00%

CONTRACT YEAR

PERCENT PERCENT OF
TOTAL OF TOTAL ACTIVITY

LOE LOE HOURS
HOURS HOURS SITE-SPECIFIC

34.00 0.11% 10.63%

707.00 2.23% 10.63%

21,813.98 68.94% 0.00%

2.00 0.01% 8.51%

1.00 0.00% 8.51%

1.00 0.00% 8.51%

1.00 0.00% 8.51%

246.75 0.78% 8.51%

1.00 0.00%> 8.51%

252.75 0.80% 0.00%

5,739.75 18.14% 0.00%

1,424.00 4.50% 0.00%

504.50 1.59% 0.00%

198.00 0.63% 0.00%

407.50 1.29% 0.00%

8,273.75 26.15% 0.00%

31,643.73 100.00%
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10/11/1996

Region: 9

TABLE T- 2
SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 9/21/1996
YEAR ENDING: 12/17/1996

CONTRACT #: 68-W6-0010

Ecology and
Environment

CLASSIFICATION

CEPP

CEPP

CEPP

SUBTOTAL

Oil Program

Oil Program

SUBTOTAL

Removal Action

Removal Action

Removal Action

Removal Action

Removal Action

Removal Action

Removal Action

Removal Action

CURRENT

ACTIVITY TYPE

Chemical Safety Audits

Chemical Emergency Preparedness &

Contingency Planning

CEPP

Removal Action/lnvestigation/Monitorin

Oil Spill Response

Oil Program

Data/Info Management Plan

Removal Action/lnvestigation/Monitorin

Regional Response Center Support

Removal Support (PRP/State)

Emergency Response

Preliminary Assessments

Removal Assessment

Expanded Site Inspection/Remedial In

PERIOD

PERCENT
COSTS OF TOTAL

(DOLLARS) COSTS

.00 0.00%

802.79 0.33%

12,424.81 5.14%

13,227.60 5.47%

242.86 0.10%

.00 0.00%

242.86 0.10%

470.04 0.19%

75,283.24 31.13%

14,734.98 6.09%

16,062.43 6.64%

229.78 0.10%

25,566.48 10.57%

5,228.62 2.16%

.00 0.00%

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

66.08%

66.08%

66.08%

0.00%

00.00%

00.00%

0.00%

89.23%

89.23%

89.23%

89.23%

89.23%

89.23%

89.23%

89.23%

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

1,165.15

18,936.74

35,705.99

55,807.88

4,763.12

1,662.26

6,425.38

7,873.35

410,225.73

107,229.19

86,203.85

75,789.89

166,727.16

5,228.62

30,818.54

0.07% 15.66%

1.16% 15.66%

2.19% 15.66%

3.43% 0.00%

0.29% 3.78%

0.10% 3.78%

0.39% 0.00%

0.48% 13.79%

25.20% 13.79%

6.59% 13.79%

5.30% 13.79%

4.66% 13.79%

10.24% 13.79%

0.32% 13 79%

1.89% 13.79%
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10/11/1996

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 9/21/1996

YEAR ENDING: 12/17/1996

CONTRACT #: 68-W6-0010

Ecology and
Environment

CLASSIFICATION

Removal Action

Removal Action

Removal Action

Removal Action

SUBTOTAL

Site Assessment

Site Assessment

Site Assessment

Site Assessment

Site Assessment

Site Assessment

SUBTOTAL

CURRENT

ACTIVITY TYPE

Analytical Services

General Technical Support

Multi-Media Surveys & Inspections

Training

Removal Action

General Project Management

Data/Info Management Plan

Analytical Services

Multi-Media Surveys & Inspections

Public Participation Support

Risk Assessments (Human/Ecological)

Site Assessment

PERIOD

COSTS
(DOLLARS)

82.72

10,243.99

.00

5,793.21

153,695.49

144.31

72.16

72.16

72.16

1,081.79

72.16

1,514.74

PERCENT
OF TOTAL
COSTS

0.03%

4.24%

0.00%

2.40%

63.55%

0.06%

0.03%

0.03%

0.03%

0.45%

0.03%

0.63%

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

89.23%

89.23%

89.23%

89.23%

0.00%

00.00%

00.00%

00.00%

00.00%

00.00%

00.00%

0.00%

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

12,763.75

56,488.22

1,590.59

33,384.82

994,323.71

144.31

72.16

72.16

72.16

18,818.45

72.16

19,251.40

0.78%

3.47%

0.10%

2.05%

61.08%

0.01%

0.00%

0.00%

0.00%

1.16%

0.00%

1.18%

13.79%

13.79%

13.79%

13.79%

0.00%

7.87%

7.87%

7.87%

7.87%

7.87%

7.87%

0.00%
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10/11/1996

Region: 9

TABLE T- 2
SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 9/21/1996

YEAR ENDING: 12/17/1996

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION

Program Support

Program Support

Program Support

Program Support

Program Support

SUBTOTAL

ACTIVITY TYPE

General Project Management

Equipment Management Plan

Health & Safety Plan Activities

Mobilization Plan Implementation

Quality Management Plan Activities

Program Support

TOTAL

PERCENT
COSTS OF TOTAL

(DOLLARS) COSTS

50,473.32 20.87%

15,244.93 6.30%

5,716.15 2.36%

.00 0.00%

1,745.24 0.72%

73,179.64 30.26%

241,860.33 100.00%

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

443,167.98 27.22% 0.00%

66,092.02 4.06% 0.00%

18,616.21 1.14% 0.00%

7,971.10 0.49% 0.00%

16,224.40 1.00% 0.00%

552,071.71 33.91% 0.00%

1,627,880.08 0.00%
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10/11/1996 TABLE T-3 Page 1 of 5

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 09/21/1996

TDD#

09-9601-0001

39-9601-0002

39-9601-0003

39-9601-0004

D9-9601-0005

09-9601-0006

09-9601-0007

09-9601-0008

09-9601-0009

09-9601-0010

09-9601-0011

09-9601-0012

09-9601-0013

09-9601-0014

39-9601-0015

39-9601-0016

09-9601-0017

09-9601-0018

09-9601-0019

DESCRIPTION

EPA Region 9 Spill Phone

On-Call Response Call Out

Emergency Air Monitoring Directory

Evacuation Guidance Document

Southern Pacific Railroad Safety Audit

Frontier Fertilizer

Navajo Toxaphane

Dodson Brothers Oil Company

Central Eureke Mine Funded Removal

Del Norte Pesticides

Casmalia Resources

Sparks Solvent/Fuel site PRP Oversight

Sanders Aviation

Yavapai/Stone Container site

Omega Chemical

Verdese Carter Park

American Chrome Engineering Inc.

Superchrome Plating Site

Superchrome Funded Removal

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

10,285.05

4,449.93

366.95

440.63

.00

2,631.66

846.75

27.92

434.31

3,039.76

50,576.94

2,241.99

5,249.69

454.02

1,135.50

.00

.00

.00

.00

65,977.44

41,251.75

13,048.89

2,466.34

1,165.15

26,849.39

8,859.19

5,793.72

8,442.34

18,386.18

271,752.22

19,275.58

79,760.51

17,001.46

13,241.48

2,327.82

4,791.77

2,317.20

21,601.07

49.1%

34.0%

52.2%

107.8%

50.9%

47.4%

49.9%

71.9%

15.3%

46.4%

53.2%

39.3%

73.9%

83.5%

43.4%

38.8%

51.3%

61.6%

63.5%

1,856.00

1,240.48

277.00

20.00

18.00

615.50

188.50

147.00

204.00

320.00

5,581.25

378.00

1,506.50

321.00

362.50

62.50

150.00

57.00

547.00

TDD
LOE PERCENT COMPLETION

BUDGETEXPENDED DATE

2,612.00

1,580.00

400.00

40.00

40.00

1,000.00

317.00

150.00

500.00

600.00

9,035.00

700.00

2,000.00

330.00

533.00

80.00

150.00

60.00

604.00

71.1%

78.5%

69.3%

50.0%

45.0%

61.6%

59.5%

98.0%

40.8%

53.3%

61.8%

54.0%

75.3%

97.3%

68.0%

78.1%

100.0%

95.0%

90.6%

10/31/1996

10/31/1996

10/31/1996

10/31/1996

03/31/1996

10/31/1996

09/30/1996

05/31/1996

12/31/1996

12/31/1996

10/31/1996

12/31/1996

12/31/1996

12/31/1996

11/30/1996

04/30/1996

06/30/1996

03/31/1996

06/30/1996

Confidential Business Information - Not for Release
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10/11/1996 TABLE T-3 Page 2 of 5

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 09/21/1996

TDD#

09-9601-0020

39-9601-0021

39-9602-0001

39-9602-0002

09-9602-0003

39-9602-0004

39-9602-0005

09-9602-0006

09-9602-0007

39-9603-0001

39-9603-0002

39-9603-0003

39-9603-0004

39-9603-0005

39-9603-0006

39-9604-0001

39-9604-0002

39-9604-0003

39-9604-0004

DESCRIPTION

Hawaii Technical Assistance

Gabbs Abandoned Drums

START Mobilization

Gibson - Bakersfield

Santa Fe Derailmen - El Cajon

On-Going START Program Support

Gabbs Abandoned Drums - BLM

Electrite Assessment

Duck Valley Indian Reservation

Grey Eagle Mine Site

Oahu Exercise - Report

Puna Geothermal Venture Response

SIMS/RIMS Coordination w/OES/CAL-EPA

Wilmington Site(s) Review

California Regulation Applicability Research

Shell Refinery Fire/Explosion - Martinez

Montgomery Pass

Celtor Chemical

Asylum Slough - Emerg. Resp.

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

.00

.00

.00

249.01

.00

44,121.75

.00

.00

.00

533.24

.00

-4.79

.00

.00

.85

.00

.00

.00

.00

1,590.59

6,026.13

7,971.10

1,834.72

53,998.35

409,244.69

6,565.84

3,050.79

19,275.37

21,796.27

684.35

2,737.16

2,397.44

1,993.03

368.62

1,662.26

6,017.71

9,261.99

8,694.65

46.8%

67.0%

76.3%

11.0%

73.0%

78.4%

16.4%

77.9%

55.1%

71.5%

41.5%

22.6%

47.9%

58.9%

3.1%

75.6%

57.9%

46.3%

48.3%

34.00

189.75

198.00

43.50

1,321.50

5,193.75

199.00

79.00

424.25

406.25

18.00

64.75

60.00

45.50

11.50

39.50

150.00

216.50

256.50

TDD
LOE PERCENT COMPLETION

BUDGETEXPENDED DATE

35.00

300.00

200.00

340.00

1,322.00

6,050.00

650.00

90.00

500.00

450.00

18.00

135.00

80.00

64.00

200.00

40.00

180.00

270.00

300.00

97.1%

63.3%

99.0%

12.8%

100.0%

85.8%

30.6%

87.8%

84.9%

90.3%

100.0%

48.0%

75.0%

71.1%

5.8%

98.8%

83.3%

80.2%

85.5%

04/30/1996

04/15/1996

04/01/1996

12/31/1996

06/30/1996

10/31/1996

04/30/1996

04/30/1996

05/31/1996

09/30/1996

04/26/1996

07/31/1996

07/31/1996

04/30/1996

08/30/1996

05/15/1996

06/01/1996

09/30/1996

06/01/1996

Confidential Business Information • Not for Release



10/11/1996 TABLE T - 3 Page 3 of 5

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 09/21/1996

TDD#

09-9604-0005

09-9604-0006

39-9604-0007

09-9604-0008

09-9604-0010

09-9604-0011

09-9604-0012

09-9605-0001

09-9605-0002

09-9605-0003

09-9605-0004

39-9605-0005

09-9605-0006

09-9605-0007

09-9605-0008

09-9605-0009

09-9605-0010

09-9605-0011

09-9606-0001

DESCRIPTION

START QA Management

START Equipment Management

START Health & Safety Coordination

START Computer Support

Training for LA Co FD HAZMAT Trng. Asst.

Sulfur Creek Geothermal

American Samoa Technical Assistance

R.C. Baxter

NGWA - Outdoor Workshop

PCHW Training Courses

McCormick and Baxter

Continuing Challenge Workshop

Feather River Contingency Plan

Dodson Brothers Oil Company

T.A L E.S. Database

Unocal Rodeo Refinery Fire

Panoche Tire Dump Fire

Treasure Island

McFarland - Community Relations

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

1,745.24

15,244.93

5,716.15

6,351.57

277.72

.00

10,210.25

102.13

.00

.00

16,452.39

3,615.13

8,304.91

459.72

112.53

9.06

7,658.54

32.89

1,514.74

16,224.40

66,092.02

18,616.21

33,923.29

1,905.46

1,078.23

50,760.42

8,078.73

10,567.49

5,377.23

42,284.00

9,980.94

31,369.17

3,584.02

449.78

1,718.38

31,079.94

2,967.95

19,251.40

52.0%

83.3%

42.8%

46.4%

27.6%

25.4%

54.1%

38.9%

52.8%

75.5%

47.1%

37.3%

50.9%

30.9%

1.5%

78.1%

60.8%

49.2%

25.7%

407.50

1,424.00

504.50

546.00

57.00

26.00

777.50

173.00

171.00

119.50

807.50

257.00

653.50

90.50

12.00

40.00

584.50

83.00

252.75

TDD
LOE PERCENT COMPLETION

BUDGET EXPENDED DATE

641.00

1,750.00

840.00

860.00

100.00

72.00

1,150.00

350.00

250.00

120.00

1,000.00

420.00

930.00

200.00

400.00

40.00

700.00

150.00

800.00

63.6%

81.4%

60.1%

63.5%

57.0%

36.1%

67.6%

49.4%

68.4%

99.6%

80.8%

61.2%

70.3%

45.3%

3.0%

100.0%

83.5%

55.3%

31.6%

10/31/1996

10/31/1996

10/31/1996

10/31/1996

11/30/1996

06/30/1996

10/31/1996

08/30/1996

06/30/1996

07/31/1996

10/31/1996

10/29/1996

12/31/1996

09/30/1996

12/31/1996

06/21/1996

10/31/1996

08/30/1996

03/07/1997

Confidential Business Information - Not for Release



10/11/1996 TABLE T - 3 Page 4 of 5

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 09/21/1996

TDD#

39-9606-0002

39-9606-0003

39-9606-0004

39-9606-0005

39-9606-0006

39-9606-0007

39-9606-0008

39-9606-0010

39-9607-0001

09-9607-0002

09-9607-0003

09-9607-0004

09-9607-0005

39-9607-0006

39-9607-0007

09-9608-0001

09-9608-0003

09-9608-0004

09-9609-0002

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

India Basin

Hard Chrome Product

Soboba Indian Reservation

Verdese Carter Park

West Coast Metal Fire

Duck Valley Indian Reservation

Ralph Gray Trucking

Soboba Indian Reservation Drug Lab - Removal

Region IX Cost Summary Information

R.C. Baxter

Tri City Oil

New Technology/Equipment Evaluation

BIA ER Overview

Oregon Formaldehyde Spill

Hazmat Exercise Preparation for FY '96

Lorentz Barrel and Drum Site

Wright Terminal

McCormick and Baxter Removal

Mad River Pesticdes

-1.95

1,062.79

22.05

9,035.27

256.61

426.83

.00

17.34

209.90

1,722.50

242.86

147.61

1,314.17

-35.89

4,119.90

587.68

1,979.85

7,928.61

1,009.62

772.28

3,164.56

3,901.57

19,807.81

3,174.37

3,154.44

439.16

2,972.95

5,104.49

3,594.59

4,763.12

2,319.08

4,967.51

2,186.43

4,336.82

587.68

1,979.85

7,928.61

1,009.62

14.8%

40.4%

78.9%

57.7%

66.1%

22.0%

105.3%

58.8%

20.4%

65.4%

54.1%

11.1%

88.7%

61.4%

33.2%

10.7%

10.4%

24.1%

15.3%

1.00

85.00

75.00

380.50

99.50

73.00

8.50

69.00

37.00

74.50

106.50

64.00

73.00

50.00

106.00

13.00

51.00

191.50

25.00

TDD
LOE PERCENT COMPLETION

BUDGETEXPENDED DATE

80.00

130.00

80.00

530.00

100.00

200.00

8.00

70.00

300.00

105.00

170.00

255.00

80.00

60.00

185.00

100.00

240.00

450.00

100.00

1.3%

65.4%

93.8%

71.8%

99.5%

36.5%

106.3%

98.6%

12.3%

71.0%

62.6%

25.1%

91.3%

83.3%

57.3%

13.0%

21.3%

42.6%

25.0%

09/30/1996

08/31/1996

07/30/1996

10/31/1996

08/31/1996

09/30/1996

07/31/1996

08/30/1996

11/15/1996

09/30/1996

09/30/1996

12/31/1996

09/30/1996

08/20/1996

09/30/1996

09/30/1996

09/30/1996

12/30/1996

10/31/1996

Confidential Business Information - Not for Release



10/11/1996 TABLE T-3 Page 5 of 5

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 09/21/1996

TDD#

39-9609-0003

39-9609-0004

09-9609-0007

39-9609-0008

39-9609-0010

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Brisbane Fire Department - Radiation Training

San Carlos Pesticide

Paakea Road Pesticide Fire Site

Richmond Terminal/United Heckathorne Co.

Enviropur/PRC

586.19

133.62

1,949.83

2,574.39

1,681.49

586.19

133.62

1,949.83

2,574.39

1,681.49

19.6%

0.6%

6.9%

4.5%

7.3%

19.00

3.00

98.00

69.00

42.00

TDD
LOE PERCENT COMPLETION

BUDGET EXPENDED DATE

60.00

300.00

220.00

960.00

350.00

31.7%

1.0%

44.5%

7.2%

12.0%

11/30/1996

12/31/1996

12/31/1996

12/31/1996

10/30/1996

TOTALS $241,860.33 $1,627,880.08 31,604.23 47,861.00

Confidential Business Information - Not for Release ***



10/11/1996

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date Due DateTDD Number Project ManagerState Site Name

OAHU EXERCISE - REPORT aFormal Report

09-9603-0002 GUEVARRA, JAY J

OUTHERN PACIFIC RR CHEM SAFETY AUDIT I JFormal Report

09-9601-0005 CASTRO-WEHR, FRANK H

NAVAJO TOXAPHENE etter Report

WINDOW ROCK N0000146621 09-9601-0007 WALDER, STEVEN S

ORTH AMERICAN RESOURCES

09-9610-0004 DUNCAN, WILL C

AN CARLOS PESTICIDE etter Report
î ^̂ ^̂ MsysMiMsii
gê ĝ̂ ^̂ ^̂ ^̂ ^

AZ0001509819 09-9609-0004 GUEVARRA, JAY J

ANDERS AVIATION ormal Report

AZD035954114 09-9601-0013 ESTEY, AMY L

Letter Report

09-9607-0003 CHAMBERS, THOMPSON

Page 1 of 13
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10/11/1996

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date Due Date

Cerclis
Number TDD Number Project ManagerState Site Name

YAVAPAI PENTA POND Letter Report
•msflBaHliiHIHHlB
laiiinBMmmifT^iiiiiiiliTOi

AZD008398703

rtJMjMtyiiiiii

Letter Report

09-9601-0014 CASTRO-WEHR, FRANK H

A IAMERICAN CHROME ENGINEERING, INC

A0001186154

etter Report

09-9601-0017 LAWRENCE, PETER D

A IASYLUM SLOUGH - EMERG. RESP

09-9604-0004 LAWRENCE, PETER D

A IBIA ER OVERVIEW etter Report

09-9607-0005 BENSON, CRAIG C

A (BRISBANE FIRE DEPARTMENT - RADIATION T Letter Report

09-9609-0003 LAWRENCE, PETER D

A ^CALIFORNIA REGULATION APPLICABILITY etter Report

09-9603-0006 WISE, ROBERT L

A IICASMALIA RESOURCES

CASAMALIA 09-9601-0011 JONES, CYNTHIA A 12/28/1995 10/31/1996

Page 2 of 13
Confidential Business Information - Not for Release



10/11/1996

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

Letter ReportiCA UCELTOR CHEMICAL WORKS

HOOPAVLYINDRESV CAD980638860 GUEVARRA, JAY J09-9604-0003

ENTRAL EUREKA MINE (MESA DE ORO) etter Report

SUTTER CREEK 09-9601-0009 MCDONALD, CAMERON

CA t CONTINUING CHALLENGE WORKSHOP etter Report

09-9605-0005 WISE, ROBERT L

A 1DEL NORTE COUNTY PESTICIDE STORAGE etter Report

CRESENT CITY 09-9601-0010 WHITAKER, JOHN H

IDODSON BROTHERS OIL COMPANY etter Report

CAT080014194MONTCLAIR 09-9601-0008 WISE, ROBERT L

MONTCLAIR CAT080014194 09-9605-0007 WISE, ROBERT L

CA BELECTRITE ASSESSMENT etter Report

EAST PALO ALTO 09-9602-0006 MARTIN, PAUL W

Page 3 of 13
Confidential Business Information - Not for Release



10/11/1996

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number JDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

CA \ iEMERGENCY AIR MONITORING DIRECTORY Formal Report

SAN FRANCISCO 09-9601-0003 EDWARDS, HOWARD F

A 1ENVIROPUR/PRC etter Report

09-9609-0010 BENSON, CRAIG C

A IIEPA REGION IX SPILL PHONE

SAN FRANCISCO 09-9601-0001 CLEMENS, ROBIN R

A EVACUATION GUIDANCE DOCUMENT Formal Report

SAN FRANCISCO 09-9601-0004 ESTEY, AMY L

A 1FEATHER RIVER CONTINGENCY PLAN ormal Report

09-9605-0006 WISE, ROBERT L

A IFRESNO CYLINDERS etter Report

09-9609-0011 MCDONALD, CAMERON

CA FRONTIER FERTILIZER etter Report !i <M 4 IT r*f*"t f
«fi* ̂ ^^KtiAs î! *

AD071530380 09-9601-0006 COLEN, TIMOTHY M

Page 4 of 13
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10/11/1996

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

r Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date

 Due Date
State Site Name

A ("GIBSON - BAKERSFIELD etter Report

09-9602-0002 WALDER, STEVEN S

A 1GREY EAGLE MINE SITE ormal Report

Happy Camp 09-9603-0001 GUEVARRA, JAY J

RD CHROME PRODUCTS etter Report

09-9606-0003 SCHWENNESEN, MICHAE

MAT EXERCISE PREPARATION '96 etter Report

09-9607-0007San Francisco CASTRO-WEHR, FRANK H

A i ilNDIA BASIN BOATYARD SITE Letter Report

SAN FRANCISCO AD000067603 09-9606-0002 WHITAKER, JOHN H

A i LORENTZ BARREL & DRUM

CA0001186154 09-9608-0001 MARTIN, PAUL W

D RIVER PESTICIDES Final Report

09-9609-0002 LAWRENCE, PETER D

Page 5 of 13
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10/11/1996

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

CCORMICK & BAXTER CREOSOTING ormal Report

09-9608-0004AD009106527 MARTIN, PAUL W

A IMCCORMICK & BAXTER CREOSOTING Letter Report

AD009106527 09-9605-0004 MARTIN, PAUL W

A 1MCFARLAND KERN COUNTY

McFarland CA0001118603 09-9610-0005 JAMES, JAMES M 10/08/1960 09/30/1997

McFarland ;A0001118603 09-9610-0006 JAMES, JAMES M 10/08/1996 06/01/1997

McFarland CA0001118603 09-9610-0007 JAMES, JAMES M 10/08/1996 06/30/1997

McFarland 5A0001118603 09-9610-0008 JAMES, JAMES M 10/08/1996 07/30/1997

McFarland CA0001118603 09-9610-0009 JAMES, JAMES M 10/08/1996 09/30/1997

McFarland CA0001118603 09-9610-0010 JAMES, JAMES M 10/08/1996 09/30/1997

A IMCFARLAND KERN COUNTY

A0001118603 09-9606-0001

Page 6 of 13
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10/11/1996

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date Due DateState Site Name TDD Number Project Manager

AJ jNEW TECHNOLOGY/EQUIPMENT EVALUATION ̂ Letter Report

San Francisco 09-9607-0004 DUNCAN, WILL C

MEGA RECOVERY SERVICES Letter Report

09-9601-0015 SCHWENNESEN, MICHAE

N-CALL RESPONSE CALL OUT

EDWARDS, HOWARD FSAN FRANCISCO 09-9601-0002

ON-GOING START PROGRAM SUPPORT

SAN FRANCISCO CHAMBERS, THOMPSON09-9602-0004

A 1OREGON FORMALDEHYDE SPILL etter Report

09-9607-0006 DUNCAN, WILL C

A iPANOCHE TIRE DUMP FIRE etter Report

MCDONALD, CAMERON09-9605-0010

A ! PCHW TRAINING COURSESS etter Report

09-9605-0003 CASTRO-WEHR, FRANK H

Page 7 of 13
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10/11/1996

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due Date

State Site Name

CA PEMACO INC

AD980737092 09-9610-0011 JAMES, JAMES M

A 1R.C. BAXTER etter Report

09-9605-0001 BENSON, CRAIG C

BENSON, CRAIG C09-9607-0002

LPH GRAY TRUCKING 2633 Letter Report

WESTMINSTER 09-9606-0008 HAMRICK, ERIC S

WESTMINSTER 09-9609-0009 RANDALL, RANDY

A [.REGION IX COST SUMMARY INFORMATION etter Report

San Francisco 09-9607-0001 CRUZ, MARIA C

A IRICHMOND TERMINAL AKA UNITED HECKATH Letter Report

AD981436363 09-9609-0008 COLEN, TIMOTHY M

A SANTA FE DERAILMENT - EL CAJON Formal Report

A0001342039 09-9602-0003 HAMRICK, ERIC S 02/09/1996 06/30/1996

Page 8 of 13
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10/11/1996

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date Due DateTDD Number Project ManagerState Site Name

SHELL REFINERY FIRE/EXPLOSION etter Report

WHITAKER, JOHN H09-9604-0001

IMS/RIMS COORDINATION W/OES/CAL-EPA IlLetter Report

09-9603-0004 MCDONALD, CAMERONSan Francisco

RESERVATION etter Report

SAN JACINTO 09-9606-0004 RANDALL, RANDY

SAN JACINTO 09-9606-0010 RANDALL, RANDY

A HSTART COMPUTER SUPPORT etter Report

San Francisco 09-9604-0008 MARTIN, PAUL W

A 1START EQUIPMENT MANAGEMENT
j^HW^H^HH

San Francisco

etter Report

09-9604-0006 DUNCAN, WILL C

A ISTART HEALTH & SAFETY COORDINATION ormal Report

San Francisco JONES, CYNTHIA A09-9604-0007

Page 9 of 13
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10/11/1996

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number jDD Number Project Manager

Project Start Revised
Date Due Date Due Date

State Site Name

A 1START MOBILIZATION

09-9602-0001 BENSON, CRAIG CLong Beach

SSSJ3SJBSBBS8

A START QA MANAGEMENT etter Report

EDWARDS, HOWARD FSan Francisco 09-9604-0005

A iSULFUR CREEK GEOTHERMAL

09-9604-0011 | COLEN, TIMOTHY M

•Formal Report

AD008246886 | 09-9601-0019 | WISE, ROBERT L

etter Report

A ISUPERCHROME PLATING & ENGINEERING CO

LOS ANGELES

A HSU PERCH ROME PLATING & ENGINEERING CO

LOS ANGELES AD008246886 09-9601-0018 WISE, ROBERT L

A BT.A.L.E.S. DATABASE

San Francisco 09-9605-0008 MCDONALD, CAMERON

A HTIDELANDS OIL PRODUCTION COMPANY etter Report

09-9609-0006 RANDALL, RANDY 09/18/1996 10/31/1996

Page 10 of 13
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10/11/1996

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date Due DateTDD Number Project ManagerState Site Name

A STRAINING FOR LA CO FD HEALTH HAZMAT TR etter Report

09-9604-0010 WISE, ROBERT L

REASURE ISLAND etter Report

09-9605-0011 CHAMBERS, THOMPSONSan Francisco

A f 'UNOCAL RODEO REFINERY FIRE etter Report

09-9605-0009 EDWARDS, HOWARD F

RDESE CARTER PARK etter Report

09-9601-0016 MARTIN, PAUL W

09-9606-0005 MARTIN, PAUL W

A WEST COAST METAL FIRE etter Report

09-9606-0006 RANDALL, RANDY

A [WILMINGTON SITE(S) REVIEW etter Report

09-9603-0005 BENSON, CRAIG C

Page 11 of 13
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10/11/1996 TABLE T -4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

CA hWRIGHT TERMINAL Letter Report

09-9608-0003 WISE, ROBERT L

HI I HAWAII TECHNICAL ASSISTANCE etter Report

09-9601-0020 SCHWENNESEN, MICHAE

I PAAKEA ROAD PESTICIDE FIRE SITE etter Report

09-9609-0007 ESTEY, AMY L

HI IPUNA GEOTHERMAL VENTURE RESPONSE ormal Report

09-9603-0003 DUNCAN, WILL C

DUCK VALLEY INDIAN RESERVATION
f*.* „*" ,

Letter Report

09-9602-0007 MCDONALD, CAMERON

09-9606-0007Owyhee

NV 1GABBS ABANDONED DRUMS - BLM

MCDONALD, CAMERON

etter Report

09-9601-0021 LAWRENCE, PETER D

09-9602-0005 LAWRENCE, PETER D

Page 12 of 13
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10/11/1996

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

MONTGOMERY PASS Letter Report

09-9604-0002 WHITAKER, JOHN HMt. Montgomery

NV INGWA - OUTDOOR CONFERENCE etter Report

09-9605-0002 ESTEY, AMY L

PARKS SOLVENT/FUEL PLUME ormal Report

09-9601-0012 WHITAKER, JOHN H

MERICAN SAMOA TECHNICAL ASSISTANCE LlLetter Report

American Samoa 09-9604-0012 RANDALL, RANDY

Page 13 of 13
Confidential Business Information - Not for Release



5.0 START MONTHLY INVOICE
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ecology and environment, inc.
international Specialists in the Environment

350 Sansome Street #300,
San Francisco, California 94104
Tel (415) 981-2811, Fax (4151981-0801

October 11, 1996

U.S. Environmental Protection Agency
79 T. W. Alexander Drive
Research Triangle Park, NC 27711

Attention: Invoice Processing

Re: EPA Contract 68-W6-0010
Public Voucher #009 with Supporting Documents
Period from August 25, 1996 through September 21, 1996

Dear Sir or Madam:

Enclosed please find E & E's Public Voucher #009 for the period of August
25, 1996 through September 21, 1996; Site Specific Invoice Detail; and
Summary Invoice Table, which covers services performed by our firm for
the referenced contract.

If you have any questions regarding the preparation of this report,
please contact me at (415) 981-2811.

Sincerely,

DX-tJ-y-
I

Thompson Chambers
START Region IX Program Manager

Enclosures

cc: E. J. Holler - EPA Region IX Contracting Officer
M. Mitguard - EPA Region IX Project Officer
START Region IX File
B. Slimko - E & E Accounting Department

recycled paper



Standard Form 1034
Revised January 1980
Department of the Treasury
I TFRM 4-2000
1034-118

PUBLIC VOUCHER FOR PURCHASES AND

SERVICES OTHER THAN PERSONAL

VOUCHER NO.
009

SCHEDULE NO.

U.S. DEPARTMENT. BUREAU, OR ESTABLISHMENT AND LOCATION

U. S. Environmental Protection Agency
79 T. W. Alexander Drive
Research Triangle Park. NC 27711
Attention: Invoice Processing

DATE VOUCHER PREPARED
October 11. 1996

PAID BY

CONTRACT NUMBER AND DATE
68-W6-0010

DATE INVOICE RECEIVED

REQUISITION NUMBER AND DATE DISCOUNT TERMS

PAYEE'S
NAME
AND

ADDRESS

Ecology and Environment, Inc.
368 Pleasant View Drive
Lancaster, NY 14086

PAYEE'S ACCOUNT NUMBER

GOVERNMENT B/L NUMBER

SHIPPED FROM TO WEIGHT

NUMBER
AND DATE
OF ORDER

DATE OF
DEMVERY
OR SERVICE

ARTICLES OR SERVICES
(Enter description, item number of contract of Federal
supply schedule, and other information deemed necessary

QUANTITY
UNIT PRICE

COST PER
AMOUNT

8/25/96
thru
9/21/96

START TEAMS: REGION IX
For Cost Details, See Attached
COST REIMBURSABLE
PROVISIONAL PAYMENT

J265.551.60

,
"I certify that all payments requested are for appropriate purposes in ,.-. ^^ •
accordance with the agreementsjset forth in die contract."/ \iaOT*rVr*

""" ' <T <J> A START REGION IX
NAME OF OFFICIAL: //M/fru*-^ A Jt£lf/\A— PROGRAM MANAGER

(Use continuation sheet(s) if necessary) lyee must NOT use (he space below) TOTAL S265.551.60

PAYMENT:

PROVISIONAL
COMPLETE
PARTIAL
FINAL
PROGRESS
ADVANCE

APPROVED FOR EXCHANGE RATE
- $1.00

BY2

TITLE

DIFFERENCES

Amount verified;
correct for

(Signature or initials)

Pursuant to authority vested in me, I certify that this voucher is correct and proper for payment.

(Date) (Authorized Certifying Officer)2 (Title)

ACCOUNTING CLASSIFICATION

PAID
BY

CHECK NUMBER ON ACCOUNT OF U.S. TREASURY

CASH
$

DATE

CHECK NUMBER ON (Name of bank)

PAYEE3

When staled in foreign currency, insert name of currency.
If die ability to certify and authority to approve are combined in one person, one
signature only is necessary; otherwise (he approving officer will sign in the space
provided, over his official title.
When a voucher is receipted in the name of a company or corporation, the name of the
person writing the company or corporate name, as well as the capacity in which he
signs, must appear. For example: "John Doe Company, per John Smith, Secretary,* or
"Treasurer." as the case may be.

PER

TITLE

PRIVACY ACT STATEMENT
The information requested on this form is required under the provisions of 31 U.S.C.
82b and 82c, for the purpose of disbursing Federal money. The information requested
is to identify the particular creditor and me amounts to be paid. Failure to
furnish this information will hinder discharge of the payment obligation.



Contractor: Ecology and Environment
Contract Number: 68-W6-0010

SSID Action Oper

START : INVOICE/SITE DETAIL
Attachment A

SEP 1996
IFMS

Act.

Region: 9

Invoice Number: 9

TDD No. Reg.

09-9601-0006 09 4R

09-9601-0007 09 9Q

09-9601-0008 09 5F

09-9601-0009 09 AQ

09-9601-0010 09 33

09-9601-0011 09 3H

09-9601-0012 09 W6

09-9601-0013 09 AV

09-9601-0014 09 1U

09-9601-0015 09 BC

09-9601-0016 09 9X

09-9601-0017 09 CE

09-9601-0018 09 AH

09-9601-0019 09 AH

09-9601-0021 09 CM

09-9602-0003 09 CL

09-9602-0005 09 CM

09-9602-0007 09 CN

09-9603-0001 09 CP

09-9603-0005 09 CS

09-9604-0002 09 CQ

09-9604-0003 09 28

09-9604-0004 09 CR

09-9604-0012 09 51

09-9605-0001 09 CS

09-9605-0004 09 IE

09-9605-0007 09 5F

No. Code Unit Site Name

RV 00 FRONTIER FERTILIZER

RV 00 NAVAJO TOXAPHENE

BN 00 DODSON BROTHERS OIL COMPANY

BB 00 CENTRAL EUREKA MINE (MESA DE ORO)

RV 00 DEL NORTE COUNTY PESTICIDE STORAGE

RV 00 CASMALIA RESOURCES

BB 00 SPARKS SOLVENT/FUEL PLUME

SS 00 SANDERS AVIATION

BN 00 YAVAPAI PENTA POND

BN 00 OMEGA RECOVERY SERVICES

RV 00 VERDESE CARTER PARK

BN 00 AMERICAN CHROME ENGINEERING, INC.

RV 00 SUPERCHROME PLATING & ENGINEERING C

RV 00 SUPERCHROME PLATING & ENGINEERING C

PA 00 GABBS ABANDONED DRUMS - BLM

SY 00 SANTA FE DERAILMENT-ELCAJON

RV 00 GABBS ABANDONED DRUMS - BLM

PA 00 DUCK VALLEY INDIAN RESERVATION

PA 00 GREY EAGLE MINE SITE

PA 00 WILMINGTON SITE(S) REVIEW

RV 00 MONTGOMERY PASS

PA 00 CELTOR CHEMICAL WORKS

RV 00 ASYLUM SLOUGH - EMERG. RESP.

BM 00 AMERICAN SAMOA TECHNICAL ASSISTANCE

PA 00 R.C.BAXTER

PA 00 MCCORMICK& BAXTER CREOSOTING

BN 00 DODSON BROTHERS OIL COMPANY

DCN

DAO023

DAO023

DA0005

DAO023

DAO023

DA0023

DAO023

DAO023

DAO023

DAO023

DAO023

DAO023

DAO023

DAO023

DAO023

Account To Be
Charged

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

4R

9Q

5F

AQ

33

3H

W6

AV

1U

BC

9X

CE

AH

AH

CM

CL

CM

CN

CP

CS

CQ

28

CR

51

CS

1E

5F

RV

RV

BN

BB

RV

RV

BB

SS

BN

BN

RV

BN

RV

RV

PA

SY

RV

PA

PA

PA

RV

PA

RV

BM

PA

PA

BN

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

Account Initial
Obligation FRN#

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOCJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

Incident
SPecific Amount

2,631.66

846.75

27.92

434.31

3,039.76

50,576.94

2,241.99

5,249.69

454.02

1,135.50

.00

.00

.00

.00

.00

.00

.00

.00

533.24

.00

.00

.00

.00

10,210.25

102.13

16,452.39

459,72

Cumulative
Costs

26,849 39

8.859.19

5,793.72

8,442.34

18,386.18

271,752.22

19,275.58

79.760.51

17,001.46

13,241.48

2,327.82

4,791.77

2,317.20

21,601 07

6,026.13

53,998.35

6,565.84

19,275.37

21,796.27

1,993.03

6,017.71

9,261.99

8,694 65

50,760.42

8,078.73

42.284 00

3.584 02

Confidential Business Information - Not for Release Page 1 of 4



Contractor: Ecology and Environment
Contract Number: 68-W6-0010

TDD No. Reg.

09-9605-0010 09 CU

09-9605-0011 09 8R

09-9606-0001 09 BZ

09-9606-0002 09 9G

09-9606-0004 09 T4

09-9606-0005 09 9X

09-9606-0007 09 CN

09-9606-0008 09 X3

09-9606-0010 09 T4

09-9607-0002 09 CS

09-9608-0001 09 CE

09-9608-0004 09 1E

09-9609-0004 09 DB

09-9609-0008 09 R3

SSID Action Oper
No. Code Unit

START : INVOICE/SITE DETAIL
Attachment A

SEP 1996
IFMS

Act. Line

Region: 9

Invoice Number: 9

Site Name

BN 00 PANOCHE TIRE DUMP FIRE

BM 00 TREASURE ISLAND

RC 00 MCFARLAND KERN COUNTY

PA 00 INDIA BASIN BOATYARD SITE

PA 00 SOBOBA INDIAN RESERVATION

BD 00 VERDESE CARTER PARK

RV 00 DUCK VALLEY INDIAN RESERVATION

RV 00 RALPH GRAY TRUCKING 2633

RV 00 SOBOBA INDIAN RESERVATION

BB 00 R.C. BAXTER

RS 00 LORENTZ BARREL & DRUM

RV 00 MCCORMICK & BAXTER CREOSOTING

RV 00 SAN CARLOS PESTICIDE

BB 00 RICHMOND TERMINAL AKA UNITED HECKATH

TOTAL SITES WITH SSID

09-9601-0001

09-9601-0002

09-9602-0001

09-9602-0004

09-9603-0004

09

09

09

09

09

09-9603-0006 09

09-9604-0005 09

09-9604-0006 09

09-9604-0007 09

09-9604-0008 09

09-9604-0010 09

09-9605-0002 09

00 BM 00 EPA REGION IX SPILL PHONE

00 BM 00 ON-CALL RESPONSE CALL OUT

00 BM 00 START MOBILIZATION

00 BM 00 ON-GOING START PROGRAM SUPPORT

00 BM 00 SIMS/RIMS COORDINATION W/OES/CAL-EPA

00 BM 00 CALIFORNIA REGULATION APPLICABILITY

00 JT 00 START QA MANAGEMENT

00 JT 00 START EQUIPMENT MANAGEMENT

00 JT 00 START HEALTH* SAFETY COORDINATION

00 JT 00 START COMPUTER SUPPORT

00 TH 00 TRAINING FOR LA CO FD HEALTH HAZMAT TR

00 TH 00 NGWA • OUTDOOR CONFERENCE

DCN

DAO023

DAO023

H6J028

DA0005

DA0023

DAO023

DA0023

DAO023

DA0023

DAO023

DAO023

DAO023

DAO023

Account To Be
Charged

09

09

09

09

09

09

09

09

09

09

09

09

09

09

CU

8R

BZ

90

T4

9X

CN

X3

T4

CS

CE

1E

DB

R3

BN

BM

RC

PA

PA

BD

RV

RV

RV

BB

RS

RV

RV

BB

00

00

00

00

00

00

00

00

00

00

00

00

00

00

Account Initial
Obligation RpN#

HQOOBMOO

HQOOBMOO

0900QBOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

1 SUPERFUND

DA0023

DAO023

DAO023

DA0005

DAO023

DAO023

DAO023

DAO023

DAO023

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

BM

BM

BM

BM

BM

BM

JT

JT

JT

JT

TH

TH

00

00

00

00

00

00

00

00

00

00

00

00

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOBMOO

HQOOJTOO

HQOOJTOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

Incident
SPecific Amount

7,658.54

32.89

1,514.74

-1.95

22.05

9.035.27

426.83

.00

17.34

1,722.50

587.68

7.928.61

133.62

2,574.39

126,048.78

10,285.05

4,449.93

.00

44.121.75

.00

.85

1,745.24

15,244.93

5,716.15

6,351.57

277.72

.00

Cumulative
Costs

31,079.94

2,967.95

19,251.40

772.28

3,901.57

19,807.81

3,154.44

439.16

2,972.95

3,594.59

587.68

7,928.61

133.62

2.574.39

837,902.83

65,977.44

41,251.75

7,971.10

409,244.69

2,397.44

368.62

16,224 40

66,092.02

18,616.21

33,923.29

1,905.46

10,56749

Confidential Business Information - Not for Release Page 2 of 4
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Contractor: Ecology and Environment
Contract Number: 68-W6-0010

START : INVOICE/SITE DETAIL
Attachment A

Region: 9

Invoice Number:

TDD No. Reg.

09-9605-0003 09

09-9605-0005 09

09-9605-0008 09

09-9607-0001 09

09-9607-0004 09

09-9607-0005 09

09-9609-0003 09

09-9601-0020 09

09-9602-0002 09

09-9602-0006 09

09-9604-0011 09

09-9605-0009 09

09-9606-0003 09

09-9606-0006 09

09-9607-0006 09

09-9608-0003 09

09-9609-0002 09

09-9609-0007 09

09-9609-0010 09

09-9601-0003 09

09-9601-0004 09

09-9601-0005 09

09-9603-0002 09

09-9603-0003 09

09-9604-0001 09

SSID Action Oper
No. Code Unit Site Name

SEP 1996
IFMS

Act. Line
Seq

00 TH 00 PCHW TRAINING COURSESS

00 TH 00 CONTINUING CHALLENGE WORKSHOP

00 JT 00 T.A.L.E.S. DATABASE

00 JT 00 REGION IX COST SUMMARY INFORMATION

00 BM 00 NEW TECHNOLOGY/EQUIPMENT EVALUATIO

00 TH 00 BIA ER OVERVIEW

00 HA 00 BRISBANE FIRE DEPARTMENT - RADIATION T

DCN

OAO023

DAO023

DAO023

DAO023

DA0023

DAO023

Account To Be
Charged

Account Initial
Obligation

Incident
FPN# Specific

TOTAL SITES WITHOUT SSID

ZZ BM 00 HAWAII TECHNICAL ASSISTANCE

ZZ PA 00 GIBSON - BAKERSFIELD

ZZ PA 00 ELECTRITE ASSESSMENT

ZZ PA 00 SULFUR CREEK GEOTHERMAL

ZZ BN 00 UNOCAL RODEO REFINERY FIRE

ZZ PA 00 HARD CHROME PRODUCTS

ZZ BN 00 WEST COAST METAL FIRE

ZZ BN 00 OREGON FORMALDEHYDE SPILL

ZZ PA 00 WRIGHT TERMINAL

ZZ RS 00 MAD RIVER PESTICIDES

ZZ RS 00 PAAKEA ROAD PESTICIDE FIRE SITE

ZZ RS 00 ENVIROPUR/PRC

DAO023

DA0005

DA0023

DAO023

DA0005

DAO023

DAO023

DAO023

DAO023

TOTAL SITES WITHOUT SSID

EMERGENCY AIR MONITORING DIRECTORY

EVACUATION GUIDANCE DOCUMENT

SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

OAHU EXERCISE - REPORT

PUNA GEOTHERMAL VENTURE RESPONSE

SHELL REFINERY FIRE/EXPLOSION

09 00 TH 00 HQOOBMOO

09 00 TH 00 HQOOBMOO

09 00 JT 00 HQOOBMOO

09 00 JT 00 HQOOBMOO

09 00 BM 00 HQOOBMOO

09 00 TH 00 HQOOJTOO

09 00 HA 00 HQOOJTOO

SUPERFUND

09 ZZ BM 00 HQOOJTOO

09 ZZ PA 00 HQOOJTOO

09 ZZ PA 00 HQOOJTOO

09 ZZ PA 00 HQO&MOO

09 ZZ BN 00 HQOOBMOO

09 ZZ PA 00 HQOOBMOO

09 ZZ BN 00 HQOOBMOO

09 ZZ BN 00 HQOOBMOO

09 ZZ PA 00 HQOOJTOO

09 ZZ RS 00 HQOOJTOO

09 ZZ RS 00 HQOOJTOO

09 ZZ RS 00 HQOOJTOO

SUPERFUND

96T75ETFA 96T720TFA

96T75ETFA 96T720TFA

96T720TFA

96T75ETFA

96T75ETFA

96H72PHG7

EAR054

EAR054

EAR054 96T75ETFA

PROGRAM WIDE

SITE SUPPORT

Amount

.00

3,615.13

112.53

209.90

147.61

1,314.17

586.19

94,178.72

.00

249.01

.00

.00

9.06

1,062.79

256.61

-35.89

1,979.85

1,009.62

1,949.83

1,681.49

8.162.37

366.95

440.63

.00

.00

-4.79

.00

Cumulative
Costs

5,377.23

9,980.94

449.78

5,10449

2,319.08

4,967.51

586.19

703,325.13

1,590.59

1,834.72

3,050.79

1.078.23

1.718.38

3.164.56

3.174.37

2,186.43

1,97985

1,00962

1,949.83

1,681.49

24,418.86

13,048.89

2,466 34

1,165.15

684.35

2,737.16

1,66226

Confidential Business Information • Not for Release Page 3 of 4



Contractor: Ecology and Environment
Contract Number: 68-W6-0010

START INVOICE/SITE DETAIL
Attachment A

Region: 9

Invoice Number: 9

TDD No. Reg.

SSID Action Oper
No. Code Unit Site Name

09-9605-0006

09-9607-0003

09-9607-0007

09

09

09

FEATHER RIVER CONTINGENCY PLAN

TRI CITY OIL

HAZMAT EXERCISE PREPARATION '96

ZZ - Site Support 00 - Program Wide

SEP 1996
IFMS

Act. Line
O-- Ref.seq '"=•• QQN

EAR159

PP0010

EAR159

Account To Be
Charged

96T75ETFA

96H72PHG7

96T75ETFA

Account Initial Incident
Obligation FPN# sPecific

96T75ETFA

S6H72PHG7

96T75ETFA

WITHOUT SSID NON-SUPERFUND

SUBTOTAL

Amount

8,304.91

242.86

4,119.90

13,470.46

241.860.33

Cumulative
Costs

31,369.17

4,763.12

4.336.82

62.233 26

1,627,88008

Fixed Fee

TOTAL INVOICE AMOUNT

Confidential Business Information - Not for Release **'

23,691.28 187,91333

$265,551.61 $1,815,79341
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FUNDING SOURCE

DA0005 CERCLA/SARA

DAO023 CERCLA/SARA

DB0003 CERCLA/SARA

DB0007 CERCLA/SARA

EAR054 CEPP

EAR159 CEPP

H6J028 CERCLA/SARA

H6S006 CERCLA/SARA

PP0010 OPA

TOTAL

Site Assessment

Site Assessment

Monthly Cost

-.01

226,875.14

802.79

12,424.81

1,514.74

242.86

$241,860.33

Monthly Fee

.00

22,223.41

.00

.00

78.64

1,217.06

148.38

.00

23.79

$23,691.28

Monthly Cost

-.01

249,098.55

.00

.00

881.43

13,641.87

1,663.12

.00

266.65

$265,551.61

Cum. Cost

405,035.55

294,877.71

425,268.97

421,213.19

43.383.07

12,424.81

16,346.71

2,904.69

6,425.38

1,627,880.08

Cum. Fee

44,925.59

40,693 67

44,731.03

48,786.81

5.026.50

1.217.06

1.589.43

323.84

619.41

$187,913.34

Total Cum.Cost

449,961 14

335,571.38

470,000 00

470,000.00

48,409.57

13,641.87

17,936.14

3,228.53

7,044.79

$1,815,793.42



10/11/1996 Ecology and Environment, inc.

Contract Number: 68-W6-0010
Summary Invoice

Month Ending: 09/21/1996

** MONTH **
START Region 9

CUMULATIVE **
START Region 9

Direct Labor Regular Ded

Non

Direct Labor Overtime Ded

Non

Fringe on Regular Ded

Non

Fringe on Overtime Ded

Non

Total Labor + Fringe

Overhead Ded

Non

Total LBR + FRG + OVH

SG and A Ded

Non

Total LBR + FRG + OVH + GA

Travel

Equipment

Other Direct Costs

Subtotal

S G and A

Subcontractors

Team Subcontractors

Subtotal

Equipment Usage

Analytical

Total Cost

Sub Handling Charge

Fixed Fee

Grand Total

$62,469.10

9,792.26

9,745.65

1.577.01

19,990.01

3,133.50

1,364.38

220.79

108,292.70

12,164.21

8,277.78

128,734.69

22,626.82

6,788.39

158,149.90

25,407.10

763.36

31,865.37

216,185.73

12,419.90

.00

12,994.82

241,600.45

.00

.00

241,600.45

259.87

23,691.28

$265,551.60

$510,565.94

55,577.54

85,100.54

7,149.02

155,604.60

17,162.64

11,263.44

961.39

843,385.11

83,494.73

48,464.42

975,344.26

179,133.28

37,768.02

1,192,245.56

138,415.66

2,083.70

168,544.95

1.501,289.87

65,531.75

9,033.00

47,639.09

1,623,493.71

.00

3,253.00

1,626,746.71

1,133.36

187,913.33

$1,815,793.40

Confidential Business Information - Not for Release



IU/ I I/ I £30 ECOLOGY AND ENVIRONMENT^

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F-6

CONTRACT NUMBER: 68-W6-0010

P1 Dedicated

P2 Dedicated

P3 Dedicated

P4 Dedicated

T1 Dedicated

T2 Dedicated

TOTAL Dedicated

P1 Non Dedicated

P2 Non Dedicated

P3 Non Dedicated

P4 Non Dedicated

T1 Non Dedicated

T2 Non Dedicated

TOTAL Non Dedicated

TOTAL LOE

START Region 9

MONTH ENDING: 9/21/1996

Regular Hours Overtime Hours

374.00 78.28

647.00 106.94

1,665.00 300.09

149.00 9.94

15.00 .00

140.00 21.00

2,990.00 516.25

112.00 59.00

.00 .00

203.50 .00

1.00 .00

112.00 38.25

.00 .00

428.50 97.25

3,418.50 613.50

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

3,559.00 746.62

5,793.00 1,312.35

13,241.50 2,224.62

1,116.00 130.39

112.00 .00

999.00 109.50

24,820.50 4,523.48

424.00 185.50

33.75 .00

1,260.75 87.50

16.50 .00

190.75 95.25

5.75 .00

1,931.50 368.25

26,752,00 4,891,73

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

3,559.00 746.62

5,793.00 1,312.35

13,241.50 2,224.62

1,116.00 130.39

112.00 .00

999.00 109.50

24,820.50 4,523.48

424.00 185.50

33.75 .00

1,260.75 87.50

16.50 .00

190.75 95.25

5.75 .00

1,931.50 368.25

26,752.00 4,891,73

Total Hours

4,305.62

7,105.35

15,466.12

1,246.39

112.00

1,108.50

29,343.98

609.50

33.75

1,348.25

16.50

286.00

5.75

2,299.75

31,64373

Confidential Business Information - Not for Release



iu/ri/iyyb ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F-6

CONTRACT NUMBER: 68-W6-0010

SS Dedicated

TOTAL Dedicated

SS Non Dedicated

TOTAL Non Dedicated

TOTAL CLERICAL

GRAND TOTAL

START Region 9

MONTH ENDING: 9/21/1996

Regular Hours Overtime Hours

272.75 1.88

272.75 1.88

56.25 .00

56.25 .00

329.00 1.88

3,747.50 615.38

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

1,970.50 1.88

1,970.50 1.88

797.50 12.00

797.50 12.00

2,768.00 13.88

29,520.00 4,905.61

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

1,970.50 1.88

1,970.50 1.88

797.50 12.00

797.50 12.00

2,768.00 13.88

29,520.00 4,905.61

Total Hours

1,972.38

1,972.38

809.50

809.50

2,781.88

34,425.61

Confidential Business Information - Not for Release ***



10/11/1996

ESD Non Ded.

HRD Non Ded.

Total Non Ded.

HRD Ded.

Total Ded.

Grand Total

Ecology and Environment, Inc.

Contract Number: 68-W6-0010

START Region: 9

LABOR BY DIVISION
LABOR HOURS LABOR DOLLARS

Regular Overtime Regular Overtime Regular Overtime Overhead

372.75 59.00 8,392.26 1,098.88 2,685.50

112.00 38.25 1,400.00 478.13 448.00

1,577.01 3,133.50

FRINGE DOLLARS

484.75

3.110.75

3,110.75

3.595.50

97.25 9,792.26

153.85 7,521.57 6,114.44

66.94 756.21 673.95

220.79 8,277.78 6,788.39

SUBTOTAL
LABOR AND TOTAL

SGA FRINGE LABOR, FRG,
0/H, SGA

12,330.49 25,966.50

498.63 62,469.10 9,745.65 19,990.01 1,364.38 12.164.21 22,626.83

498.63 62.469.10 9,745.65 19,990.01 1,364.38 12,164.21 22.626.83

2,393.07

14,723.56

93,569.14

93,569.14

595.88 72.261.36 11,322.66 23,123.51 1,585.17 20.441.99 29,415.22 108,292.70

3,823.23

29,789.73

128,360.18

128,360.18

158,149.91



Contractor: Ecology and Environment
Contract Number: 68-W6-0010

START : INVOICE/SITE DETAIL ADJUSTMENTS QJ

Attachment C

Region: 9

SEP 1996

TDD No. Site Name

09-9605-0004 MCCORMICK & BAXTER CREOSOTING

09-9608-0001 LORENTZ BARREL & DRUM

09-9601-0001 EPA REGION IX SPILL PHONE

09-9601-0002 ON-CALL RESPONSE CALL OUT

09-9602-0004 ON-GOING START PROGRAM SUPPORT

09-9604-0006 START EQUIPMENT MANAGEMENT

09-9606-0006 WEST COAST METAL FIRE

09-9608-0003 WRIGHT TERMINAL

ZZ - Site Support 00 - Program Wide

Invoice Number: 9

DCN

i DA0023

DA0023

TOTAL SITES WITH SSID

DAO023

DA0023

tT DAO023

DA0023

Account Initial
Obligation

HQOOBMOO

HQOOJTOO

SUPERFUND

HQOOJTOO

HQOOJTOO

HQOOBMOO

HQOOBMOO

TOTAL SITES WITHOUT SSID SUPERFUND

DAO023

DAO023

HQOOBMOO

HQOOJTOO

TOTAL SITES WITHOUT SSID SUPERFUND

TOTAL

Account To Be Chg
Charged Adj.

091EPA 00

09 C RS 00

0900BM 00

0900BM 00

0900BM 00

0900JT 00

PROGRAM WIDE

09ZZBN 00

09ZZPA 00

SITE SUPPORT

ADJUSTMENTS

2

2

2

2

2

2

2

2

Amount

362.40

335.70

698.10

-1,903.16

-38.90

849.94

-94.22

-1,186.34

204.11

1,350.31

1,554.42

1,066.18

Cumulative
Costs

42,284.00

587.68

65,977.44

41,251.75

409,244.69

66,092.02

3,174.37

1,979.85

< < < < ( < < C
ll 111



Monthly Cost

DAO023 CERCLA/SARA 1,066.18

TOTAL $1,066.18

1 Incorrect DCN and/or account number previously charged on invoice.

2 Incorrect site number previously charged on invoice.

3 Site previously inappropriately charged on invoice.

4 Incorrect DCN charged on invoice.

5 Incorrect account number charged on invoice.



10/11/1996

TDD#

LABOR ADJUSTMENTS

Region: 9

Month Ending: 09/21/1996

Page 1 of 2

PAN Week End Funding Employee Parade Actual Week
End

Regular

Hours Dollars

OT

Hours Dollars

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9602-0004

09-9602-0004

09-9602-0004

09-9604-0006

09-9605-0004

09-9606-0006

0001 SG

0001 SG

0001 SG

0001 SG

0001 SG

0001 SG

0002 SG

0002 SG

0002 SG

0002 SG

0025 SG

0025 SG

0025 SG

0040 EM

0050 MB

0063 WC

RR XX

RR XX

RR XX

RR XX

RR XX

RR XX

RR XX

RR XX

RR XX

RR XX

AP XX

AP XX

AP XX

ME XX

SA XX

RZ XX

09/14/1996

09/07/1996

09/21/1996

09/21/1996

09/21/1996

09/21/1996

09/07/1996

09/14/1996

09/07/1996

09/07/1996

09/07/1996

09/14/1996

09/07/1996

09/07/1996

09/14/1996

09/07/1996

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

MARTIN, PAUL W

WISE, ROBERT L

WISE, ROBERT L

BENSON, CRAIG C

WISE, ROBERT L

BENSON, CRAIG C

HAMRICK, ERIC S

WISE, ROBERT L

WISE, ROBERT L

HAMRICK, ERIC S

HAMRICK, ERIC S

WISE, ROBERT L

HAMRICK, ERIC S

HAMRICK, ERIC S

MARTIN, PAUL W

HAMRICK, ERIC S

P3

P2

P2

P3

P2

P3

P2

P2

P2

P2

P2

P2

P2

P2

P3

P2

08/10/1996

08/17/1996

08/17/1996

08/10/1996

08/10/1996

08/17/1996

08/17/1996

08/03/1996

08/17/1996

08/03/1996

08/03/1996

08/03/1996

08/17/1996

08/03/1996

08/24/1996

08/03/1996

-8.00

.00

-22.00

-1.00

-9.00

-3.00

-2.00

-5.00

.00

-6.50

3.00

5.00

2.00

-3.00

.00

6.50

-335.70

.00

-727.83

-52.61

-297.76

-157.82

-62.80

-165.42

.00

-204.11

94.22

165.42

62.80

-94.22

.00

204.11

.00

-7.60

-3.00

.00

-1.00

.00

.00

.00

7.60

6.50

.00

.00

.00

.00

10.00

.00

.00

-217.15

-85.71

.00

-28.58

.00

.00

.00

217.15

176.28

.00

.00

.00

.00

362.40

.00

' Confidential Business Information - Not for Release **



10/11/1996

TDD#

LABOR ADJUSTMENTS

Region: 9

Month Ending: 09/21/1996

Page 2 of 2

Regular OT

PAN Week End Funding Employee Pgrade Actual Week Hours Dollars Hours Dollars
End

09-9608-0001 0075 LB SF XX 09/14/1996 CERCLA/SARA

09-9608-0003 0076 WT SA XX 09/21/1996 CERCLA/SARA

09-9608-0003 0076 WT SA XX 09/21/1996 CERCLA/SARA

09-9608-0003 0076 WT SA XX 09/21/1996 CERCLA/SARA

09-9608-0003 0076 WT SA XX 09/21/1996 CERCLA/SARA

MARTIN, PAUL W P3 08/10/1996 8.00

WISE, ROBERT L P2 08/17/1996 22.00

BENSON, CRAIG C P3 08/17/1996 3.00

WISE, ROBERT L P2 08/10/1996 9.00

BENSON, CRAIG C P3 08/10/1996 1.00

TOTAL LABOR ADJUSTMENTS rjO

335.70 .00 .00

727.83 3.00 85.71

157.82 .00 .00

297.76 1.00 28.58

52.61 .00 .00

.00 16.50 538.68

" Confidential Business Information - Not for Release **



10/11/1996 ODC ADJUSTMENTS Page1of1

Region: 9

Month Ending: 09/21/1996

TDD# PAN WeekEnd Funding AcctNum Amount

09-9602-0004 0025 SG AP XX 09/21/1996 CERCLA/SARA 38 527.50

XEROX / COPIES COST ADJUSTMENT

TOTAL ODC ADJUSTMENTS 527.50

" Confidential Business Information - Not for Release **
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UNITED STATESOVIBONMENTAL PROTECTION AGENC?

WtSHSNGTON, D.C. 20460

TNTYTEPrr rnsT BATP. AOPFFMRNT page 1 of 5

Contractor: Ecology & Environment, Inc. Date: AUS 2 0 1996

L This Agreement is entered into by and between the U.S. Environmental Protection Agency (EPA)
and the contractor. The purpose of this Agreement is to establish indirect cost rates applicable to all
Federal Government contracts including the following:

68-W8-0085 68-W9-0020 pAAA15-90-)X»12 DE-AC03-93SF-19344 tt-WO-0037
68.W8-0086 68-W4-0020 DE-AC07.91ID-12919 DACA31-94-D4062 68-W6-0011
68-W6^X)13 68-W64012 68-W6-0010 68-W6-0008

2. This Agreement is entered into in accordance with Federal Acquisition Regulation (FAR) 42.703.

3. Subject to the provisions listed elsewhere in this Agreement, the rates listed below are established
as indirect cost rates, in effect for the periods specified, applicable to the contracts listed on
Attachment 1, and are incorporated into the contracts in accordance with FAR 52.216-7 andiEPAAR
1552.242-70.̂

E&E Environmental Services .-

Effective Penrvl Pntg Basfi
Typfr Prom To
Revised Billing: 8/1/96 7/31/97 . .

Contract 68-W8-008S, ARCS Region 3

Fringe 30.00% (A)
Overhead - Buffalo Remedial 61.00% (B)
Overhead - All Other Remedial ' 75.00% (B)
SG&A 32.50% (D)
Subcontract Handling 2.00% (C)

Contract 68-W8-0086, ARCS Region 5

Fringe 30.00%' (A)
Overhead - Program Management (Chicago) 63.00% (B)
Overhead - All Remedial (Chicago) 63.00% (B)
SG&A 32.50% (D)
Subcontract Handling 2.00% (C)



Contract 68-W-0020. ARCS Regions 9&20

Fringe 30.00%
Overhead - Program Management (Seattle, San Francisco) 61.00%
Overhead - All Remedial (Seattle, San Francisco, Buffalo) . 61.00%
SG&A 32.50%
Subcontract Handling 2.00%

Contract DAAA15-90-D-0012, VSATHAMA

Fringe
Overhead - Washington, DC; Buffalo
SG&A
Subcontract Handling

30.00%
61.00%
32.50%
2.00%

Fringe
Overhead • Idaho Falls
SG&A
Subcontract Handling

Fringe
Overhead - San Francisco
SG&A
Subcontract Handling

Contract DE-AC07-91ID12919, INEL

30.00%
61.00%
32.50%
2.00%

Contract DE-AC03-93ST19344, DOE/OAK

30.00%
63.00%

2.00%

Contract DACA31-94-D-0062, USAEC-Baltimore

Fringe 30.00%
Overhead (Washington, Buffalo, Philadelphia, San Francisco) 61.00%
SG&A 32.50%
Subcontract Handling . 100%

Contract 68-WO- 0037, TAT

Fringe - Regular 32.00%
Fringe- Overtime 14.00%
Overhead - Dedicated Program Management 28.00%
Overhead - Dedicated Remedial 14.00%
Overhead - Non-Dedicated Divisional (ceiling 28.06%) 28.06%
Overhead - Non-Dedicated Non-Divisional 63.00%
SG&A - Divisional (HR) 21.40%
SG&A - Non-Divisional (ES) . 30.80%
Subcontract Handling 100%

(A)
(B)
(B)
(D)
(C)

(A)
(B)
(D)
(C)

(A)
(B)
(D)
(C)

(A)
(B)
(D)
(C)

(A)
(B)
(D)
(C)

(A)
(A)
(B)
(B)
(B)
(B)
(D)
(D)
(C)
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Contract 68-W6-0011, START Region 5

Fringe - Regular . , 32.00% . (A)
Fringe- Overtime . 14.00% (A)
Overhead - Dedicated 11-00% (B)
Overhead - Non-Dedicated Divisional (HR) 31.60% (B)
Overhead - Non-Dedicated Non-Divisional (ES) 61.00% (B)
SG&A - Divisional (HR) 21.40% (D)
SG&A - Non-Divisional (ES) ' 30.80% (D)
Subcontract Handling 2.00% (C )

Contract 68-W6-0013, START Region €

Fringe - Regular 32.00% (A)
Fringe- Overtime 14.00% (A)
Overhead - Dedicated 11.00% (B)
Overhead - Non-Dedicated Divisional (HR) 31.60% .(B).
Overhead - Non-Dedicated Non-Divisional (ES) 61.00% (B)
SG&A - Divisional (HR) 21.40% (D)
SG&A - Non-Divisional (ES) 30.80% (D)
Subcontract Handling 2.00% (C)

Contract 68-W6-001 2, START Region 7 .

Fringe - Regular . 32.00% <A)
Fringe- Overtime 14.00% (A)
Overhead - Dedicated 11.00% (B)
Overhead - Non-Dedicated Divisional (HR) 31.60% (B)
Overhead - Non-Dedicated Non-Divisional (ES) 61.00% (B)
SG&A - Divisional (HR) . 21.40% (D)
SG&A - Non-Divisional (ES) 30.80% (D)
Subcontract Handling 2.00% (C)

Contract 68-W6-0010, START Region 9

Fringe - Regular 32.00% (A)
Fringe- Overtime 14.00% (A)
Overhead - Dedicated , , 13.00% (B)
Overhead - Non-Dedicated Divisional (HR) 31.60% (B)
Overhead - Non-Dedicated Non-Divisional (ES) 61.00% (B)
SG&A - Divisional (HR) 21.40% (D)
SG&A - Non-Divisional (ES) 30.80% (D)
Subcontract Handling 2.00% (C)
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Contract 68-W64008. START Region JO v 'G 2 0 1995

.Fringe-Regular 32.00% (A)
Fringe- Overtime . , 14.00% (A)
Overhead - Dedicated 11.00% (B)
Overhead - Non-Dedicated Divisional (HR) 31.60% (B)
Overhead - Non-Dedicated Non-Divisional (ES) 61.00% (B)
SG&A - Divisional (HR) 21.40% (D)
SG&A - Non-Divisional (ES) 30.80% (D) '
Subcontract Handling 2.00% (C)

BASIS FOR APPLICATION:

(A) Direct labor dollars.
(B) Direct labor dollars and applicable fringe benefits. •
(C )Company wide subcontract cost.
(D) Total Costs incurred exclusive of General & Administrative and subcontract costs.

4. Subcontracts. These rates apply equally to subcontracts under prime contracts subject to the cost
principles in FAR Pan 31 and subject to limitations in each subcontract.

5. Incorporation of this rate agreement into the contract(s) specified in Paragraph 1:

a. Shall not change any indirect cost rate ceiling, monetary ceiling, contract obligation, or
specific allowance or disallowance provided in the terms and.conditions of the affected
contracts. For those contracts and subcontracts containing indirect cost rate ceilings which
are less than me rates contained in mis Agreement, final and billing rates shall not exceed the
specified ceiling rates.

b. Is not a waiver by EPA of the Limitation of Cost Clause or authorization for the contractor
to exceed the current estimated costs set forth in the contracts and subcontracts.

c. Shall not change or otherwise effect provisional billing rates for periods other than those
cited in this Agreement. Rates for periods not cited in this Agreement shall'be those specified
in the original contract unless revised by another negotiated indirect cost rate agreement or
contract modification.

.6. Special Remarks.

a. The indirect cost rates contained in Paragraph 3 of this Agreement are billing rates which
apply only to the existing contracts and subcontracts listed on Attachment 1 and should not
be construed to be forward pricing rates. The rates should not be used as a substitute for
examining and analyzing indirect cost rates contained in current contractor proposals.
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b A voucher adjusting the difference between billed indirect costs and the indirect costs
resulting from the application of the negotiated indirect cost rates for the periods specified in
thTAgreement, shall be submitted to the office specified in each contract within 45 days of
the effective date of this negotiated indirect cost rate agreement.

FOR THE CONTRACTOR:

,̂ ^^Signature

Name and Title

Date

FOR THE U.S. ENVIRONMENTAL
PROTECTION AGENCY:,

Contracting Officer Signature
'WH«m J. Dunn
t; -.aneiat

AUG 20 1996

Date
Negotiated by: Leigh Pomponio
Telephone: (202) 260-9940
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Contract Number: 68-W6-0010

Reporting Period: 08/25/1996 - 09/21/1996

Reporting Date: 10/11/1996 ACTUAL COSTS

TABLE F-1

Monthly Region 9 Financial Management Summary

Total Contract Summary For 08/25/1996 Through 09/21/1996

Page 1 of 1

Contract Year 96

CONTRACT YEAR SUMMARY

COST ELEMENTS CURRENT MONTH CONTRACTYEAR
ESTIMATED COST

AT
CY COMPLETION

CY BUDGET VARIANCE

P1
P3

P4

P2

T1

T2
TOTAL LOE

CLERICAL HOURS

GRAND TOTAL
Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling
Charge

Fixed Fee

Total Cost

623.28

2,168.59

159.94

753.94

165.25

161.00

4,032.00

330.88

4,362.88

158,149.91

25,407.10

763.36

31,865.37

58,035.83

12,419.90

70,455.73

.00

12,994.82

.00

241,600.46

259.87

23,691.28

$265,551.61
*i

4,915.12

16,814.37

1,262.89

7,139.10

398.00

1,114.25

31,643.73

2,781.88

34,425.61

1,192,245.57

138,415.66

2,083.70

168,544.95

309,044.31

65,531.75

374,576.06

3,253.00

56,672.09

.00

1,626,746.72

1,133.36

187,913.33

$1,815,793.41

" Confidential Business Information -

.00

.00

.00

.00

.00

.00

.00

.00

47,704.00

2,350,095.58

263,246.97

18,349.65

228,879.86

510,476.48

107,200.06

617,676.54

64,043.00

71,100.00

61,602.24

771,169.19

1,422.00

290,517.36

$3,520,404.19

Not for Release ****

.00

.00

.00

.00

.00

.00

.00

.00

47,704.00

3,032,051.81

273,153.87

15,929.65

228,527.68

517,611.20

108,698.35

626,309.55

64,043.00

71,100.00

61,602.24

823,054.79

1,422.00

290,517.36

$4,255,744.31

.00

.00

.00

.00

.00

.00

.00

.00

.00

-681,956.23

-9,906.90

2,420.00

352.18

-7,134.72

-1,498.29

-8,633.01

.00

.00

.00

-51,885.60

.00

.00

$-735,340.12



Contract Number: 68-W6-0010

Reporting Period: 08/25/1996 -09/21/1996

Reporting Date: 10/11/1996

COST ELEMENTS

TABLE F-2

Cumulative Region 9 Financial Management Summary

Total Contract Summary For 08/25/1996 Through 09/21/1996

Page 1 of 1

CUMULATIVE ACTUAL
COST INCEPTION TO

DATE

Contract Year 1996

ESTIMATED COST
AT

FTIOM CY BUDGET VARIANCE

P1
P2

P3
P4
T1
T2

TOTAL LOE

CLERICAL HOURS

GRAND TOTAL

Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling
Charge

Fixed Fee

Total Cost

4,915.12

7,139.10

16,814.37

1,262.89

398.00

1,114.25

31,643.73

2,781.88

34,425.61

1,192,245.57

138,415.66

2,083.70

168,544.95

309,044.31

65,531.75

374,576.06

3,253.00

56,672.09

.00

1,626,746.72

1,133.36

187,913.33

$1,815,793.41

.00

.00

.00

.00

.00

.00

.00

.00

47,704.00

2,350,095.58

263,246.97

18,349.65

228,879.86

510,476.48

107,200.06

617,676.54

64,043.00

71,100.00

61,602.24

663,969.13

1,422.00

290,517.36

$3,413,204.13

.00

.00

.00

.00

.00

.00

.00

.00

47,704.00

3,032,051.81

273,153.87

15,929.65

228,527.68

517,611.20

108,698.35

626,309.55

64,043.00

71,100.00

61,602.24

714,356.44

1,422.00

290,517.36

$4,147,045.96

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

-681,956.23

-9,906.90

2,420.00

352.18

-7,134.72

-1,498.29

-8,633.01

.00

.00

.00

-50,387.31

.00

.00

$-733,841.83
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10/11/1996

START Region 9

CONTRACT NUMBER 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION
MOD. NO. DATE

FUNDING

" TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

10/11/1996

Ecology and
Environment

CUMULATIVE
SUM BY FUNDING CUMULATIVE

SOURCE TOTAL
FUNDING

FUNDING SOURCE: CEPP

01 02/22/1996 50,000.00

33 08/05/1996 140,000.00

03 08/05/1996 50,000.00

05 08/26/1996 50,000.00

FUNDING SOURCE: CERCLA/SARA

32 02/27/1996 100,000.00

03 08/05/1996 750,000.00

05 08/26/1996 100,000.00

06 09/20/1996 130,000.00

FUNDING SOURCE: CERCLA/SARA

06 09/20/1996 714,971.00

Q6 09/20/1996 397,206.00

07 09/27/1996 674,349.00

FUNDING SOURCE: CERCLA/SARA

DO 12/18/1995 450,000.00

01 02/22/1996 470,000.00

01 02/22/1996 470,000.00

03 08/05/1996 500,000.00

FUNDING SOURCE: NONE

04 08/19/1996 .00

FUNDING SOURCE: OPA

01 02/22/1996 25,000.00

03 08/05/1996 50,000.00

07 09/27/1996 20,000.00

07 09/27/1996 370,000.00

50,000.00 50,000.00

190,000.00 190,000.00

240,000.00 240,000.00

290,000.00 290,000.00

Site Assessment

100,000.00 390,000.00

850,000.00 1,140,000.00

950,000.00 1,240,000.00

1,080,000.00 1,370,000.00

Removal Action

714,971.00 2,084,971.00

1,112,177.00 2,482,177.00

1,786,526.00 3,156,526.00

450,000.00

920,000.00

1,390,000.00

1,890,000.00

.00

25,000.00

75,000.00

95,000.00

465,000.00

3,606,526.00

4,076,526.00

4,546,526.00

5,046,526.00

5,046,526.00

5,071,526.00

5,121,526.00

5,141,526.00

5,511,526.00

CONTRACT NUMBER 68-W6-0010

EFFECTIVE
DATE

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS Ecology and

Environment, Inc.
START Region 9

MODIFICATION

FUNDING

CUMULATIVE
SUM BY

MOD. NO.

CUMULATIVE
TOTAL

FUNDING
FUNDING SOURCE

MODIFICATION NUMBER: QO

12/18/1995 450,000.00 450,000.00

MODIFICATION NUMBER: rj1

02/22/1996 50,000.00 50,000.00

02/22/1996 470,000.00 520,000.00

02/22/1996 470,000.00 990,000.00

02/22/1996 25,000.00 1,015,000.00

MODIFICATION NUMBER: 02

02/27/1996 100,000.00 100,000.00
MODIFICATION NUMBER: 03

08/05/1996 50,000.00 50,000.00

08/05/1996 140,000.00 190,000.00

08/05/1996 500,000.00 690,000.00

38/05/1996 750,000.00 1,440,000.00

38/05/1996 50,000.00 1,490,000.00

MODIFICATION NUMBER: 04

08/19/1996 .00
MODIFICATION NUMBER: rj5

08/26/1996 50,000.00 50,000.00

08/26/1996 100,000.00 150,000.00

MODIFICATION NUMBER: 06

09/20/1996 714,971.00 714,971.00

09/20/1996 130,000.00 844,971.00

39/20/1996 397,206.00 1,242,177.00

MODIFICATION NUMBER: 07

09/27/1996 674,349.00 674,349.00

09/27/1996 20,000.00 694,349.00

09/27/1996 370,000.00 1,064,349.00

450,000.00 CERCLA/SARA

500,000.00 CEPP

970,000.00 CERCLA/SARA

1,440,000.00 CERCLA/SARA

1,465,000.00 OPA

1,565,000.00 CERCLA/SARA

1,615,000.00 CEPP

1,755,000.00 CEPP

2,255,000.00 CERCLA/SARA

3,005,000.00 CERCLA/SARA

3,055,000.00 OPA

.00 3,055,000.00 NONE

3,105,000.00 CEPP

3,205,000.00 CERCLA/SARA

3,919,971.00 CERCLA/SARA

4,049,971.00 CERCLA/SARA

4,447,177.00 CERCLA/SARA

5,121,526.00 CERCLA/SARA

5,141,526.00 OPA

5,511,526.00 OPA

Site Assessment

Site Assessment

Site Assessment

Removal Action

Site Assessment

Removal Action

Removal Action

*** Confidential Business Information - Not for Release'



10/11/1996 TABLE F-3 fijl Page 1 of 3
SUMMARY OF INCREMENTAL Pf1

FUNDING Ecoloqvand
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
DATE FUNDING SOURCE TOTAL Mod Tvoe DCN

MOD. NO. FUNDING FUNDING ype IfrlL.
FUNDING SOURCE: CEPP

01 02/22/1996 50,000.00 50,000.00 50,000.00 FUNDING ACTION EAR054

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 140,000.00 190,000.00 190,000.00 FUNDING ACTION EAR240

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 240,000.00 240,000.00 FUNDING ACTION EAR159

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

05 08/26/1996 50,000.00 290,000.00 290,000.00 FUNDING ACTION EAR267

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

FUNDING SOURCE: CERCLA/SARA
00 12/18/1995 450,000.00 450,000.00 740,000.00 FUNDING ACTION DA0005

Initial Contract

01 02/22/1996 470,000.00 920,000.00 1,210,000.00 FUNDING ACTION DB0007

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

01 02/22/1996 470,000.00 1,390,000.00 1,680,000.00 FUNDING ACTION DB0003

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

02 02/27/1996 100,000.00 1,490,000.00 1,780,000.00 FUNDING ACTION H6S006

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 500,000.00 1,990,000.00 2,280,000.00 FUNDING ACTION DA0023

The purpose of theis modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

Confidential Business Information - Not for Release'



10/11/1996 TABLE F-3 fTp Page 2 of 3

SUMMARY OF INCREMENTAL \W
FUNDING Ecoloqvand

CONTRACT MODIFICATIONS Environment
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
DATE FUNDING SOURCE TOTAL Mod Type DCN

MOD. NO. FUNDING FUNDING *P -̂
FUNDING SOURCE: CERCLA/SARA

03 08/05/1996 750,000.00 2,740,000.00 3,030,000.00 FUNDING ACTION H6J028

The purpose of this modification is to obligate (increaseO incremental funding on the contract. The total contract value remains unchanged. The funding on
Document Control Number (DCN) H6J028 is specifically designated as Site Assessment Funding for use

05 08/26/1996 100,000.00 2,840,000.00 3,130,000.00 FUNDING ACTION H6J041

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

06 09/20/1996 714,971.00 3,554,971.00 3,844,971.00 FUNDING ACTION DAO030

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remins unchanged.

06 09/20/1996 130,000.00 3,684,971.00 3,974,971.00 FUNDING ACTION H6J045

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

06 09/20/1996 397,206.00 4,082,177.00 4,372,177.00 FUNDING ACTION DAO043

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 674,349.00 4,756,526.00 5,046,526.00 FUNDING ACTION DBO049

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

FUNDING SOURCE: NONE
04 08/19/1996 .00 .00 5,046,526.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hours on the contract. This change increase the total contract value. The
contract funding remains unchanged.

FUNDING SOURCE: OPA
01 02/22/1996 25,000.00 25,000.00 5,071,526.00 FUNDING ACTION PP0010

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 75,000.00 5,121,526.00 FUNDING ACTION PPOQ36

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

** Confidential Business Information - Not for Release **



10/11/1996 TABLE F-3 fjp Page 3 of 3

SUMMARY OF INCREMENTAL P}1

FUNDING Ecology and
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
DATE FUNDING SOURCE TOTAL Mod Tvoe DCN

MOD. NO. FUNDING FUNDING M°° 'yP<? ™L.
FUNDING SOURCE: OPA

07 09/27/1996 20,000.00 95,000.00 5,141,526.00 FUNDING ACTION PPO104

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 370,000.00 465,000.00 5,511,526.00 FUNDING ACTION HPR114

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

** Confidential Business Information - Not for Release **
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10/11/1996

NONE

CERCLA/SARA

Site Assessment

CERCLA/SARA

Removal Action

CERCLA/SARA

OPA

CEPP

TABLE F-4

SUMMARY OF FUNDING EXPENDITURES

Month Ending : 09/21/1996

Region: 9

Page 1 of 1

Total
Obligations

Monthly
Costs

Monthly
Fee

Total
Monthly

Costs
Cumulative

Costs
Cumulative

Fee

Total
Cumulative

Costs
REMAINING

BALANCE

.00 .00 .00 .00 .00

1,080,000.00 1,514.74 148.38 1,663.12 19,251.40 1,913.27 21,164.67 1,058,835.33

1,786,526.00 .00 .00 .00 .00

1,890,000.00 226,875.13 22,223.41 249,098.54 1,546,395.42 179,137.10 1,725,532.52 164,467.48

465,000.00 242.86 23.79 266.65 6,425.38 619.41 7,044.79 457,955.21

290,000.00 13,227.60 1,295.70 14,523.30 55,807.88 6,243.56 62,051.44 227,948.56

Total $5,511,526.00 $241,860.33 $23,691.28 $265,551.61 $1,627,880.08 $187,913.34 $1,815,793.42 $1,909,206.58



10/11/1996
Ecology and Enviro

Cost by TD
Contract #: 68

Table F- i

Period Covered - Month E

TDD Number Site Name

SSID Number: 00

09-9601-0001 EPA REGION IX SPILL PHONE

09-9601-0002 ON-CALL RESPONSE CALL OUT

09-9601-0003 EMERGENCY AIR MONITORING DIREC

09-9601-0004 EVACUATION GUIDANCE DOCUMENT

09-9602-0004 ON-GOING START PROGRAM SUPPOR

09-9603-0003 PUNA GEOTHERMAL VENTURE RESP

09-9603-0006 CALIFORNIA REGULATION APPLICABI

09-9604-0005 START QA MANAGEMENT

09-9604-0006 START EQUIPMENT MANAGEMENT

09-9604-0007 START HEALTH & SAFETY COORDINA

09-9604-0008 START COMPUTER SUPPORT

09-9604-0010 TRAINING FOR LA CO FD HEALTH HAZ

09-9605-0005 CONTINUING CHALLENGE WORKSHO

09-9605-0008 T.A.L.E.S. DATABASE

09-9607-0001 REGION IX COST SUMMARY INFORMA

09-9607-0004 NEW TECHNOLOGY/EQUIPMENT EVAL

09-9607-0005 BIA ER OVERVIEW

09-9607-0007 HAZMAT EXERCISE PREPARATION '96

LOE Hours

270.40

131.85

8.00

4.00

491.50

.00

.00

46.00

240.50

127.50

100.00

7.00

78.00

3.00

4.00

4.00

.00

101.00

Region: 9

nment, Inc. ll|)
D
-W6-0010

S

nding: 09/21/1996

Current Month
Other Direct

Labor Dollar Travel Equipment Costs

9,532.65

3,978.62

284.31

417.74

30,400.74

.00

.00

1,552.00

7,647.92

4,168.05

4,696.82

231.58

2,984.28

106.04

204.17

174.97

.00

3,554.28

.00

.00

.00

.00

2,483.44

.00

.00

.00

1,360.20

.00

.00

.00

190.91

.00

.00

37.63

840.56

359.53

.00 275.42

.00 208.15

.00 -16.04

.00 22.89

.00 10,875.72

.00 -4.79

.00 .85

.00 94.56

.00 6,138.13

.00 1,120.47

.00 1,539.61

.00 46.14

.00 439.94

.00 6.49

.00 5.73

.00 -64.99

.00 473.61

.00 206.09

Sub
Contractors

476.98

263.16

98.68

.00

361.85

.00

.00

98.68

98.68

427.63

115.14

.00

.00

.00

.00

.00

.00

.00

Eand E
Services

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

rage i or D

Month
Total

10,285.05

4,449.93

366.95

440.63

44,121.75

-4.79

.85

1,745.24

15,244.93

5,716.15

6,351.57

277.72

3,615.13

112.53

209.90

147.61

1,314.17

4,119.90

Confidential Business Information - Not for Release



IUI 1 II l^ao _ . . _ .Ecology and Envirc

Cost by TD
Contract*: 68

Table F-

Period Covered - Month E

TDD Number Site Name

SSID Number: 00

09-9609-0003 BRISBANE FIRE DEPARTMENT - RADI

TOTAL SSID#: 00

SSID Number: 1E

09-9605-0004 MCCORMICK & BAXTER CREOSOTING

09-9608-0004 MCCORMICK & BAXTER CREOSOTING

TOTAL SSID#: 1E

SSID Number: 1U

09-9601-0014 YAVAPAI PENTA POND

TOTAL SSID#: 1U

SSID Number: 33

09-9601-001 0 DEL NORTE COUNTY PESTICIDE STO

TOTAL SSID#: 33

SSID Number: 3H

09-9601 -001 1 CASMALIA RESOURCES

TOTAL SSID#: 3H

SSID Number: 4R

09-9601-0006 FRONTIER FERTILIZER

TOTAL SSID#: 4R

SSID Number: 51

09-9604-0012 AMERICAN SAMOA TECHNICAL ASSIS

TOTAL SSID#: 51

LOE Hours

19.00

1,635.75

99.00

191.50

290.50

9.00

9.00

24.00

24.00

884.75

884.75

57.00

57.00

81.00

81.00

Region: 9

>nment, Inc. uiP
l^v 1%™̂
IU

-W6-0010

5

nding: 09/21/1996

Current Month
Other Direct

Labor Dollar Travel Equipment Costs

545.86

70,480.03

2,589.14

4,531.48

7,120.62

438.76

438.76

954.09

954.09

31,396.17

31,396.17

2,388.61

2,388.61

3,193.24

3,193.24

.00

5,272.27

4,228.02

290.26

4,518.28

.00

.00

1,573.64

1,573.64

12,626.46

12,626.46

140.52

140.52

.00 40.33

.00 21,408.31

.00 6,459.51

.00 403.88

.00 6,863.39

.00 15.26

.00 15.26

.00 512.03

.00 512.03

.00 2,102.12

.00 2,102.12

.00 102.53

.00 102.53

4,404.85 926.72 1,685.44

4,404.85 926.72 1,685.44

Sub
Contractors

.00

1,940.80

3,175.72

2,702.99

5,878.71

.00

.00

.00

.00

4,452.19

4,452.19

.00

.00

.00

.00

Eand E
Services

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

rayc £. \j\ u

Month
Total

586.19

99,101.41

16,452.39

7,928.61

24,381.00

454.02

454.02

3,039.76

3,039.76

50,576.94

50,576.94

2,631.66

2,631.66

10,210.25

10,210.25

Confidential Business Information - Not for Release



10/11/1996
Ecology and Environment, Inc.

Cost by TDD
Contract #: 68-W6-0010

Table F-5

Period Covered - Month Ending: 09/21/1996

Region: 9

Current Month

Page 3 of 6

TDD Number Site Name LOE Hours Labor Dollar

SSID Number: 5F

09-9601-0008 DODSON BROTHERS OIL COMPANY

09-9605-0007 DODSON BROTHERS OIL COMPANY

TOTAL SSID#: 5F

SSID Number: 8R

09-9605-0011 TREASURE ISLAND

TOTAL SSID#: 8R

SSID Number: 9G

09-9606-0002 INDIA BASIN BOATYARD SITE

TOTAL SSID#: 9G

SSID Number: 9Q

09-9601 -0007 NAVAJO TOXAPHENE

TOTAL SSID#: 9Q

SSID Number: 9X

09-9606-0005 VERDESE CARTER PARK

TOTAL SSID#: 9X

SSID Number: AQ

09-9601-0009 CENTRAL EUREKA MINE (MESA DE 0

TOTAL SSID#: AQ

SSID Number: AV

09-9601-001 3 SANDERS AVIATION

TOTAL SSID#: AV

.00

12.50

12.50

.00

.00

.00

.00

14.50

14.50

147.00

147.00

9.00

9.00

42.00

42.00

.00

437.71

437.71

.00

.00

.00

.00

733.67

733.67

8,017.47

8,017.47

410.01

410.01

1,258.73

1,258.73

Other Direct Sub Eand E
Travel Equipment Costs Contractors Services

.00

.00

.00

.00

.00

.00

.00

.00

.00

177.03

177.03

.00

.00

1,037.08

1,037.08

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

27.92

22.01

49.93

.00

.00

-1.95

-1.95

113.08

113.08

88.04

88.04

24.30

24.30

2,953.88

2,953.88

.00

.00

.00

32.89

32.89

.00

.00

.00

.00

752.73

752.73

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Month
Total

27.92

459.72

487.64

32.89

32.89

-1.95

-1.95

846.75

846.75

9,035.27

9,035.27

434.31

434.31

5,249.69

5,249.69
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10/11/1996 Ecology and Environment, Inc.
Cost by TDD

Contract #: 68-W6-0010

Table F -5

Period Covered - Month Ending: 09/21/1996

Region: 9

Page 4 of 6

TDD Number Site Name

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct Sub

Costs Contractors
Eand E Month
Services Total

SSID Number: BC

09-9601-0015 OMEGA RECOVERY SERVICES

TOTAL SSID#: BC

SSID Number: BZ

09-9606-0001 MCFARLAND KERN COUNTY

TOTAL SSID#: BZ

SSID Number: CE

09-9608-0001 LORENTZ BARREL & DRUM

TOTAL SSID#: CE

SSID Number: CN

09-9606-0007 DUCK VALLEY INDIAN RESERVATION

TOTAL SSID#: CN

SSID Number: CP

09-9603-0001 GREY EAGLE MINE SITE

TOTAL SSID#: CP

SSID Number: CS

09-9605-0001 R.C. BAXTER

09-9607-0002 R.C. BAXTER

TOTAL SSID#: CS

SSID Number: CU

09-9605-001 0 PANOCHE TIRE DUMP FIRE

TOTAL SSID#: CU

34.50

34.50

21.50

21.50

13.00

13.00

11.00

11.00

.00

.00

.00

31.50

31.50

164.00

164.00

1,049.84

1,049.84

1,509.01

1,509.01

569.02

569.02

388.82

388.82

.00

.00

.00

1,644.17

1,644.17

6,970.24

6,970.24

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

431.74

431.74

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

85.66

85.66

5.73

5.73

18.66

18.66

38.01

38.01

533.24

533.24

102.13

78.33

180.46

256.56

256.56

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,135.50

1,135.50

1,514.74

1,514.74

587.68

587.68

426.83

426.83

533.24

533.24

102.13

1,722.50

1,824.63

7,658.54

7,658.54

Confidential Business Information - Not for Release



10/11/1996
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 09/21/1996

Region: 9

Page 5 of 6

TDD Number Site Name

Current Month
LOE Hours Labor Dollar Travel Equipment

Other Direct Sub
Costs Contractors

Eand E Month
Services Total

SSID Number: DB

09-9609-0004 SAN CARLOS PESTICIDE

TOTAL SSID#: DB

SSID Number: R3

09-9609-0008 RICHMOND TERMINAL AKA UNITED H

TOTAL SSID#: R3

SSID Number: T4

09-9606-0004 SOBOBA INDIAN RESERVATION

09-9606-0010 SOBOBA INDIAN RESERVATION

TOTAL SSID#: T4

SSID Number: W6

09-9601-0012 SPARKS SOLVENT/FUEL PLUME

TOTAL SSID#: W6

SSID Number: ZZ

09-9602-0002 GIBSON - BAKERSFIELD

09-9605-0006 FEATHER RIVER CONTINGENCY PLAN

09-9605-0009 UNOCAL RODEO REFINERY FIRE

09-9606-0003 HARD CHROME PRODUCTS

09-9606-0006 WEST COAST METAL FIRE

09-9607-0003 TRI CITY OIL

09-9607-0006 OREGON FORMALDEHYDE SPILL

3.00

3.00

69.00

69.00

.00

.00

.00

33.00

33.00

7.50

182.50

.00

26.00

6.50

6.00

.00

128.50

128.50

2,500.15

2,500.15

.00

.00

.00

1,350.30

1,350.30

228.24

7,452.37

.00

997.82

204.11

102.19

.00

.00

.00

.00

.00

.00

.00

.00

302.61

302.61

.00

359.58

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

5.12

5.12

74.24

74.24

22.05

17.34

39.39

589.08

589.08

20.77

427.17

9.06

64.97

52.50

9.09

-35.89

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

65.79

.00

.00

.00

131.58

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

133.62

133.62

2,574.39

2,574.39

22.05

17.34

39.39

2,241.99

2,241.99

249.01

8,304.91

9.06

1,062.79

256.61

242.86

-35.89

Confidential Business Information - Not for Release
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10/11/1996 Ecology and Environment, Inc. ™ Page 6 of 6

Cost by TDD

Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 09/21/1996

Region: 9

Current Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E
Services

Month
Total

SSID Number: ZZ

09-9608-0003

09-9609-0002

09-9609-0007

09-9609-0010

WRIGHT TERMINAL

MAD RIVER PESTICIDES

PAAKEA ROAD PESTICIDE FIRE SITE

ENVIROPUR/PRC

TOTAL SSID#: ZZ

TOTALS

51.00

25.00

98.00

42.00

444.50

4,032.00

1,876.13

958.54

1,785.38

1,605.97

15,210.75

$158,149.91

.00

.00

.00

.00

359.58

$30,844.06

.00

.00

.00

.00

.00

$926.72

103.72

51.08

164.45

75.52

942.44

$38,684.95

.00

.00

.00

.00

197.37

$13,254.69

.00

.00

.00

.00

.00

$.00

1,979.85

1,009.62

1,949.83

1,681.49

16,710.14

$241,860.33

*** Confidential Business Information - Not for Release



10/11/1996 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F-6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 2

P1 Dedicated

P2 Dedicated

P3 Dedicated

P4 Dedicated

T1 Dedicated

T2 Dedicated

TOTAL Dedicated

P1 Non Dedicated

P2 Non Dedicated

P3 Non Dedicated

P4 Non Dedicated

T1 Non Dedicated

T2 Non Dedicated

TOTAL Non Dedicated

TOTAL LOE

START Region 9

MONTH ENDING: 9/21/1996

Regular Hours Overtime Hours

374.00 78.28

647.00 106.94

1,665.00 300.09

149.00 9.94

15.00 .00

140.00 21.00

2,990.00 516.25

112.00 59.00

.00 .00

203.50 .00

1.00 .00

112.00 38.25

.00 .00

428.50 97.25

3,418.50 613.50

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

3,559.00 746.62

5,793.00 1,312.35

13,241.50 2,224.62

1,116.00 130.39

112.00 .00

999.00 109.50

24,820.50 4,523.48

424.00 185.50

33.75 .00

1,260.75 87.50

16.50 .00

190.75 95.25

5.75 .00

1,931.50 368.25

26,752.00 4,891.73

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

3,559.00 746.62

5,793.00 1,312.35

13,241.50 2,224.62

1,116.00 130.39

112.00 .00

999.00 109.50

24,820.50 4,523.48

424.00 185.50

33.75 .00

1,260.75 87.50

16.50 .00

190.75 95.25

5.75 .00

1,931.50 368.25

26,752.00 4,891.73

Total Hours

4,305.62

7,105.35

15,466.12

1,246.39

112.00

1,108.50

29,343.98

609.50

33.75

1,348.25

16.50

286.00

5.75

2,299.75

31,643.73

Confidential Business Information - Not for Release
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10/11/1996 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F - 6

CONTRACT NUMBER: 68-W6-0010

Page 2 of 2

SS Dedicated

TOTAL Dedicated

SS Non Dedicated

TOTAL Non Dedicated

TOTAL CLERICAL

GRAND TOTAL

START Region 9

MONTH ENDING: 9/21/1996

Regular Hours Overtime Hours

272.75 1.88

272.75 1.88

56.25 .00

56.25 .00

329.00 1.88

3,747.50 615.38

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

1,970.50 1.88

1,970.50 1.88

797.50 12.00

797.50 12.00

2,768.00 13.88

29,520.00 4,905.61

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

1,970.50 1.88

1,970.50 1.88

797.50 12.00

797.50 12.00

2,768.00 13.88

29,520.00 4,905.61

Total Hours

1,972.38

1,972.38

809.50

809.50

2,781.88

34,425.61

Confidential Business Information - Not for Release



oology and Environment, Inc

ODC Cost Element Trend
Analysis

Table F-7

10/11/1996

Region
9

Month and Year

JAN 1996

FEB 1996

MAR 1996

APR 1996

i
|MAY 1996

JUN 1996

JUL1996

AUG 1996

SEP 1996

Rolled Avg

Books,
publications

.00

.00

.00

14.53

0.02%

.00

363.30

0.54%

508.06

0.99%

1,750.23

2.22%

169.96

0.20%

311.79

3.35%

Communication

.00

222.45

2.09%

1,063.46

4.97%

1,811.21

2.68%

2,527.38

4.67%

2,254.09

3.34%

3,004.86

5.85%

2,764.53

3.51%

3,459.84

4.13%

1,900.87

20.44%

Computer
Usage

627.30

100.00%

4,288.70

40.38%

5,470.37

25.56%

8,676.41

12.83%

5,814.11

10.75%

5,590.07

8.28%

1,466.32

2.86%

8,975.37

11.40%

8,217.94

9.82%

5,458.51

58.69%

Contract
Owned Vehicle
Repair

.00

38.73

0.36%

2,385.67

11.15%

4,293.99

6.35%

5,928.67

10.97%

3,767.00

5.58%

2,290.24

4.46%

3,382.87

4.30%

2,248.47

2.69%

2,703.96

29.07%

Copy Costs

.00

.00

.00

726.91

1.08%

86.02

0.16%

270.54

0.40%

1,851.58

3.61%

.00

861.01

1.03%

421.78

4.53%

Employee
Relocation

.00

.00

584.90

2.73%

.00

.00

.00

.00

.00

.00

64.99

0.70%

Equipment

.00

.00

.00

.00

.00

.00

.00

1,602.90

2.04%

926.72

1.11%

281.07

3.02%

expendables

.00

254.44

2.40%

129.14

0.60%

3,336.55

4.94%

2,642.74

4,89%

3,551.15

5.26%

4,108.47

8.00%

13,316.31

16.91%

6,954.17

8.31%

3,810.33

40.97%

Insurance

.00

.00

.00

3,650.49

5.40%

.00

.00

.00

2,192.48

2.78%

1,096.24

1.31%

77102

8.29%

Lab Analysis

.00

.00

.00

1,753.00

2.59%

.00

.00

500.00

0.97%

1,000.00

1.27%

.00

361.44

3.89%

< < < < « < < : < < < : <; <; <; <; <; <



1

eals

.00

1,731.63

16.30%

1,235.21

5.77%

6,614.38

9.78%

2,874.89

5.32%

5,762.19

8.54%

2,527.03

4.92%

3,008.16

3.82%

5,876.75

7.02%

3,292.25

35.40%

Other Rental
Costs

.00

.00

4,350.54

20.33%

5,350.52

7.91%

10,937.41

20.23%

6,793.95

10.07%

11,418.46

22.24%

4,767.28

6.05%

10,142.53

12.12%

5,973.41

64.22%

Outside Service

.00

168.32

1.58%

15.77

0.07%

4,984.03

7.37%

667.68

1.23%

558.38

0.83%

2,767.81

5.39%

1,367.28

1.74%

441.29

0.53%

1,218.95

13.11%

Physical Exams

.00

.00

.00

.00

.00

.00

.00

.00

848.58

1.01%

94.29

1.01%

Postage .
Delivery

.00

13.40

0.13%

1,372.35

6.41%

691.86

1.02%

894.40

1.65%

940.97

1.39%

1,830.75

3.57%

2,751.35

3.49%

1,706.68

2.04%

1,133.53

12.19%

Professional
Development

.00

.00

.00

.00

.00

2,397.78

3.55%

1,646.96

3.21%

.00

88.62

0.11%

459.26

4.94%

Protective
Clothing

.00

.00

.00

.00

.00

.00

.00

606.05

0.77%

1,675.30

2.00%

253.48

2.73%

Repairs _
Maintenance

.00

.00

.00

.00

.00

1,190.95

1.76%

2,497.44

4.86%

.00

2,161.50

2.58%

649.99

6.99%

Sample
Shipment

.00

2.42

0.02%

.00

156.52

0.23%

.00

.00

223.41

0.44%

357.41

0.45%

861.29

1.03%

177.89

1.91%

Subcontractor
Service

.00

.00

.00

2,478.72

3.67%

9,534.77

17.64%

11,234.25

16.64%

3,798.48

7.40%

17,504.54

22.23%

13,254.69

15.83%

6,422.83

69.05%

Travel

.00

3,900.30

36.72%

4,795.56

22.41%

23,070.24

34.12%

12,158.41

22.49%

22,820.97

33.81%

10,909.77

21.25%

13,405.60

17.02%

22,718.84

27.14%

12,642.19

135.92%

Grand Total

627.30

10,620.39

21,402.97

67,609.36

54,066.48

67,495.59

51,349.64

78,752.36

83,710.42

48,403.83



10/11/1996

Accounting Month

TABLE F-7 Page 1 on

Trend Summary of Direct Costs

Cost Element Tracking by Month

Region: 9

(Actual $ Cost and Cost per LOE Delivered)

Actual Dollars Cost per LOE

SEP 1996

06

07

17

24

26

27

29

30

31

32

37

38

40

41

43

50

59

67

70

Computer Usage

Communications

Insurance

Sample Shipment

Outside Service

Subcontractor Service

Postage & Delivery

Professional Development

Physical Exams

Books & Publications

Repairs & Maintenance

Copy Costs

Equipment

Expendables

Travel

Other Rental Costs

Protective Clothing

Meals

Contract Owned Vehicle Rep

TOTAL

Direct Labor LOE Direct Labor Dollars

4,032.00 $149,667.98

8,217.94

3,459.84

1,096.24

861.29

441.29

13,254.69

1,706.68

88.62

848.58

169.96

2,161.50

861.01

926.72

6,954.17

22,718.84

10,142.53

1,675.30

5,876.75

2,248.47

$83,710.42

2.13

.90

.28

.22

.11

3.43

.44

.02

.22

.04

.56

.22

.24

1.80

5.88

2.63

.43

1.52

.58

$21.68

TOTAL ODC

$83,710.42

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Voucher: 9

Date: 10/11/1996

TDD Number: 09-9601-0001 Site Name/Task Desc: EPA REGION IX SPILL PHONE
Regional Response Center Support

Account Code: 06 Computer Usage

TOTAL 09-9601-0001 FOR Computer Usage 226.85

Account Code: 27 Subcontractor Service

609001-609009 09-9601-0001 AGS, INC. -609001-609009 96.75
608001-608013 09-9601-0001 AGS, INC. - 608001-608013 37_0k8_8_

TOTAL 09-9601-0001 FOR Subcontractor Service 467.63

TOTAL FOR: 09-9601-0001 694.48

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Voucher: 9

Date: 10/11/1996

TDD Number: 09-9601-0002 Site Name/Task Desc: ON-CALL RESPONSE CALL OUT
Regional Response Center Support

Account Code: 06 Computer Usage

TOTAL 09-9601-0002 FOR Computer Usage 171.44

Account Code: 27 Subcontractor Service
608001-608013 9601-0002 AGS, INC. - 608001-608013 25J3.00

TOTAL 09-9601-0002 FOR Subcontractor Service 258.00

TOTAL FOR: 09-9601-0002 429.44

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Voucher: 9

Date: 10/11/1996

TDD Number: 09-9601-0003 Site Name/Task Desc: EMERGENCY AIR MONITORING DIRECTORY
Chemical Emergency Preparedness & Prevention (CEPP)

Account Code: 06 Computer Usage

TOTAL 09-9601-0003 FOR Computer Usage -13.21

Account Code: 27 Subcontractor Service
608001-608013 9601-0003 AGS, INC. - 608001-608013 96.7_5_

TOTAL 09-9601-0003 FOR Subcontractor Service 96.75

TOTAL FOR: 09-9601-0003 $3.54

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending'

68-W6-0010

09/21/1996

Voucher: 9

Date: 10/11/1996

TDD Number: 09-9601-0004 Site Name/Task Desc: EVACUATION GUIDANCE DOCUMENT
Chemical Emergency Preparedness & Prevention (CEPP)

Account Code: 06 Computer Usage

TOTAL 09-9601-0004 FOR Computer Usage

TOTAL FOR: 09-9601-0004

18.85

18 85

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 09/21/1996

Voucher: 9

Date: 10/11/1996

TDD Number: 09-9601-0006 Site Name/Task Desc: FRONTIER FERTILIZER
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9601-0006 FOR Computer Usage 76.31

Account Code: 07 Communications
#0010011735760651 7/13/96 PHONE BILL MFS INTELENET, INC. -#0010011735760651 _ _2.44

TOTAL 09-9601-0006 FOR Communications 2.44

Account Code: 41 Expendables
STRESS BEVERAGES SAN FRANCISCO IMPREST ACCOUNT - [2478] ROBIN R. CLEMENS 3.67

09/09/1996 Dl WATER + ICE TIMOTHY M. COLEN - DAVIS, CA 09/09/1996 06:30 09/09/1996 17|30_ _ _ _2.04_

TOTAL 09-9601-0006 FOR Expendables 5.71

Account Code: 43 Travel
GASOLINE SAN FRANCISCO IMPREST ACCOUNT - [2478] ROBIN R. CLEMENS 44.75

09/09/1996 POV: 160 MILES DAVIS TIMOTHY M. COLEN - DAVIS, CA 09/09/199606:3009/09/199617:30 48.00
09/09/1996 BRIDGE TOLLS TIMOTHY M. COLEN - DAVIS, CA 09/09/199606:3009/09/199617:30 2.00
09/09/1996 POV: 20 MILES EMFAC LAB TIMOTHY M. COLEN - DAVIS, CA 09/09/199606:3009/09/199617:30 6.00
09/09/1996 INCIDENTALS TIMOTHY M. COLEN - DAVIS, CA 09/09/1996 06:30 09/09/1996 17j30_ 1.00

TOTAL 09-9601-0006 FOR Travel 101.75

Account Code: 67 Meals
09/09/1996 PER DIEM TIMOTHY M. COLEN - DAVIS, CA 09/09/1996 06:30 09/09/1996 17j3JD_ 1_4.pp_

TOTAL 09-9601-0006 FOR Meals 14.00

TOTAL FOR: 09-9601-0006 200.21

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
.Table F-8

Contract Number: 68-W6-0010

Month Ending: 09/21/1996

Voucher: 9

Date: 10/11/1996

TDD Number: 09-9601-0007 Site Name/Task Desc: NAVAJO TOXAPHENE
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9601-0007 FOR Computer Usage

Account Code: 41 Expendables
EAGLE-PICHER INDUSTRIES, INC. 40Z CLEAR WIDE MOUTH JAR LOS ANGELES IMPREST - EAGLE-PICHER INDUSTRIES, INC.

TOTAL 09-9601-0007 FOR Expendables

TOTAL FOR: 09-9601-0007

63.27

29.88

29.88

93^5

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Voucher: 9

Date: 10/11/1996

TDD Number: 09-9601-0008 Site Name/Task Desc: DODSON BROTHERS OIL COMPANY
Removal Support (PRP/State)

Account Code: 07 Communications
L.A. CELLULAR CALLS AND USAGE LOS ANGELES IMPREST - L.A. CELLULAR 23.00

TOTAL 09-9601-0008 FOR Communications 23.00

TOTAL FOR: 09-9601-0008 23.00

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010 Voucher. 9

Month Ending' 09/21/1996 Date: 10/11/1996

TDD Number: 09-9601-0009 Site Name/Task Desc: CENTRAL EUREKA MINE (MESA DE ORO)
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9601-0009 FOR Computer Usage 20.01

TOTAL FOR: 09-9601-0009 20.01

Confidential Business Information - Not for Release

< < < < < ( <



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Voucher:

Date: 10/11/1996

TDD Number: 09-9601-0010 Site Name/Task Desc: DEL NORTE COUNTY PESTICIDE STORAGE
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9601-0010 FOR Computer Usage

Account Code: 41 Expendables
08/20/1996 SAMPLE SHIPPING COOLER JOHN H. WHITAKER - CRESCENT CITY, CA
08/20/1996 FIELD BEVERAGES STEVEN M. MORIN - CRESCENT CITY, CA
08/20/1996 TOOLS FOR MAINTENANCE JOHN H. WHITAKER - CRESCENT CITY, CA
08/20/1996 TOOLS FOR MAINTENANCE JOHN H. WHITAKER - CRESCENT CITY, CA
08/20/1996 STRESS BEVERAGES JOHN H. WHITAKER - CRESCENT CITY, CA
08/21/1996 FILTERS FOR COMPRESSOR JOHN H. WHITAKER - CRESCENT CITY, CA
08/21/1996 SAMPLE ICE JOHN H. WHITAKER - CRESCENT CITY, CA

08/19/1996 15:00 08/21/1996 20:00
08/19/1996 15:00 08/21/1996 21:00
08/19/1996 15:00 08/21/1996 20:00
08/19/1996 15:00 08/21/1996 20:00
08/19/1996 15:00 08/21/1996 20:00
08/19/1996 15:00 08/21/1996 20:00
08/19/1996 15:00 08/21/1996 20:00

TOTAL 09-9601-0010 FOR Expendables

Account Code: 43 Travel
08/19/1996 LODGING STEVEN M. MORIN - CRESCENT CITY, CA
08/19/1996 INCIDENTALS STEVEN M. MORIN - CRESCENT CITY, CA
08/19/1996 >TK-0162101122112 JOHN H. WHITAKER - CRESCENT CITY, CA
08/19/1996 SHUTTLE TO AIRPORT STEVEN M. MORIN - CRESCENT CITY, CA
08/19/1996 INCIDENTALS JOHN H. WHITAKER - CRESCENT CITY, CA
08/19/1996 POV: 48 MILES HOME TO AIRPOR JOHN H. WHITAKER - CRESCENT CITY, CA
08/19/1996 LODGING JOHN H. WHITAKER - CRESCENT CITY, CA
08/19/1996 >TK-0168602278565 STEVEN M. MORIN - CRESCENT CITY, CA
08/20/1996 INCIDENTALS STEVEN M. MORIN - CRESCENT CITY, CA
08/20/1996 LODGING JOHN H. WHITAKER - CRESCENT CITY, CA
08/20/1996 BUSINESS PHONE STEVEN M. MORIN - CRESCENT CITY, CA
08/20/1996 LODGING STEVEN M. MORIN - CRESCENT CITY, CA
08/20/1996 INCIDENTALS JOHN H. WHITAKER - CRESCENT CITY, CA
08/21/1996 POV: 48 MILES AIRPORT TO HOM JOHN H. WHITAKER - CRESCENT CITY, CA
08/21/1996 GAS FOR RENTAL CAR JOHN H. WHITAKER - CRESCENT CITY, CA
08/21/1996 AIRPORT PARKING JOHN H. WHITAKER - CRESCENT CITY, CA
08/21/1996 INCIDENTALS JOHN H. WHITAKER - CRESCENT CITY, CA
08/21/1996 RENTAL CAR JOHN H. WHITAKER - CRESCENT CITY, CA
08/21/1996 INCIDENTALS STEVEN M. MORIN - CRESCENT CITY, CA

08/19/1996 15:00 08/21/1996 21:00
08/19/1996 15:00 08/21/1996 21:00
08/19/1996 15:00 08/21/1996 20:00
08/19/1996 15:00 08/21/1996 21:00
08/19/1996 15:00 08/21/1996 20:00
08/19/1996 15:00 08/21/1996 20:00
08/19/1996 15:00 08/21/1996 20:00
08/19/1996 15:00 08/21/1996 21:00
08/19/1996 15:00 08/21/1996 21:00
08/19/1996 15:00 08/21/1996 20:00
08/19/1996 15:00 08/21/1996 21:00
08/19/1996 15:00 08/21/1996 21:00
08/19/1996 15:00 08/21/1996 20:00
08/19/1996 15:00 08/21/1996 20:00
08/19/1996 15:00 08/21/1996 20:00
08/19/1996 15:00 08/21/1996 20:00
08/19/1996 15:00 08/21/1996 20:00
08/19/1996 15:00 08/21/1996 20:00
08/19/1996 15:00 08/21/1996 21:00

TOTAL 09-9601-0010 FOR Travel

Account Code: 67 Meals
08/19/1996
08/19/1996
08/20/1996
08/20/1996
08/21/1996
08/21/1996

PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM

STEVEN M. MORIN -
JOHN H. WHITAKER
STEVEN M. MORIN -
JOHN H. WHITAKER
JOHN H. WHITAKER
STEVEN M. MORIN •

CRESCENT CITY, CA
- CRESCENT CITY, CA
CRESCENT CITY, CA
- CRESCENT CITY, CA
-CRESCENTCITY, CA
CRESCENT CITY, CA

08/19/1996 15:00 08/21/1996 21:00
08/19/1996 15:00 08/21/1996 20:00
08/19/1996 15:00 08/21/199621:00
08/19/1996 15:00 08/21/199620:00
08/19/1996 15:00 08/21/199620:00
08/19/1996 15:00 08/21/1996 21:00

TOTAL 09-9601-0010 FOR Meals

109.49

21.54
1.98
4.29

26.87
4.05

252.26
1.28

312.27

41.80
1.00

407.00
9.00
1.00

13.44
40.00

423.00
2.00

40.00
3.49

41.80
2.00

13.44
13.00
28.00
2.00

92.24
2.00

1,176.21

12.00
12.00
24.00
24.00
24.00
24.00

TOTAL FOR: 09-9601-0010

120.00

1,717.97

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Voucher:

Date: 10/11/1996

TDD Number: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9601-0011

Account Code: 07 Communications
#0010011735760651 7/13/96 PHONE BILL MFS INTELENET, INC. -#0010011735760651

TOTAL 09-9601-0011

Account Code: 24 Sample Shipment
07/12/1996 SAMPLE ICE GREGORY JONES - SANTA MARIA, CA

FOR Computer Usage

Account Code: 27 Subcontractor Service
609001-609009 09-9601-0011 AGS, INC. -609001-609009
608001-608013 9601-0011 AGS, INC. -608001-608013

Account Code: 29 Postage & Delivery
#T5419820 AIRBORNE AIRBORNE EXPRESS -#T5419820

TOTAL 09-9601-0011

TOTAL 09-9601-0011

FOR Communications

06/23/1996 09:00 07/19/1996 22j30_

FOR Sample Shipment

FOR Subcontractor Service

TOTAL 09-9601-0011 FOR Postage & Delivery

AMY L. ESTEY - SANTA MARIA, CA

TOTAL 09-9601-0011

Account Code: 41 Expendables
08/27/1996 OFFICE SUPPLIES FOR SITE

Account Code: 43 Travel
3782-922357-81009 BTA G JONES BFLO - LA AMERICAN EXPRESS TRAVEL RELATED SVCS.CO.
BILLING STATEMENT 8/29/96 LODGING ONE TIME VENDOR - BILLING STATEMENT 8/29/96

06/23/1996 POV: 30 MILES HOME/AIRPORT GREGORY JONES - SANTA MARIA, CA
06/23/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
06/24/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
06/25/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
06/26/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
06/27/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
06/28/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
06/29/1996 GASOLINE GREGORY JONES - SANTA MARIA, CA
06/29/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
06/30/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
07/01/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
07/02/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
07/03/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
07/04/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
07/04/1996 GAS GREGORY JONES - SANTA MARIA, CA
07/05/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
07/06/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
07/07/1996 GAS GREGORY JONES - SANTA MARIA, CA

*** Confidential Business Information - Not for Release ***

08/22/1996 12:00 09/03/1996 18:00

FOR Expendables

1,554.15

_86.1 3_

86.13

1.40

1,510.76
2,854.13

4,364.89

2aqp_
20.00

_69.88_

69.88

-3782-922357-81009 BTA 1,607.00
3,932.50

06/23/1996 09:00 07/19/1996 22:30 8.40
06/23/1996 09:00 07/19/1996 22:30 1.00
06/23/1996 09:00 07/19/1996 22:30 2.00
06/23/1996 09:00 07/19/1996 22:30 2.00
06/23/1996 09:00 07/19/1996 22:30 2.00
06/23/1996 09:00 07/19/1996 22:30 2.00
06/23/1996 09:00 07/19/1996 22:30 2.00
06/23/1996 09:00 07/19/1996 22:30 15.60
06/23/1996 09:00 07/19/1996 22:30 2.00
06/23/1996 09:00 07/19/1996 22:30 2.00
06/23/1996 09:00 07/19/1996 22:30 2.00
06/23/1996 09:00 07/19/1996 22:30 2.00
06/23/1996 09:00 07/19/1996 22:30 2.00
06/23/1996 09:00 07/19/1996 22:30 2.00
06/23/1996 09:00 07/19/1996 22:30 16.42
06/23/1996 09:00 07/19/1996 22:30 2.00
06/23/1996 09:00 07/19/1996 22:30 2.00
06/23/1996 09:00 07/19/1996 22:30 9.51

( <



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Voucher:

Date: 10/11/1996

TDD Number: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES
Removal Action/Investigation/Monitoring

Account Code: 43 Travel
07/07/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
07/08/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
07/09/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
07/10/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
07/11/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
07/11/1996 GAS GREGORY JONES - SANTA MARIA, CA
07/12/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
07/13/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
07/14/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
07/15/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
07/16/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
07/17/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
07/18/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
07/19/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
07/19/1996 GAS GREGORY JONES - SANTA MARIA, CA
07/19/1996 AIRFARE CHANGE FEE GREGORY JONES - SANTA MARIA, CA
07/19/1996 POV: 30 MILES HOME/AIRPORT GREGORY JONES - SANTA MARIA, CA
07/26/1996 LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
07/26/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
07/27/1996 LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
07/27/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
07/28/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
07/28/1996 LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
07/28/1996 POV: 30 M MILES HOME TO AIRPOR GREGORY JONES - SANTA MARIA, CA
07/28/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
07/29/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
07/29/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
07/29/1996 LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
07/30/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
07/30/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
07/30/1996 LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
07/30/1996 GAS RENTAL GREGORY JONES - SANTA MARIA, CA
07/31/1996 LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
07/31/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
07/31/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
08/01/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
08/01/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
08/01/1996 LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
08/02/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
08/02/1996 LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
08/02/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
08/03/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
08/03/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
08/03/1996 LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
08/04/1996 LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
08/04/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
08/04/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
08/04/1996 GAS RENTAL GREGORY JONES - SANTA MARIA, CA
08/05/1996 LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
08/05/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA

*** Confidential Business Information - Not for Release

06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
07/26/1996 08:00 08/09/1996 16:30
07/26/1996 08:00 08/09/1996 16:30
07/26/1996 08:00 08/09/1996 16:30
07/26/1996 08:00 08/09/1996 16:30
07/26/1996 08:00 08/09/1996 16:30
07/26/1996 08:00 08/09/1996 16:30
07/28/1996 14:00 08/23/1996 20:00
07/28/1996 14:00 08/23/1996 20:00
07/26/1996 08:00 08/09/1996 16:30
07/28/1996 14:00 08/23/1996 20:00
07/26/1996 08:00 08/09/1996 16:30
07/26/1996 08:00 08/09/1996 16:30
07/28/1996 14:00 08/23/1996 20:00
07/26/1996 08:00 08/09/1996 16:30
07/28/1996 14:00 08/23/1996 20:00
07/26/1996 08:00 08/09/1996 16:30
07/28/1996 14:00 08/23/1996 20:00
07/26/1996 08:00 08/09/1996 16:30
07/26/199608:00 08/09/1996 16:30
07/28/1996 14:00 08/23/1996 20:00
07/26/1996 08:00 08/09/1996 16:30
07/28/1996 14:00 08/23/1996 20:00
07/26/1996 08:00 08/09/1996 16:30
07/26/1996 08:00 08/09/1996 16:30
07/26/1996 08:00 08/09/1996 16:30
07/28/1996 14:00 08/23/1996 20:00
07/26/1996 08:00 08/09/1996 16:30
07/26/1996 08:00 08/09/1996 16:30
07/26/1996 08:00 08/09/1996 16:30
07/28/1996 14:00 08/23/1996 20:00
07/28/1996 14:00 08/23/1996 20:00
07/26/1996 08:00 08/09/1996 16:30
07/26/1996 08:00 08/09/1996 16:30

2.00
2.00
2.00
2.00
2.00

15.30
2.00
2.00
2.00
2.00
2.00
2.00
2.00
2.00

17.78
50.00
8.40

71.50
1.00

71.50
2.00
2.00

71.50
8.40
1.00
2.00
2.00

71.50
2.00
2.00

71.50
10.13
71.50
2.00
2.00
2.00
2.00

71.50
2.00

71.50
2.00
2.00
2.00

71.50
71.50
2.00
2.00

15.11
71.50
2.00



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Voucher:

Date:

9

10/11/1996

TDD Number: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES
Removal Action/Investigation/Monitoring

Account Code: 43 Travel
08/05/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
08/06/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
08/06/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
08/06/1996 LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
08/07/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
08/07/1996 LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
08/07/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
08/08/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
08/08/1996 LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
08/08/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
08/09/1996 GAS RENTAL GREGORY JONES - SANTA MARIA, CA
08/09/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
08/09/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
08/10/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
08/11/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
08/12/1996 GAS RENTAL GREGORY JONES - SANTA MARIA, CA
08/12/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
08/13/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
08/14/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
08/15/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
08/16/1996 GAS RENTAL GREGORY JONES - SANTA MARIA, CA
08/16/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
08/17/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
08/18/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
08/19/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
08/20/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
08/21/1996 GAS RENTAL GREGORY JONES - SANTA MARIA, CA
08/21/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
08/22/1996 INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA
08/22/1996 LODGING AMY L. ESTEY - SANTA MARIA, CA
08/22/1996 POV: 45 MILES AIRPORT AMY L. ESTEY - SANTA MARIA, CA
08/22/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
08/23/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA
08/23/1996 LODGING AMY L. ESTEY - SANTA MARIA, CA
08/23/1996 INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA
08/23/1996 POV: 30 MILES AIRPORT/HOME GREGORY JONES - SANTA MARIA, CA
08/24/1996 INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA
08/24/1996 LODGING AMY L ESTEY - SANTA MARIA, CA
08/25/1996 INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA
08/25/1996 PHONE CALL FOR ONLINE (SITE) AMY L. ESTEY - SANTA MARIA, CA
08/25/1996 LODGING AMY L. ESTEY - SANTA MARIA, CA
08/25/1996 FUEL FOR RENTAL AMY L. ESTEY - SANTA MARIA, CA
08/26/1996 LODGING AMY L. ESTEY - SANTA MARIA, CA
08/26/1996 PHONE CALL FOR ONLINE (SITE) AMY L. ESTEY - SANTA MARIA, CA
08/26/1996 INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA
08/27/1996 LODGING AMY L. ESTEY - SANTA MARIA, CA
08/27/1996 PHONE CALL ONLINE (SITE) AMY L. ESTEY - SANTA MARIA, CA
08/27/1996 INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA
08/28/1996 LODGING AMY L. ESTEY - SANTA MARIA, CA
08/28/1996 INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA

*** Confidential Business Information - Not for Release

07/28/1996 14:00 08/23/1996 20:00
07/28/1996 14:00 08/23/1996 20:00
07/26/1996 08:00 08/09/1996 16:30
07/26/1996 08:00 08/09/1996 16:30
07/26/199608:00 08/09/1996 16:30
07/26/1996 08:00 08/09/1996 16:30
07/28/1996 14:00 08/23/1996 20:00
07/28/1996 14:00 08/23/1996 20:00
07/26/1996 08:00 08/09/1996 16:30
07/26/1996 08:00 08/09/1996 16:30
07/28/1996 14:00 08/23/1996 20:00
07/26/199608:00 08/09/1996 16:30
07/28/1996 14:00 08/23/199620:00
07/28/1996 14:00 08/23/1996 20:00
07/28/1996 14:00 08/23/199620:00
07/28/1996 14:00 08/23/1996 20:00
07/28/1996 14:00 08/23/1996 20:00
07/28/1996 14:00 08/23/1996 20:00
07/28/1996 14:00 08/23/1996 20:00
07/28/1996 14:00 08/23/1996 20:00
07/28/1996 14:00 08/23/1996 20:00
07/28/1996 14:00 08/23/199620:00
07/28/1996 14:00 08/23/1996 20:00
07/28/1996 14:00 08/23/1996 20:00
07/28/1996 14:00 08/23/1996 20:00
07/28/1996 14:00 08/23/1996 20:00
07/28/1996 14:00 08/23/1996 20:00
07/28/1996 14:00 08/23/1996 20:00
08/22/1996 12:00 09/03/1996 18:00
08/22/1996 12:00 09/03/1996 18:00
08/22/1996 12:00 09/03/1996 18:00
07/28/1996 14:00 08/23/199620:00
07/28/1996 14:00 08/23/1996 20:00
08/22/1996 12:00 09/03/1996 18:00
08/22/1996 12:00 09/03/1996 18:00
07/28/1996 14:00 08/23/1996 20:00
08/22/1996 12:00 09/03/1996 18:00
08/22/1996 12:00 09/03/1996 18:00
08/22/1996 12:00 09/03/1996 18:00
08/22/1996 12:00 09/03/1996 18:00
08/22/1996 12:00 09/03/1996 18:00
08/22/1996 12:00 09/03/1996 18:00
08/22/1996 12:00 09/03/199® 18:00
08/22/1996 12:00 09/03/1996 18:00
08/22/1996 12:00 09/03/1996 18:00
08/22/1996 12:00 09/03/1996 18:00
08/22/1996 12:00 09/03/1996 18:00
08/22/1996 12:00 09/03/1996 18:00
08/22/1996 12:00 09/03/1996 18:00
08/22/1996 12:00 09/03/1996 18:00

2.00
2.00
2.00

71.50
2.00

71.50
2.00
2.00

71.50
2.00

15.75
1.00
2.00
2.00
2.00
5.00
2.00
2.00
2.00
2.00

14.03
2.00
2.00
2.00
2.00
2.00

13.00
2.00
1.00

63.80
12.60
2.00
2.00

63.80
2.00
8.40
2.00

63.80
2.00

.50
63.80
18.09
63.80

.50
2.00

63.80
.50

2.00
63.80

2.00



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Voucher:

Date:

9

10/11/1996

TDD Number: 09-9601 -0011 Site Name/Task Desc: CASMALIA RESOURCES
Removal Action/Investigation/Monitoring

Account Code: 43 Travel
08/29/1996 INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA
08/29/1996 LODGING AMY L. ESTEY - SANTA MARIA, CA
08/30/1996 LODGING AMY L ESTEY - SANTA MARIA, CA
08/30/1996 PARKING AT AIRPORT AMY L. ESTEY - SANTA MARIA, CA
08/30/1996 INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA
08/31/1996 LODGING AMY L. ESTEY - SANTA MARIA, CA
08/31/1996 INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA
09/01/1996 LODGING AMY L. ESTEY - SANTA MARIA, CA
09/01/1996 PHONE CALLS TO SITE AMY L. ESTEY - SANTA MARIA, CA
09/01/1996 INCIDENTALS AMY L ESTEY - SANTA MARIA, CA
09/01/1996 FUEL FOR RENTAL CAR AMY L. ESTEY - SANTA MARIA, CA
09/02/1996 LODGING AMY L. ESTEY - SANTA MARIA, CA
09/02/1996 INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA
09/03/1996 FUEL FOR RENTAL CAR AMY L. ESTEY - SANTA MARIA, CA
09/03/1996 INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA
09/04/1996 FUEL FOR RENTAL CAR AMY L. ESTEY - SANTA MARIA, CA
09/04/1996 RENTAL CAR AMY L. ESTEY - SANTA MARIA, CA

08/22/1996 12:00 09/03/1996 18:00 2.00
08/22/1996 12:00 09/03/1996 18:00 63.80
08/22/1996 12:00 09/03/1996 18:00 63.80
08/22/1996 12:00 09/03/1996 18:00 85.00
08/22/1996 12:00 09/03/1996 18:00 2.00
08/22/1996 12:00 09/03/1996 18:00 63.80
08/22/1996 12:00 09/03/1996 18:00 2.00
08/22/1996 12:00 09/03/1996 18:00 63.80
08/22/1996 12:00 09/03/1996 18:00 1.00
08/22/1996 12:00 09/03/1996 18:00 2.00
08/22/1996 12:00 09/03/1996 18:00 42.37
08/22/1996 12:00 09/03/1996 18:00 63.80
08/22/1996 12:00 09/03/1996 18:00 2.00
08/22/1996 12:00 09/03/1996 18:00 15.54
08/22/1996 12:00 09/03/1996 18:00 1.00
08/22/1996 12:00 09/03/1996 18:00 5.58
08/22/1996 12:00 09/03/1996 18:00 311.74

TOTAL 09-9601-0011 FOR Travel

Account Code: 67 Meals
06/23/1996
06/24/1996
06/25/1996
06/26/1996
06/27/1996
06/28/1996
06/29/1996
06/30/1996
07/01/1996
07/02/1996
07/03/1996
07/04/1996
07/05/1996
07/06/1996
07/07/1996
07/08/1996
07/09/1996
07/10/1996
07/11/1996
07/12/1996
07/13/1996
07/14/1996
07/15/1996
07/16/1996
07/17/1996
07/18/1996
07/19/1996
07/26/1996
07/27/1996

PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM

GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - SANTA MARIA, CA

*** Confidential Business Information - Not for Release

06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
06/23/1996 09:00 07/19/1996 22:30
07/26/1996 08:00 08/09/1996 16:30
07/26/1996 08:00 08/09/1996 16:30

8,188.75

14.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
14.00
28.00



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Voucher:

Date:

9

10/11/1996

TDD Number: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES
Removal Action/Investigation/Monitoring

Account Code: 67 Meals
07/28/1996
07/28/1996
07/29/1996
07/29/1996
07/30/1996
07/30/1996
07/31/1996
07/31/1996
08/01/1996
08/01/1996
08/02/1996
08/02/1996
08/03/1996
08/03/1996
08/04/1996
08/04/1996
08/05/1996
08/05/1996
08/06/1996
08/06/1996
08/07/1996
08/07/1996
08/08/1996
08/08/1996
08/09/1996
08/09/1996
08/10/1996
08/11/1996
08/12/1996
08/13/1996
08/14/1996
08/15/1996
08/16/1996
08/17/1996
08/18/1996
08/19/1996
08/20/1996
08/21/1996
08/22/1996
08/22/1996
08/23/1996
08/23/1996
08/24/1996
08/25/1996
08/26/1996
08/27/1996
08/28/1996
08/29/1996
08/30/1996
08/31/1996

PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM

GREGORY JONES - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - SANTA MARIA. CA
MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
AMY L. ESTEY - SANTA MARIA, CA
AMY L. ESTEY - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
AMY L. ESTEY - SANTA MARIA, CA
AMY L. ESTEY - SANTA MARIA, CA
AMY L. ESTEY - SANTA MARIA, CA
AMY L. ESTEY - SANTA MARIA, CA
AMY L. ESTEY - SANTA MARIA, CA
AMY L. ESTEY - SANTA MARIA, CA
AMY L. ESTEY - SANTA MARIA, CA
AMY L. ESTEY - SANTA MARIA, CA

*** Confidential Business Information - Not for Release

07/28/1996 14:00 08/23/1996 20:00
07/26/1996 08:00 08/09/1996 16:30
07/26/1996 08:00 08/09/1996 16:30
07/28/1996 14:00 08/23/1996 20:00
07/28/1996 14:00 08/23/1996 20:00
07/26/1996 08:00 08/09/1996 16:30
07/26/1996 08:00 08/09/1996 16:30
07/28/1996 14:00 08/23/1996 20:00
07/26/1996 08:00 08/09/1996 16:30
07/28/1996 14:00 08/23/1996 20:00
07/28/1996 14:00 08/23/1996 20:00
07/26/1996 08:00 08/09/1996 16:30
07/28/1996 14:00 08/23/1996 20:00
07/26/1996 08:00 08/09/1996 16:30
07/26/1996 08:00 08/09/1996 16:30
07/28/1996 14:00 08/23/1996 20:00
07/26/1996 08:00 08/09/1996 16:30
07/28/1996 14:00 08/23/1996 20:00
07/28/1996 14:00 08/23/1996 20:00
07/26/1996 08:00 08/09/1996 16:30
07/26/1996 08:00 08/09/1996 16:30
07/28/1996 14:00 08/23/1996 20:00
07/26/1996 08:00 08/09/1996 16:30
07/28/1996 14:00 08/23/1996 20:00
07/26/1996 08:00 08/09/1996 16:30
07/28/1996 14:00 08/23/1996 20:00
07/28/1996 14:00 08/23/1996 20:00
07/28/1996 14:00 08/23/1996 20:00
07/28/1996 14:00 08/23/1996 20:00
07/28/1996 14:00 08/23/1996 20:00
07/28/1996 14:00 08/23/1996 20:00
07/28/1996 14:00 08/23/1996 20:00
07/28/1996 14:00 08/23/1996 20:00
07/28/1996 14:00 08/23/1996 20:00
07/28/1996 14:00 08/23/1996 20:00
07/28/1996 14:00 08/23/1996 20:00
07/28/1996 14:00 08/23/1996 20:00
07/28/1996 14:00 08/23/1996 20:00
07/28/1996 14:00 08/23/1996 20:00
08/22/1996 12:00 09/03/1996 18:00
08/22/1996 12:00 09/03/1996 18:00
07/28/1996 14:00 08/23/1996 20:00
08/22/1996 12:00 09/03/1996 18:00
08/22/1996 12:00 09/03/1996 18:00
08/22/1996 12:00 09/03/1996 18:00
08/22/1996 12:00 09/03/1996 18:00
08/22/1996 12:00 09/03/1996 18:00
08/22/1996 12:00 09/03/1996 18:00
08/22/1996 12:00 09/03/1996 18:00
08/22/1996 12:00 09/03/1996 18:00

14.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
14.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
14.00
28.00
28.00
28.00
2800
28.00
28.00
28.00
28.00
28.00
28.00

( ( ( ( ( ( ( ( C



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Voucher: 9

Date: 10/11/1996

TDD Number: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES
Removal Action/Investigation/Monitoring

Account Code: 67 Meals
09/01/1996 PER DIEM AMY L. ESTEY - SANTA MARIA, CA
09/02/1996
09/03/1996

PER DIEM
PER DIEM

AMY L. ESTEY - SANTA MARIA, CA
AMY L. ESTEY - SANTA MARIA, CA

08/22/1996 12:00 09/03/1996 18:00
08/22/1996 12:00 09/03/1996 18:00
08/22/1996 12:00 09/03/1996 18:00

TOTAL 09-9601-0011 FOR Meals

TOTAL FOR: 09-9601 -0011

28.00
28.00
14.00

2,212.00

16,497.20

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Voucher: 9

Date: 10/11/1996

TDD Number: 09-9601-0012 Site Name/Task Desc: SPARKS SOLVENT/FUEL PLUME
Removal Support (PRP/State)

Account Code: 06 Computer Usage

TOTAL 09-9601-0012 FOR Computer Usage 155.27

Account Code: 07 Communications
#0081946 CELLULAR PHONE BILL 8/21/96 PERSONAL CELLULAR SERVICES, INC.(PCS) -#0081946 ?13-14_

TOTAL 09-9601-0012 FOR Communications 313.14

Account Code: 26 Outside Service
SPEEDWAY COPY SYSTEMS SLIDE DEVELOPMENT SAN FRANCISCO IMPREST ACCOUNT - SPEEDWAY COPY SYSTEMS 16.82

TOTAL 09-9601-0012 FOR Outside Service 16.82

Account Code: 43 Travel
BAY AREA RENTALS VEHICLE RENTAL SAN FRANCISCO IMPREST ACCOUNT - BAY AREA RENTALS ?49.27_

TOTAL 09-9601-0012 FOR Travel 249.27

TOTAL FOR: 09-9601-0012 734 50

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Voucher:

Date:

9

10/11/1996

TDD Number: 09-9601-0013 Site Name/Task Desc: SANDERS AVIATION
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9601-0013

Account Code: 07 Communications
#0010011735760651 7/13/96 PHONE BILL MFS INTELENET, INC. -#0010011735760651

TOTAL 09-9601-0013

Account Code: 24 Sample Shipment
589241133/000776966853 FEDERAL EXPRESS CORPORATION -589241133
590547008/000776966923 FEDERAL EXPRESS CORPORATION - 590547008
587417122/004421103713* FEDERAL EXPRESS CORPORATION -587417122
587417122/004421103713* FEDERAL EXPRESS CORPORATION -587417122
589910370/000776966772 FEDERAL EXPRESS CORPORATION - 589910370

08/13/1996 SUPPLIES: BUBBLE WRAP STEVEN WALDER - PHOENIX, AZ

FOR Computer Usage

FOR Communications

08/12/1996 05:30 08/13/1996 17:00

TOTAL 09-9601-0013 FOR Sample Shipment

Account Code: 37 Repairs & Maintenance
#97-160 REPAIR MONITOR MIE, INC. -#97-160

TOTAL 09-9601-0013 FOR Repairs & Maintenance

Account Code: 41 Expendables
VWR SCIENTIFIC DESICANT - DRIERITE SAN FRANCISCO IMPREST ACCOUNT - VWR SCIENTIFIC
MIE, INC. AC ADAPTER, CHARGER SAN FRANCISCO IMPREST ACCOUNT -MIE, INC.

08/12/1996 SUPPLIES: COMPUTER DISKETTES STEVEN WALDER - PHOENIX, AZ 08/12/199605:30
08/12/1996 SUPPLIES: BATTERIES STEVEN WALDER - PHOENIX, AZ 08/12/199605:30
08/13/1996 SUPPLIES: ELECTRONIC ADAPTOR STEVEN WALDER - PHOENIX, AZ 08/12/199605:30
08/15/1996 COMP SUPPLIES FOR SITE AMY L. ESTEY - EMERYVILLE, CA 08/15/1996 00:00
09/05/1996 STRESS DRINKS AMY L. ESTEY - TEMPE, AZ 09/04/199607:00
09/05/1996 ELECTRONICS TO FIX RAMS AMY L. ESTEY - TEMPE, AZ 09/04/199607:00
09/05/1996 OFFICE SUPPLIES FOR SITE AMY L. ESTEY - TEMPE, AZ 09/04/199607:00

TOTAL 09-9601-0013 FOR Expendables

08/13/1996 17:00
08/13/199617:00
08/13/1996 17:00
08/15/199600:00
09/06/1996 15:00
09/06/1996 15:00
09/06/1996 15:00

Account Code: 43 Travel
08/12/1996 POV: LBO TO AIRPORT 20MI STEVEN WALDER - PHOENIX, AZ
08/12/1996 >TK-5262717007090 STEVEN WALDER - PHOENIX, AZ
08/12/1996 INCIDENTALS STEVEN WALDER - PHOENIX, AZ
08/12/1996 LODGING STEVEN WALDER - PHOENIX, AZ
08/13/1996 PARKING STEVEN WALDER - PHOENIX, AZ
08/13/1996 GASOLINE STEVEN WALDER - PHOENIX, AZ
08/13/1996 RENTAL CAR STEVEN WALDER - PHOENIX, AZ
08/13/1996 POV: AIRPORT TO LBO = 20MI STEVEN WALDER -PHOENIX, AZ
08/13/1996 INCIDENTALS STEVEN WALDER - PHOENIX, AZ
09/04/1996 INCIDENTALS AMY L. ESTEY - TEMPE, AZ
09/04/1996 >TK-4012713165857 AMY L. ESTEY - TEMPE, AZ
09/04/1996 >TK-4014060936263 AMY L. ESTEY - TEMPE, AZ
09/04/1996 LODGING AMY L. ESTEY - TEMPE, AZ

08/12/1996 05:30 08/13/1996 17:00
08/12/199605:30 08/13/1996 17:00
08/12/199605:30 08/13/1996 17:00
08/12/199605:30 08/13/1996 17:00
08/12/1996 05:30 08/13/1996 17:00
08/12/1996 05:30 08/13/1996 17:00
08/12/1996 05:30 08/13/1996 17:00
08/12/1996 05:30 08/13/1996 17:00
08/12/1996 05:30 08/13/1996 17:00
09/04/1996 07:00 09/06/1996 15:00
09/04/1996 07:00 09/06/1996 15:00
09/04/1996 07:00 09/06/1996 15:00
09/04/1996 07:00 09/06/1996 15:00

-10.32

_1_7154_

17.54

56.29
56.29

-56.29
56.29
56.29
25.65

194.52

636.00

39.58
144.28
29.94
12.14
23.50
24.97
2.78
1.81

72.16

351.16

5.60
144.00

2.00
48.00
10.00
4.52

88.95
5.60
1.00
2.00

148.00
50.00
61.00

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Voucher

Date:

9

10/11/1996

TDD Number: 09-9601-0013 Site Name/Task Desc: SANDERS AVIATION
Preliminary Assessments

Account Code: 43 Travel
09/05/1996 INCIDENTALS AMY L. ESTEY - TEMPE, AZ
09/05/1996 LODGING AMY L. ESTEY - TEMPE, AZ
09/06/1996 RENTAL CAR AMY L. ESTEY - TEMPE, AZ
09/06/1996 INCIDENTALS AMY L. ESTEY - TEMPE, AZ
09/06/1996 FUEL FOR RENTAL CAR AMY L. ESTEY - TEMPE, AZ
09/06/1996 SHUTTLE HOME AMY L. ESTEY - TEMPE, AZ

Account Code: 50 Other Rental Costs

09/04/1996 07:00 09/06/1996 15:00
09/04/1996 07:00 09/06/1996 15:00
09/04/1996 07:00 09/06/1996 15:00
09/04/1996 07:00 09/06/1996 15:00
09/04/1996 07:00 09/06/1996 15:00
09/04/1996 07:00 09/06/1996 15:00

TOTAL 09-9601-0013

GE CAPITAL COMPAC RENTAL SAN FRANCISCO IMPREST ACCOUNT -GE CAPITAL
GE CAPITAL COMPAC RENTAL SAN FRANCISCO IMPREST ACCOUNT -GE CAPITAL
GE CAPITAL COMPAC RENTAL SAN FRANCISCO IMPREST ACCOUNT -GE CAPITAL

TOTAL 09-9601-0013

FOR Travel

FOR Other Rental Costs
Account Code: 67 Meals
08/12/1996 PER DIEM STEVEN WALDER - PHOENIX, AZ

PER DIEM STEVEN WALDER - PHOENIX, AZ
PER DIEM AMY L. ESTEY - TEMPE, AZ
PER DIEM AMY L. ESTEY - TEMPE, AZ
PER DIEM AMY L. ESTEY - TEMPE, AZ

08/13/1996
09/04/1996
09/05/1996
09/06/1996

08/12/1996 05:30 08/13/1996 17:00
08/12/1996 05:30 08/13/1996 17:00
09/04/1996 07:00 09/06/1996 15:00
09/04/1996 07:00 09/06/1996 15:00
09/04/1996 07:00 09/06/1996 15:00

TOTAL 09-9601-0013 FOR Meals

2.00
61.00
59.53

1.00
2.07

30.00

726.27

414.75
414.75
414.75

1,244.25

32.00
16.00
32.00
32.00
16.00

TOTAL FOR: 09-9601-0013

128.00

3,287.42

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010 Voucher: 9

Month Ending: 09/21/1996 Date: 10/11/1996

TDD Number: 09-9601-0014 Site Name/Task Desc: YAVAPAI PENTA POND
Removal Support (PRP/State)

Account Code: 06 Computer Usage

TOTAL 09-9601-0014 FOR Computer Usage 12.56

TOTAL FOR: 09-9601-0014 12.56

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 9

Month Ending: 09/21/1996 Date: 10/11/1996

TDD Number: 09-9601-0015 Site Name/Task Desc: OMEGA RECOVERY SERVICES
Removal Support (PRP/State)

Account Code: 06 Computer Usage

TOTAL 09-9601-0015 FOR Computer Usage 64.66

Account Code: 07 Communications
L.A. CELLULAR CALLS AND USAGE LOS ANGELES IMPREST - L.A. CELLULAR 5.89

TOTAL 09-9601-0015 FOR Communications 5.89

TOTAL FOR: 09-9601-0015 70.55

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 9

Month Ending: 09/21/1996 Date: 10/11/1996

TDD Number: 09-9602-0002 Site Name/Task Desc: GIBSON - BAKERSFIELD
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9602-0002 FOR Computer Usage 17.11

TOTAL FOR: 09-9602-0002 17t11

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Voucher: 9

Date: 10/11/1996

TDD Number: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT
General Project Management

Account Code: 06 Computer Usage

Account Code: 07 Communications

TOTAL 09-9602-0004 FOR Computer Usage

#0010011735760651 7/13/96 PHONE BILL MFS INTELENET, INC. -#0010011735760651
#842059504 8/19/96 PHONE BILL U.S. SPRINT -#842059504
#310435-6188 8/22/96 PHONE BILL GTE CALIFORNIA -#310435-6188
#0081946 CELLULAR PHONE BILL 8/21/96 PERSONAL CELLULAR SERVICES, INC.(PCS) -#0081946
PACIFIC BELL PHONE SAN FRANCISCO IMPREST ACCOUNT - PACIFIC BELL
MCI ALLOCATION 7/96 MCI ALLOC 7/96 - MCI ALLOCATION 7/96
MCI ALLOCATION 6/96 MCI ALLOC 6/96 - MCI ALLOCATION 6/96
L.A. CELLULAR MONTHLY ACCESS AND TAXES LOS ANGELES IMPREST - L.A. CELLULAR
L.A. CELLULAR MONTHLY ACCESS AND TAXES LOS ANGELES IMPREST - L.A. CELLULAR
AIRTOUCH PAGING-LOS ANGELES START ON-CALL PAGER LOS ANGELES IMPREST - AIRTOUCH PAGING-LOS ANGELES
AIRTOUCH PAGING-LOS ANGELES START ON-CALL PAGER LOS ANGELES IMPREST - AIRTOUCH PAGING-LOS ANGELES
GTE CALIFORNIA FAX LINE USAGE LOS ANGELES IMPREST - GTE CALIFORNIA
GTE CALIFORNIA TELEPHONE CALLS LOS ANGELES IMPREST - GTE CALIFORNIA

TOTAL 09-9602-0004

Account Code: 17 Insurance
#100933 MEV AUTO INSURANCE S.H. GOW & COMPANY, INC. - #100933 MEV
#100933 MEV AUTO INSURANCE S.H. GOW & COMPANY, INC. -#100933 MEV

Account Code: 27 Subcontractor Service
609001-609009 09-9602-0004 AGS, INC. -609001-609009
608001-608013 9602-0004 AGS, INC. -608001-608013

TOTAL 09-9602-0004

TOTAL 09-9602-0004

FOR Communications

FOR Insurance

FOR Subcontractor Service

Account Code: 29 Postage & Delivery
#T5419820 AIRBORNE AIRBORNE EXPRESS -#T5419820
#T5419820 AIRBORNE AIRBORNE EXPRESS -#T5419820
#T5419820 AIRBORNE EXPRESS - #T5419820
927826306/001869886514 FEDERAL EXPRESS CORPORATION - 927826306
927826306/001869886505 FEDERAL EXPRESS CORPORATION -927826306
587977865/001316026854 FEDERAL EXPRESS CORPORATION - 587977865

Account Code: 38 Copy Costs

TOTAL 09-9602-0004 FOR Postage & Delivery

TOTAL 09-9602-0004 FOR Copy Costs

2,156.25

612.86
418.28
376.46
451.95

94.06
27.11
10.90
51.37
52.99
18.95
18.95
85.01

182.93

2,401.82

677.00
226.00

903.00

209.63
145.13

354.76

6.70
6.05

15.00
56.54
32.25
20.00

136.54

434.51
274.72

709.23

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Voucher:

Date: 10/11/1996

TDD Number: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT
General Project Management

Account Code: 41 Expendables

Account Code: 43 Travel
AMEX MEMBERSHIP ANNUAL FEE LOS ANGELES IMPRES .

08/29/1996 PHONE CHARGES THOMPSON CHAMBERS - LONG BEACH, CA
08/29/1996 PARKING AT HOTEL THOMPSON CHAMBERS - LONG BEACH, CA
08/29/1996 POV: 15 MILES SFO THOMPSON CHAMBERS - LONG B
08/29/1996 >TK-0168602278579 THOMPSON CHAMBERS - LONG BEACH, CA
08/29/1996 INCIDENTALS THOMPSON CHAMBERS - LONG BEACH, CA
08/29/1996 HOTEL THOMPSON CHAMBERS - LONG BEACH, CA
08/30/1996 PARKING FEE AT E&E OFFICE THOMPSON CHAMBERS - U
08/30/1996 INCIDENTALS THOMPSON CHAMBERS - LONG BEACH, CA
09/02/1996 SFO PARKING FEE THOMPSON CHAMBERS - LONG BEACH, CA
09/02/1996 FUEL FOR RENTAL CAR THOMPSON CHAMBERS - LONG BEACH, CA
09/02/1996 RENTAL CAR THOMPSON CHAMBERS - LONG BEACH, CA
09/02/1996 POV: 15 MILES OFFICE THOMPSON CHAMBERS - LONG BEACH, CA
09/02/1996 INCIDENTALS THOMPSON CHAMBERS - LONG BEACH, CA

Account Code: 50 Other Rental Costs
SEPT RENT SEPT'96 RENT KSW PROPERTIES -SEPT RENT

Account Code: 67 Meals
08/29/1996 PER DIEM THOMPSON CHAMBERS - LONG BEACH, CA
08/30/1996
09/02/1996

PER DIEM
PER DIEM

THOMPSON CHAMBERS - LONG BEACH, CA
THOMPSON CHAMBERS - LONG BEACH, CA

Account Code: 70 Contract Owned Vehicle Repair
SEPT RENT SEPT PARKING SFO CITYPARK - SEPT RENT
SEPT RENT SEPT PARKING SFO AMPCO PARKING - SEPT RENT

>JGELES IMPREST - PRICE CLUB

TOTAL 09-9602-0004 FOR

3684] ERIC S. HAMRICK
CA
I, CA
H,CA
,CA

NG BEACH, CA

CA
ACH, CA

ACH, CA

TOTAL 09-9602-0004 FOR

TOTAL 09-9602-0004 FOR

TOTAL 09-9602-0004 FOR

•NT

TOTAL 09-9602-0004 FOR

TOTAL FOR: 09-9602-0004

Expendables

08/29/1996 08:00 09/02/1996 13:00
08/29/1996 08:00 09/02/1996 13:00
08/29/1996 08:00 09/02/1996 13:00
08/29/1996 08:00 09/02/1996 13:00
08/29/1996 08:00 09/02/1996 13:00
08/29/1996 08:00 09/02/1996 13:00
08/29/1996 08:00 09/02/1996 13:00
08/29/1996 08:00 09/02/1996 13:00
08/29/1996 08:00 09/02/1996 13:00
08/29/1996 08:00 09/02/1996 13:00
08/29/1996 08:00 09/02/1996 13:00
08/29/1996 08:00 09/02/1996 13:00
08/29/1996 08:00 09/02/1996 13:00

Travel

Other Rental Costs

08/29/1996 08:00 09/02/1996 13:00
08/29/1996 08:00 09/02/1996 13:00
08/29/1996 08:00 09/02/1996 13:00

Meals

Contract Owned Vehicle Repair

25.53

25.53

50.00
4.64
7.00
4.20

162.00
1.00

97.00
6.00
2.00

51.25
8.95

84.43
4.20
1.00

483.67

2,626.20

2,626.20

18.00
36.00
18.00

72.00

900.00
590.00

1,490.00

11,359.00

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 9

Month Ending: 09/21/1996 Date: 10/11/1996

TDD Number: 09-9603-0001 Site Name/Task Desc: GREY EAGLE MINE SITE
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9603-0001 FOR Computer Usage -22.33

Account Code: 26 Outside Service
COPYMAT COPIES SAN FRANCISCO IMPREST ACCOUNT - COPYMAT 86.3_3_

TOTAL 09-9603-0001 FOR Outside Service 86.33

Account Code: 50 Other Rental Costs
LEWIS & LEWIS ENTERPRISES RENTAL GPS DATA RECIEVER SAN FRANCISCO IMPREST ACCOUNT - LEWIS & LEWIS ENTERPRISES 375.25

TOTAL 09-9603-0001 FOR Other Rental Costs 375.25

TOTAL FOR: 09-9603-0001 439.25

*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 9

Month Ending: 09/21/1996 Date: 10/11/1996

TDD Number: 09-9603-0003 Site Name/Task Desc: PUNA GEOTHERMAL VENTURE RESPONSE
Chemical Emergency Preparedness & Prevention (CEPP)

Account Code: 06 Computer Usage

TOTAL 09-9603-0003 FOR Computer Usage .3.95

TOTAL FOR: 09-9603-0003 .3 95

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 9

Month Ending: 09/21/1996 Date: 10/11/1996

TDD Number: 09-9603-0006 Site Name/Task Desc: CALIFORNIA REGULATION APPLICABILITY
General Technical Support

Account Code: 06 Computer Usage

TOTAL 09-9603-0006 FOR Computer Usage .70

TOTAL FOR: 09-9603-0006 70

Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Voucher: 9

Date: 10/11/1996

TDD Number: 09-9604-0005 Site Name/Task Desc: START QA MANAGEMENT
Quality Management Plan Activities

Account Code: 06 Computer Usage

TOTAL 09-9604-0005 FOR Computer Usage 77.89

Account Code: 27 Subcontractor Service
608001-608013 9604-0005 AGS, INC. - 608001-608013 9_6J_5_

TOTAL 09-9604-0005 FOR Subcontractor Service 96.75

TOTAL FOR: 09-9604-0005 174.54

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Voucher 9

Date: 10/11/1996

TDD Number: 09-9604-0006 Site Name/Task Desc: START EQUIPMENT MANAGEMENT
Equipment Management Plan

Account Code: 06 Computer Usage

Account Code: 26 Outside Service
07/24/1996 HYDROTESTING OF (5) SCBA CYLIN

TOTAL 09-9604-0006 FOR Computer Usage

ERIC HAMRICK - LONG BEACH, CA

TOTAL 09-9604-0006

Account Code: 27 Subcontractor Service
608001-608013 9604-0006 AGS, INC. -608001-608013

07/24/1996 00:00 07/24/1996 OOjO_0_

FOR Outside Service

TOTAL 09-9604-0006 FOR Subcontractor Service

Account Code: 29 Postage & Delivery
#T5419820 AIRBORNE AIRBORNE EXPRESS -#T5419820
#T5419820 AIRBORNE AIRBORNE EXPRESS -#T5419820
#T5419820 AIRBORNE AIRBORNE EXPRESS -#T5419820
#T5419820 AIRBORNE AIRBORNE EXPRESS -#T5419820

TOTAL 09-9604-0006 FOR Postage & Delivery

Account Code: 32 Books & Publications
INTERNATIONAL AIR TRANSPORT AS REGULATIONS 38TH EDITION LOS ANGELES IMPREST - INTERNATIONAL AIR TRANSPORT AS

TOTAL 09-9604-0006 FOR Books & Publications

Account Code: 37 Repairs & Maintenance
HAZCO SERVICES PARTS AND LABOR LOS ANGELES IMPREST - HAZCO SERVICES
HAZCO SERVICES PARTS AND LABOR LOS ANGELES IMPREST - HAZCO SERVICES
HAZCO SERVICES PARTS AND LABOR LOS ANGELES IMPREST - HAZCO SERVICES
HAZCO SERVICES, INC. ACCUMULATOR LOS ANGELES IMPREST - HAZCO SERVICES, INC.
HAZCO SERVICES, INC. PARTS AND LABOR LOS ANGELES IMPREST - HAZCO SERVICES, INC.

TOTAL 09-9604-0006 FOR Repairs & Maintenance

Account Code: 41 Expendables
#2378873 NATIONAL BAG COMPANY INC. - #2378873
#2378873 NATIONAL BAG COMPANY INC. -#2378873
#2378873 5 GAL BUCKETS (GRAY) NATIONAL BAG COMPANY INC. -#2378873
#2378873 5 GAL BUCKETS (YELLOW) NATIONAL BAG COMPANY INC. -#2378873
#2378873 PLASTIC SHEETING NATIONAL BAG COMPANY INC. -#2378873
CENTER HARDWARE VARIOUS HARDWARE ITEMS FOR FIELD SAN FRANCISCO IMPREST ACCOUNT - CENTER HARDWARE
CENTER HARDWARE BINS AND STEP LADDER SAN FRANCISCO IMPREST ACCOUNT - CENTER HARDWARE
ACE HARDWARE DRILL BITS SAN FRANCISCO IMPREST ACCOUNT -ACE HARDWARE
MINE SAFETY APPLIANCES COMPANY APRCATRIDGES SAN FRANCISCO IMPREST ACCOUNT - MINE SAFETY APPLIANCES COMPANY
AIR MONITORING KIT SAN FRANCISCO IMPREST ACCOUNT -[2478] ROBIN R. CLEMENS
HAZCO SERVICES, INC. DRAEGER TUBES BENZENE LOS ANGELES IMPREST - HAZCO SERVICES, INC.
EAGLE-PICHER INDUSTRIES, INC. 4OZ CLEAR WIDE MOUTH JAR LOS ANGELES IMPREST - EAGLE-PICHER INDUSTRIES, INC.
SLIDE HOLDER JACKETS LOS ANGELES IMPREST - [3684] ERIC S. HAMRICK

08/07/1996 CELL PHONE BATTERIES WILL C. DUNCAN - LONG BEACH, CA 08/06/199614:0008/09/199617:00

*** Confidential Business Information * Not for Release ***

310.18

134.69

__9_67_5_

96.75

23.00
23.00
8.70
7.70

62.40

_8AO_0-

85.00

121.10
243.05
118.59
374.18
287.56

1,144.48

208.30
323.98
85.73
85.73
211.71
167.94
104.00
11.91
173.41
20.55
58.60
119.52
33.50
357.62
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Voucher:

Date: 10/11/1996

TDD Number: 09-9604-0006 Site Name/Task Desc: START EQUIPMENT MANAGEMENT
Equipment Management Plan

ROBIN R. CLEMENS - SAN FRANCISCO, CA
Account Code: 41 Expendables
09/12/1996 COMPUTER MODEM SPLITER & CORD

Account Code: 43 Travel
GASOLINE SAN FRANCISCO IMPREST ACCOUNT - [2478] ROBIN R. CLEMENS
GASOLINE SAN FRANCISCO IMPREST ACCOUNT - [2478] ROBIN R. CLEMENS
UNLEADED FUEL FOR EPA705 LOS ANGELES IMPREST - [3684] ERIC S. HAMRICK

08/06/1996 AIRFARE (OWN CREDIT CARD) WILL C.DUNCAN - LONG BEACH, CA
08/06/1996 INCIDENTALS WILL C. DUNCAN - LONG BEACH, CA
08/07/1996 PARKING HOTEL WILL C. DUNCAN - LONG BEACH, CA
08/07/1996 PARKING WILL C. DUNCAN - LONG BEACH, CA
08/07/1996 INCIDENTALS WILL C. DUNCAN - LONG BEACH, CA
08/07/1996 LODGING WILL C. DUNCAN - LONG BEACH, CA
08/08/1996 LODGING WILL C. DUNCAN - LONG BEACH, CA
08/08/1996 PARKING HOTEL WILL C. DUNCAN - LONG BEACH, CA
08/08/1996 INCIDENTALS WILL C. DUNCAN - LONG BEACH, CA
08/09/1996 PARKING WILL C. DUNCAN - LONG BEACH, CA
08/09/1996 GAS FOR RENTAL WILL C. DUNCAN - LONG BEACH, CA
08/09/1996 RENTAL CAR WILL C.DUNCAN - LONG BEACH, CA
08/09/1996 POV: 20 MILES HOME WILL C. DUNCAN - LONG BEACH, CA
08/09/1996 INCIDENTALS WILL C. DUNCAN - LONG BEACH, CA
09/10/1996 GAS FOR ASTROVAN ROBIN R. CLEMENS - PACIFICA, CA
09/11/1996 GAS FOR EPA VEHICLE ROBIN R. CLEMENS - SAN FRANCISCO, CA

09/12/1996 00:00 09/12/1996 00:00

TOTAL 09-9604-0006 FOR Expendables

08/06/1996 14:00 08/09/1996 17:00
08/06/1996 14:00 08/09/1996 17:00
08/06/1996 14:00 08/09/1996 17:00
08/06/1996 14:00 08/09/1996 17:00
08/06/1996 14:00 08/09/1996 17:00
08/06/1996 14:00 08/09/1996 17:00
08/06/1996 14:00 08/09/1996 17:00
08/06/1996 14:00 08/09/1996 17:00
08/06/1996 14:00 08/09/1996 17:00
08/06/1996 14:00 08/09/1996 17:00
08/06/1996 14:00 08/09/1996 17:00
08/06/1996 14:00 08/09/1996 17:00
08/06/1996 14:00 08/09/1996 17:00
08/06/1996 14:00 08/09/1996 17:00
09/10/1996 00:00 09/10/1996 00:00
09/12/1996 00:00 09/12/1996 00:00

TOTAL 09-9604-0006 FOR Travel

Account Code: 59 Protective Clothing
#07/21843/6 APR CARTRIDGES MINE SAFETY APPLIANCE COMPANY -#07/21843/6
HAZCO SERVICES, INC. MSA GMP CART LOS ANGELES IMPREST - HAZCO SERVICES, INC.

TOTAL 09-9604-0006 FOR Protective Clothing

Account Code: 67 Meals
08/06/1996 PER DIEM WILL C. DUNCAN - LONG BEACH, CA
08/07/1996 PER DIEM WILL C. DUNCAN - LONG BEACH, CA
08/08/1996 PER DIEM WILL C. DUNCAN - LONG BEACH, CA
08/09/1996 PER DIEM WILL C. DUNCAN - LONG BEACH, CA

08/06/1996 14:00 08/09/1996 17:00
08/06/1996 14:00 08/09/1996 17:00
08/06/1996 14:00 08/09/1996 17:00
08/06/1996 14:00 08/09/1996 17:00

TOTAL 09-9604-0006 FOR Meals

Account Code: 70 Contract Owned Vehicle Repair
AMPCO PARKING SUBSURFACE PARKING SPACES LOS ANGELES IMPREST - AMPCO PARKING

09/09/1996 CELEBRITY OIL CHANGEADD COOLA ROBIN R. CLEMENS - PACIFICA, CA
09/10/1996 ASTROVAN OIL CHANGE ROBIN R. CLEMENS - PACIFICA, CA

09/10/1996 00:00 09/10/1996 00:00
09/10/1996 00:00 09/10/1996 00:00

1,974.41

12.85
28.25
37.08

120.00
1.00
7.00
6.00
2.00

110.88
110.88

7.00
2.00
6.00

11.68
136.40

5.60
1.00

31.00
13.70

650.32

1,309.90
35.04

1,344.94

18.00
36.00
36.00
18.00

108.00

165.00
37.64
33.31

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher 9

Month Ending: 09/21/1996 Date: 10/11/1996

TDD Number: 09-9604-0006 Site Name/Task Desc: START EQUIPMENT MANAGEMENT
Equipment Management Plan

Account Code: 70 Contract Owned Vehicle Repair
09/11/1996 OIL CHANGE, GEAR BOXESJRANS ROBIN R. CLEMENS - SAN FRANCISCO, CA 09/12/199600:00 09/12/1996 qOjO_0_ 126.17

TOTAL 09-9604-0006 FOR Contract Owned Vehicle Repair 362.12

TOTAL FOR: 09-9604-0006 6,273.29

*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Voucher: 9

Date: 10/11/1996

TDD Number: 09-9604-0007 Site Name/Task Desc: START HEALTH & SAFETY COORDINATION
Health & Safety Plan Activities

Account Code: 06 Computer Usage

TOTAL 09-9604-0007 FOR Computer Usage 146.31

Account Code: 26 Outside Service
FROMEX DUP SLIDES LOS ANGELES IMPREST - FROMEX 24JS2_

TOTAL 09-9604-0007 FOR Outside Service 24.62

Account Code: 27 Subcontractor Service
608001-608013 9604-0007 AGS, INC. -608001-608013 32.25
609001-609009 09-9604-0007 AGS, INC. -609001-609009 __387.0p_

TOTAL 09-9604-0007 FOR Subcontractor Service 419.25

Account Code: 30 Professional Development
AMERICAN RED CROSS MANAKIN AND VIDEO RENTAL - SFA CLASS SAN FRANCISCO IMPREST ACCOUNT - AMERICAN RED CROSS 5A°_°_

TOTAL 09-9604-0007 FOR Professional Development 53.00

Account Code: 31 Physical Exams
PHYSICAL K.KUERZEL PHYSICAL K.KUERZEL CPMC AM HEALTH MED.GROUP OF CA..PC - PHYSICAL K.KUERZEL 376.00
PHYSICAL CYNTHIA JONES PHYSICAL C.JONES CPMC AM HEALTH MED.GROUP OF CA..PC - PHYSICAL CYNTHIA JONES 22AO_0_

TOTAL 09-9604-0007 FOR Physical Exams 699.00

TOTAL FOR: 09-9604-0007 1,342.18

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number

Month Ending:

68-W6-0010

09/21/1996

Voucher: 9

Date: 10/11/1996

TDD Number: 09-9604-0008 Site Name/Task Desc: START COMPUTER SUPPORT
General Project Management

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service
608001-608013 9604-0008 AGS, INC. -608001-608013
609001-609009 09-9604-0008 AGS, INC. -609001-609009

TOTAL 09-9604-0008

Account Code: 29 Postage & Delivery
589910359/002028381202 FEDERAL EXPRESS CORPORATION - 589910359
589910359/001316027764 FEDERAL EXPRESS CORPORATION -589910359
#T1772433 AIRBORNE AIRBORNE EXPRESS -#T1772433
#T1772433 AIRBORNE AIRBORNE EXPRESS -#T1772433
#T1772433 AIRBORNE AIRBORNE EXPRESS -#T1772433
591132663/001316026946 FEDERAL EXPRESS CORPORATION - 591132663
#T1772433 AIRBORNE AIRBORNE EXPRESS -#T1772433

TOTAL 09-9604-0008

Account Code: 41 Expendables
08/15/1996 COMP SUPPLIES FOR NEW LAPTOPS- AMY L. ESTEY - EMERYVILLE, CA

TOTAL 09-9604-0008

TOTAL 09-9604-0008 FOR Computer Usage

FOR Subcontractor Service

292.69

48.38
64.50

112.88

63.85
60.99

160.00
151.60
146.00
10.00

172.60

FOR Postage & Delivery 765.04

08/15/1996 00:00 08/15/1996 00j0p_ 210.46_

FOR Expendables 210.46

TOTAL FOR: 09-9604-0008 1,381.07

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 9

Month Ending: 09/21/1996 Date: 10/11/1996

TDD Number: 09-9604-0010 Site Name/Task Desc: TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.
Training

Account Code: 06 Computer Usage

TOTAL 09-96044010 FOR Computer Usage 11.22

Account Code: 26 Outside Service
FROMEX SLIDE COPY LOS ANGELES IMPREST - FROMEX 2_679_

TOTAL 09-9604-0010 FOR Outside Service 26.79

TOTAL FOR: 09-9604-0010 33.01

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Voucher: 9

Date: 10/11/1996

TDD Number: 09-9604-0012 Site Name/Task Desc: AMERICAN SAMOA TECHNICAL ASSISTANCE
General Technical Support

Account Code: 06 Computer Usage

TOTAL 09-9604-0012 FOR Computer Usage

Account Code: 29 Postage & Delivery
588575085/001316027823 FEDERAL EXPRESS CORPORATION - 588575085
#T4234941 AIRBORNE AIRBORNE EXPRESS -#T4234941
#T4234941 AIRBORNE AIRBORNE EXPRESS -#T4234941

TOTAL 09-9604-0012 FOR Postage & Delivery

Account Code: 32 Books & Publications
THE CHLORINE INSTITUTE INC. PUBLICATIONS SAN FRANCISCO IMPREST ACCOUNT - THE CHLORINE INSTITUTE INC.

TOTAL 09-9604-0012 FOR Books & Publications

Account Code: 40 Equipment
EM SCIENCE D TECHTOR ENVIRO FIELD TEST MASTER LOS ANGELES IMPREST - EM SCIENCE
EM SCIENCE DTECHPCBWIPE LOS ANGELES IMPREST - EM SCIENCE
EM SCIENCE DTECH PCB TEST KIT LOS ANGELES IMPREST - EM SCIENCE

TOTAL 09-9604-0012 FOR Equipment

Account Code: 41 Expendables
ENSYS INC. TIPS, POPPETTE LOS ANGELES IMPREST - ENSYS INC.
ENSYS INC. KIT, PCB, TUBE LOS ANGELES IMPREST - ENSYS INC.
HAZCO SERVICES, INC. CHLORINE TUBES LOS ANGELES IMPREST - HAZCO SERVICES, INC.
HAZCO SERVICES, INC. CHLORINE TUBES LOS ANGELES IMPREST - HAZCO SERVICES, INC.
#M62042891 WATER DIUF DEIONIZED ULTRFILTR003 FISHER SCIENTIFIC COMPANY -#M62042891
#M62042891 ISO-OCTANE CERT ACS/HPLC 1L FISHER SCIENTIFIC COMPANY -#M62042891
#M62042891 METHANOL CERTIFIED ACS 500ML FISHER SCIENTIFIC COMPANY -#M62042891

08/06/1996
08/07/1996

SUPPLIES: AIR BOTTLE FILL RANDY RANDALL - AMERICAN SAMOA, 00
STRESS RELIEF RANDY RANDALL - AMERICAN SAMOA, 00

07/26/1996 10:30 08/10/1996 22:30
07/26/1996 10:30 08/10/1996 22:30

TOTAL 09-9604-0012 FOR Expendables

Account Code: 43 Travel
07/26/1996 TIP FOR BAGGAGE HANDLER AT L RANDY RANDALL - AMERICAN SAMOA, 00
07/26/1996 >TK-0124540414156 RANDY RANDALL - AMERICAN SAMOA, 00
07/26/1996 >TK-1731467296013 RANDY RANDALL - AMERICAN SAMOA, 00
07/26/1996 INCIDENTALS RANDY RANDALL - AMERICAN SAMOA, 00
07/26/1996 LODGING RANDY RANDALL - AMERICAN SAMOA, 00
07/27/1996 INCIDENTALS RANDY RANDALL - AMERICAN SAMOA, 00
07/27/1996 LODGING RANDY RANDALL - AMERICAN SAMOA, 00
07/28/1996 RENTAL CAR RANDY RANDALL - AMERICAN SAMOA, 00
07/28/1996 INCIDENTALS RANDY RANDALL - AMERICAN SAMOA, 00
07/28/1996 LODGING RANDY RANDALL - AMERICAN SAMOA, 00
07/29/1996 LODGING RANDY RANDALL - AMERICAN SAMOA, 00
07/29/1996 INCIDENTALS RANDY RANDALL - AMERICAN SAMOA, 00
07/30/1996 LODGING RANDY RANDALL - AMERICAN SAMOA, 00
07/30/1996 INCIDENTALS RANDY RANDALL - AMERICAN SAMOA, 00

**• Confidential Business Information - Not for Release

07/26/1996 10:30 08/10/1996 22:30
07/26/1996 10:30 08/10/1996 22:30
07/26/1996 10:30 08/10/1996 22:30
07/26/1996 10:30 08/10/1996 22:30
07/26/1996 10:30 08/10/199622:30
07/26/1996 10:30 08/10/1996 22:30
07/26/1996 10:30 08/10/1996 22:30
07/26/1996 10:30 08/10/1996 22:30
07/26/1996 10:30 08/10/1996 22:30
07/26/1996 10:30 08/10/1996 22:30
07/26/1996 10:30 08/10/1996 22:30
07/26/1996 10:30 08/10/1996 22:30
07/26/1996 10:30 08/10/1996 22:30
07/26/1996 10:30 08/10/1996 22:30

27.23

10.00
60.00
97.00

167.00

_55.qP_

55.00

323.67
146.56
293.13

763.36

86.24
246.42
43.70
53.92

213.58
311.62
98.35
30.00
20.20

1,104.03

5.00
36.00

1,486.95
1.00

51.00
2.00

51.00
47.00
2.00

51.00
51.00
2.00

51.00
2.00

I (



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Voucher:

Date:

9

10/11/1996

TDD Number: 09-9604-0012 Site Name/Task Desc: AMERICAN SAMOA TECHNICAL ASSISTANCE
General Technical Support

Account Code: 43 Travel
07/31/1996 GASOLINE RANDY RANDALL - AMERICAN SAMOA, 00
07/31/1996 INCIDENTALS RANDY RANDALL - AMERICAN SAMOA, 00
07/31/1996 LODGING RANDY RANDALL - AMERICAN SAMOA, 00
08/01/1996 INCIDENTALS RANDY RANDALL - AMERICAN SAMOA, 00
08/01/1996 LODGING RANDY RANDALL - AMERICAN SAMOA, 00
08/02/1996 INCIDENTALS RANDY RANDALL - AMERICAN SAMOA, 00
08/02/1996 LODGING RANDY RANDALL - AMERICAN SAMOA, 00
08/03/1996 INCIDENTALS RANDY RANDALL - AMERICAN SAMOA, 00
08/03/1996 LODGING RANDY RANDALL - AMERICAN SAMOA, 00
08/04/1996 INCIDENTALS RANDY RANDALL - AMERICAN SAMOA, 00
08/04/1996 LODGING RANDY RANDALL - AMERICAN SAMOA, 00
08/05/1996 INCIDENTALS RANDY RANDALL - AMERICAN SAMOA, 00
08/05/1996 LODGING RANDY RANDALL - AMERICAN SAMOA, 00
08/06/1996 INCIDENTALS RANDY RANDALL - AMERICAN SAMOA, 00
08/06/1996 LODGING RANDY RANDALL - AMERICAN SAMOA, 00
08/07/1996 INCIDENTALS RANDY RANDALL - AMERICAN SAMOA, 00
08/07/1996 LODGING RANDY RANDALL - AMERICAN SAMOA, 00
08/08/1996 INCIDENTALS RANDY RANDALL - AMERICAN SAMOA, 00
08/08/1996 LODGING RANDY RANDALL - AMERICAN SAMOA, 00
08/09/1996 RENTAL CAR RANDY RANDALL - AMERICAN SAMOA, 00
08/09/1996 INCIDENTALS RANDY RANDALL - AMERICAN SAMOA, 00
08/09/1996 LODGING RANDY RANDALL - AMERICAN SAMOA, 00
08/10/1996 INCIDENTALS RANDY RANDALL - AMERICAN SAMOA, 00

07/26/1996 10:30 08/10/1996 22:30 12.00
07/26/1996 10:30 08/10/1996 22:30 2.00
07/26/1996 10:30 08/10/1996 22:30 51.00
07/26/1996 10:30 08/10/1996 22:30 2.00
07/26/1996 10:30 08/10/1996 22:30 51.00
07/26/1996 10:30 08/10/1996 22:30 2.00
07/26/1996 10:30 08/10/1996 22:30 51.00
07/26/1996 10:30 08/10/1996 22:30 2.00
07/26/1996 10:30 08/10/1996 22:30 51.00
07/26/1996 10:30 08/10/1996 22:30 2.00
07/26/1996 10:30 08/10/1996 22:30 51.00
07/26/1996 10:30 08/10/1996 22:30 2.00
07/26/1996 10:30 08/10/1996 22:30 51.00
07/26/1996 10:30 08/10/1996 22:30 2.00
07/26/1996 10:30 08/10/1996 22:30 51.00
07/26/1996 10:30 08/10/1996 22:30 2.00
07/26/1996 10:30 08/10/1996 22:30 51.00
07/26/1996 10:30 08/10/1996 22:30 2.00
07/26/1996 10:30 08/10/1996 22:30 51.00
07/26/1996 10:30 08/10/1996 22:30 558.00
07/26/1996 10:30 08/10/1996 22:30 2.00
07/26/1996 10:30 08/10/1996 22:30 25.50
07/26/1996 10:30 08/10/1996 22:30 2.00

TOTAL 09-9604-0012 FOR Travel

Account Code: 59 Protective Clothing
HAZCO SERVICES, INC. MSA G'MP CART. LOS ANGELES IMPREST - HAZCO SERVICES, INC.

TOTAL 09-9604-0012 FOR Protective Clothing

Account Code: 67 Meals
07/26/1996
07/27/1996
07/28/1996
07/29/1996
07/30/1996
07/31/1996
08/01/1996
08/02/1996
08/03/1996
08/04/1996
08/05/1996
08/06/1996
08/07/1996
08/08/1996
08/09/1996

PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM

RANDY RANDALL
RANDY RANDALL
RANDY RANDALL
RANDY RANDALL
RANDY RANDALL
RANDY RANDALL
RANDY RANDALL
RANDY RANDALL
RANDY RANDALL
RANDY RANDALL
RANDY RANDALL
RANDY RANDALL
RANDY RANDALL
RANDY RANDALL
RANDY RANDALL

-AMERICAN SAMOA, 00
-AMERICAN SAMOA, 00
-AMERICAN SAMOA, 00
-AMERICAN SAMOA, 00
-AMERICAN SAMOA, 00
-AMERICAN SAMOA, 00
-AMERICAN SAMOA, 00
-AMERICAN SAMOA, 00
-AMERICAN SAMOA, 00
-AMERICAN SAMOA, 00
-AMERICAN SAMOA, 00
-AMERICAN SAMOA, 00
-AMERICAN SAMOA, 00
-AMERICAN SAMOA, 00
-AMERICAN SAMOA, 00

07/26/1996 10:30 08/10/1996 22:30
07/26/1996 10:30 08/10/1996 22:30
07/26/1996 10:30 08/10/1996 22:30
07/26/1996 10:30 08/10/1996 22:30
07/26/1996 10:30 08/10/1996 22:30
07/26/1996 10:30 08/10/1996 22:30
07/26/1996 10:30 08/10/1996 22:30
07/26/1996 10:30 08/10/1996 22:30
07/26/1996 10:30 08/10/1996 22:30
07/26/1996 10:30 08/10/1996 22:30
07/26/1996 10:30 08/10/1996 22:30
07/26/1996 10:30 08/10/1996 22:30
07/26/1996 10:30 08/10/199622:30
07/26/1996 10:30 08/10/1996 22:30
07/26/1996 10:30 08/10/1996 22:30

2,915.45

35.04_

35.04

23.00
46.00
46.00
46.00
46.00
46.00
46.00
46.00
46.00
46.00
46.00
46.00
46.00
46.00
46.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 9

Month Ending: 09/21/1996 Date: 10/11/1996

TDD Number: 09-9604-0012 Site Name/Task Desc: AMERICAN SAMOA TECHNICAL ASSISTANCE
General Technical Support

Account Code: 67 Meals
08/10/1996 PER DIEM RANDY RANDALL - AMERICAN SAMOA, 00 07/26/1996 10:30 08/10/1996 22j30_ 46.0p_

TOTAL 09-9604-0012 FOR Meals 713.00

TOTAL FOR: 09-9604-0012 5,780.11

*** Confidential Business Information - Not for Release ***
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TDD Number: 09-9605-0001

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number

Month Ending:

68-W6-0010

09/21/1996

Voucher: 9

Date: 10/11/1996

Site Name/Task Desc: R.C. BAXTER
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9605-0001

Account Code: 26 Outside Service
FROMEX PRINTS FROM SLIDES LOS ANGELES IMPREST -FROMEX

TOTAL 09-9605-0001

Account Code: 29 Postage & Delivery
590546999/007417163773* FEDERAL EXPRESS CORPORATION - 590546999
590546999/007417163773* FEDERAL EXPRESS CORPORATION -590546999

TOTAL 09-9605-0001

FOR Computer Usage

FOR Outside Service

FOR Postage & Delivery

28.69

-25.55-

25.55

-14.00
14.00

.00

Account Code: 41 Expendables
EAGLE-PICHER INDUSTRIES, INC. 4OZ CLEAR WIDE MOUTH JAR LOS ANGELES IMPREST - EAGLE-PICHER INDUSTRIES, INC. _ 29.88

TOTAL 09-9605-0001 FOR Expendables

TOTAL FOR: 09-9605-0001

29.88

84.12

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 09/21/1996

Voucher:

Date:

9

10/11/1996

TDD Number: 09-9605-0004 Site Name/Task Desc: MCCORMICK & BAXTER CREOSOTING
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9605-0004

Account Code: 24 Sample Shipment
591132663/001316026961 FEDERAL EXPRESS CORPORATION -591132663

FOR Computer Usage

TOTAL 09-9605-0004 FOR Sample Shipment

Account Code: 27 Subcontractor Service
609001-609009 0-9605-0004 AGS, INC. -609001-609009
608001-608013 9605-0004 AGS, INC. -608001-608013

TOTAL 09-9605-0004

Account Code: 29 Postage & Delivery
590546999/006425982566 FEDERAL EXPRESS CORPORATION - 590546999

FOR Subcontractor Service

TOTAL 09-9605-0004 FOR Postage & Delivery

Account Code: 41 Expendables
#030886 LARGE BORE SLEAVES GEOPROBE SYSTEMS -#030886
#030886 MACRO CORE SLEAVES GEOPROBE SYSTEMS -#030886
PARKING TO P/U EQUIPMENT CYNTHIA A. JONES - STOCKTON, CA
TOOL BOX FOR GEOPROBE PAUL W. MARTIN - STOCKTON, CA
SUPPLIES FOR ASSESSMENT WORK PAUL W. MARTIN - STOCKTON, CA
WASHERS, STRESS BEV WILL C. DUNCAN - STOCKTON, CA
SHADE CLOTH.MISTERS, FILTER WILL C. DUNCAN - STOCKTON, CA
PVC FITTINGS.NAILS, TOOL CADDY WILL C. DUNCAN - STOCKTON, CA
DECON POOL WILL C. DUNCAN - STOCKTON, CA
SUPPLIES FOR ASSESSMENT WORK PAUL W. MARTIN - STOCKTON, CA
STRESS BEV PAUL W. MARTIN - STOCKTON, CA
ICE FOR STRESS BEV/SAMPLES WILL C. DUNCAN - STOCKTON, CA
GAS FOR STEAM CLEANER WILL C. DUNCAN - STOCKTON, CA
WAGON FOR TRANSPORTING RODS WILL C. DUNCAN - STOCKTON, CA
CLAMP, Y-ADAPTOR, TOTE.TAPE WILL C. DUNCAN - STOCKTON, CA
STRESS BEVERAGES JAY J. GUEVARRA - STOCKTON, CA
GLOVES/BUCKETS JAY J. GUEVARRA - STOCKTON, CA
SPRAYER FOR DECON CHRISTOPHE W. LICHENS - STOCKTON, CA
ICE CHRISTOPHE W. LICHENS -STOCKTON, CA
DRINKS, ALCOHOL FOR DECON CHRISTOPHE W. LICHENS - STOCKTON, CA
PARKING TO RETURN EQUIPMENT CYNTHIA A. JONES - STOCKTON, CA

08/16/1996
08/16/1996
08/16/1996
08/17/1996
08/17/1996
08/17/1996
08/17/1996
08/18/1996
08/18/1996
08/19/1996
08/19/1996
08/20/1996
08/20/1996
08/21/1996
08/21/1996
08/23/1996
08/23/1996
08/23/1996
08/26/1996

08/18/1996 14:00 08/25/1996 15:39
08/17/1996 09:00 08/25/1996 16:35
08/17/1996 09:00 08/25/1996 16:35
08/17/1996 09:00 08/21/1996 19:30
08/17/1996 09:00 08/21/1996 19:30
08/17/1996 09:00 08/21/1996 19:30
08/17/1996 09:00 08/21/1996 19:30
08/17/1996 09:00 08/25/1996 16:35
08/17/1996 09:00 08/25/1996 16:35
08/17/1996 09:00 08/21/1996 19:30
08/17/1996 09:00 08/21/1996 19:30
08/17/1996 09:00 08/21/1996 19:30
08/17/1996 09:00 08/21/1996 19:30
08/19/1996 06:00 08/25/1996 19:30
08/19/199606:00 08/25/1996 19:30
08/19/1996 07:00 08/23/1996 16:30
08/19/1996 07:00 08/23/1996 16:30
08/19/1996 07:00 08/23/1996 16:30
08/18/1996 14:00 08/25/1996 15:39

TOTAL 09-9605-0004 FOR Expendables

Account Code: 43 Travel
08/17/1996 INCIDENTALS WILL C. DUNCAN - STOCKTON, CA
08/17/1996 LODGING WILL C. DUNCAN - STOCKTON, CA
08/17/1996 GAS FOR EPA VEHICLE PAUL W. MARTIN - STOCKTON, CA
08/17/1996 INCIDENTALS PAUL W. MARTIN - STOCKTON, CA
08/17/1996 LODGING PAUL W. MARTIN - STOCKTON, CA

08/17/1996 09:00 08/21/1996 19:30
08/17/1996 09:00 08/21/1996 19:30
08/17/1996 09:00 08/25/1996 16:35
08/17/1996 09:00 08/25/1996 16:35
08/17/1996 09:00 08/25/1996 16:35

-364.81

87.89

1,226.82
1,886.63

3,113.45

_2_0J5_

20.75

352.50
271.50

7.00
27.00

157.08
4.30

216.04
19.06
10.76
91.31
32.73
4.04

10.05
32.31
26.19
29.71
46.13
23.69
10.96
20.57
7.00

1,399.93

1.00
57.24
43.77

1.00
57.24

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Voucher:

Date: 10/11/1996

TDD Number: 09-9605-0004 Site Name/Task Desc: MCCORMICK & BAXTER CREOSOTING
Preliminary Assessments

Account Code: 43 Travel
08/18/1996 INCIDENTALS WILL C. DUNCAN - STOCKTON, CA
08/18/1996 LODGING WILL C. DUNCAN - STOCKTON, CA
08/18/1996 POV: 95 MILES TO SITE CYNTHIA A. JONES - STOCKTON, CA
08/18/1996 INCIDENTALS CYNTHIA A. JONES - STOCKTON, CA
08/18/1996 HOTEL CYNTHIA A. JONES -STOCKTON, CA
08/18/1996 INCIDENTALS PETER D. LAWRENCE - STOCKTON, CA
08/18/1996 HOTEL PETER D. LAWRENCE - STOCKTON, CA
08/18/1996 INCIDENTALS PAUL W. MARTIN - STOCKTON, CA
08/18/1996 LODGING PAUL W.MARTIN -STOCKTON, CA
08/19/1996 POV: 95 MILES STOCKTON JAY J. GUEVARRA - STOCKTON, CA
08/19/1996 INCIDENTALS JAY J. GUEVARRA - STOCKTON, CA
08/19/1996 LODGING JAY J. GUEVARRA - STOCKTON, CA
08/19/1996 INCIDENTALS WILL C. DUNCAN - STOCKTON, CA
08/19/1996 LODGING WILL C. DUNCAN - STOCKTON, CA
08/19/1996 POV: 10 MILES HOTEL TO SITE CYNTHIA A. JONES - STOCKTON, CA
08/19/1996 INCIDENTALS CYNTHIA A. JONES - STOCKTON, CA
08/19/1996 HOTEL CYNTHIA A. JONES - STOCKTON, CA
08/19/1996 GASOLINE FOR GEOPROBE VEHICLE PETER D. LAWRENCE - STOCKTON, CA
08/19/1996 INCIDENTALS PETER D. LAWRENCE - STOCKTON, CA
08/19/1996 HOTEL PETER D. LAWRENCE - STOCKTON, CA
08/19/1996 INCIDENTALS PAUL W. MARTIN - STOCKTON, CA
08/19/1996 LODGING PAUL W. MARTIN - STOCKTON, CA
08/19/1996 INCIDENTALS CHRISTOPHE W. LICHENS - STOCKTON, CA
08/19/1996 LODGING CHRISTOPHE W. LICHENS - STOCKTON, CA
08/20/1996 POV: 10 MILES SITE (RT) JAY J. GUEVARRA - STOCKTON, CA
08/20/1996 INCIDENTALS JAY J. GUEVARRA - STOCKTON, CA
08/20/1996 LODGING JAY J. GUEVARRA - STOCKTON, CA
08/20/1996 INCIDENTALS WILL C. DUNCAN - STOCKTON, CA
08/20/1996 LODGING WILL C. DUNCAN - STOCKTON, CA
08/20/1996 POV: 10 MILES HOTEL TO SITE CYNTHIA A. JONES - STOCKTON, CA
08/20/1996 INCIDENTALS CYNTHIA A. JONES - STOCKTON, CA
08/20/1996 HOTEL CYNTHIA A. JONES - STOCKTON, CA
08/20/1996 BUSINESS CALL PETER D. LAWRENCE - STOCKTON, CA
08/20/1996 INCIDENTALS PETER D. LAWRENCE - STOCKTON, CA
08/20/1996 HOTEL PETER D. LAWRENCE - STOCKTON, CA
08/20/1996 GAS FOR GEOPROBE PAUL W. MARTIN - STOCKTON, CA
08/20/1996 INCIDENTALS PAUL W. MARTIN - STOCKTON, CA
08/20/1996 LODGING PAUL W. MARTIN - STOCKTON, CA
08/20/1996 ICE CHRISTOPHE W. LICHENS - STOCKTON, CA
08/20/1996 INCIDENTALS CHRISTOPHE W. LICHENS - STOCKTON, CA
08/20/1996 LODGING CHRISTOPHE W. LICHENS - STOCKTON, CA
08/21/1996 POV: 10 MILES SITE (RT) JAY J. GUEVARRA - STOCKTON, CA
08/21/1996 INCIDENTALS JAY J. GUEVARRA - STOCKTON, CA
08/21/1996 LODGING JAY J. GUEVARRA - STOCKTON, CA
08/21/1996 INCIDENTALS WILL C. DUNCAN - STOCKTON, CA
08/21/1996 POV' 10 MILES HOTEL TO SITE CYNTHIA A. JONES - STOCKTON, CA
08/21/1996 INCIDENTALS CYNTHIA A. JONES - STOCKTON, CA
08/21/1996 HOTEL CYNTHIA A. JONES - STOCKTON, CA
08/21/1996 INCIDENTALS PETER D. LAWRENCE - STOCKTON, CA
08/21/1996 HOTEL PETER D. LAWRENCE - STOCKTON, CA

*** Confidential Business Information - Not for Release

08/17/199609:00 08/21/1996 19:30
08/17/199609:00 08/21/1996 19:30
08/18/1996 14:00 08/25/1996 15:39
08/18/1996 14:00 08/25/1996 15:39
08/18/1996 14:00 08/25/1996 15:39
08/18/1996 07:00 08/23/1996 20:00
08/18/1996 07:00 08/23/1996 20:00
08/17/1996 09:00 08/25/1996 16:35
08/17/199609:00 08/25/1996 16:35
08/19/1996 06:00 08/25/1996 19:30
08/19/1996 06:00 08/25/1996 19:30
08/19/1996 06:00 08/25/1996 19:30
08/17/1996 09:00 08/21/1996 19:30
08/17/1996 09:00 08/21/1996 19:30
08/18/1996 14:00 08/25/1996 15:39
08/18/1996 14:00 08/25/1996 15:39
08/18/1996 14:00 08/25/1996 15:39
08/18/1996 07:00 08/23/1996 20:00
08/18/1996 07:00 08/23/1996 20:00
08/18/1996 07:00 08/23/1996 20:00
08/17/1996 09:00 08/25/1996 16:35
08/17/1996 09:00 08/25/1996 16:35
08/19/199607:00 08/23/1996 16:30
08/19/1996 07:00 08/23/1996 16:30
08/19/199606:00 08/25/1996 19:30
08/19/1996 06:00 08/25/1996 19:30
08/19/1996 06:00 08/25/1996 19:30
08/17/1996 09:00 08/21/1996 19:30
08/17/199609:00 08/21/1996 19:30
08/18/1996 14:00 08/25/1996 15:39
08/18/1996 14:00 08/25/1996 15:39
08/18/1996 14:00 08/25/1996 15:39
08/18/1996 07:00 08/23/1996 20:00
08/18/1996 07:00 08/23/1996 20:00
08/18/1996 07:00 08/23/1996 20:00
08/17/1996 09:00 08/25/1996 16:35
08/17/1996 09:00 08/25/1996 16:35
08/17/1996 09:00 08/25/1996 16:35
08/19/1996 07:00 08/23/1996 16:30
08/19/1996 07:00 08/23/1996 16:30
08/19/1996 07:00 08/23/1996 16:30
08/19/1996 06:00 08/25/1996 19:30
08/19/1996 06:00 08/25/1996 19:30
08/19/1996 06:00 08/25/1996 19:30
08/17/1996 09:00 08/21/1996 19:30
08/18/1996 14:00 08/25/1996 15:39
08/18/1996 14:00 08/25/1996 15:39
08/18/1996 14:00 08/25/1996 15:39
08/18/1996 07:00 08/23/1996 20:00
08/18/1996 07:00 08/23/1996 20:00

2.00
57.24
26.60

1.00
57.24
2.00

57.24
2.00

57.24
26.60
2.00

57.24
2.00

57.24
2.80
2.00

57.24
20.01
2.00

57.24
2.00

57.24
2.00

57.24
2.80
2.00

57.24
2.00

57.24
2.80
2.00

57.24
3.61
2.00

57.24
39.35
2.00

57.24
9.54
2.00

57.24
2.80
2.00

57.24
2.00
2.80
2.00

57.24
2.00

57.24



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Voucher:

Date: 10/11/1996

TDD Number: 09-9605-0004 Site Name/Task Desc: MCCORMICK & BAXTER CREOSOTING
Preliminary Assessments

Account Code: 43 Travel
08/21/1996 GAS FOR EPA VEHICLE PAUL W. MARTIN - STOCKTON, CA
08/21/1996 INCIDENTALS PAUL W. MARTIN - STOCKTON, CA
08/21/1996 LODGING PAUL W. MARTIN - STOCKTON, CA
08/21/1996 WATER FILTERS CHRISTOPHE W. LICHENS - STOCKTON, CA
08/21/1996 INCIDENTALS CHRISTOPHE W. LICHENS - STOCKTON, CA
08/21/1996 LODGING CHRISTOPHE W. LICHENS - STOCKTON, CA
08/22/1996 POV: 10 MILES SITE (RT) JAY J. GUEVARRA - STOCKTON, CA
08/22/1996 INCIDENTALS JAY J. GUEVARRA - STOCKTON, CA
08/22/1996 LODGING JAY J. GUEVARRA - STOCKTON, CA
08/22/1996 POV: 10 MILES HOTEL TO SITE CYNTHIA A. JONES - STOCKTON, CA
08/22/1996 INCIDENTALS CYNTHIA A. JONES - STOCKTON, CA
08/22/1996 HOTEL CYNTHIA A. JONES - STOCKTON, CA
08/22/1996 INCIDENTALS PETER D. LAWRENCE - STOCKTON, CA
08/22/1996 HOTEL PETER D. LAWRENCE - STOCKTON, CA
08/22/1996 INCIDENTALS PAUL W. MARTIN - STOCKTON, CA
08/22/1996 LODGING PAUL W. MARTIN - STOCKTON, CA
08/22/1996 INCIDENTALS CHRISTOPHE W. LICHENS - STOCKTON, CA
08/22/1996 LODGING CHRISTOPHE W. LICHENS - STOCKTON, CA
08/23/1996 POV: 10 MILES SITE (RT) JAY J. GUEVARRA - STOCKTON, CA
08/23/1996 INCIDENTALS JAY J. GUEVARRA - STOCKTON, CA
08/23/1996 LODGING JAY J. GUEVARRA - STOCKTON, CA
08/23/1996 POV: 10 MILES HOTEL TO SITE CYNTHIA A. JONES - STOCKTON, CA
08/23/1996 INCIDENTALS CYNTHIA A. JONES - STOCKTON, CA
08/23/1996 HOTEL CYNTHIA A. JONES - STOCKTON, CA
08/23/1996 INCIDENTALS PETER D. LAWRENCE - STOCKTON, CA
08/23/1996 GAS FOR GEOPROBE PAUL W. MARTIN - STOCKTON, CA
08/23/1996 INCIDENTALS PAUL W. MARTIN -STOCKTON, CA
08/23/1996 LODGING PAUL W. MARTIN - STOCKTON, CA
08/23/1996 INCIDENTALS CHRISTOPHE W. LICHENS - STOCKTON, CA
08/24/1996 POV: 10 MILES SITE (RT) JAY J. GUEVARRA - STOCKTON, CA
08/24/1996 INCIDENTALS JAY J. GUEVARRA - STOCKTON, CA
08/24/1996 LODGING JAY J. GUEVARRA - STOCKTON, CA
08/24/1996 POV: 10 MILES HOTEL TO SITE CYNTHIA A. JONES -STOCKTON, CA
08/24/1996 INCIDENTALS CYNTHIA A. JONES - STOCKTON, CA
08/24/1996 HOTEL CYNTHIA A. JONES - STOCKTON, CA
08/24/1996 INCIDENTALS PAUL W. MARTIN - STOCKTON, CA
08/24/1996 LODGING PAUL W. MARTIN -STOCKTON, CA
08/25/1996 BRIDGE TOLL (NO RECIEPT) JAY J. GUEVARRA - STOCKTON, CA
08/25/1996 POV- 95 MILES PACIFICA JAY J. GUEVARRA - STOCKTON, CA
08/25/1996 INCIDENTALS JAY J. GUEVARRA - STOCKTON, CA
08/25/1996 POV 95 MILES SITE TO HOME CYNTHIA A. JONES - STOCKTON, CA
08/25/1996 POV:10 MILES HOTEL TO SITE CYNTHIA A. JONES - STOCKTON, CA
08/25/1996 INCIDENTALS CYNTHIA A. JONES - STOCKTON, CA
08/25/1996 GAS FOR GEOPROBE PAUL W. MARTIN - STOCKTON, CA
08/25/1996 INCIDENTALS PAUL W. MARTIN -STOCKTON, CA
08/26/1996 FUEL FOR SUBURBAN JAY J. GUEVARRA - STOCKTON, CA

08/17/1996 09:00 08/25/1996 16:35
08/17/1996 09:00 08/25/1996 16:35
08/17/1996 09:00 08/25/1996 16:35
08/19/199607:00 08/23/1996 16:30
08/19/1996 07:00 08/23/1996 16:30
08/19/1996 07:00 08/23/1996 16:30
08/19/1996 06:00 08/25/1996 19:30
08/19/1996 06:00 08/25/1996 19:30
08/19/1996 06:00 08/25/1996 19:30
08/18/1996 14:00 08/25/1996 15:39
08/18/1996 14:00 08/25/1996 15:39
08/18/1996 14:00 08/25/1996 15:39
08/18/1996 07:00 08/23/1996 20:00
08/18/1996 07:00 08/23/1996 20:00
08/17/199609:00 08/25/1996 16:35
08/17/199609:00 08/25/1996 16:35
08/19/199607:00 08/23/1996 16:30
08/19/199607:00 08/23/1996 16:30
08/19/1996 06:00 08/25/1996 19:30
08/19/1996 06:00 08/25/1996 19:30
08/19/1996 06:00 08/25/1996 19:30
08/18/1996 14:00 08/25/1996 15:39
08/18/1996 14:00 08/25/1996 15:39
08/18/1996 14:00 08/25/1996 15:39
08/18/1996 07:00 08/23/1996 20:00
08/17/1996 09:00 08/25/1996 16:35
08/17/1996 09:00 08/25/1996 16:35
08/17/1996 09:00 08/25/1996 16:35
08/19/1996 07:00 08/23/1996 16:30
08/19/1996 06:00 08/25/1996 19:30
08/19/1996 06:00 08/25/1996 19:30
08/19/1996 06:00 08/25/1996 19:30
08/18/1996 14:00 08/25/1996 15:39
08/18/1996 14:00 08/25/1996 15:39
08/18/1996 14:00 08/25/1996 15:39
08/17/1996 09:00 08/25/1996 16:35
08/17/1996 09:00 08/25/1996 16:35
08/19/1996 06:00 08/25/1996 19:30
08/19/1996 06:00 08/25/1996 19:30
08/19/1996 06:00 08/25/1996 19:30
08/18/1996 14:00 08/25/1996 15:39
08/18/1996 14:00 08/25/1996 15:39
08/18/1996 14:00 08/25/1996 15:39
08/17/1996 09:00 08/25/1996 16:35
08/17/1996 09:00 08/25/1996 16:35
08/19/1996 06:00 08/25/1996 19:30

44.57
2.00

57.24
29.67
2.00

57.24
2.80
2.00

57.24
2.80
2.00

57.24
2.00

57.24
2.00

57.24
2.00

57.24
2.80
2.00

57.24
2.80
2.00

57.24
2.00

39.17
2.00

57.24
1.00
2.80
2.00

57.24
2.80
2.00

57.24
2.00

57.24
1.00

26.60
2.00

26.60
2.80
1.00

21.10
1.00

34.75

TOTAL 09-9605-0004 FOR Travel 2,446.70

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Voucher:

Date:

9

10/11/1996

TDD Number: 09-9605-0004 Site Name/Task Desc: MCCORMICK & BAXTER CREOSOTING
Preliminary Assessments

Account Code: 50 Other Rental Costs
#1257 MILEGEFEE VIRONEX -#1257
#1257 GEOPROBE TOOLS VIRONEX -#1257
#1257 GEOPROBE RENTAL VIRONEX -#1257

08/28/1996 STEAM CLEANER AND SUPPLIES PAUL W. MARTIN - STOCKTON, CA

62.10
200.00

3,200.00
646.83

TOTAL 09-9605-0004

Account Code: 67 Meals
08/17/1996
08/17/1996
08/18/1996
08/18/1996
08/18/1996
08/18/1996
08/19/1996
08/19/1996
08/19/1996
08/19/1996
08/19/1996
08/19/1996
08/20/1996
08/20/1996
08/20/1996
08/20/1996
08/20/1996
08/20/1996
08/21/1996
08/21/1996
08/21/1996
08/21/1996
08/21/1996
08/21/1996
08/22/1996
08/22/1996
08/22/1996
08/22/1996
08/22/1996
08/23/1996
08/23/1996
08/23/1996
08/23/1996
08/23/1996
08/24/1996
08/24/1996
08/24/1996
08/25/1996
08/25/1996

PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM

WILL C. DUNCAN - STOCKTON, CA
PAUL W. MARTIN - STOCKTON, CA
WILL C. DUNCAN - STOCKTON, CA
CYNTHIA A. JONES -STOCKTON, CA
PETER D. LAWRENCE - STOCKTON, CA
PAUL W. MARTIN - STOCKTON, CA
JAY J. GUEVARRA - STOCKTON, CA
WILL C. DUNCAN - STOCKTON, CA
CYNTHIA A. JONES - STOCKTON, CA
PETER D. LAWRENCE - STOCKTON, CA
PAUL W. MARTIN - STOCKTON, CA
CHRISTOPHE W. LICHENS - STOCKTON, CA
JAY J. GUEVARRA - STOCKTON, CA
WILL C. DUNCAN - STOCKTON, CA
CYNTHIA A. JONES - STOCKTON, CA
PETER D. LAWRENCE - STOCKTON, CA
PAUL W. MARTIN - STOCKTON, CA
CHRISTOPHE W. LICHENS - STOCKTON, CA
JAY J. GUEVARRA - STOCKTON, CA
WILL C. DUNCAN - STOCKTON, CA
CYNTHIA A. JONES - STOCKTON, CA
PETER D. LAWRENCE - STOCKTON, CA
PAUL W. MARTIN - STOCKTON, CA
CHRISTOPHE W. LICHENS - STOCKTON, CA
JAY J. GUEVARRA - STOCKTON, CA
CYNTHIA A. JONES - STOCKTON, CA
PETER D. LAWRENCE - STOCKTON, CA
PAUL W. MARTIN - STOCKTON, CA
CHRISTOPHE W. LICHENS - STOCKTON, CA
JAY J. GUEVARRA - STOCKTON, CA
CYNTHIA A. JONES - STOCKTON, CA
PETER D. LAWRENCE - STOCKTON, CA
PAUL W. MARTIN - STOCKTON, CA
CHRISTOPHE W. LICHENS - STOCKTON, CA
JAY J. GUEVARRA - STOCKTON, CA
CYNTHIA A. JONES - STOCKTON, CA
PAUL W. MARTIN - STOCKTON, CA
JAY J. GUEVARRA - STOCKTON, CA
CYNTHIA A. JONES - STOCKTON, CA

09/10/1996 06:30 09/11/1996 17j45_

FOR Other Rental Costs 4,108.93

08/17/1996 09:00 08/21 /1996 19:30 14.00
08/17/1996 09:00 08/25/1996 16:35 14.00
08/17/1996 09:00 08/21/1996 19:30 28.00
08/18/1996 14:00 08/25/1996 15:39 14.00
08/18/1996 07:00 08/23/1996 20:00 28.00
08/17/1996 09:00 08/25/1996 16:35 28.00
08/19/1996 06:00 08/25/1996 19:30 28.00
08/17/1996 09:00 08/21/1996 19:30 28.00
08/18/1996 14:00 08/25/1996 15:39 28.00
08/18/1996 07:00 08/23/1996 20:00 28.00
08/17/1996 09:00 08/25/1996 16:35 28.00
08/19/1996 07:00 08/23/1996 16:30 28.00
08/19/1996 06:00 08/25/1996 19:30 28.00
08/17/1996 09:00 08/21/1996 19:30 28.00
08/18/1996 14:00 08/25/1996 15:39 28.00
08/18/1996 07:00 08/23/1996 20:00 28.00
08/17/1996 09:00 08/25/1996 16:35 28.00
08/19/1996 07:00 08/23/1996 16:30 28.00
08/19/1996 06:00 08/25/1996 19:30 28.00
08/17/1996 09:00 08/21/1996 19:30 28.00
08/18/1996 14:00 08/25/1996 15:39 28.00
08/18/1996 07:00 08/23/1996 20:00 28.00
08/17/1996 09:00 08/25/1996 16:35 28.00
08/19/1996 07:00 08/23/1996 16:30 28.00
08/19/1996 06:00 08/25/1996 19:30 28.00
08/18/1996 14:00 08/25/1996 15:39 28.00
08/18/1996 07:00 08/23/1996 20:00 28.00
08/17/1996 09:00 08/25/1996 16:35 28.00
08/19/1996 07:00 08/23/1996 16:30 28.00
08/19/1996 06:00 08/25/1996 19:30 28.00
08/18/1996 14:00 08/25/1996 15:39 28.00
08/18/1996 07:00 08/23/1996 20:00 28.00
08/17/1996 09:00 08/25/1996 16:35 28.00
08/19/1996 07:00 08/23/1996 16:30 14.00
08/19/1996 06:00 08/25/1996 19:30 28.00
08/18/1996 14:00 08/25/1996 15:39 28.00
08/17/1996 09:00 08/25/1996 16:35 28.00
08/19/1996 06:00 08/25/1996 19:30 28.00
08/18/1996 14:00 08/25/1996 15:39 14.00

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 9

Month Ending: 09/21/1996 Date: 10/11/1996

TDD Number: 09-9605-0004 Site Name/Task Desc: MCCORMICK & BAXTER CREOSOTING
Preliminary Assessments

Account Code: 67 Meals
08/25/1996 PER DIEM PAUL W. MARTIN - STOCKTON, CA 08/17/199609:00 08/25/1996 16:3_5 14.00_

TOTAL 09-9605-0004 FOR Meals 1,036.00

Account Code: 24 Sample Shipment
591132673/008225548472 FEDERAL EXPRESS CORPORATION - 591132673 6_8.14_

TOTAL 09-9605-0004 FOR Sample Shipment 68.14

TOTAL FOR: 09-9605-0004 11,916.98

*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number 68-W6-0010 Voucher 9

Month Ending: 09/21/1996 Date: 10/11/1996

TDD Number: 09-9605-0005 Site Name/Task Desc: CONTINUING CHALLENGE WORKSHOP
Training

Account Code: 06 Computer Usage

TOTAL 09-9605-0005 FOR Computer Usage 235.75

Account Code: 29 Postage & Delivery
#T1772433 AIRBORNE AIRBORNE EXPRESS - #T1772433 _ _13.0p

TOTAL 09-9605-0005 FOR Postage & Delivery 13.00

Account Code: 41 Expendables
INK JET OVERHEADS LOS ANGELES IMPREST - [2158] ROBERT L. WISE 75.75
OVERHEADS FOR INK JET PRINTER LOS ANGELES IMPREST - [2158] ROBERT L.WISE _ 37.88_

TOTAL 09-9605-0005 FOR Expendables 113.63

Account Code: 43 Travel
09/04/1996 GAS FOR EPA VEHICLE FRANK H. CASTRO-WEHR - SACRAMENTO, CA 09/04/199608:0009/04/199622:00 45.26
09/04/1996 INCIDENTALS FRANK H. CASTRO-WEHR - SACRAMENTO, CA 09/04/199608:0009/04/199622:00 1.00
09/05/1996 POV: 20 MILES TO LAB TIMOTHY M. COLEN - SACTO, CA 09/05/199607:3009/05/199617:30 5.60
09/05/1996 PARKING @ E+E/SFO TIMOTHY M. COLEN - SACTO, CA 09/05/1996 07:30 09/05/199617:30 20.00
09/05/1996 BRIDGE TOLLS TIMOTHY M. COLEN - SACTO, CA 09/05/199607:3009/05/199617:30 2.00
09/05/1996 POV: 180 MILES SACTO TIMOTHY M. COLEN - SACTO, CA 09/05/199607:3009/05/199617:30 50.40
09/05/1996 INCIDENTALS TIMOTHY M. COLEN - SACTO, CA 09/05/199607:30 09/05/1996 17:30 \fiQ_

TOTAL 09-9605-0005 FOR Travel 125.26

Account Code: 67 Meals
09/04/1996 PER DIEM FRANK H. CASTRO-WEHR - SACRAMENTO, CA 09/04/199608:0009/04/199622:00 16.00
09/05/1996 PER DIEM TIMOTHY M. COLEN - SACTO, CA 09/05/1996 07:30 09/05/1996 17j3_0_ 1_6.qp_

TOTAL 09-9605-0005 FOR Meals 32.00

TOTAL FOR: 09-9605-0005 519.64

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 9

Month Ending: 09/21/1996 Date: 10/11/1996

TDD Number: 09-9605-0006 Site Name/Task Desc: FEATHER RIVER CONTINGENCY PLAN
Contingency Planning

Account Code: 06 Computer Usage

TOTAL 09-9605-0006 FOR Computer Usage 164.48

Account Code: 24 Sample Shipment
587977876/004421103525 FEDERAL EXPRESS CORPORATION -587977876 157.50

TOTAL 09-9605-0006 FOR Sample Shipment 157.50

Account Code: 27 Subcontractor Service
608001-608013 9605-0006 AGS, INC. -608001-608013 _ 64.50

TOTAL 09-9605-0006 FOR Subcontractor Service 64.50

Account Code: 41 Expendables
CASE FOR PRESENTATION POSTERS 20X30 IN. LOS ANGELES IMPREST - [2158] ROBERT L. WISE 29.88_

TOTAL 09-9605-0006 FOR Expendables 29.88

Account Code: 43 Travel
08/06/1996 PARKING ROBERT L. WISE - SAN FRANCISCO, CA 08/06/199606:0008/06/199622:00 16.00
08/06/1996 TAXI ROBERT L. WISE - SAN FRANCISCO, CA 08/06/199606:0008/06/199622:00 13.00
08/06/1996 POV: LBO TO LAX TO LBO 40MI ROBERT L. WISE - SAN FRANCISCO, CA 08/06/199606:0008/06/199622:00 11.20
08/06/1996 >TK-0161505366614 ROBERT L. WISE - SAN FRANCISCO, CA 08/06/1996 06:00 08/06/1996 22:00 117.00
08/06/1996 >TK-01615016970539 ROBERT L. WISE - SAN FRANCISCO, CA 08/06/1996 06:00 08/06/1996 22:00 101.00
08/06/1996 INCIDENTALS ROBERT L. WISE - SAN FRANCISCO, CA 08/06/1996 06:00 08/06/1996 22jO_0_ _ _2.00_

TOTAL 09-9605-0006 FOR Travel 260.20

Account Code: 67 Meals
08/06/1996 PER DIEM ROBERT L WISE - SAN FRANCISCO, CA 08/06/199606:00 08/06/1996 22jOO_ 36.00_

TOTAL 09-9605-0006 FOR Meals 36.00

TOTAL FOR: 09-9605-0006 712.56

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher 9

Month Ending: 09/21/1996 Date: 10/11/1996

TDD Number: 09-9605-0007 Site Name/Task Desc: DODSON BROTHERS OIL COMPANY
Removal Support (PRP/State)

Account Code: 06 Computer Usage

TOTAL 09-9605-0007 FOR Computer Usage 18.13

TOTAL FOR: 09-9605-0007 18.13

"* Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 9

Month Ending: 09/21/1996 Date: 10/11/1996

TDD Number: 09-9605-0008 Site Name/Task Desc: T.A.L.E.S. DATABASE
Data/Info Management Plan

Account Code: 06 Computer Usage

TOTAL 09-9605-0008 FOR Computer Usage 5.35

TOTAL FOR: 09-9605-0008 5 35

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Voucher: 9

Date: 10/11/1996

TDD Number: 09-9605-0009 Site Name/Task Desc: UNOCAL RODEO REFINERY FIRE
Emergency Response

Account Code: 06 Computer Usage

TOTAL 09-9605-0009 FOR Computer Usage 7.46

TOTAL FOR: 09-9605-0009 7.46

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Voucher:

Date:

9

10/11/1996

TDD Number: 09-9605-0010 Site Name/Task Desc: PANOCHE TIRE DUMP FIRE
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9605-0010 FOR Computer Usage

Account Code: 29 Postage & Delivery
QUICKSILVER FACTORING DELIVERY SERVICE SAN FRANCISCO IMPREST ACCOUNT - QUICKSILVER FACTORING

TOTAL 09-9605-0010 FOR Postage & Delivery

Account Code: 41 Expendables
09/07/1996 STRESS BEVERAGES ROBIN R. CLEMENS - FRESNO, CA
09/07/1996 PADLOCKS, FILM ROBIN R. CLEMENS - FRESNO, CA

Account Code: 43 Travel
09/06/1996 LODGING CAMERON MCDONALD - FRESNO, CA
09/06/1996 INCIDENTALS CAMERON MCDONALD - FRESNO, CA
09/06/1996 INCIDENTALS ROBIN R. CLEMENS - FRESNO, CA
09/06/1996 LODGING ROBIN R. CLEMENS - FRESNO, CA
09/07/1996 GAS FOR RENTAL CAMERON MCDONALD - FRESNO, CA
09/07/1996 INCIDENTALS CAMERON MCDONALD - FRESNO, CA
09/07/1996 GAS FOR RENTAL ROBIN R. CLEMENS - FRESNO, CA
09/07/1996 INCIDENTALS ROBIN R. CLEMENS - FRESNO, CA
09/09/1996 RENTAL CAR CAMERON MCDONALD - FRESNO, CA

Account Code: 67 Meals

09/06/1996 22:00 09/07/1996 21:45
09/06/1996 22:00 09/07/1996 21:45

TOTAL 09-9605-0010 FOR Expendables

09/06/1996 22:30 09/07/1996 20:30
09/06/1996 22:30 09/07/1996 20:30
09/06/1996 22:00 09/07/1996 21:45
09/06/1996 22:00 09/07/1996 21:45
09/06/1996 22:30 09/07/1996 20:30
09/06/1996 22:30 09/07/1996 20:30
09/06/1996 22:00 09/07/1996 21:45
09/06/1996 22:00 09/07/1996 21:45
09/06/1996 22:30 09/07/1996 20:30

TOTAL 09-9605-0010 FOR Travel

09/06/1996 PER DIEM
09/06/1996 PER DIEM
09/07/1996 PER DIEM
09/07/1996 PER DIEM

CAMERON MCDONALD - FRESNO, CA
ROBIN R. CLEMENS - FRESNO, CA
CAMERON MCDONALD - FRESNO, CA
ROBIN R. CLEMENS - FRESNO, CA

09/06/1996 22:30 09/07/1996 20:30
09/06/1996 22:00 09/07/1996 21:45
09/06/1996 22:30 09/07/1996 20:30
09/06/1996 22:00 09/07/1996 21:45

TOTAL 09-9605-0010 FOR Meals

197.96

_ _3.2_5_

3.25

3.38
6.74

10.12

54.24
1.00
1.00

54.24
11.92
2.00

14.00
2.00

119.23

259.63

16.00
16.00
32.00
32.00

TOTAL FOR: 09-9605-0010

96.00

566.96

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010 Voucher: 9

Month Ending: 09/21/1996 Date: 10/11/1996

TDD Number: 09-9605-0011 Site Name/Task Desc: TREASURE ISLAND
General Technical Support

Account Code: 27 Subcontractor Service
608001-608013 9605-0011 AGS, INC. - 608001-608013 _ ..

TOTAL 09-9605-0011 FOR Subcontractor Service 32.25

TOTAL FOR: 09-9605-0011 33.25

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher 9

Month Ending: 09/21/1996 Date: 10/11/1996

TDD Number: 09-9606-0001 Site Name/Task Desc: MCFARLAND KERN COUNTY
Public Participation Support

Account Code: 06 Computer Usage

TOTAL 09-9606-0001 FOR Computer Usage 4.72

TOTAL FOR: 09-9606-0001 4.72

*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 9

Month Ending: 09/21/1996 Date: 10/11/1996

TDD Number: 09-9606-0002 Site Name/Task Desc: INDIA BASIN BOATYARD SITE
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9606-0002 FOR Computer Usage -1.61

TOTAL FOR: 09-9606-0002 _1>61

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 9

Month Ending: 09/21/1996 Date: 10/11/1996

TDD Number: 09-9606-0003 Site Name/Task Desc: HARD CHROME PRODUCTS
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9606-0003 FOR Computer Usage 53.52

TOTAL FOR: 09-9606-0003 53.52

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F - 8

Contract Number: 68-W6-0010 Voucher 9

Month Ending: 09/21/1996 , Date: 10/11/1996

TDD Number: 09-9606-0004 Site Name/Task Desc: SOBOBA INDIAN RESERVATION
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9606-0004 FOR Computer Usage 1.38

Account Code: 26 Outside Service
WORLD TRADE PRINTING CENTER XEROX COLOR COPIES LOS ANGELES IMPREST - WORLD TRADE PRINTING CENTER 9.74
FROMEX SLIDEFILM PROCESSED LOS ANGELES IMPREST - FROMEX 7.04

TOTAL 09-9606-0004 FOR Outside Service 16.78

TOTAL FOR: 09-9606-0004 1816

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Voucher:

Date:

9

10/11/1996

TDD Number: 09-9606-0005 Site Name/Task Desc: VERDESE CARTER PARK
Removal Support (PRP/State)

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service
609001-609009 09-9606-0005 AGS, INC. -609001-609009
608001-608013 9606-0005 AGS, INC. -608001-608013

TOTAL 09-9606-0005 FOR Computer Usage

TOTAL 09-9606-0005 FOR Subcontractor Service

Account Code: 41
08/16/1996 WATER
08/16/1996 FILM
08/16/1996
08/19/1996
08/20/1996
08/21/1996
08/22/1996
08/23/1996
08/26/1996
08/28/1996
08/29/1996
08/30/1996
08/30/1996
09/04/1996

Expendables
CHRISTIAN COLLINE - OAKLAND, CAL

CHRISTIAN COLLINE - OAKLAND, CAL
FILM CHRISTIAN COLLINE - OAKLAND, CAL
ICE/WATER CHRISTIAN COLLINE - OAKLAND, CAL

CHRISTIAN COLLINE - OAKLAND, CAL
CHRISTIAN COLLINE - OAKLAND, CAL
CHRISTIAN COLLINE - OAKLAND, CAL
CHRISTIAN COLLINE - OAKLAND, CAL
CHRISTIAN COLLINE - OAKLAND, CAL
CHRISTIAN COLLINE - OAKLAND, CAL
CHRISTIAN COLLINE - OAKLAND, CAL
CHRISTIAN COLLINE - OAKLAND, CAL
CHRISTIAN COLLINE - OAKLAND, CAL

WATER/ICE
ICE/WATER
ICE/WATER
ICE/WATER
ICE/WATER
ICE/WATER
ICE/WATER
ICE/WATER
ICE/WATER
STRESS BEVERAGE (WATER) ROBIN R. CLEMENS - OAKLAND, CA

08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
09/04/1996 00:00 09/04/1996 00:00

TOTAL 09-9606-0005 FOR Expendables

Account Code: 43 Travel
08/16/1996 GAS FOR EPA VEHICLE CHRISTIAN COLLINE -OAKLAND, CAL
08/19/1996 RESTROOM CHARGE CHRISTIAN COLLINE - OAKLAND, CAL
08/19/1996 PAY PHONE CHARGES CHRISTIAN COLLINE - OAKLAND, CAL
08/19/1996 BAY BRIDGE TOLL CHRISTIAN COLLINE - OAKLAND, CAL
08/20/1996 RESTROOM CHARGE CHRISTIAN COLLINE - OAKLAND, CAL
08/20/1996 PAY PHONE CHRISTIAN COLLINE - OAKLAND, CAL
08/20/1996 PARKING AT METER CHRISTIAN COLLINE - OAKLAND, CAL
08/20/1996 BAY BRIDGE TOLL CHRISTIAN COLLINE - OAKLAND, CAL
08/21/1996 RESTROOM CHARGE CHRISTIAN COLLINE - OAKLAND, CAL
08/21/1996 PARKING METER CHARGE CHRISTIAN COLLINE - OAKLAND, CAL
08/21/1996 BAY BRIDGE TOLL CHRISTIAN COLLINE - OAKLAND, CAL
08/22/1996 RESTROOM CHARGE CHRISTIAN COLLINE - OAKLAND, CAL
08/22/1996 PARKING METER CHRISTIAN COLLINE - OAKLAND, CAL
08/22/1996 GAS FOR EPA VEHICLE CHRISTIAN COLLINE - OAKLAND, CAL
08/22/1996 BAY BRIDGE TOLL CHRISTIAN COLLINE - OAKLAND, CAL
08/23/1996 RESTROOM CHARGE CHRISTIAN COLLINE - OAKLAND, CAL
08/23/1996 PARKING METER CHRISTIAN COLLINE - OAKLAND, CAL
08/23/1996 BAY BRIDGE TOLL CHRISTIAN COLLINE - OAKLAND, CAL
08/26/1996 RESTROOM CHARGE CHRISTIAN COLLINE - OAKLAND, CAL
08/26/1996 PARKING METER CHRISTIAN COLLINE - OAKLAND, CAL
08/26/1996 BAY BRIDGE TOLL CHRISTIAN COLLINE - OAKLAND, CAL
08/28/1996 RESTROOM CHARGE CHRISTIAN COLLINE - OAKLAND, CAL

08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00.09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00

10.96

44.59
693.38

737.97

3.77
19.47
6.48
3.48
3.08
4.17
3.48
4.38
1.00
4.37
3.48
2.09
1.00
1.29

61.54

26.43
.50
.60

1.00
.50
.40
.25

1.00
.25
.25

1.00
.25
.25

20.37
1.00
.25
.25

1.00
.25
,25

1.00
.50

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Voucher: 9

Date: 10/11/1996

TDD Number: 09-9606-0005 Site Name/Task Desc: VERDESE CARTER PARK
Removal Support (PRP/State)

Account Code: 43 Travel
08/28/1996 PARKING METER CHRISTIAN COLLINE - OAKLAND, CAL
08/28/1996 GAS FOR EPA VEHICLE CHRISTIAN COLLINE - OAKLAND, CAL
08/28/1996 BAY BRIDGE TOLL CHRISTIAN COLLINE - OAKLAND, CAL
08/29/1996 RESTROOM CHARGE CHRISTIAN COLLINE - OAKLAND, CAL
08/29/1996 PARKING METER CHRISTIAN COLLINE - OAKLAND, CAL
08/29/1996 BAY BRIDGE TOLL CHRISTIAN COLLINE - OAKLAND, CAL
08/30/1996 RESTROOM CHARGE CHRISTIAN COLLINE - OAKLAND, CAL
08/30/1996 PARKING METER CHRISTIAN COLLINE - OAKLAND, CAL
08/30/1996 BAY BRIDGE TOLL CHRISTIAN COLLINE - OAKLAND, CAL
09/03/1996 BAY BRIDGE TOLL CHRISTIAN COLLINE - OAKLAND, CAL
09/04/1996 GAS FOR EPA VEHICLE ROBIN R. CLEMENS - OAKLAND, CA
09/04/1996 BRIDGE TOLL ROBIN R. CLEMENS - OAKLAND, CA

08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
08/16/1996 00:00 09/03/1996 00:00
09/04/1996 00:00 09/04/1996 00:00
09/04/1996 00:00 09/04/1996 00:00

TOTAL 09-9606-0005 FOR Travel

.25
23.08

1.00
.25
.25

1.00
.25
.25

1.00
1.00

59.00
1.00

145.88

TOTAL FOR: 09-9606-0005 956.35

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 9

Month Ending: 09/21/1996 Date: 10/11/1996

TDD Number: 09-9606-0006 Site Name/Task Desc: WEST COAST METAL FIRE
Emergency Response

Account Code: 06 Computer Usage

TOTAL 09-9606-0006 FOR Computer Usage 11.32

Account Code: 26 Outside Service
FROMEX SLIDE FILM PROCESSED LOS ANGELES IMPREST -FROMEX 14.07
WORLD TRADE PRINTING CENTER XEROX COLOR COPIES LOS ANGELES IMPREST - WORLD TRADE PRINTING CENTER 4.87
WORLD TRADE PRINTING CENTER XEROX COLOR COPIES LOS ANGELES IMPREST - WORLD TRADE PRINTING CENTER 1_2.99_

TOTAL 09-9606-0006 FOR Outside Service 31.93

TOTAL FOR: 09-9606-0006 43.25

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 9

Month Ending: 09/21/1996 Date: 10/11/1996

TDD Number: 09-9606-0007 Site Name/Task Desc: DUCK VALLEY INDIAN RESERVATION
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9606-0007 FOR Computer Usage 31.32

TOTAL FOR: 09-9606-0007 31.32

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 9

Month Ending: 09/21/1996 Date: 10/11/1996

TDD Number: 09-9606-0010 Site Name/Task Desc: SOBOBA INDIAN RESERVATION
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9606-0010 FOR Computer Usage 14.28

TOTAL FOR: 09-9606-0010 14.28

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F - 8

Contract Number 68-W6-0010 Voucher: 9

Month Ending: 09/21/1996 Date: 10/11/1996

TDD Number: 09-9607-0001 Site Name/Task Desc: REGION IX COST SUMMARY INFORMATION
Data/Info Management Plan

Account Code: 06 Computer Usage

TOTAL 09-9607-0001 FOR Computer Usage 4.72

TOTAL FOR: 09-9607-0001 4.72

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 9

Month Ending: 09/21/1996 Date: 10/11/1996

TDD Number: 09-9607-0002 Site Name/Task Desc: R.C. BAXTER
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9607-0002 FOR Computer Usage 64.52

TOTAL FOR: 09-9607-0002 64.52

Confidential Business Information - Not for Release

( < < < < c < < < < 4 < < « : < ; < 4 < < < <



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Voucher: 9

Date: 10/11/1996

TDD Number: 09-9607-0003 Site Name/Task Desc: TRI CITY OIL
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9607-0003 FOR Computer Usage 7.49

Account Code: 27 Subcontractor Service
609001-609009 09-9607-0003 AGS, INC. - 609001-609009 12A°_°-

TOTAL 09-9607-0003 FOR Subcontractor Service 129.00

TOTAL FOR: 09-9607-0003 133.49

Confidential Business Information - Not for Release



TDD Number: 09-9607-0004

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Voucher 9

Date: 10/11/1996

Site Name/Task Desc: NEW TECHNOLOGY/EQUIPMENT EVALUATION
Data/Info Management Plan

Account Code: 06 Computer Usage

Account Code: 43 Travel
08/14/1996 BRIDGE TOLL (NO RECPT) AMY L. ESTEY - STOCKTON, CA
08/14/1996 INCIDENTALS AMY L. ESTEY - STOCKTON, CA

TOTAL 09-9607-0004 FOR Computer Usage

08/14/1996 06:00 08/14/1996 19:00
08/14/1996 06:00 08/14/1996 19:00

-53.54

1.00
2.00

Account Code: 67 Meals
08/14/1996 PER DIEM AMY L. ESTEY - STOCKTON, CA

TOTAL 09-9607-0004 FOR Travel

08/14/1996 06:00 08/14/1996 19jO_0

TOTAL 09-9607-0004 FOR Meals

TOTAL FOR: 09-9607-0004

3.00

28.00

-22.54

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Voucher:

Date:

9

10/11/1996

TDD Number: 09-9607-0005 Site Name/Task Desc: BIA ER OVERVIEW
Training

Account Code: 06 Computer Usage

TOTAL 09-9607-0005

Account Code: 24 Sample Shipment
590547008/004421103805 FEDERAL EXPRESS CORPORATION - 590547008
588575096/004421103783* FEDERAL EXPRESS CORPORATION - 588575096
588575096/004421103536* FEDERAL EXPRESS CORPORATION - 588575096
588575096/004421103783* FEDERAL EXPRESS CORPORATION - 588575096
588575096/004421103536* FEDERAL EXPRESS CORPORATION - 588575096

TOTAL 09-9607-0005

Account Code: 29 Postage & Delivery
589910370/009688419274 FEDERAL EXPRESS CORPORATION -589910370
589910370/008225548973 FEDERAL EXPRESS CORPORATION - 589910370
#T1772433 8/9 SHPMNT TMPE AIRBORNE EXPRESS -#T1772433
#T1772433 8/9 PACKAGE TEMPE AIRBORNE EXPRESS -#T1772433
#T1772433 AIRB8/9 TEMPE AIRBORNE EXPRESS -#T1772433

TOTAL 09-9607-0005

Account Code: 43 Travel
08/07/1996 >TK-4012713060397 CRAIG C. BENSON - EL PASO, TX
08/07/1996 INCIDENTALS CRAIG C. BENSON - EL PASO, TX
08/07/1996 LODGING CRAIG C. BENSON - EL PASO, TX
08/08/1996 INCIDENTALS CRAIG C. BENSON - EL PASO, TX
08/08/1996 LODGING CRAIG C. BENSON - EL PASO, TX
08/09/1996 PARKING CRAIG C. BENSON - EL PASO, TX
08/09/1996 GASOLINE CRAIG C. BENSON - EL PASO, TX
08/09/1996 >TK-WN0808043593 CRAIG C. BENSON - EL PASO, TX
08/09/1996 INCIDENTALS CRAIG C. BENSON - EL PASO, TX
08/09/1996 RENTAL CAR AMY L. ESTEY - STOCKTON, CA

Account Code: 67 Meals
08/07/1996 PER DIEM CRAIG C. BENSON - EL PASO, TX
08/08/1996 PER DIEM CRAIG C. BENSON - EL PASO, TX
08/09/1996 PER DIEM CRAIG C. BENSON - EL PASO, TX

TOTAL 09-9607-0005

TOTAL 09-9607-0005

TOTAL FOR: 09-9607-0005

FOR

FOR

FOR

FOR

FOR

Computer Usage

Sample Shipment

Postage & Delivery

08/07/1996 12:00 08/09/1996 12:00
08/07/1996 12:00 08/09/1996 12:00
08/07/1996 12:00 08/09/1996 12:00
08/07/1996 12:00 08/09/1996 12:00
08/07/1996 12:00 08/09/1996 12:00
08/07/1996 12:00 08/09/1996 12:00
08/07/1996 12:00 08/09/1996 12:00
08/07/1996 12:00 08/09/1996 12:00
08/07/1996 12:00 08/09/1996 12:00
08/14/1996 06:00 08/14/1996 19:00

Travel

08/07/1996 12:00 08/09/1996 12:00
08/07/1996 12:00 08/09/1996 12:00
08/07/1996 12:00 08/09/1996 12:00

Meals

-27.74

200.00
-46.75
-30.75
46.75
30.75

200.00

172.70
23.50
6.25
7.70
7.70

217.85

172.00
1.00

59.25
2.00

71.82
35.00
7.48

132.00
1.00

156.84

63839

12.00
28.00
14.00

54.00

1,082.50

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 9

Month Ending: 09/21/1996 Date: 10/11/1996

TDD Number: 09-9607-0006 Site Name/Task Desc: OREGON FORMALDEHYDE SPILL
Emergency Response

Account Code: 06 Computer Usage

TOTAL 09-9607-0006 FOR Computer Usage -29.57

TOTAL FOR: 09-9607-0006 .29.57

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Voucher:

Date:

9

10/11/1996

TDD Number: 09-9607-0007 Site Name/Task Desc: HAZMAT EXERCISE PREPARATION '96
Contingency Planning

Account Code: 06 Computer Usage

TOTAL 09-9607-0007

Account Code: 30 Professional Development
09/09/1996 COURSE ADMIN FEE JOHN H. WHITAKER - QUINCY, CA

Account Code: 43 Travel
09/08/1996 INCIDENTALS JOHN H. WHITAKER - QUINCY, CA
09/08/1996 LODGING JOHN H. WHITAKER - QUINCY, CA
09/09/1996 INCIDENTALS JOHN H. WHITAKER - QUINCY, CA
09/09/1996 LODGING JOHN H. WHITAKER - QUINCY, CA
09/10/1996 INCIDENTALS JOHN H. WHITAKER - QUINCY, CA
09/10/1996 LODGING JOHN H. WHITAKER - QUINCY, CA
09/11 /1996 INCIDENTALS JOHN H. WHITAKER - QUINCY, CA
09/11/1996 LODGING JOHN H. WHITAKER - QUINCY, CA
09/12/1996 INCIDENTALS JOHN H. WHITAKER - QUINCY, CA
09/13/1996 GAS FOR EPA VEHICLE JOHN H. WHITAKER - QUINCY, CA
09/13/1996 CAR WASH - EPA VEHICLE JOHN H. WHITAKER - QUINCY, CA
09/13/1996 BRIDGE TOLL JOHN H. WHITAKER - QUINCY, CA

TOTAL 09-9607-0007

TOTAL 09-9607-0007

Account Code: 67 Meals
09/08/1996 PER DIEM JOHN H. WHITAKER - QUINCY, CA
09/09/1996 PER DIEM JOHN H. WHITAKER - QUINCY, CA
09/10/1996 PER DIEM JOHN H. WHITAKER - QUINCY. CA
09/11/1996 PER DIEM JOHN H. WHITAKER - QUINCY, CA
09/12/1996 PER DIEM JOHN H. WHITAKER - QUINCY, CA

TOTAL 09-9607-0007

TOTAL FOR: 09-9607-0007

FOR

FOR

FOR

FOR

07

Computer Usage

09/08/1996 18:00 09/12/1996 21:30

Professional Development

09/08/1996 18:00 09/12/1996 21:30
09/08/1996 18:00 09/12/1996 21:30
09/08/1996 18:00 09/12/1996 21:30
09/08/1996 18:00 09/12/1996 21:30
09/08/1996 18:00 09/12/1996 21:30
09/08/1996 18:00 09/12/1996 21:30
09/08/1996 18:00 09/12/1996 21:30
09/08/1996 18:00 09/12/1996 21:30
09/08/1996 18:00 09/12/1996 21:30
09/08/1996 18:00 09/12/1996 21:30
09/08/1996 18:00 09/12/1996 21:30
09/08/1996 18:00 09/12/1996 21:30

Travel

09/08/1996 18:00 09/12/1996 21:30
09/08/1996 18:00 09/12/1996 21:30
09/08/1996 18:00 09/12/1996 21:30
09/08/1996 18:00 09/12/1996 21:30
09/08/1996 18:00 09/12/199621:30

Meals

149.75

20.00

20.00

1.00
35.97
2.00

35.97
2.00

35.97
2.00

35.97
2.00

28.00
6.25
1.00

188.13

12.00
24.00
24.00
24.00
24.00

108.00

465.88

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher 9

Month Ending: 09/21/1996 Date: 10/11/1996

TDD Number: 09-9608-0001 Site Name/Task Desc: LORENTZ BARREL & DRUM
Removal Assessment

Account Code: 06 Computer Usage

TOTAL 09-9608-0001 FOR Computer Usage 15.37

TOTAL FOR: 09-9608-0001 1537

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 " Voucher: 9

Month Ending: 09/21/1996 Date: 10/11/1996

TDD Number: 09-9608-0003 Site Name/Task Desc: WRIGHT TERMINAL
Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9608-0003 FOR Computer Usage 85.44

TOTAL FOR: 09-9608-0003 85.44

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Voucher:

Date:

9

10/11/1996

TDD Number: 09-9608-0004 Site Name/Task Desc: MCCORMICK & BAXTER CREOSOTING
Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service
609001-609009 09-9608-0004 AGS, INC. -609001-609009

Account Code: 43 Travel
09/04/1996 INCIDENTALS PAUL W. MARTIN - STOCKTON, CA
09/04/1996 LODGING PAUL W. MARTIN - STOCKTON, CA
09/05/1996 BRIDGE TOLL-NO RECEIPT PAUL W. MARTIN - STOCKTON, CA
09/05/1996 INCIDENTALS PAUL W. MARTIN - STOCKTON, CA
09/06/1996 GAS FOR RENTAL CAR PAUL W. MARTIN - STOCKTON, CA
09/10/1996 INCIDENTALS PAUL W. MARTIN - STOCKTON, CA
09/10/1996 LODGING PAUL W. MARTIN - STOCKTON, CA
09/11 /1996 BRIDGE TOLL PAUL W. MARTIN - STOCKTON, CA
09/11/1996 INCIDENTALS PAUL W. MARTIN - STOCKTON, CA
09/12/1996 GAS FOR RENTAL CAR PAUL W. MARTIN - STOCKTON, CA

TOTAL 09-9608-0004

TOTAL 09-9608-0004

TOTAL 09-9608-0004

Account Code: 67 Meals
09/04/1996 PER DIEM PAUL W.MARTIN -STOCKTON, CA
09/05/1996 PER DIEM
09/10/1996 PER DIEM
09/11/1996 PER DIEM

PAUL W. MARTIN - STOCKTON, CA
PAUL W. MARTIN - STOCKTON, CA
PAUL W.MARTIN - STOCKTON, CA

TOTAL 09-9608-0004

TOTAL FOR: 09-9608-0004

FOR

FOR

FOR

FOR

Computer Usage

Subcontractor Service

09/04/1996 06:15 09/05/1996 16:45
09/04/1996 06:15 09/05/1996 16:45
09/04/1996 06:15 09/05/1996 16:45
09/04/1996 06:15 09/05/1996 16:45
09/04/1996 06:15 09/05/1996 16:45
09/10/1996 06:30 09/11/1996 17:45
09/10/1996 06:30 09/11/1996 17:45
09/10/1996 06:30 09/11/1996 17:45
09/10/1996 06:30 09/11/1996 17:45
09/10/1996 06:30 09/11/1996 17:45

Travel

09/04/1996 06:15 09/05/1996
09/04/1996 06:15 09/05/1996
09/10/1996 06:30 09/11/1996
09/10/1996 06:30 09/11/1996

Meals

16:45
16:45
17:45
17:45

332.68

2,649.99

2,649.99

2.00
57.24

1.00
1.00

18.06
2.00

57.24
1.00
1.00

14.56

155.10

28.00
14.00
28.00
14.00

84.00

3,221.77

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010 Voucher: 9

Month Ending: 09/21/1996 Date: 10/11/1996

TDD Number: 09-9609-0002 Site Name/Task Desc: MAD RIVER PESTICIDES
Removal Assessment

Account Code: 06 Computer Usage

TOTAL 09-9609-0002 FOR Computer Usage 42.08

TOTAL FOR: 09-9609-0002 42.Q8

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 9

Month Ending: 09/21/1996 Date: 10/11/1996

TDD Number: 09-9609-0003 Site Name/Task Desc: BRISBANE FIRE DEPARTMENT - RADIATION TRAINING
Training

Account Code: 06 Computer Usage

TOTAL 09-9609-0003 FOR Computer Usage 33.22

TOTAL FOR: 09-9609-0003 33 22

*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 9

Month Ending: 09/21/1996 Date: 10/11/1996

TDD Number: 09-9609-0004 Site Name/Task Desc: SAN CARLOS PESTICIDE
Removal Support (PRP/State)

Account Code: 06 Computer Usage

TOTAL 09-9609-0004 FOR Computer Usage 4.22

TOTAL FOR: 09-9609-0004 4.22

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010 Voucher 9

Month Ending 09/21/1996 Date 10/11/1996

TDD Number: 09-9609-0007 Site Name/Task Desc: PAAKEA ROAD PESTICIDE FIRE SITE
Removal Assessment

Account Code: 06 Computer Usage

TOTAL 09-9609-0007 FOR Computer Usage 13546

TOTAL FOR: 09-9609-0007 13546

*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC,
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number 68-W6-0010 Voucher: 9

Month Ending: 09/21/1996 Date: 10/11/1996

TDD Number: 09-9609-0008 Site Name/Task Desc: RICHMOND TERMINAL AKA UNITED HECKATHORN
Removal Support (PRP/State)

Account Code: 06 Computer Usage

TOTAL 09-9609-0008 FOR Computer Usage 61.15

TOTAL FOR: 09-9609-0008 61.! 5

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Voucher: 9

Date: 10/11/1996

TDD Number: 09-9609-0010 Site Name/Task Desc: ENVIROPUR/PRC
Removal Assessment

Account Code: 06 Computer Usage

TOTAL 09-9609-0010 FOR Computer Usage

TOTAL FOR: 09-9609-0010

TOTAL FOR: START Region 9

62.21

62.21

$71,030.65|

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Contract Travel Summary Report

START Region 9

Contract Number: 68-W6-0010

Month Ending: 09/21/1996

Page 1 of 3

Voucher: 9

Date: 10/11/1996

TDD Number PAN Site Name

09-9601-0006 0006FFRAXX FRONTIER FERTILIZER

09-9601-0006 0006FFRAXX FRONTIER FERTILIZER

Emp. Name Dep. Date/Time Ret. Date/Time Trip Purpose

CLEMENS, ROBIN R 00/00/0000 00:00 00/00/0000 00:00 E.R. # 54, 1, 2

COLEN, TIMOTHY M 09/09/1996 06:30 09/09/1996 17:30 GROUNDWATER SAMPLING + MONITORING @ FRONT

09-9601-0010 0010DNRAXX DEL NORTE COUNTY PESTI MORIN, STEVEN M 08/19/1996 15:0008/21/199621:00 FIELDWORK (SAMPLING/MAINTENANCE)

09-9601-0010 0010DNRAXX DEL NORTE COUNTY PESTI WHITAKER, JOHN H 08/19/1996 15:0008/21/199620:00 DEL NORTE-WELL SAMPLING-CRESCENT CITY

Amount

44.75

71.00

584.09

712.12

09-9601-0011 0011CRRAXX CASMALIA RESOURCES ESTEY, AMY L 08/22/1996 12:00 09/03/1996 18:00 SAMPLING AT CASMALIA RESOURCES SITE 1,619.02

09-9601 -0011 0011CRRAXX CASMALIA RESOURCES JONES, GREGORY 06/23/1996 09:00 07/19/1996 22:30 CASMALIA RESOURCES TREATMENT SYSTEM 936.41

09-9601-0011 0011 CRRAXX CASMALIA RESOURCES JONES, GREGORY 07/28/1996 14:00 08/23/1996 20:00 CASMALIA TREATMENT SYSTEM 884.82

09-9601-0011 0011CRRAXX CASMALIA RESOURCES SCHWENNESEN, MICH 07/26/199608:0008/09/1996 16:30 ANALTICAL SUPPORT AT CASMALIA, SANTA MARIA, 1,421.00

09-9601-0013 0013SASAXX SANDERS AVIATION WALDER, STEVEN S 08/12/1996 05:3008/13/1996 17:00 START SITE WORK AT SANDERS AVIATION, PHOENIX, 357.67

09-9601-0013 0013SASAXX SANDERS AVIATION ESTEY, AMY L 09/04/199607:0009/06/1996 15:00 AIR MONITORING AT SANDERS AVIATION SITE 496.60

09-9602-0004 0025SGAPXX ON-GOING START PROGRA HAMRICK, ERIC S 00/00/0000 00:00 00/00/0000 00:00 EX. RPT.# 3684-01,03 50.00

09-9602-0004 0025SGAPXX ON-GOING START PROGRA CHAMBERS, THOMPS 08/29/199608:0009/02/1996 13:00 START MGMT MEETINGS WITH LBEACH OFFICE/TEA 505.67

09-9604-0006 0040E M XX START EQUIPMENT MANA CLEMENS, ROBIN R 00/00/0000 00:00 00/00/0000 00:00 E.R. # 54,1, 2 41.10

09-9604-0006 0040E M XX START EQUIPMENT MANA HAMRICK, ERIC S 00/00/0000 00:00 00/00/0000 00:00 EX. RPT.# 3684-01,03 37.08

09-9604-0006 0040E M XX START EQUIPMENT MANA DUNCAN, WILL C 08/06/199614:0008/09/1996 17:00 EQUIPMENT COORDINATION B/W OFFICES 635.44

09-9604-0006 0040E M XX START EQUIPMENT MANA CLEMENS, ROBIN R 09/10/1996 00:0009/10/199600:00 EPA VEHICLE MAINTENANCE AND REPAIR 101.95

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Summary Report

START Region 9

Contract Number: 68-W6-0010

Month Ending: 09/21/1996

Page 2 of 3

Voucher: 9

Date: 10/11/1996

TDD Number PAN Site Name Emp. Name Dep. Date/Time Ret Date/Time Trip Purpose Amount

09-9604-0006 0040E M XX START EQUIPMENT MANA CLEMENS, ROBIN R 09/12/199600:0009/12/199600:00 EPA VEHICLE MAINTENANCE & REPAIR/COMPUTER N 139.87

09-9604-0012 0046ASTGXX AMERICAN SAMOA TECHNI RANDALL, RANDY 07/26/1996 10:3008/10/199622:30 SITE WORK IN AMERICAN SAMOA

09-9605-0004 0050M SAXX MCCORMICK & BAXTER CR DUNCAN, WILL C 08/17/1996 09:0008/21/1996 19:30 SUBSURFACE INVESTIGATION

3,628.45

363.96

09-9605-0004 0050M SAXX MCCORMICK & BAXTER CR GUEVARRA, JAY J 08/19/1996 06:00 08/25/1996 19:30 SITE ASSESSMENT/MAC&BAC/STOCKTON (SAN JOAQ 656.39

09-9605-0004 0050M SAXX MCCORMICK & BAXTER CR JONES, CYNTHIA A 08/18/1996 14:0008/25/1996 15:39 SITE WORK-MCCORMICK AND BAXTER SITE 683.48

09-9605-0004 0050M SAXX MCCORMICK & BAXTER CR LAWRENCE, PETER D 08/18/199607:0008/23/199620:00 SITE WORK-MCCORMICK AND BAXTER SITE 489.82

09-9605-0004 0050M SAXX MCCORMICK & BAXTER CR LICHENS, CHRISTOPH 08/19/199607:0008/23/1996 16:30 SAMPLING ASSISTANCE AT MCCORMICK & BAXTER 403.17

09-9605-0004

09-9605-0005

09-9605-0005

09-9605-0006

09-9605-0010

09-9605-0010

09-9606-0005

0050M SAXX

0051CCTNXX

0051CCTNXX

0052FRPPXX

0056PTRAXX

0056PTRAXX

0062VCRSXX

MCCORMICK & BAXTER CR

CONTINUING CHALLENGE

CONTINUING CHALLENGE

FEATHER RIVER CONTING

PANOCHE TIRE DUMP FIRE

PANOCHE TIRE DUMP FIRE

VERDESE CARTER PARK

MARTIN, PAUL W

CASTRO-WEHR, FRAN

COLEN, TIMOTHY M

WISE, ROBERT L

CLEMENS, ROBIN R

MCDONALD, CAMERO

CLEMENS, ROBIN R

08/17/1996 09:00 08/25/199616:35

09/04/1996 08:00 09/04/1996 22:00

09/05/1996 07:30 09/05/1996 17:30

08/06/1996 06:00 08/06/1996 22:00

09/06/1996 22:00 09/07/1996 21:45

09/06/1996 22:30 09/07/1996 20:30

09/04/1996 00:00 09/04/1996 00:00

GEOPROBING AT THE MCORM1CK AND BAXTER SITE 885.88

CONTINUING CHALLANGE 62.26

ATTEND "CONTINUING CHALLENGE", HAUL EQUIPME 95.00

MET WITH SF START/USEPA FOR FEATHER RIVER C 296 20

LITTLE PANOCHE TIRE FIRE- OVERSIGHT 119.24

LITTLE PANOCHE TIRE FIRE - OVERSIGHT 236.39

VERDESE CARTER PARK OVERSITE 60.00

09-9606-0005

09-9607-0004

09-9607-0005

09-9607-0005

0062VCRSXX VERDESE CARTER PARK COLLINE, CHRISTIAN 08/16/199600:0009/03/199600:00 TO OVERSEE WORK AT VERNEASE CARTER PARK IN

0071NTM XX NEW TECHNOLOGY/EQUIP ESTEY.AMYL 08/14/199606:0008/14/1996 19:00 BIA TRAINING AND NEW TECHNOLOGY PRESENTATI

0072BI TNXX BIA ER OVERVIEW

0072BI TN XX BIA ER OVERVIEW

BENSON, CRAIG C 08/07/1996 12:00 08/09/1996 12:00 BIA WATER RESOURCES TECHNICIAN TRAINING

ESTEY, AMY L 08/14/1996 06:00 08/14/1996 19:00 BIA TRAINING AND NEW TECHNOLOGY PRESENTATI

Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Contract Travel Summary Report

START Region 9

Contract Number: 68-W6-0010

Month Ending: 09/21/1996

Page 3 of 3

Voucher: 9

Date: 10/11/1996

TDD Number

09-9607-0007

09-9608-0004

09-9608-0004

PAN Site Name Emp. Name

0074HEPPXX HAZMAT EXERCISE PREPA WHITAKER, JOHN h

0077M RAXX MCCORMICK & BAXTER CR MARTIN, PAUL W

0077M RAXX MCCORMICK & BAXTER CR MARTIN, PAUL W

Dep. Date/Time Ret Date/Time Trip Purpose

I 09/08/1996 18:00 09/12/1996 21:30 HAZMAT EXERCISE TRAINING-QUINCY.CA

09/04/1996 06:15 09/05/1996 16:45 AIR MONITORING AT THE MCCORMICK AND BAXTER

09/10/1996 06:30 09/1 1/1996 17:45 AIR MONITORING ACTIVITIES AT THE MCCORMICK A

TOTAL FOR: START Region 9 |

Amount

296.13

121.30

117.80

$17,963.33}

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 1 of 24

Contract Number: 68-W6-0010

Month Ending: 09/21/1996

Site Name:

Date

Site Name:

Date

09/09/1996

09/09/1996

09/09/1996

09/09/1996

09/09/1996

Site Name:

Bale

08/19/1996

08/19/1996

08/19/1996

08/19/1996

08/19/1996

08/20/1996

08/20/1996

08/20/1996

08/20/1996

08/21/1996

08/21/1996

Site Name:

Date

08/19/1996

08/19/1996

08/19/1996

08/19/1996

FRONTIER FERTILIZER 09-9601-0006

Acct Detailed Description

43 GASOLINE

FRONTIER FERTILIZER 09-9601-0006

Acct Detailed Description

43 INCIDENTALS

43 POV: 160 MILES DAVIS

67 PER DIEM

43 POV: 20 MILES EMFAC LAB

43 BRIDGE TOLLS

DEL NORTE COUNTY PESTICIDE STORAGE 09-9601 -001 0

Acct Detailed Description

43 SHUTTLE TO AIRPORT

43 >TK-01 68602278565

43 INCIDENTALS

67 PER DIEM

43 LODGING

67 PER DIEM

43 BUSINESS PHONE

43 INCIDENTALS

43 LODGING

43 INCIDENTALS

67 PER DIEM

DEL NORTE COUNTY PESTICIDE STORAGE 09-9601-0010

Acct Detailed Description

43 LODGING

43 POV: 48 MILES HOME TO AIRPOR

43 >TK-0162101122112

67 PER DIEM

~,™. .««.„„» Voucher: 9

Date: 10/11/1996

PAN: 0006 FF RA XX Emp. Name: CLEMENS, ROBIN R

Leave Date / Time Return Date / Time

00/00/0000 00:00 00/00/0000 00:00

PAN: 0006 FF RA XX Emp. Name: COLEN, TIMOTHY M

Leave Date / Time Return Date / Time

09/09/1 996 06:30 09/09/1 996 1 7:30

09/09/1 996 06:30 09/09/1 996 1 7:30

09/09/1996 06:30 09/09/1996 17:30

09/09/1 996 06:30 09/09/1 996 1 7:30

09/09/1 996 06:30 09/09/1 996 1 7:30

PAN: 0010 DN RA XX Emp. Name: MORIN, STEVEN M

Leave Date / Time Return Date / Time

08/19/199615:00 08/21/199621:00

08/1 9/1 996 1 5:00 08/21/1 996 21 :00

08/19/199615:00 08/21/199621:00

08/19/1996 15:00 08/21/1996 21:00

08/19/199615:00 08/21/199621:00

08/19/1996 15:00 08/21/1996 21:00

08/19/1996 15:00 08/21/1996 21:00

08/19/199615:00 08/21/199621:00

08/19/199615:00 08/21/199621:00

08/19/199615:00 08/21/199621:00

08/19/199615:00 08/21/199621:00

PAN: 0010 DN RA XX Emp. Name: WHITAKER, JOHN H

Leave Date / Time Return Date / Time

08/19/199615:00 08/21/199620:00

08/1 9/1 996 1 5:00 08/21/1 996 20:00

08/1 9/1 996 1 5:00 08/21 /1 996 20:00

08/1 9/1 996 1 5:00 08/21 /1 996 20:00

Amount

44.75

44.75

Amount

1.00

48.00

14.00

6.00

2.00

71.00

Amount

9.00

423.00

1.00

12.00

41.80

24.00

3.49

2.00

41.80

2.00

24.00

584.09

Amount

40.00

13.44

407.00

12.00

Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 2 of 24

Contract Number:

Month Ending:

Site Name:

Date

08/19/1996

08/20/1996

08/20/1996

08/20/1996

08/21/1996

08/21/1996

08/21/1996

08/21/1996

08/21/1996

08/21/1996

Site Name:

Date

08/22/1996

08/22/1996

08/22/1996

08/22/1996

08/23/1996

08/23/1996

08/23/1996

08/24/1996

08/24/1996

08/24/1996

08/25/1996

08/25/1996

08/25/1996

08/25/1996

08/25/1996

08/26/1996

08/26/1996

08/26/1996

68-W6-0010

09/21/1996

DEL NORTE COUNTY PESTICIDE STORAGE 09-9601-0010

Acct

43

43

43

67

43

43

67

43

43

43

Detailed Description

INCIDENTALS

INCIDENTALS

LODGING

PER DIEM

RENTAL CAR

INCIDENTALS

PER DIEM

POV: 48 MILES AIRPORT TO HOM

GAS FOR RENTAL CAR

AIRPORT PARKING

CASMALIA RESOURCES 09-9601 -001 1

Aect

43

43

43

67

43

43

67

43

67

43

67

43

43

43

43

43

67

43

Detailed Description

INCIDENTALS

LODGING

POV: 45 MILES AIRPORT

PER DIEM

LODGING

INCIDENTALS

PER DIEM

INCIDENTALS

PER DIEM

LODGING

PER DIEM

FUEL FOR RENTAL

PHONE CALL FOR ONLINE (SITE)

INCIDENTALS

LODGING

INCIDENTALS

PER DIEM

PHONE CALL FOR ONLINE (SITE)

oi«m r«a'«"=> Voucher: 9

Date: 10/11/1996

PAN: 0010 DN RA XX Emp. Name: WHITAKER, JOHN

Leave Date / Time

08/19/1996 15:00

08/19/1996 15:00

08/19/1996 15:00

08/19/1996 15:00

08/19/1996 15:00

08/19/1996 15:00

08/19/1996 15:00

08/19/1996 15:00

08/19/1996 15:00

08/19/199615:00

PAN: 0011 CR RA XX Emp. Name: ESTEY, AMY L

Leave Date / Time

08/22/1996 12:00

08/22/1996 12:00

08/22/1996 12:00

08/22/1996 12:00

08/22/1996 12:00

08/22/1996 12:00

08/22/1996 12:00

08/22/1996 12:00

08/22/1996 12:00

08/22/1996 12:00

08/22/1996 12:00

08/22/1996 12:00

08/22/199612:00

08/22/1996 12:00

08/22/1996 12:00

08/22/1996 12:00

08/22/1996 12:00

08/22/1996 12:00

H

Return Date / Time

08/21/1996 20:00

08/21/1996 20:00

08/21/1996 20:00

08/21/199620:00

08/21/199620:00

08/21/199620:00

08/21/199620:00

08/21/1996 20:00

08/21/1996 20:00

08/21/1996 20:00

Return Date / Time

09/03/1996 18:00

09/03/1996 18:00

09/03/1996 18:00

09/03/1996 18:00

09/03/1996 18:00

09/03/1996 18:00

09/03/1996 18:00

09/03/1996 18:00

09/03/1996 18:00

09/03/1996 18:00

09/03/1996 18:00

09/03/1996 18:00

09/03/199618:00

09/03/1996 18:00

09/03/1996 18:00

09/03/1996 18:00

09/03/1996 18:00

09/03/1996 18:00

Amount

1.00

2.00

40.00

24.00

92.24

2.00

24.00

13.44

13.00

28.00

712.12

Amount

1.00

63.80

12.60

14.00

63.80

2.00

28.00

2.00

28.00

63.80

28.00

18.09

.50

2.00

63.80

2.00

28.00

.50

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 3 of 24

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

OIM*. rreg.o.,* Voucher 9

Date: 10/11/1996

Site Name: CASMALIA RESOURCES 09-9601-0011 PAN: 0011 CR RA XX Emp. Name: ESTEY, AMY L

Date

08/26/1996

08/27/1996

08/27/1996

08/27/1996

08/27/1996

08/28/1996

08/28/1996

08/28/1996

08/29/1996

08/29/1996

08/29/1996

08/30/1996

08/30/1996

08/30/1996

08/30/1996

08/31/1996

08/31/1996

08/31/1996

09/01/1996

09/01/1996

09/01/1996

09/01/1996

09/01/1996

09/02/1996

09/02/1996

09/02/1996

09/03/1996

09/03/1996

09/03/1996

09/04/1996

09/04/1996

Acct

43

43

67

43

43

43

67

43

43

67

43

67

43

43

43

67

43

43

43

43

43

67

43

43

67

43

67

43

43

43

43

Detailed Description

LODGING

INCIDENTALS

PER DIEM

LODGING

PHONE CALL ONLINE (SITE)

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

PER DIEM

INCIDENTALS

PARKING AT AIRPORT

LODGING

PER DIEM

INCIDENTALS

LODGING

LODGING

PHONE CALLS TO SITE

INCIDENTALS

PER DIEM

FUEL FOR RENTAL CAR

LODGING

PER DIEM

INCIDENTALS

PER DIEM

FUEL FOR RENTAL CAR

INCIDENTALS

RENTAL CAR

FUEL FOR RENTAL CAR

Leave Date / Time

08/22/1996 12:00

08/22/1996 12:00

08/22/1996 12:00

08/22/1996 12:00

08/22/1996 12:00

08/22/1996 12:00

08/22/1996 12:00

08/22/1996 12:00

08/22/1996 12:00

08/22/1996 12:00

08/22/1996 12:00

08/22/1996 12:00

08/22/1996 12:00

08/22/1996 12:00

08/22/1996 12:00

08/22/1996 12:00

08/22/1996 12:00

08/22/1996 12:00

08/22/1996 12:00

08/22/199612:00

08/22/1996 12:00

08/22/1996 12:00

08/22/1996 12:00

08/22/1996 12:00

08/22/1996 12:00

08/22/1996 12:00

08/22/199612:00

08/22/1996 12:00

08/22/1996 12:00

08/22/1996 12:00

08/22/1996 12:00

Return Date / Time

09/03/1996 18:00

09/03/1996 18:00

09/03/1996 18:00

09/03/1996 18:00

09/03/1996 18:00

09/03/1996 18:00

09/03/1996 18:00

09/03/1996 18:00

09/03/1996 18:00

09/03/1996 18:00

09/03/1996 18:00

09/03/1996 18:00

09/03/199618:00

09/03/1996 18:00

09/03/1996 18:00

09/03/1996 18:00

09/03/1996 18:00

09/03/1996 18:00

09/03/1996 18:00

09/03/1996 18:00

09/03/1996 18:00

09/03/1996 18:00

09/03/1996 18:00

09/03/1996 18:00

09/03/1996 18:00

09/03/1996 18:00

09/03/199618:00

09/03/1996 18:00

09/03/1996 18:00

09/03/1996 18:00

09/03/1996 18:00

Amount

63.80

2.00

28.00

63.80

.50

2.00

28.00

63.80

2.00

28.00

63.80

28.00

2.00

85.00

63.80

28.00

2.00

63.80

63.80

1.00

2.00

28.00

42.37

63.80

28.00

2.00

14.00

15.54

1.00

311.74

5.58

1,619.02

Confidential Business Information - Not for Release

< ( (



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 4 of 24

Contract Number

Month Ending:

o
68-W6-0010

09/21/1996

Site Name: CASMALIA RESOURCES 09-9601-0011 PAN:

Date

06/23/1996

06/23/1996

06/23/1996

06/24/1996

06/24/1996

06/25/1996

06/25/1996

06/26/1996

06/26/1996

06/27/1996

06/27/1996

06/28/1996

06/28/1996

06/29/1996

06/29/1996

06/29/1996

06/30/1996

06/30/1996

07/01/1996

07/01/1996

07/02/1996

07/02/1996

07/03/1996

07/03/1996

07/04/1996

07/04/1996

07/04/1996

07/05/1996

07/05/1996

07/06/1996

07/06/1996

07/07/1996

Acct

43

43

67

43

67

67

43

67

43

67

43

67

43

43

67

43

67

43

43

67

67

43

67

43

43

67

43

67

43

67

43

67

Detailed Description

POV: 30 MILES HOME/AIRPORT

INCIDENTALS

PER DIEM

INCIDENTALS

PER DIEM

PER DIEM

INCIDENTALS

PER DIEM

INCIDENTALS

PER DIEM

INCIDENTALS

PER DIEM

INCIDENTALS

GASOLINE

PER DIEM

INCIDENTALS

PER DIEM

INCIDENTALS

INCIDENTALS

PER DIEM

PER DIEM

INCIDENTALS

PER DIEM

INCIDENTALS

GAS

PER DIEM

INCIDENTALS

PER DIEM

INCIDENTALS

PER DIEM

INCIDENTALS

PER DIEM

.«mr«g,ona Voucher: 9

Date: 10/11/1996

0011 CR RA XX Emp. Name: JONES, GREGORY

Leave Date / Time

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/1996 09:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/1996 09:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/1996 09:00

06/23/1996 09:00

06/23/1996 09:00

06/23/1996 09:00

06/23/199609:00

Return Date / Time

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

Amount

8.40

1.00

14.00

2.00

28.00

28.00

2.00

28.00

2.00

28.00

2.00

28.00

2.00

15.60

28.00

2.00

28.00

2.00

2.00

28.00

28.00

2.00

28.00

2.00

16.42

28.00

2.00

28.00

2.00

28.00

2.00

28.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 5 of 24

Contract Number:

Month Ending:

OIF
68-W6-0010

09/21/1996

w region a Voucher: 9

Date: 10/11/1996

Site Name: CASMALIA RESOURCES 09-9601-0011 PAN: 0011 CR RA XX Emp. Name: JONES, GREGORY

Date

07/07/1996

07/07/1996

07/08/1996

07/08/1996

07/09/1996

07/09/1996

07/10/1996

07/10/1996

07/11/1996

07/11/1996

07/11/1996

07/12/1996

07/12/1996

07/13/1996

07/13/1996

07/14/1996

07/14/1996

07/15/1996

07/15/1996

07/16/1996

07/16/1996

07/17/1996

07/17/1996

07/18/1996

07/18/1996

07/19/1996

07/19/1996

07/19/1996

07/19/1996

07/19/1996

07/28/1996

07/28/1996

Acct

43

43

67

43

43

67

67

43

67

43

43

67

43

67

43

67

43

67

43

67

43

67

43

67

43

43

67

43

43

43

43

43

Detailed Description

INCIDENTALS

GAS

PER DIEM

INCIDENTALS

INCIDENTALS

PER DIEM

PER DIEM

INCIDENTALS

PER DIEM

INCIDENTALS

GAS

PER DIEM

INCIDENTALS

PER DIEM

INCIDENTALS

PER DIEM

INCIDENTALS

PER DIEM

INCIDENTALS

PER DIEM

INCIDENTALS

PER DIEM

INCIDENTALS

PER DIEM

INCIDENTALS

POV: 30 MILES HOME/AIRPORT

PER DIEM

INCIDENTALS

GAS

AIRFARE CHANGE FEE

POV: 30 M MILES HOME TO AIRPOR

INCIDENTALS

Leave Date / Time

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

06/23/199609:00

07/28/1996 14:00

07/28/1996 14:00

Return Date / Time

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/1996 22:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

07/19/199622:30

08/23/199620:00

08/23/199620:00

Amount

2.00

9.51

28.00

2.00

2.00

28.00

28.00

2.00

28.00

2.00

15.30

28.00

2.00

28.00

2.00

28.00

2.00

28.00

2.00

28.00

2.00

28.00

2.00

28.00

2.00

8.40

28.00

2.00

17.78

50.00

8.40

1.00

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 6 of 24

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Site Name: CASMALIA RESOURCES 09-9601-0011

Date

07/28/1996

07/29/1996

07/29/1996

07/30/1996

07/30/1996

07/30/1996

07/31/1996

07/31/1996

08/01/1996

08/01/1996

08/02/1996

08/02/1996

08/03/1996

08/03/1996

08/04/1996

08/04/1996

08/04/1996

08/05/1996

08/05/1996

08/06/1996

08/06/1996

08/07/1996

08/07/1996

08/08/1996

08/08/1996

08/09/1996

08/09/1996

08/09/1996

08/10/1996

08/10/1996

08/11/1996

08/11/1996

Acct

67

67

43

67

43

43

67

43

43

67

67

43

43

67

67

43

43

67

43

67

43

67

43

67

43

43

43

67

67

43

67

43

Detailed Description

PER DIEM

PER DIEM

INCIDENTALS

PER DIEM

INCIDENTALS

GAS RENTAL

PER DIEM

INCIDENTALS

INCIDENTALS

PER DIEM

PER DIEM

INCIDENTALS

INCIDENTALS

PER DIEM

PER DIEM

INCIDENTALS

GAS RENTAL

PER DIEM

INCIDENTALS

PER DIEM

INCIDENTALS

PER DIEM

INCIDENTALS

PER DIEM

INCIDENTALS

INCIDENTALS

GAS RENTAL

PER DIEM

PER DIEM

INCIDENTALS

PER DIEM

INCIDENTALS

;SI«KI regions Voucher: 9

Date: 10/11/1996

PAN: 0011 CR RA XX Emp. Name: JONES, GREGORY

Leave Date / Time

07/28/199614:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/199614:00

07/28/1996 14:00

07/28/1996 14:00

07/28/199614:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/199614:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/199614:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

Return Date / Time

08/23/1996 20:00

08/23/199620:00

08/23/1996 20:00

08/23/199620:00

08/23/199620:00

08/23/199620:00

08/23/199620:00

08/23/199620:00

08/23/199620:00

08/23/199620:00

08/23/199620:00

08/23/199620:00

08/23/1996 20:00

08/23/199620:00

08/23/1996 20:00

08/23/1996 20:00

08/23/199620:00

08/23/199620:00

08/23/1996 20:00

08/23/1996 20:00

08/23/1996 20:00

08/23/1996 20:00

08/23/1996 20:00

08/23/199620:00

08/23/1996 20:00

08/23/1996 20:00

08/23/1996 20:00

08/23/199620:00

08/23/1996 20:00

08/23/1996 20:00

08/23/199620:00

08/23/1996 20:00

Amount

14.00

28.00

2.00

28.00

2.00

10.13

28.00

2.00

2.00

28.00

28.00

2.00

2.00

28.00

28.00

2.00

15.11

28.00

2.00

28.00

2.00

28.00

2.00

28.00

2.00

2.00

15.75

28.00

28.00

2.00

28.00

2.00

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 7 of 24

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Site Name: CASMALIA RESOURCES 09-9601-0011 PAN

Date

08/12/1996

08/12/1996

08/12/1996

08/13/1996

08/13/1996

08/14/1996

08/14/1996

08/15/1996

08/15/1996

08/16/1996

08/16/1996

08/16/1996

08/17/1996

08/17/1996

08/18/1996

08/18/1996

08/19/1996

08/19/1996

08/20/1996

08/20/1996

08/21/1996

08/21/1996

08/21/1996

08/22/1996

08/22/1996

08/23/1996

08/23/1996

08/23/1996

Acct

43

67

43

67

43

43

67

43

67

43

67

43

43

67

43

67

67

43

43

67

67

43

43

43

67

43

67

43

Detailed Description

INCIDENTALS

PER DIEM

GAS RENTAL

PER DIEM

INCIDENTALS

INCIDENTALS

PER DIEM

INCIDENTALS

PER DIEM

INCIDENTALS

PER DIEM

GAS RENTAL

INCIDENTALS

PER DIEM

INCIDENTALS

PER DIEM

PER DIEM

INCIDENTALS

INCIDENTALS

PER DIEM

PER DIEM

INCIDENTALS

GAS RENTAL

INCIDENTALS

PER DIEM

POV: 30 MILES AIRPORT/HOME

PER DIEM

INCIDENTALS

mm region a Voucher 9

Date: 10/11/1996

: 0011 CR RA XX Emp. Name: JONES, GREGORY

Leave Date / Time

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

07/28/1996 14:00

Return Date / Time

08/23/199620:00

08/23/199620:00

08/23/199620:00

08/23/199620:00

08/23/199620:00

08/23/199620:00

08/23/199620:00

08/23/199620:00

08/23/199620:00

08/23/199620:00

08/23/199620:00

08/23/199620:00

08/23/199620:00

08/23/199620:00

08/23/199620:00

08/23/199620:00

08/23/199620:00

08/23/199620:00

08/23/199620:00

08/23/199620:00

08/23/199620:00

08/23/199620:00

08/23/199620:00

08/23/199620:00

08/23/199620:00

08/23/199620:00

08/23/199620:00

08/23/199620:00

Amount

2.00

28.00

5.00

28.00

2.00

2.00

28.00

2.00

28.00

2.00

28.00

14.03

2.00

28.00

2.00

28.00

28.00

2.00

2.00

28.00

28.00

2.00

13.00

2.00

28.00

8.40

28.00

2.00

1,821.23

Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 8 of 24

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Site Name: CASMALIA RESOURCES 09-9601-0011

Date

07/26/1996

07/26/1996

07/26/1996

07/27/1996

07/27/1996

07/27/1996

07/28/1996

07/28/1996

07/28/1996

07/29/1996

07/29/1996

07/29/1996

07/30/1996

07/30/1996

07/30/1996

07/31/1996

07/31/1996

07/31/1996

08/01/1996

08/01/1996

08/01/1996

08/02/1996

08/02/1996

08/02/1996

08/03/1996

08/03/1996

08/03/1996

08/04/1996

08/04/1996

08/04/1996

08/05/1996

08/05/1996

Acct

43

67

43

67

43

43

43

67

43

43

67

43

43

67

43

43

67

43

43

67

43

67

43

43

43

67

43

43

67

43

43

67

Detailed Description

INCIDENTALS

PER DIEM

LODGING

PER DIEM

INCIDENTALS

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

PER DIEM

INCIDENTALS

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

O.MK. raqion. Voucher 9

Date: 10/11/1996

PAN: 0011 CR RA XX Emp. Name: SCHWENNESEN, MICHAEL K

Leave Date / Time

07/26/199608:00

07/26/199608:00

07/26/199608:00

07/26/199608:00

07/26/199608:00

07/26/199608:00

07/26/199608:00

07/26/199608:00

07/26/199608:00

07/26/199608:00

07/26/199608:00

07/26/199608:00

07/26/199608:00

07/26/1996 08:00

07/26/199608:00

07/26/199608:00

07/26/199608:00

07/26/199608:00

07/26/199608:00

07/26/199608:00

07/26/1996 08:00

07/26/199608:00

07/26/1996 08:00

07/26/199608:00

07/26/199608:00

07/26/199608:00

07/26/199608:00

07/26/1996 08:00

07/26/199608:00

07/26/199608:00

07/26/199608:00

07/26/199608:00

Return Date / Time

08/09/1996 16:30

08/09/1996 16:30

08/09/1996 16:30

08/09/1996 16:30

08/09/1996 16:30

08/09/199616:30

08/09/1996 16:30

08/09/1996 16:30

08/09/1996 16:30

08/09/1996 16:30

08/09/1996 16:30

08/09/1996 16:30

08/09/1996 16:30

08/09/1996 16:30

08/09/1996 16:30

08/09/1996 16:30

08/09/199616:30

08/09/1996 16:30

08/09/1996 16:30

08/09/1996 16:30

08/09/1996 16:30

08/09/1996 16:30

08/09/1996 16:30

08/09/1996 16:30

08/09/1996 16:30

08/09/1996 16:30

08/09/1996 16:30

08/09/1996 16:30

08/09/1996 16:30

08/09/1996 16:30

08/09/1996 16:30

08/09/1996 16:30

Amount

1.00

14.00

71.50

28.00

2.00

71.50

2.00

28.00

71.50

2.00

28.00

71.50

2.00

28.00

71.50

2.00

28.00

71.50

2.00

28.00

71.50

28.00

2.00

71.50

2.00

28.00

71.50

2.00

28.00

71.50

2.00

28.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 9 of 24

Contract Number:

Month Ending:

Site Name:

Date

08/05/1996

08/06/1996

08/06/1996

08/06/1996

08/07/1996

08/07/1996

08/07/1996

08/08/1996

08/08/1996

08/08/1996

08/09/1996

08/09/1996

Site Name:

Date

09/04/1996

09/04/1996

09/04/1996

09/04/1996

09/04/1996

09/05/1996

09/05/1996

09/05/1996

09/06/1996

09/06/1996

09/06/1996

09/06/1996

09/06/1996

68-W6-0010

09/21/1996

CASMALIA RESOURCES

Acct

43

67

43

43

67

43

43

67

43

43

43

67

Detailed Description

LODGING

PER DIEM

INCIDENTALS

LODGING

PER DIEM

INCIDENTALS

LODGING

PER DIEM

LODGING

INCIDENTALS

INCIDENTALS

PER DIEM

SANDERS AVIATION

Acct

43

43

67

43

43

67

43

43

43

43

43

43

67

Detailed Description

>TK-4012713165857

>TK-4014060936263

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

INCIDENTALS

FUEL FOR RENTAL CAR

SHUTTLE HOME

RENTAL CAR

PER DIEM

O.MP,, ,«=«•«» => Voucher: 9

Date: 10/11/1996

09-9601-0011 PAN: 0011 CR RA XX Emp. Name: SCHWENNESEN, MICHAEL K

Leave Date / Time

07/26/199608:00

07/26/199608:00

07/26/199608:00

07/26/1996 08:00

07/26/199608:00

07/26/1996 08:00

07/26/199608:00

07/26/199608:00

07/26/1996 08:00

07/26/1996 08:00

07/26/199608:00

07/26/1996 08:00

09-9601-0013 PAN: 0013 SA SA XX Emp. Name: ESTEY, AMY L

Leave Date / Time

09/04/199607:00

09/04/199607:00

09/04/199607:00

09/04/199607:00

09/04/199607:00

09/04/199607:00

09/04/199607:00

09/04/199607:00

09/04/199607:00

09/04/199607:00

09/04/199607:00

09/04/199607:00

09/04/199607:00

Return Date / Time

08/09/1996 16:30

08/09/1996 16:30

08/09/1996 16:30

08/09/1996 16:30

08/09/1996 16:30

08/09/1996 16:30

08/09/1996 16:30

08/09/1996 16:30

08/09/1996 16:30

08/09/1996 16:30

08/09/1996 16:30

08/09/1996 16:30

Return Date / Time

09/06/199615:00

09/06/1996 15:00

09/06/1996 15:00

09/06/199615:00

09/06/199615:00

09/06/1996 15:00

09/06/1996 15:00

09/06/199615:00

09/06/199615:00

09/06/199615:00

09/06/1996 15:00

09/06/199615:00

09/06/1996 15:00

Amount

71 50

28.00

2.00

71 50

28.00

2.00

71.50

28.00

71.50

2.00

1.00

14.00

1,421.00

Amount

148.00

50.00

32.00

61.00

200

32.00

61.00

2.00

1.00

2.07

30.00

59.53

16.00

496.60

Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 10 of 24

Contract Number:

Month Ending:

Site Name:

Date

08/12/1996

08/12/1996

08/12/1996

08/12/1996

08/12/1996

08/13/1996

08/13/1996

08/13/1996

08/13/1996

08/13/1996

08/13/1996

Site Name:

Date

08/29/1996

08/29/1996

08/29/1996

08/29/1996

08/29/1996

08/29/1996

08/29/1996

08/30/1996

08/30/1996

08/30/1996

09/02/1996

09/02/1996

09/02/1996

09/02/1996

09/02/1996

09/02/1996

68-W6-0010

09/21/1996

SANDERS AVIATION

Acct

43

67

43

43

43

43

43

43

43

67

43

Detailed Description

>TK-526271 7007090

PER DIEM

POV: LBO TO AIRPORT 20MI

LODGING

INCIDENTALS

INCIDENTALS

GASOLINE

RENTAL CAR

POV: AIRPORT TO LBO = 20MI

PER DIEM

PARKING

ON-GOING START PROGRAM SUPPORT

Acct

43

43

43

67

43

43

43

67

43

43

43

43

43

67

43

43

Detailed Description

POV: 15 MILES SFO

PHONE CHARGES

PARKING AT HOTEL

PER DIEM

HOTEL

>TK-01 68602278579

INCIDENTALS

PER DIEM

INCIDENTALS

PARKING FEE AT E&E OFFICE

SFO PARKING FEE

RENTAL CAR

POV: 15 MILES OFFICE

PER DIEM

INCIDENTALS

FUEL FOR RENTAL CAR

omrvi regions Voucher: 9

Date: 10/11/1996

09-9601-0013 PAN: 0013 SA SA XX Emp. Name: WALDER, STEVEN

Leave Date / Time

08/12/199605:30

08/12/199605:30

08/12/1996 05:30

08/12/199605:30

08/12/1996 05:30

08/12/199605:30

08/12/199605:30

08/12/199605:30

08/12/199605:30

08/12/1996 05:30

08/12/1996 05:30

S

Return Date / Time

08/13/1996 17:00

08/13/1996 17:00

08/13/1996 17:00

08/13/1996 17:00

08/13/1996 17:00

08/13/1996 17:00

08/13/199617:00

08/13/1996 17:00

08/13/199617:00

08/13/1996 17:00

08/13/1996 17:00

Amount

144.00

32.00

5.60

48.00

2.00

1.00

4.52

88.95

5.60

16.00

10.00

357.67

09-9602-0004 PAN: 0025 SG AP XX Emp. Name: CHAMBERS, THOMPSON

Leave Date / Time

08/29/1996 08:00

08/29/199608:00

08/29/199608:00

08/29/1996 08:00

08/29/199608:00

08/29/1996 08:00

08/29/199608:00

08/29/1996 08:00

08/29/199608:00

08/29/199608:00

08/29/1996 08:00

08/29/1996 08:00

08/29/199608:00

08/29/199608:00

08/29/1996 08:00

08/29/199608:00

Return Date /Time

09/02/1996 13:00

09/02/1996 13:00

09/02/1996 13:00

09/02/1996 13:00

09/02/1996 13:00

09/02/1996 13:00

09/02/199613:00

09/02/1996 13:00

09/02/1996 13:00

09/02/1996 13:00

09/02/1996 13:00

09/02/1996 13:00

09/02/1996 13:00

09/02/1996 13:00

09/02/1996 13:00

09/02/1996 13:00

Amount

4.20

4.64

7.00

18.00

97.00

162.00

1.00

36.00

2.00

6.00

51.25

84.43

4.20

18.00

1.00

8.95

505.67

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 11 of 24

Contract Number:

Month Ending:

Site Name:

Date

Site Name:

Date

Site Name:

Date

09/09/1996

09/10/1996

09/10/1996

Site Name:

Date

09/11/1996

09/11/1996

Site Name:

Date

08/06/1996

08/06/1996

08/06/1996

08/07/1996

08/07/1996

08/07/1996

08/07/1996

08/07/1996

08/08/1996

68-W6-0010

09/21/1996

ON-GOING START PROGRAM SUPPORT 09-9602-0004

Acct

43

Detailed Description

AMEX MEMBERSHIP ANNUAL FEE

START EQUIPMENT MANAGEMENT 09-9604-0006

Acct

43

43

Detailed Description

GASOLINE

GASOLINE

START EQUIPMENT MANAGEMENT 09-9604-0006

Acct

70

43

70

Detailed Description

CELEBRITY OIL CHANGE.ADD COOLA

GAS FOR ASTROVAN

ASTROVAN OIL CHANGE

START EQUIPMENT MANAGEMENT 09-9604-0006

Acct

70

43

Detailed Description

OIL CHANGE, GEAR BOXES.TRANS

GAS FOR EPA VEHICLE

START EQUIPMENT MANAGEMENT 09-9604-0006

Acct

67

43

43

67

43

43

43

43

67

Detailed Description

PER DIEM

INCIDENTALS

AIRFARE (OWN CREDIT CARD)

PER DIEM

PARKING HOTEL

PARKING

LODGING

INCIDENTALS

PER DIEM

0,«m region a Voucher. Q

Date: 10/11/1996

PAN: 0025 SG AP XX Emp. Name: HAMRICK, ERIC S

Legye pate. /.Time

00/00/0000 00:00

Return Date / Time

00/00/0000 00:00

Amount

50.00

50.00

PAN: 0040 EM ME XX Emp. Name: CLEMENS, ROBIN R

Leave Date / Time

00/00/0000 00:00

00/00/0000 00:00

PAN: 0040 EM ME XX Emp. Name: CLEMENS, ROBIN

Leave Date / Time

09/10/1996 00:00

09/10/1996 00:00

09/10/1996 00:00

Return Date / Time

00/00/0000 00:00

00/00/0000 00:00

R

Return Date / Time

09/10/199600:00

09/10/199600:00

09/10/199600:00

Amount

28.25

12.85

41.10

Amount

37.64

31.00

33.31

101.95

PAN: 0040 EM ME XX Emp. Name: CLEMENS, ROBIN R

Leave Date / Time

09/12/199600:00

09/12/1996 00:00

PAN: Q040 EM ME XX Emp. Name: DUNCAN, WILL C

Leave Date / Time

08/06/1996 14:00

08/06/1996 14:00

08/06/1996 14:00

08/06/1996 14:00

08/06/1996 14:00

08/06/1996 14:00

08/06/1996 14:00

08/06/1996 14:00

08/06/1996 14:00

Return Date /Time

09/12/199600:00

09/12/199600:00

Return Date /Time

08/09/1996 17:00

08/09/1996 17:00

08/09/1996 17:00

08/09/1996 17:00

08/09/1996 17:00

08/09/1996 17:00

08/09/1996 17:00

08/09/1996 17:00

08/09/1996 17:00

Amount

126.17

13.70

139.87

Amount

18.00

1.00

120.00

36.00

7.00

6.00

110.88

2.00

36.00

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 12 of 24

Contract Number:

Month Ending:

Site Name:

Date

08/08/1996

08/08/1996

08/08/1996

08/09/1996

08/09/1996

08/09/1996

08/09/1996

08/09/1996

08/09/1996

Site Name:

Date

Site Name:

Date

07/26/1996

07/26/1996

07/26/1996

07/26/1996

07/26/1996

07/26/1996

07/27/1996

07/27/1996

07/27/1996

07/28/1996

07/28/1996

07/28/1996

07/28/1996

07/29/1996

07/29/1996

68-W6-0010

09/21/1996

START EQUIPMENT MANAGEMENT 09-9604-0006

Acct

43

43

43

43

43

67

43

43

43

Detailed Description

PARKING HOTEL

LODGING

INCIDENTALS

RENTAL CAR

POV: 20 MILES HOME

PER DIEM

PARKING

INCIDENTALS

GAS FOR RENTAL

START EQUIPMENT MANAGEMENT 09-9604-0006

Acct

43

Detailed Description

UNLEADED FUEL FOR EPA705

AMERICAN SAMOA TECHNICAL ASSISTANCE 09-9604-001 2

Acct

43

67

43

43

43

43

67

43

43

43

43

67

43

67

43

Detailed Description

TIP FOR BAGGAGE HANDLER AT L

PER DIEM

LODGING

INCIDENTALS

>TK-1731467296013

>TK-0124540414156

PER DIEM

LODGING

INCIDENTALS

RENTAL CAR

LODGING

PER DIEM

INCIDENTALS

PER DIEM

LODGING

o.Mrt, melons, Voucher: 9

Date: 10/11/1996

PAN: 0040 EM ME XX Emp. Name: DUNCAN, WILL C

Leave Date / Time

08/06/1996 14:00

08/06/1996 14:00

08/06/1996 14:00

08/06/1996 14:00

08/06/199614:00

08/06/1996 14:00

08/06/1996 14:00

08/06/1996 14:00

08/06/1996 14:00

PAN: 0040 EM ME XX Emp. Name: HAMRICK, ERIC S

Leave Date / Time

00/00/0000 00:00

PAN: 0046 AS TG XX Emp. Name: RANDALL, RANDY

Leave Date / Time

07/26/1996 10:30

07/26/1996 10:30

07/26/1996 10:30

07/26/1996 10:30

07/26/1996 10:30

07/26/1996 10:30

07/26/1996 10:30

07/26/1996 10:30

07/26/1996 10:30

07/26/1996 10:30

07/26/1996 10:30

07/26/1996 10:30

07/26/1996 10:30

07/26/199610:30

07/26/1996 10:30

Return Date / Time

08/09/1996 17:00

08/09/1996 17:00

08/09/1996 17:00

08/09/1996 17:00

08/09/1996 17:00

08/09/1996 17:00

08/09/1996 17:00

08/09/1996 17:00

08/09/1996 17:00

Return Date / Time

00/00/0000 00:00

Return Date /Time

08/10/199622:30

08/10/199622:30

08/10/199622:30

08/10/199622:30

08/10/199622:30

08/10/199622:30

08/10/1996 22:30

08/10/199622:30

08/10/199622:30

08/10/1996 22:30

08/10/1996 22:30

08/10/199622.30

08/10/199622:30

08/10/199622:30

08/10/199622:30

Amount

7.00

110.88

2.00

136.40

5.60

18.00

6.00

1.00

11.68

635.44

Amount

37.08

37.08

Amount

5.00

23.00

51.00

1.00

1,486.95

36.00

46.00

51.00

2.00

47.00

51.00

46.00

2.00

46.00

51.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 13 of 24

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Site Name: AMERICAN SAMOA TECHNICAL ASSISTANCE 09-9604-001 2

Date

07/29/1996

07/30/1996

07/30/1996

07/30/1996

07/31/1996

07/31/1996

07/31/1996

07/31/1996

08/01/1996

08/01/1996

08/01/1996

08/02/1996

08/02/1996

08/02/1996

08/03/1996

08/03/1996

08/03/1996

08/04/1996

08/04/1996

08/04/1996

08/05/1996

08/05/1996

08/05/1996

08/06/1996

08/06/1996

08/06/1996

08/07/1996

08/07/1996

08/07/1996

08/08/1996

08/08/1996

08/08/1996

Acct

43

67

43

43

67

43

43

43

67

43

43

67

43

43

67

43

43

67

43

43

67

43

43

67

43

43

67

43

43

67

43

43

Detailed Description

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

GASOLINE

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

oiMK.raqi.un> Voucher: 9

Date: 10/11/1996

PAN: 0046 AS TG XX Emp. Name: RANDALL, RANDY

Leave Date / Time

07/26/1996 10:30

07/26/1996 10:30

07/26/1996 10:30

07/26/1996 10:30

07/26/1996 10:30

07/26/1996 10:30

07/26/1996 10:30

07/26/1996 10:30

07/26/1996 10:30

07/26/1996 10:30

07/26/1996 10:30

07/26/1996 10:30

07/26/1996 10:30

07/26/1996 10:30

07/26/199610:30

07/26/1996 10:30

07/26/1996 10:30

07/26/1996 10:30

07/26/1996 10:30

07/26/1996 10:30

07/26/1996 10:30

07/26/1996 10:30

07/26/1996 10:30

07/26/1996 10:30

07/26/1996 10:30

07/26/1996 10:30

07/26/1996 10:30

07/26/1996 10:30

07/26/199610:30

07/26/1996 10:30

07/26/199610:30

07/26/199610:30

Return Date / Time

.08/10/199622:30

08/10/199622:30

08/10/199622:30

08/10/199622:30

08/10/199622:30

08/10/199622:30

08/10/199622:30

08/10/199622:30

08/10/199622:30

08/10/199622:30

08/10/199622:30

08/10/199622:30

08/10/199622:30

08/10/199622:30

08/10/199622:30

08/10/199622:30

08/10/199622:30

08/10/199622:30

08/10/199622:30

08/10/199622:30

08/10/199622:30

08/10/199622:30

08/10/199622:30

08/10/199622:30

08/10/199622:30

08/10/199622:30

08/10/199622:30

08/10/199622:30

08/10/199622:30

08/10/199622:30

08/10/199622:30

08/10/199622:30

Amount

2.00

46.00

51.00

2.00

46.00

51.00

2.00

12.00

46.00

51.00

2.00

46.00

51.00

2.00

46.00

51.00

2.00

46.00

51.00

2.00

46.00

51.00

2.00

46.00

51.00

2.00

46.00

51.00

2.00

46.00

51.00

2.00

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 14 of 24

Contract Number

Month Ending:

Site Name:

Date

08/09/1996

08/09/1996

08/09/1996

08/09/1996

08/10/1996

08/10/1996

Site Name:

Date

08/17/1996

08/17/1996

08/17/1996

08/18/1996

08/18/1996

08/18/1996

08/19/1996

08/19/1996

08/19/1996

08/20/1996

08/20/1996

08/20/1996

08/21/1996

08/21/1996

Site Name:

Date

08/19/1996

08/19/1996

08/19/1996

08/19/1996

08/20/1996

68-W6-0010

09/21/1996

AMERICAN SAMOA TECHNICAL ASSISTANCE

Acct

43

67

43

43

67

43

Detailed Description

RENTAL CAR

PER DIEM

LODGING

INCIDENTALS

PER DIEM

INCIDENTALS

MCCORMICK & BAXTER CREOSOTING

Acct

67

43

43

67

43

43

43

43

67

67

43

43

67

43

Detailed Description

PER DIEM

LODGING

INCIDENTALS

PER DIEM

INCIDENTALS

LODGING

LODGING

INCIDENTALS

PER DIEM

PER DIEM

LODGING

INCIDENTALS

PER DIEM

INCIDENTALS

MCCORMICK & BAXTER CREOSOTING

AfiSt

43

67

43

43

43

Detailed Description

POV: 95 MILES STOCKTON

PER DIEM

LODGING

INCIDENTALS

POV: 10 MILES SITE (RT)

a,«m region*, Voucher: 9

Date: 10/11/1996

09-9604-0012 PAN: 0046 AS TG XX Emp. Name: RANDALL, RANDY

Leave Date / Time

07/26/1996 10:30

07/26/1996 10:30

07/26/1996 10:30

07/26/1996 10:30

07/26/1996 10:30

07/26/199610:30

09-9605-0004 PAN: 0050 MB SA XX Emp. Name: DUNCAN, WILL C

Leave Date / Time

08/17/199609:00

08/17/199609:00

08/17/199609:00

08/17/199609:00

08/17/199609:00

08/17/1996 09:00

08/17/199609:00

08/17/199609:00

08/17/199609:00

08/17/199609:00

08/17/1996 09:00

08/17/1996 09:00

08/17/1996 09:00

08/17/199609:00

09-9605-0004 PAN: 0050 MB SA XX Emp. Name: GUEVARRA, JAY J

Leave Date / Time

08/19/1996 06:00

08/19/199606:00

08/19/199606:00

08/19/199606:00

08/19/199606:00

Return Date / Time

08/10/1996 22:30

08/10/1996 22:30

08/10/1996 22:30

08/10/199622:30

08/10/199622:30

08/10/199622:30

Return Date / Time

08/21/1996 19:30

08/21/1996 19:30

08/21/1996 19:30

08/21/1996 19:30

08/21/1996 19:30

08/21/1996 19:30

08/21/1996 19:30

08/21/1996 19:30

08/21/1996 19:30

08/21/1996 19:30

08/21/1996 19:30

08/21/1996 19:30

08/21/1996 19:30

08/21/1996 19:30

Return Date / Time

08/25/1996 19:30

08/25/1996 19:30

08/25/1996 19:30

08/25/1996 19:30

08/25/1996 19:30

Amount

558.00

46.00

25.50

2.00

46.00

2.00

3,628.45

Amount

14.00

57.24

1.00

28.00

2.00

57.24

57.24

2.00

28.00

28.00

57.24

2.00

28.00

2.00

363.96

Amount

26.60

28.00

57.24

2.00

2.80

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 15 of 24

Contract Number:

Month Ending:

Site Name:

Date

08/20/1996

08/20/1996

08/20/1996

08/21/1996

08/21/1996

08/21/1996

08/21/1996

08/22/1996

08/22/1996

08/22/1996

08/22/1996

08/23/1996

08/23/1996

08/23/1996

08/23/1996

08/24/1996

08/24/1996

08/24/1996

08/24/1996

08/25/1996

08/25/1996

08/25/1996

08/25/1996

08/26/1996

Site Name:

Date

08/18/1996

08/18/1996

08/18/1996

08/18/1996

68-W6-0010

09/21/1996

MCCORMICK & BAXTER CREOSOTING

Acct

43

43

67

43

67

43

43

43

67

43

43

43

67

43

43

43

67

43

43

43

67

43

43

43

Detailed Description

LODGING

INCIDENTALS

PER DIEM

POV: 10 MILES SITE (RT)

PER DIEM

LODGING

INCIDENTALS

POV: 10 MILES SITE (RT)

PER DIEM

LODGING

INCIDENTALS

POV: 10 MILES SITE (RT)

PER DIEM

LODGING

INCIDENTALS

POV: 10 MILES SITE (RT)

PER DIEM

LODGING

INCIDENTALS

POV: 95 MILES PACIFICA

PER DIEM

INCIDENTALS

BRIDGE TOLL (NO RECIEPT)

FUEL FOR SUBURBAN

MCCORMICK & BAXTER CREOSOTING

Acct

43

67

43

43

Detailed Description

POV: 95 MILES TO SITE

PER DIEM

INCIDENTALS

HOTEL

o,«ru reg,u,,3 Voucher 9

Date: 10/11/1996

09-9605-0004 PAN: 0050 MB SA XX Emp. Name: GUEVARRA, JAY J

Leave Date / Time

08/19/199606.00

08/19/199606:00

08/19/199606:00

08/19/1996 06:00

08/19/199606:00

08/19/199606:00

08/19/1996 06:00

08/19/1996 06:00

08/19/199606:00

08/19/199606:00

08/19/199606:00

08/19/199606:00

08/19/199606:00

08/19/199606:00

08/19/199606:00

08/19/199606:00

08/19/199606:00

08/19/199606:00

08/19/199606:00

08/19/199606:00

08/19/199606:00

08/19/199606:00

08/19/199606:00

08/19/199606:00

09-9605-0004 PAN: Q050 MB SA XX Emp. Name: JONES, CYNTHIA A

Leave Date / Time

08/18/1996 14:00

08/18/1996 14:00

08/18/1996 14:00

08/18/1996 14:00

Return Date / Time

08/25/1996 19:30

08/25/1996 19:30

08/25/1996 19:30

08/25/1996 19:30

08/25/1996 19:30

08/25/1996 19:30

08/25/1996 19:30

08/25/1996 19:30

08/25/1996 19:30

08/25/1996 19:30

08/25/1996 19:30

08/25/1996 19:30

08/25/1996 19:30

08/25/1996 19:30

08/25/1996 19:30

08/25/1996 19:30

08/25/1996 19:30

08/25/1996 19:30

08/25/1996 19:30

08/25/1996 19:30

08/25/1996 19:30

08/25/1996 19:30

08/25/1996 19:30

08/25/1996 19:30

Return Date / Time

08/25/1996 15:39

08/25/199615:39

08/25/199615:39

08/25/199615:39

Amount

57.24

2.00

28.00

2.80

28.00

57.24

2.00

2.80

28.00

57.24

2.00

2.80

28.00

57.24

2.00

2.80

28.00

57.24

2.00

26.60

28.00

2.00

1.00

34.75

656.39

Amount

26.60

14.00

1 00

57.24

Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 16 of 24

Contract Number

Month Ending:

o
68-W6-0010

09/21/1996

Site Name: MCCORMICK & BAXTER CREOSOTING 09-9605-0004 PAN:

Date

08/19/1996

08/19/1996

08/19/1996

08/19/1996

08/20/1996

08/20/1996

08/20/1996

08/20/1996

08/21/1996

08/21/1996

08/21/1996

08/21/1996

08/22/1996

08/22/1996

08/22/1996

08/22/1996

08/23/1996

08/23/1996

08/23/1996

08/23/1996

08/24/1996

08/24/1996

08/24/1996

08/24/1996

08/25/1996

08/25/1996

08/25/1996

08/25/1996

Acct

43

67

43

43

43

67

43

43

43

67

43

43

43

67

43

43

43

67

43

43

43

67

43

43

43

43

67

43

Detailed Description

POV: 1 0 MILES HOTEL TO SITE

PER DIEM

INCIDENTALS

HOTEL

POV: 10 MILES HOTEL TO SITE

PER DIEM

INCIDENTALS

HOTEL

POV: 1 0 MILES HOTEL TO SITE

PER DIEM

INCIDENTALS

HOTEL

POV: 10 MILES HOTEL TO SITE

PER DIEM

INCIDENTALS

HOTEL

POV: 10 MILES HOTEL TO SITE

PER DIEM

INCIDENTALS

HOTEL

POV: 10 MILES HOTEL TO SITE

PER DIEM

INCIDENTALS

HOTEL

POV: 95 MILES SITE TO HOME

POV: 1 0 MILES HOTEL TO SITE

PER DIEM

INCIDENTALS

,«m region* Voucher 9

Date: 10/11/1996

: 0050 MB SA XX Emp. Name: JONES, CYNTHIA A

Leave Date / Time

08/18/1996 14:00

08/18/1996 14:00

08/18/1996 14:00

08/18/1996 14:00

08/18/1996 14:00

08/18/1996 14:00

08/18/1996 14:00

08/18/1996 14:00

08/18/1996 14:00

08/18/1996 14:00

08/18/1996 14:00

08/18/199614:00

08/18/1996 14:00

08/18/1996 14:00

08/18/1996 14:00

08/18/1996 14:00

08/18/1996 14:00

08/18/1996 14:00

08/18/1996 14:00

08/18/1996 14:00

08/18/1996 14:00

08/18/1996 14:00

08/18/1996 14:00

08/18/1996 14:00

08/18/1996 14:00

08/18/1996 14:00

08/18/1996 14:00

08/18/1996 14:00

Return Date / Time

08/25/199615:39

08/25/1996 15:39

08/25/1996 15:39

08/25/1996 15:39

08/25/1996 15:39

08/25/1996 15:39

08/25/1996 15:39

08/25/1996 15:39

08/25/199615:39

08/25/1996 15:39

08/25/1996 15:39

08/25/1996 15:39

08/25/1996 15:39

08/25/1996 15:39

08/25/1996 15:39

08/25/1996 15:39

08/25/1996 15:39

08/25/1996 15:39

08/25/1996 15:39

08/25/199615:39

08/25/199615:39

08/25/1996 15:39

08/25/1996 15:39

08/25/1996 15:39

08/25/1996 15:39

08/25/1996 15:39

08/25/1996 15:39

08/25/1996 15:39

Amount

2.80

28.00

2.00

57.24

2.80

28.00

2.00

57.24

2.80

28.00

2.00

57.24

2.80

28.00

2.00

57.24

2.80

28.00

2.00

57.24

2.80

28.00

2.00

57.24

26.60

2.80

14.00

1.00

683.48

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report

START Region 9

Page 17 of 24

Contract Number:

Month Ending:

Site Name:

Date

08/18/1996

08/18/1996

08/18/1996

08/19/1996

08/19/1996

08/19/1996

08/19/1996

08/20/1996

08/20/1996

08/20/1996

08/20/1996

08/21/1996

08/21/1996

08/21/1996

08/22/1996

08/22/1996

08/22/1996

08/23/1996

08/23/1996

Site Name:

Date

08/19/1996

08/19/1996

08/19/1996

08/20/1996

08/20/1996

08/20/1996

08/20/1996

08/21/1996

08/21/1996

68-W6-0010

09/21/1996

MCCORMICK & BAXTER CREOSOTING 09-9605-0004

Acct

67

43

43

67

43

43

43

67

43

43

43

67

43

43

67

43

43

67

43

Detailed Description

PER DIEM

INCIDENTALS

HOTEL

PER DIEM

INCIDENTALS

HOTEL

GASOLINE FOR GEOPROBE VEHICLE

PER DIEM

INCIDENTALS

HOTEL

BUSINESS CALL

PER DIEM

INCIDENTALS

HOTEL

PER DIEM

INCIDENTALS

HOTEL

PER DIEM

INCIDENTALS

MCCORMICK & BAXTER CREOSOTING 09-9605-0004

Acct

67

43

43

67

43

43

43

43

67

Detailed Description

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

ICE

WATER FILTERS

PER DIEM

„. — 9 voucner. y

Date: 10/11/1996

PAN: 0050 MB SA XX Emp. Name: LAWRENCE, PETER D

Leave Date / Time

08/18/199607:00

08/18/199607:00

08/18/199607:00

08/18/199607:00

08/18/199607:00

08/18/199607:00

08/18/199607:00

08/18/199607:00

08/18/199607:00

08/18/199607:00

08/18/199607:00

08/18/1996 07:00

08/18/199607:00

08/18/199607:00

08/18/199607:00

08/18/199607:00

08/18/199607:00

08/18/199607:00

08/18/199607:00

Return Date / Time

08/23/199620:00

08/23/1996 20:00

08/23/199620:00

08/23/1996 20:00

08/23/199620:00

08/23/1996 20:00

08/23/199620:00

08/23/1996 20:00

08/23/199620:00

08/23/1996 20:00

08/23/1996 20:00

08/23/199620:00

08/23/1996 20:00

08/23/199620:00

08/23/1996 20:00

08/23/199620:00

08/23/199620:00

08/23/199620:00

08/23/199620.00

Amount

28.00

2.00

57.24

28.00

2.00

57.24

20.01

28.00

2.00

57.24

3.61

28.00

2.00

57.24

28.00

2.00

57.24

28.00

2.00

489.82

PAN: 0050 MB SA XX Emp. Name: LICHENS, CHRISTOPHE W

Leave Date / Time

08/19/199607:00

08/19/199607:00

08/19/199607:00

08/19/199607:00

08/19/1996 07:00

08/19/199607:00

08/19/199607:00

08/19/199607:00

08/19/199607:00

Return Date / Time

08/23/1996 16:30

08/23/1996 16:30

08/23/1996 16:30

08/23/1996 16:30

08/23/1996 16:30

08/23/1996 16:30

08/23/1996 16:30

08/23/1996 16:30

08/23/1996 16:30

Amount

28.00

57.24

2.00

28.00

57.24

2.00

9.54

29.67

2800

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 18 of 24

Contract Number:

Month Ending:

Site Name:

Date

08/21/1996

08/21/1996

08/22/1996

08/22/1996

08/22/1996

08/23/1996

08/23/1996

Site Name:

Date
08/17/1996

08/17/1996

08/17/1996

08/17/1996

08/18/1996

08/18/1996

08/18/1996

08/19/1996

08/19/1996

08/19/1996

08/20/1996

08/20/1996

08/20/1996

08/20/1996

08/21/1996

08/21/1996

08/21/1996

08/21/1996

08/22/1996

08/22/1996

08/22/1996

68-W6-0010

09/21/1996

MCCORMICK & BAXTER CREOSOTING

Acct

43

43

67

43

43

67

43

Detailed Description

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

INCIDENTALS

MCCORMICK & BAXTER CREOSOTING

Acct

67

43

43

43

67

43

43

67

43

43

67

43

43

43

67

43

43

43

67

43

43

Detailed Description

PER DIEM

LODGING

INCIDENTALS

GAS FOR EPA VEHICLE

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

GAS FOR GEOPROBE

PER DIEM

LODGING

INCIDENTALS

GAS FOR EPA VEHICLE

PER DIEM

LODGING

INCIDENTALS

oi«m reg,u,,a Voucher: 9

Date: 10/11/1996

09-9605-0004 PAN: 0050 MB SA XX Emp. Name: LICHENS, CHRISTOPHE W

Leave Date /Time

08/19/199607:00

08/19/199607:00

08/19/199607:00

08/19/199607:00

08/19/199607:00

08/19/199607:00

08/19/199607:00

09-9605-0004 PAN: 0050 MB SA XX Emp. Name: MARTIN, PAUL W

Leave Date / Time

08/17/199609:00

08/17/199609:00

08/17/199609:00

08/17/1996 09:00

08/17/199609:00

08/17/199609:00

08/17/199609:00

08/17/199609:00

08/17/199609:00

08/17/199609:00

08/17/199609:00

08/17/199609:00

08/17/1996 09:00

08/17/1996 09:00

08/17/199609:00

08/17/199609:00

08/17/199609:00

08/17/199609:00

08/17/199609:00

08/17/199609:00

08/17/199609:00

Return Date /Time

08/23/1996 16:30

08/23/1996 16:30

08/23/1996 16:30

08/23/1996 16:30

08/23/1996 16:30

08/23/1996 16:30

08/23/1996 16:30

Return Date / Time

08/25/1996 16:35

08/25/1996 16:35

08/25/1996 16:35

08/25/1996 16:35

08/25/1996 16:35

08/25/1996 16:35

08/25/1996 16:35

08/25/1996 16:35

08/25/1996 16:35

08/25/1996 16:35

08/25/1996 16:35

08/25/1996 16:35

08/25/1996 16:35

08/25/1996 16:35

08/25/1996 16:35

08/25/1996 16:35

08/25/1996 16:35

08/25/1996 16:35

08/25/1996 16:35

08/25/1996 16:35

08/25/1996 16:35

Amount

57.24

2.00

28.00

57.24

2.00

14.00

1.00

403.17

Amount

14.00

57.24

1.00

43.77

28.00

57.24

2.00

28.00

57.24

2.00

28.00

57.24

2.00

39.35

28.00

57.24

2.00

44.57

28.00

57.24

2.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 19 of 24

Contract Number

Month Ending:

Site Name:

Date

08/23/1996

08/23/1996

08/23/1996

08/23/1996

08/24/1996

08/24/1996

08/24/1996

08/25/1996

08/25/1996

08/25/1996

Site Name:

Date

09/04/1996

09/04/1996

09/04/1996

Site Name:

Date

09/05/1996

09/05/1996

09/05/1996

09/05/1996

09/05/1996

09/05/1996

Site Name:

Date

08/06/1996

08/06/1996

68-W6-0010

09/21/1996

MCCORMICK & BAXTER CREOSOTING

Acct

67

43

43

43

67

43

43

67

43

43

Detailed Description

PER DIEM

LODGING

INCIDENTALS

GAS FOR GEOPROBE

PER DIEM

LODGING

INCIDENTALS

PER DIEM

INCIDENTALS

GAS FOR GEOPROBE

CONTINUING CHALLENGE WORKSHOP

Acct

43

67

43

Detailed Description

GAS FOR EPA VEHICLE

PER DIEM

INCIDENTALS

CONTINUING CHALLENGE WORKSHOP

Acct

43

43

43

67

43

43

Detailed Description

BRIDGE TOLLS

POV: 20 MILES TO LAB

POV: 180 MILES SACTO

PER DIEM

PARKING @ E+E/SFO

INCIDENTALS

FEATHER RIVER CONTINGENCY PLAN

Acct

43

43

Detailed Description

TAXI

POV: LBO TO LAX TO LBO 40MI

a mm regions, Voucher: 9

Date: 10/11/1996

09-9605-0004 PAN: 0050 MB SA XX Emp. Name: MARTIN, PAUL W

Leave Date / Time

08/17/199609:00

08/17/1996 09:00

08/17/199609:00

08/17/1996 09:00

08/17/199609:00

08/17/1996 09:00

08/17/199609:00

08/17/199609:00

08/17/199609:00

08/17/199609:00

Return Date / Time

08/25/199616:35

08/25/1996 16:35

08/25/1996 16:35

08/25/1996 16:35

08/25/1996 16:35

08/25/1996 16:35

08/25/1996 16:35

08/25/1996 16:35

08/25/1996 16:35

08/25/1996 16:35

Amount

28.00

57.24

2.00

39.17

28.00

57.24

2.00

14.00

1.00

21.10

885.88

09-9605-0005 PAN: 0051 CC TN XX Emp. Name: CASTRO-WEHR, FRANK H

Leave Date / Time

09/04/1996 08:00

09/04/1996 08:00

09/04/199608:00

Return Date / Time

09/04/199622:00

09/04/199622:00

09/04/199622:00

Amount

45.26

16.00

1.00

62.26

09-9605-0005 PAN: 0051 CC TN XX Emp. Name: COLEN, TIMOTHY M

Leave Date / Time

09/05/199607:30

09/05/199607:30

09/05/199607:30

09/05/199607:30

09/05/199607:30

09/05/199607:30

09-9605-0006 PAN: 0052 FR PP XX Emp. Name: WISE, ROBERT L

Leave Date / Time

08/06/199606:00

08/06/199606:00

Return Date / Time

09/05/1996 17:30

09/05/1996 17:30

09/05/1996 17:30

09/05/1996 17:30

09/05/1996 17:30

09/05/1996 17:30

Return Date / Time

08/06/1996 22:00

08/06/199622:00

Amount

2.00

5.60

50.40

16.00

20.00

1.00

95.00

Amount

13.00

11.20

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 20 of 24

Contract Number

Month Ending:

Site Name:

Date

08/06/1996

08/06/1996

08/06/1996

08/06/1996

08/06/1996

Site Name:

Date

09/06/1996

09/06/1996

09/06/1996

09/07/1996

09/07/1996

09/07/1996

Site Name:

Date

09/06/1996

09/06/1996

09/06/1996

09/07/1996

09/07/1996

09/07/1996

09/09/1996

Site Name:

Date

09/04/1996

68-W6-0010

09/21/1996

FEATHER RIVER CONTINGENCY PLAN

Acct

67

43

43

43

43

Detailed Description

PER DIEM

PARKING

INCIDENTALS

>TK-0161 505366614

>TK-01 61 501 6970539

PANOCHE TIRE DUMP FIRE

Acct

67

43

43

67

43

43

Detailed Description

PER DIEM

LODGING

INCIDENTALS

PER DIEM

INCIDENTALS

GAS FOR RENTAL

PANOCHE TIRE DUMP FIRE

Acct

67

43

43

67

43

43

43

Detailed Description

PER DIEM

LODGING

INCIDENTALS

PER DIEM

INCIDENTALS

GAS FOR RENTAL

RENTAL CAR

VERDESE CARTER PARK

Acct

43

Detailed Description

GAS FOR EPA VEHICLE

O.MPU reg.o,,!, Voucher: 9

Date: 10/11/1996

09-9605-0006 PAN: 0052 FR PP XX Emp. Name: WISE, ROBERT L

Leave Date / Time

08/06/199606:00

08/06/199606:00

08/06/199606:00

08/06/199606:00

08/06/199606:00

09-9605-0010 PAN: 0056 PT RA XX EmP- Name: CLEMENS, ROBIN

Leave Date / Time

09/06/199622:00

09/06/199622:00

09/06/199622:00

09/06/199622:00

09/06/199622:00

09/06/199622:00

Return Date / Time

08/06/199622:00

08/06/199622:00

08/06/199622:00

08/06/199622:00

08/06/199622:00

R

Return Date / Time

09/07/199621:45

09/07/199621:45

09/07/199621:45

09/07/199621:45

09/07/199621:45

09/07/199621:45

Amount

36.00

16.00

2.00

117.00

101.00

296.20

Amount

16.00

54.24

1.00

32.00

2.00

14.00

119.24

09-9605-0010 PAN: 0056 PT RA XX Emp. Name: MCDONALD, CAMERON

Leave Date / Time

09/06/199622:30

09/06/199622:30

09/06/199622:30

09/06/199622:30

09/06/199622:30

09/06/199622:30

09/06/199622:30

Return Date / Time

09/07/199620:30

09/07/199620:30

09/07/199620:30

09/07/199620:30

09/07/199620:30

09/07/199620:30

09/07/199620:30

Amount

16.00

54.24

1.00

32.00

2.00

11.92

119.23

236.39

09-9606-0005 PAN: 0062 VC RS XX Emp. Name: CLEMENS, ROBIN R

Leave Date / Time

09/04/199600:00

Return Date / Time

09/04/199600:00

Amount

59.00

Confidential Business Information - Not for Release



Contract Number:

Month Ending:

68-W6-0010

09/21/1996

ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report

START Region 9

Page 21 of 24

Voucher: 9

Date: 10/11/1996

Site Name: VERDESE CARTER PARK

Date Acct Detailed Description

09/04/1996 43 BRIDGE TOLL

Site Name: VERDESE CARTER PARK

Date Acct Detailed Description

08/16/1996 43 GAS FOR EPA VEHICLE

08/19/1996 43 RESTROOM CHARGE

08/19/1996 43 PAY PHONE CHARGES

08/19/1996 43 BAY BRIDGE TOLL

08/20/1996 43 RESTROOM CHARGE

08/20/1996 43 PAY PHONE

08/20/1996 43 PARKING AT METER

08/20/1996 43 BAY BRIDGE TOLL

08/21/1996 43 RESTROOM CHARGE

08/21/1996 43 PARKING METER CHARGE

08/21/1996 43 BAY BRIDGE TOLL

08/22/1996 43 RESTROOM CHARGE

08/22/1996 43 PARKING METER

08/22/1996 43 GAS FOR EPA VEHICLE

08/22/1996 43 BAY BRIDGE TOLL

08/23/1996 43 RESTROOM CHARGE

08/23/1996 43 PARKING METER

08/23/1996 43 BAY BRIDGE TOLL

08/26/1996 43 RESTROOM CHARGE

08/26/1996 43 PARKING METER

08/26/1996 43 BAY BRIDGE TOLL

08/28/1996 43 RESTROOM CHARGE

08/28/1996 43 PARKING METER

08/28/1996 43 GAS FOR EPA VEHICLE

08/28/1996 43 BAY BRIDGE TOLL

08/29/1996 43 RESTROOM CHARGE

08/29/1996 43 PARKING METER

09-9606-0005 PAN: 0062 VC RS XX Emp. Name: CLEMENS, ROBIN R

Leave Date / Time Return Date / Time

09/04/1996 00:00 09/04/1996 00:00

09-9606-0005 PAN: 0062 VC RS XX Emp. Name: COLLINE, CHRISTIAN

Leave Date / Time Return Date / Time

08/16/1996 00:00 09/03/1996 00:00

08/16/1996 00:00 09/03/1996 00:00

08/16/1996 00:00 09/03/1996 00:00

08/16/1996 00:00 09/03/1996 00:00

08/16/1996 00:00 09/03/1996 00:00

08/16/1996 00:00 09/03/1996 00:00

08/16/1996 00:00 09/03/1996 00:00

08/16/1996 00:00 09/03/1996 00:00

08/16/1996 00:00 09/03/1996 00:00

08/16/1996 00:00 09/03/1996 00:00

08/16/1996 00:00 09/03/1996 00:00

08/16/1996 00:00 09/03/1996 00:00

08/16/1996 00:00 09/03/1996 00:00

08/16/1996 00:00 09/03/1996 00:00

08/16/1996 00:00 09/03/1996 00:00

08/16/1996 00:00 09/03/1996 00:00

08/16/1996 00:00 09/03/1996 00:00

08/16/199600:00 09/03/199600:00

08/16/1996 00:00 09/03/1996 00:00

08/16/1996 00:00 09/03/1996 00:00

08/16/1996 00:00 09/03/1996 00:00

08/16/1996 00:00 09/03/1996 00:00

08/16/1996 00:00 09/03/1996 00:00

08/16/1996 00:00 09/03/1996 00:00

08/16/199600:00 09/03/199600:00

08/16/1996 00:00 09/03/1996 00:00

08/16/1996 00:00 09/03/1996 00:00

Confidential Business Information - Not for Release

Amount

1.00

60.00

Amount

26.43

.50

.60

1.00

.50

.40

.25

1.00

.25

.25

1.00

.25

.25

20.37

1.00

.25

.25

1.00

.25

.25

1.00

.50

.25

23.08

1.00

.25

.25
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ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 22 of 24

Contract Number:

Month Ending:

Site Name:

Date

08/29/1996

08/30/1996

08/30/1996

08/30/1996

09/03/1996

Site Name:

Date

08/14/1996

08/14/1996

08/14/1996

Site Name:

Date

08/07/1996

08/07/1996

08/07/1996

08/07/1996

08/08/1996

08/08/1996

08/08/1996

08/09/1996

08/09/1996

08/09/1996

08/09/1996

08/09/1996

68-W6-0010

09/21/1996

VERDESE CARTER PARK 09-9606-0005

Acct

43

43

43

43

43

Detailed Description

BAY BRIDGE TOLL

RESTROOM CHARGE

PARKING METER

BAY BRIDGE TOLL

BAY BRIDGE TOLL

NEW TECHNOLOGY/EQUIPMENT EVALUATION 09-9607-0004

Acct

67

43

43

Detailed Description

PER DIEM

INCIDENTALS

BRIDGE TOLL (NO RECPT)

BIA ER OVERVIEW 09-9607-0005

Acct

67

43

43

43

67

43

43

67

43

43

43

43

Detailed Description

PER DIEM

LODGING

INCIDENTALS

>TK-401 271 3060397

PER DIEM

LODGING

INCIDENTALS

PER DIEM

PARKING

INCIDENTALS

GASOLINE

>TK-WN0808043593

o, Mm reg.o,,* Voucher: 9

Date: 10/11/1996

PAN: 0062 VC RS XX Emp. Name: COLLINE, CHRISTIAN

Leave Date / Time

08/16/199600:00

08/16/199600:00

08/16/1996 00:00

08/16/199600:00

08/16/199600:00

PAN: 0071 NT MD XX Emp. Name: ESTEY, AMY L

Leave Date / Time

08/14/199606:00

08/14/199606:00

08/14/199606:00

PAN: 0072 Bl TN XX Emp. Name: BENSON, CRAIG C

Leave Date / Time

08/07/1996 12:00

08/07/1996 12:00

08/07/199612:00

08/07/1996 12:00

08/07/1996 12:00

08/07/1996 12:00

08/07/1996 12:00

08/07/1996 12:00

08/07/1996 12:00

08/07/1996 12:00

08/07/1996 12:00

08/07/1996 12:00

Return Date / Time

09/03/1996 00:00

09/03/199600:00

09/03/199600:00

09/03/199600:00

09/03/1996 00:00

Return Date / Time

08/14/1996 19:00

08/14/1996 19:00

08/14/1996 19:00

Return Date /Time

08/09/1996 12:00

08/09/1996 12:00

08/09/1996 12:00

08/09/1996 12:00

08/09/1996 12:00

08/09/1996 12:00

08/09/1996 12:00

08/09/1996 12:00

08/09/1996 12:00

08/09/1996 12:00

08/09/1996 12:00

08/09/1996 12:00

Amount

1.00

.25

.25

1.00

1.00

85.88

Amount

28.00

2.00

1.00

31.00

Amount

12.00

59.25

1.00

172.00

28.00

71.82

2.00

14.00

35.00

1.00

7.48

132.00

535.55

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 23 of 24

Contract Number:

Month Ending:

Site Name:

Date

08/09/1996

Site Name:

Date

09/08/1996

09/08/1996

09/08/1996

09/09/1996

09/09/1996

09/09/1996

09/10/1996

09/10/1996

09/10/1996

09/11/1996

09/11/1996

09/11/1996

09/12/1996

09/12/1996

09/13/1996

09/13/1996

09/13/1996

Site Name:

Date

09/04/1996

09/04/1996

09/04/1996

09/05/1996

09/05/1996

09/05/1996

09/06/1996

68-W6-0010

09/21/1996

BIA ER OVERVIEW

Acct

43

Detailed Description

RENTAL CAR

HAZMAT EXERCISE PREPARATION '96

Acct

67

43

43

67

43

43

67

43

43

67

43

43

67

43

43

43

43

Detailed Description

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

INCIDENTALS

GAS FOR EPA VEHICLE

CAR WASH - EPA VEHICLE

BRIDGE TOLL

MCCORMICK & BAXTER CREOSOTING

Acct
67

43

43

67

43

43

43

Detailed Description

PER DIEM

LODGING

INCIDENTALS

PER DIEM

INCIDENTALS

BRIDGE TOLL-NO RECEIPT

GAS FOR RENTAL CAR

a IAKI regions* Voucher: 9

Date: 10/11/1996

09-9607-0005 PAN: 0072 Bl TN XX Emp. Name: ESTEY, AMY L

Leave Date / Time

08/14/199606:00

Return Date / Time

08/14/199619:00

Amount

156.84

156.84

09-9607-0007 PAN: 0074 HE PP XX Emp. Name: WHITAKER, JOHN H

Leave Date / Time

09/08/1996 18:00

09/08/1996 18:00

09/08/1996 18:00

09/08/1996 18:00

09/08/1996 18:00

09/08/1996 18:00

09/08/1996 18:00

09/08/1996 18:00

09/08/1996 18:00

09/08/1996 18:00

09/08/1996 18:00

09/08/1996 18:00

09/08/1996 18:00

09/08/1996 18:00

09/08/1996 18:00

09/08/199618:00

09/08/1996 18:00

09-9608-0004 PAN: Q077 MB RA XX Emp. Name: MARTIN, PAUL W

Leave Date / Time

09/04/1996 06:15

09/04/199606:15

09/04/1996 06:15

09/04/199606:15

09/04/199606:15

09/04/199606:15

09/04/199606:15

Return Date / Time

09/12/199621:30

09/12/199621:30

09/12/199621:30

09/12/199621:30

09/12/199621:30

09/12/199621:30

09/12/199621:30

09/12/199621:30

09/12/199621:30

09/12/199621:30

09/12/199621:30

09/12/199621:30

09/12/199621:30

09/12/199621:30

09/12/199621:30

09/12/199621:30

09/12/199621:30

Return Date / Time

09/05/1996 16:45

09/05/1996 16:45

09/05/1996 16:45

09/05/1996 16:45

09/05/1996 16:45

09/05/1996 16:45

09/05/199616:45

Amount

12.00

35.97

1.00

24.00

35.97

2.00

24.00

35.97

2.00

24.00

35.97

2.00

24.00

2.00

28.00

6.25

1.00

296.13

Amount

28.00

57.24

2.00

14.00

1.00

1.00

18.06

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report
Page 24 of 24

Contract Number:

Month Ending:

68-W6-0010

09/21/1996

Site Name: MCCORMICK & BAXTER CREOSOTING 09-9608-0004

Date

09/10/1996

09/10/1996

09/10/1996

09/11/1996

09/11/1996

09/11/1996

09/12/1996

Acct

67

43

43

67

43

43

43

Detailed Description

PER DIEM

LODGING

INCIDENTALS

PER DIEM

INCIDENTALS

BRIDGE TOLL

GAS FOR RENTAL CAR

o,«m rea'""' Voucher: 9

Date: ' 10/11/1996

PAN: 0077 MB RA XX Emp. Name: MARTIN, PAUL W

Leave Date / Time

09/10/199606:30

09/10/199606:30

09/10/199606:30

09/10/199606:30

09/10/199606:30

09/10/1996 06:30

09/10/199606:30

Return Date / Time

09/11/199617:45

09/11/199617:45

09/11/199617:45

09/11/199617:45

09/11/199617:45

09/11/199617:45

09/11/199617:45

Amount

28.00

57.24

2.00

14.00

1.00

1.00

14.56

239.10

TOTAL FOR START Region 9

Confidential Business Information - Not for Release


